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Board of Directors Regular Meeting 
April 2, 2012 

5:30 p.m. Executive Session; 7:00 p.m. Regular Meeting 
HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 

15707 SW Walker Road, Beaverton 
 

AGENDA 
 

5:30 PM 
 
 

7:00 PM 
7:05 PM 
7:10 PM 
7:25 PM 
7:30 PM 
7:35 PM 

 
 
 
 
 
 

7:40 PM 
 
 
 
 

8:15 PM 
 
 
 

8:30 PM 

1. Executive Session* 
A. Legal 
B. Land 

2. Call Regular Meeting to Order 
3. Action Resulting from Executive Session 
4. Presentation: Historic Facilities Advisory Committee 
5. Audience Time** 
6. Board Time 
7. Consent Agenda*** 

A. Approve:  Minutes of March 5, 2012 Regular Board Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Resolution Appointing Aquatics and Stuhr Center Advisory 

Committees Members 
E. Approve:  Proclamation of National Water Safety Month 

8. Unfinished Business 
A. Approve:  System Development Charge Fund Five-Year Capital 

Improvement Program   
B. Review:  Comprehensive Plan Update 
C. Information:  General Manager’s Report 

9. New Business 
A. Review:  Tualatin Valley Water District Proposed Reservoir Project 
B. Approve:  Resolution Appointing Parks Bond Citizen Oversight 

Committee Members 
10. Adjourn 

 
*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660.  Copies of the statute are available at the offices of 
Tualatin Hills Park & Recreation District.  **Public Comment:  If you wish to be heard on an item not on the agenda, or a Consent Agenda item, you 
may be heard under Audience Time with a 3-minute time limit.  If you wish to speak on an agenda item, also with a 3-minute time limit, please wait until 
it is before the Board.  Note: Agenda items may not be considered in the order listed.  ***Consent Agenda:  If you wish to speak on an agenda item on 
the Consent Agenda, you may be heard under Audience Time.  Consent Agenda items will be approved without discussion unless there is a request to 
discuss a particular Consent Agenda item.  The issue separately discussed will be voted on separately.  In compliance with the Americans with 
Disabilities Act (ADA), this material, in an alternate format, or special accommodations for the meeting, will be made available by calling 503-645-6433 
at least 48 hours prior to the meeting.  
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MEMO 
 
 
 
DATE:  March 26, 2012 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE:  Information Regarding the April 2, 2012 Board of Directors Meeting 
 
Agenda Item #4 – Historic Facilities Advisory Committee 
Attached please find a memo from Jim McElhinny, Director of Park & Recreation Services, 
reporting that Jan Regnier, Committee Chair, will be at your meeting to highlight the activities of 
the Committee during the past year as well as their goals for the coming year. 
 
Agenda Item #7 – Consent Agenda 
Attached please find Consent Agenda items #7A-F for your review and approval. 

 
Action Requested: Approve Consent Agenda Items #7A-F as submitted: 

A. Approve:  Minutes of March 5, 2012 Regular Board Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Resolution Appointing Aquatics and Stuhr Center Advisory 

Committees Members   
E. Approve:  Proclamation of National Water Safety Month 

 
Agenda Item #8 – Unfinished Business 
A. System Development Charge Fund Five-Year Capital Improvement Program   
Attached please find a memo from Keith Hobson, Director of Business & Facilities, presenting 
the System Development Charge (SDC) fund prioritized project list for Board approval as an 
updated five-year Capital Improvement Program (CIP).  Keith will be at your meeting to provide 
an overview of the memo and to answer any questions the Board may have. 
 

Action Requested: Board of Directors approval of the prioritized project list for 
the SDC five-year Capital Improvement Program. 

 
B. Comprehensive Plan Update 
Attached please find a memo from Keith Hobson, Director of Business & Facilities, providing an 
update on the progress to-date and a proposal to modify the next steps of the Comprehensive 
Plan Update.  Ann Mackiernan, Operations Analysis Manager, will be at your meeting to provide 
an overview of the memo and to answer any questions the Board may have. 
 

Action Requested: No formal Board of Directors action is requested, but staff is 
requesting Board concurrence on the new direction being 
proposed for the Comprehensive Plan update and the 
resulting budgetary impacts. 
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C. General Manager’s Report 
Attached please find the General Manager’s Report for the April Regular Board meeting.   
 
Agenda Item #9 – New Business 
A. Tualatin Valley Water District Proposed Reservoir Project 
Attached please find a memo from Hal Bergsma, Director of Planning, regarding the Tualatin 
Valley Water District’s (TVWD) proposal to build a new reservoir and pump station in the vicinity 
of Ridgewood View Park to replace reservoirs that have been closed at the north end of the 
park and in Reservoir Park due to structural failure.  Hal, and Mark Knudson, TVWD Chief 
Engineer, will be at your meeting to provide an overview of the memo and to answer any 
questions the Board may have. 
 

Action Requested: Board of Directors approval of exploring the possibility of 
locating a new reservoir and pump station in Ridgewood View 
Park. 

 
B. Resolution Appointing Parks Bond Citizen Oversight Committee Members 
Attached please find a memo from myself requesting Board of Directors discussion of the seven 
applications received to serve on the Parks Bond Citizen Oversight Committee and appointment 
of six of those applicants to the Committee, each for a term of two years. 
 

Action Requested: Board of Directors approval of Resolution 2012-09, 
Appointing Parks Bond Citizen Oversight Committee 
Members. 

 
 
Other Packet Enclosures 

 Management Report to the Board 
 Monthly Capital Report 
 Monthly Bond Capital Report 

 
 System Development Charge Report 
 Newspaper Articles 
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MEMO 

 
 
 
DATE:  March 21, 2012 
TO:  Doug Menke, General Manager 
FROM: Jim McElhinny, Director of Park & Recreation Services 
 
RE: Historic Facilities Advisory Committee 
 
The Historic Facilities Advisory Committee will be in attendance at the April 2, 2012 Regular 
Board of Directors Meeting to make their annual presentation to the Board.  Jan Regnier, 
Committee Chair, will highlight the activities of the Committee during the past year as well as 
their goals for the coming year. 
 
Please find attached the current Historic Facilities Advisory Committee roster. 



   
    
 

 
 
 

   
Committee Member Member Since Address Phone Email Term Expires 

Jan Regnier 
Chair February 2010    February 2013 

Diane Keaton February 2010  
   February 2013 

James O’Connor February 2010  
   February 2013 

Bill O’Brien February 2010    February 2013 

Macie Brightman February 2010  
   February 2012 

(reapplying) 

Willie Willworth February 2010    February 2012 
(reapplying) 

Ex-Officio Member Representing Address Phone Email Term Expires 

Lisa Novak Staff 
THPRD 

15707 SW Walker Road, 
Beaverton 97006 503/645-6433 lnovak@thprd.org N/A 

Lynda Myers Staff 
THPRD 

8005 SW Grabhorn Road 
Beaverton OR 97007 503/629-6355 lmyers@thprd.org N/A 

Allan Wells Staff 
THPRD 

15707 SW Walker Road, 
Beaverton 97006 503/629-6360 awells@thprd.org N/A 

      

 

Tualatin Hills Park & Recreation District 
HISTORIC FACILITIES 

ADVISORY COMMITTEE ROSTER 
Last Updated: 3/21/12 
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 
 
 

 
 
Present: 
Bob Scott President/Director 
Larry Pelatt  Secretary/Director 
Joseph Blowers Secretary Pro-Tempore/Director 
William Kanable (via telephone) Director 
John Griffiths Director 
Doug Menke General Manager 
 
Agenda Item #1 – Executive Session (A) Land 
President, Bob Scott, called Executive Session to order for the following purpose: 

 To conduct deliberations with persons designated by the governing body to negotiate 
real property transactions.   

Executive Session is held pursuant to ORS 192.660(2), which allows the Board to meet in 
Executive Session to discuss the aforementioned issue. 
 
President, Bob Scott, noted that representatives of the news media and designated staff may 
attend Executive Session.  All other members of the audience were asked to leave the room.  
Representatives of the news media were specifically directed not to disclose information 
discussed during Executive Session.  No final action or final decision may be made in Executive 
Session.  At the end of Executive Session, the Board will return to open session and welcome 
the audience back into the room. 
 
Agenda Item #2 – Call Regular Meeting to Order 
President, Bob Scott, called the Regular Meeting to order at 7:00 p.m. 
 
Agenda Item #3 – Action Resulting from Executive Session 
Joe Blowers moved that, pursuant to a commitment of the 2008 Bond Measure, the Board 
authorize staff to acquire a natural area property in the southeast quadrant of the District 
using bond measure funds designated for acquisition of natural areas.  Larry Pelatt 
seconded the motion.  Roll call proceeded as follows:  
Bill Kanable  Yes 
John Griffiths Yes 
Larry Pelatt  Yes 
Joe Blowers  Yes  
Bob Scott  Yes 
The motion was UNANIMOUSLY APPROVED. 
 

A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was held at 
the HMT Recreation Complex, Dryland Training Center, 15707 SW Walker Road, Beaverton, on 
Monday, March 5, 2012.  Executive Session 6:30 p.m.; Regular Meeting 7:00 p.m. 

 [7A] 
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Joe Blowers moved that, pursuant to a commitment of the 2008 Bond Measure, the Board 
authorize staff to acquire a natural area property in the northeast quadrant of the District 
using bond measure funds designated for acquisition of natural areas.  Larry Pelatt 
seconded the motion.  Roll call proceeded as follows:  
John Griffiths Yes 
Bill Kanable  Yes 
Larry Pelatt  Yes 
Joe Blowers  Yes  
Bob Scott  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #4 – Audience Time  
Lara Bourn, 3880 SW 188th Avenue, Aloha, is before the Board of Directors this evening as a 
parent of a participant in Aloha United Soccer Club (AUSC).  Lara described the meetings that 
have occurred regarding field allocation since her testimony at the February Regular Board 
meeting, noting that there are still conflicts in this process.  She stated that Scott Brucker, 
Superintendent of Sports, has said that no bond funds are being spent on soccer fields; 
however, the most recent Parks Bond Citizen Oversight Committee annual report states 
otherwise.  In conclusion, she asked why her child’s soccer team is continually told that there 
are not enough fields to go around and that no bond funds are being used for new fields, noting 
that the conflicting information is frustrating. 
 Doug Menke, General Manager, replied that there is obviously some miscommunication 

on this issue in that Scott is very well informed that there are substantial bond funds 
dedicated to athletic fields.  He noted that staff would be happy to meet with her to 
further discuss and that Scott would also be in attendance at the Tualatin Hills Junior 
Soccer League (THJSL) Board meeting taking place tomorrow evening and could 
provide further clarification at that time as well.  

 President, Bob Scott, replied that, as a member of the Parks Bond Citizen Oversight 
Committee, which tracks the spending of the bond funds, he can also confirm that there 
are bond funds dedicated to athletic fields.   

Lara reiterated that the conflicting information is frustrating and knowing that bond funds are not 
being spent in the areas promised makes her question whether she will be able to support a 
future District bond measure.  

 Bob replied that he disagrees with her assessment and that the District does a very 
good job in making sure the bond funds are being allocated as promised.  In fact, there 
is a citizen committee that meets quarterly whose focus is dedicated to ensuring this.   

Lara replied that if the bond funds are being allocated as promised, she would like to see her 
child benefit from those funds and that the athletic fields should be shared equally based on 
number of participants.      
 
Paul Blackmore, 17813 SW Washington Drive, Aloha, is before the Board of Directors this 
evening representing Aloha United Soccer Club (AUSC).  Paul reflected that at the February 
Regular Board meeting, the Board stated that an executive summary of the situation would be 
provided and that Scott Brucker, Superintendent of Sports, would be attending the THJSL Board 
meeting to help facilitate conversation on the matter and hopefully come to a mutually agreeable 
solution.  Instead, Scott acted unprofessionally and abruptly ended the meeting.  All they are 
asking for is fair access to the fields and a clear, transparent policy regarding field allocations.  
They have received information regarding the allocation process for recreational soccer, but 
when they asked for the same information for Classic soccer, they were told to file a public 
information request.  In conclusion, AUSC wants fair and equitable access to the District’s fields, 
as well as a transparent allocation policy, and they are prepared to attend every Board meeting 
from this point forward until they receive it.   
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Eric Ufer, 8450 NW Ash Street, Portland, is before the Board of Directors this evening 
representing Milltown United Soccer Club (MUSC).  Eric stated that he also attended the 
February Regular Board meeting and that they have been trying to work through the process, 
but it has not been easy.  He described the frustration he has felt in attempting to get clear 
information from the District and he does not know if the Board is aware of what is being said 
outside of the Board meetings, such as the desire for only one Classic club.  He noted that this 
does not sit well with him, nor does the fact that Board member Bill Kanable is also the 
President of Westside Warriors Soccer Club and on the Board of Westside Metros.  He 
questions the conflict of interest that this presents and he urges the Board to listen to this 
evening’s testimony.  In conclusion, he stated that as volunteers, this process is not enjoyable 
for any of them, but they feel that they need to take a stand against what is not right.   
 
John Griffiths asked for a recap of the next steps on this topic.  

 Doug Menke, General Manager, replied that at this point, the District has had three 
separate meetings with the THJSL Board and will meet again tomorrow evening during 
which Scott will be in attendance to answer questions.  There are some specific items 
that need further work.  One is resource allocation with the understanding that THJSL 
has control of the resource and makes the decisions about the allocations.  A group of 
hours is provided for soccer and THJSL makes the decisions on the distribution of those 
hours.  If they want to change that format, it is under THJSL’s control to do so for 
recreational soccer.  Regarding the reference made to the interest and desire for only 
one Classic soccer club, as the THPRD Board and THJSL are aware, that was a 
recommendation made by the Affiliated Task Force, a group of volunteers, in order to 
resolve the issue of a high ratio of out-of-District participation in Classic soccer, which 
comes full circle to the issue of resource allocation.  Lastly, one of the main topic areas 
that continue to come up is regarding the leadership within THJSL.  This has been 
discussed numerous times at the meetings and it has been well noted that the issue is 
within THJSL’s purview and that they have bylaws to address this issue.  If they care to 
have a change within their leadership, it is well within their grasp to do that.  Staff will 
continue to meet with THJSL and would be happy to meet specifically with any 
interested parties outside of the THJSL meetings.   

John asked whether all of the interested parties have been attending the THJSL meetings.  
 Doug replied not all of the meetings, but staff is reaching out as best as possible and 

follows up with an offer to meet if a party is unable to make the main meeting.   
John asked whether staff feels that the message has gotten out that the District is not 
responsible for allocating the field hours.  

 Doug replied that apparently it has not been heard by all and that staff will continue to 
drive that particular message.  

Larry Pelatt clarified that the Board does not participate in any way in the allocation of field 
hours, resources, coaches, etc., and that those issues are governed by in-place agreements 
with the affiliated groups.  It is not necessarily within the Board’s purview, short of some very 
specific reasons, to act within the administration of the affiliated groups.  It is up to the affiliated 
groups to build their own leadership.  

 Doug confirmed this, noting that the affiliated groups are provided a high-level resource 
allocation number of field hours and the groups then provide the field assignments, 
which is true for sports other than soccer as well.  

Larry asked for confirmation that other sports work under the same situation, such as baseball, 
lacrosse, and others.  

 Doug confirmed this.  
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Lara Bourn referenced Doug’s statement regarding the out-of-District ratio for Classic soccer 
and asked, since these players pay a higher premium to the District to participate, would it not 
benefit the District to have more than one competitive team.   

 Doug replied that it is a challenging discussion, but in the end, it comes down to the fact 
that the District is responsible for the masses, none of which are out-of-District.  The 
District’s responsibility is to its in-District, taxpaying citizens.  He does not believe that 
the vast majority of the District’s taxpayers would appreciate bond funds that they are 
paying for being allocated to the construction of new athletic fields to support out-of-
District players.  

Lara stated that she was not implying that entire teams would be made up of out-of-District 
players.  

 Doug replied he did not either; the concern is regarding the number, or ratio, of out-of-
District participants in Classic soccer.  Again, it was a volunteer committee that provided 
that recommendation to the District.  These are very detailed discussions and he is 
happy to meet with anyone who would like to discuss them further.  

 
Paul Blackmore expressed concern that the executive summary was only provided to them a 
few hours prior to this evening’s meeting.  In addition, he believes the in-District ratio for Aloha 
teams is very high.  

 President, Bob Scott, replied that the executive summary was requested by the Board, 
so it was provided to them.  He noted that the timing was not deliberate and that it 
would have been provided earlier had the request been made earlier.    

 
Eric Ufer expressed concern regarding being told to file a public information request in order to 
get information from a Classic club that is only there as part of the league for coordination 
purposes.  He does not feel that they should have to go through this if the goal is a transparent 
process.  

 Larry replied that, in the same spirit, there are governmental rules and, unlike some 
governmental agencies, he does not believe the District is overly demanding of public 
information requests, but sometimes it is requested.  He believes the District is a lot 
more transparent than some other agencies.  In addition, he recalls that when the 
District first constructed the synthetic turf fields, there were some financial contributions 
from certain clubs that resulted in legal and binding contracts pertaining to the allocated 
resources for certain amounts of time and over a certain duration.  Unfortunately, when 
a contract has a duration of 10 years or more, the people involved now may not know 
what someone was asked 10 years ago, but this does not change the fact that it is a 
legal and binding contract.   

 
Agenda Item #5 – Board Time 
There were no Board member comments during Board Time.  
 
Agenda Item #8 – Consent Agenda 
Larry Pelatt moved that Agenda Item 6E, Rock Creek/North Bethany Trails Construction 
Contract, be removed from the Consent Agenda.  Joe Blowers seconded the motion.  
Roll call proceeded as follows:  
John Griffiths Yes 
Bill Kanable  Yes 
Joe Blowers  Yes  
Larry Pelatt  Yes 
Bob Scott  Yes 
The motion was UNANIMOUSLY APPROVED. 
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Larry Pelatt moved the Board of Directors reject all bids for the Rock Creek/North 
Bethany Trails Construction Contract and direct staff to revise the project scope and 
then rebid the project.  Joe Blowers seconded the motion.  Roll call proceeded as 
follows:  
Bill Kanable  Yes 
John Griffiths Yes 
Joe Blowers  Yes  
Larry Pelatt  Yes 
Bob Scott  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Larry Pelatt moved the Board of Directors approve Consent Agenda items (A) Minutes of 
February 6, 2012 Regular Board Meeting, (B) Monthly Bills, (C) Monthly Financial 
Statement, (D) Resolution Appointing Parks Advisory Committee Members, and (F) 
Resolution Authorizing Local Government Grant Program Application.  Joe Blowers 
seconded the motion.  Roll call proceeded as follows: 
John Griffiths Yes 
Bill Kanable  Yes 
Joe Blowers  Yes  
Larry Pelatt  Yes 
Bob Scott  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #7 – Unfinished Business 
A. Bond Program 
Hal Bergsma, Director of Planning, provided a brief overview of the memo included within the 
Board of Directors information packet regarding bond program efforts, including a recap of the 
February 23, 2012, Parks Bond Citizen Oversight Committee meeting.  Hal offered to answer 
any questions the Board may have. 
 Hearing none, President, Bob Scott, requested the staff report for the next agenda item. 

 
B. Advisory Committee Structure Update 
Jim McElhinny, Director of Park & Recreation Services, provided a detailed overview of the 
memo included within the Board of Directors information packet regarding the transition of the 
District’s advisory committee structure from specific to more broad-based focus areas, which 
occurred in 2009, noting that currently, all eight advisory committees are viable, successful and 
fully functioning.  Jim offered to answer any questions the Board may have.  
 
President, Bob Scott, asked if staff is satisfied that the right committees are focused on the right 
areas to cover the majority of the District.  
 Jim confirmed this, noting that the committees are broad-based enough that they can 

reach out and take in different areas.  Perhaps there are some different interest areas 
that would benefit from a dedicated committee in the future, but, at this point, the 
committees have been up and running for a year and things are going well.  

 
President, Bob Scott, opened the floor for public testimony.  
 
Priscilla Christenson, 15062 SW Barcelona Way, Beaverton, is before the Board of Directors 
this evening regarding the role of public input and advisory committees in the District’s planning 
process.  She stated that while she believes the advisory committees serve an important role, 
she feels that the District relies too heavily on the committees as a primary source of public 
input.  She noted that during the planning process for the Lowami Hart Woods Natural Area 
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bond project, none of the District’s advisory committees sought public input via the 
neighborhood association committee or homeowners associations.  In addition, her 
understanding is that the District’s update to the Comprehensive Plan will not include any open 
house input, but that the recommendations will be based heavily upon input from the advisory 
committees.  She noted that the total number of members currently serving on the committees 
is very small in relation to the population of the District.  In conclusion, she recommends that the 
District expand its public input procedures, such as through open houses, questionnaires, the 
website and neighborhood notices, rather than reducing or consolidating them.     
 Doug Menke, General Manager, clarified that the District has thorough guidelines 

regarding public outreach that are not changing and that it is not the District’s intent to go 
backward by any means. 

 
John Griffiths noted that during the public input process for the Lowami Hart Woods Natural 
Area bond project, there were several public meetings that were well attended and designed to 
go above and beyond the standard requirements for public outreach.   
 Larry Pelatt agreed, noting that he attended several of those meetings and the public 

input level was high.  He has not heard the Board or staff discuss moving the District 
backward in terms of gathering public input. 

Joe Blowers described that perhaps what Priscilla is referencing is the detailed work an advisory 
committee does in their particular focus area.  For example, the Trails Advisory Committee 
looked at and commented on the standards for the Trails Master Plan, which directly impacted 
the Lowami Hart Woods project via trail width standards.  However, part of the problem is that 
people are busy and most of the time they cannot be roused to come to a public meeting on a 
topic as arcane as trail standards.  The District could have an open house regarding trail 
standards, but most likely the only people who would attend would be those already on the 
committee.  Often there needs to be a specific proposal for a park people love in order to get 
them interested, while the advisory committee members are interested in the minutia.  He is not 
sure how the District could get others interested in the details, in that it is just human nature.   
 Larry commented that there is also a cost to take into consideration of holding such open 

houses.  He is not saying that the District should be stingy on such costs, but there is a 
point at which if the only people who attend are the committee members and staff, the 
same meeting could have taken place during the advisory committee’s regular meeting.  
However, he is not aware of, nor would he support, any proposal to move the District’s 
public input process backward.    

Joe asked whether Priscilla is suggesting that the advisory committees solicit public input 
themselves.  
 Priscilla replied that, if she understands the role of the advisory committees correctly, it 

is that they are a source of solicitation.  Regarding the Lowami Hart Woods project, the 
decisions of the advisory committees were made prior to the Board ever hearing about 
the project.  She attended the advisory committees’ meetings to point out that there were 
problems with the plan, but she was brushed off.  Her point is that, while the advisory 
committees serve an excellent purpose, they cannot be the District’s only source of 
information.  In this particular instance, the information that came to the Board via the 
Planning Department was from the advisory committees, which did not have all of the 
facts and never attempted to gather information from the neighborhood.  And the public 
meetings occurred months after that of the advisory committees’ meetings.  

Joe replied that Priscilla may be misunderstanding the role of the advisory committees in that 
they are not to be a decision-making body and legally cannot be.  The only decision they can 
make is regarding the recommendation they make to the Board.  The Board asked the 
committees whether the District should make a variance on trail width for the Lowami Hart 
Woods bond project and the committees said no, which was within their purview.  He questions 
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what more they could have done in the situation as their charge is not to go out into the 
community to solicit opinions about specific projects.   
 President, Bob Scott, commented that another thing to keep in mind is that the advisory 

committees are ongoing and constantly working on their topic area and, in that regard, 
their input is valuable because they are focused on a particular topic area over an 
expanded length of time, not just a particular site or single project.  He noted that it 
would be up to the individual committee whether or not to seek additional public input or 
to hold a public meeting on a specific topic or project.  

Joe questioned whether an advisory committee has the authority to call a public meeting. 
 Doug replied that in cooperation with the District, it could be facilitated.  He noted that 

the discussion tonight needs to acknowledge that there is a public outreach process that 
the District follows that goes well beyond the advisory committees and that process 
exists regardless of the advisory committees.  The advisory committee is definitely 
sought in terms of their opinion and most of the members come with an interest in the 
topic area and enough background and experience on District projects over time that 
they will give you their opinion based on their view, but that view may not necessarily be 
the neighborhood’s view.  It truly is a volunteer’s perspective and their view at that time, 
but it is definitely not the sole source of input.  

Larry agreed, noting that he cannot think of a significant project that has not had a lot of public 
outreach.  Regarding Lowami Hart Woods, while it is true that the advisory committees’ 
recommendations came long before the public input, it is not as if the public input would not 
have occurred anyway.  There were a lot of people that had a lot of interest in that particular 
project, on both sides, and a compromise was reached.  He thinks that the District does a good 
job of gathering public input and perhaps could consider the timing sequence in getting the 
public input a little earlier in the process.  
 Priscilla stated that her concern this evening is that the update to the Comprehensive 

Plan is being planned with only input from the advisory committees.  She noted that the 
last time the Comprehensive Plan was updated; there were three public open houses.  

Doug replied that this is an entirely different process than the previous rewrite of the 
Comprehensive Plan in that it is only an update.  And there is some public outreach planned 
outside of the advisory committees.   
 
The Board thanked Priscilla for bringing up the topic of public outreach, noting that it is an 
important focus area of the District.   
 
C. Public Awareness Program 
Bob Wayt, Director of Communications & Outreach, provided a brief overview of the memo 
included within the Board of Directors information packet, noting that staff are continually 
working to increase public awareness of the District, its facilities and programs.  Bob introduced 
Janna Lopez of MediaWrite to provide a presentation to the Board regarding her assessment of 
District communications and to give recommendations for improvement.   
 
Janna described how she has worked with the District’s management staff on strategies to 
ensure that the District not only remains viable and sustainable in years to come, but also grows 
and reaches new audiences.  Detailed discussions centered on where the District is now, where 
it wants to be, and how to honor the District’s past while bridging to the future.  She noted that it 
is important to convey to patrons what the District provides and its unique value to the 
community.  Her charge has been to figure out the best way to bridge the District’s current 
status in the community and look toward the future to grow, sustain, and strengthen the 
District’s presence and ability to serve the community.  She reviewed how the District presents 
itself via all of the various forms of communication, such as the website and activities guide, and 
came up with ideas regarding how to convey a specific message to the public when the District 
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means many different things to many different people.  One idea is a refresh of the District’s 
logo, which would keep the components to the District’s current identity intact, but reconfigure 
them in new ways to look more current and contemporary.  She noted that her main goals in this 
process are as follows:  

 Clarify the intentions of bringing the District into a place of future growth and 
sustainment. 

 Enable the public to have clear access to who the District is, what it represents, and 
what it means to the community.  

 Find these channels and communicate them in a way that will reach the public.    
Janna offered to answer any questions the Board may have.  
 
John Griffiths noted that the current logo looks like it was never designed, but just added to.  
 Janna questioned what the current logo says when one looks at it.  She noted that some 

of the components of the logo are identifiable, but not all.  As the District moves forward 
with updating its image and brand awareness, the current logo may serve as a 
disconnect.  

John commented that it will be a difficult job to come up with a logo that captures all of what the 
District does.  He noted that a name as long as “Tualatin Hills Park & Recreation District” 
presents its own challenges.  
 Janna agreed, noting that the timing is right and the future looks promising.  A logo 

refresh would be a way to encourage that attitude.  
 
Joe Blowers noted that with the current logo, if one of the District’s maintenance vehicles drives 
past and a person is unfamiliar with the logo, he would have no idea what is on it since it is 
small and busy.  It is really hard to instantly get a grasp on what the logo is about.  He 
understands what the tagline, trees and water are trying to convey, but the rest is not as clear.   
 Janna agreed, noting that it is amazing what a great interpretation of a logo can do for 

an organization.  She has worked with some great designers that can help facilitate that 
transformation.  

Joe noted that the City of Beaverton’s logo had recently been completely redesigned.  He asked 
whether we are considering such a drastic change.  
 Janna replied no, she is referring more to a variance.   

 
Doug Menke, General Manager, noted that, if the Board is in agreement, the next steps would 
be to allow the designers to create some schematics and concepts, which would then return to 
the Board for an initial review to see if it is headed in the right direction.  When the Board is 
comfortable with a few options, a public outreach effort would be initiated to gather feedback.  
 
John commented that he thinks the District should move forward with the logo refresh, but is not 
convinced it will end there and may instead progress to a total redesign.  He described how 
redesigns can be tricky, offering the new City of Beaverton logo as an example.   
 Bob Wayt noted that this effort gives staff the opportunity to present some concepts by a 

skilled graphic designer for the Board’s consideration, at which point the Board would 
decide whether to continue to move forward in the process or take a step back.   

 
John noted that sometimes the logo is the name of the company and offered Visa as an 
example.  In the District’s case, he does not hear many people refer to the District in its full 
name, but rather as “THPRD” or “T-Hills.”  He wonders if this could be incorporated into the 
refresh process, noting that it would be a lot easier to design a logo with fewer letters.  
 Bob Wayt agreed, noting that the longer the name is, the smaller the font is used.  
 Doug commented that it is amazing how many people put the word “valley” into the 

District’s name as well.  



        Page 9 - Minutes: Regular Meeting of the Board of Directors, March 5, 2012 

Larry Pelatt stated that, although he is open to seeing the design work, he is of the mindset that 
“if it isn’t broke, then don’t try to fix it.”  He does not want to see the District spend a lot of money 
on this given the current economic state.  He is not sure it is the appropriate message to send to 
the District’s taxpayers that the District has enough funding to pay for a new logo.  There are 
other projects that the District could be spending money on that would be much more beneficial 
to many more people.  Although he is not opposed to exploring the idea, he wants the scope to 
stay small and inexpensive.  
 Bob Wayt agreed, noting that staff would move forward with those sentiments in mind.  

 
John described how Clean Water Services completely revamped their image by changing their 
name and branding from the Unified Sewerage Agency of Washington County and is now 
looked at as the agency that keeps the water clean versus the agency that deals with sewage.  
 
Joe noted that the District is in the process of a signage replacement program and asked how a 
refreshed logo would affect that.  
 Doug replied that the District is at the front end of the program and that although some 

funds have been expended, it will take 10-15 years to get through all of the District’s 
signage, so this is as good a time as any to consider the refresh.  It would take some 
time to fully implement a new logo, but a lot of impact can be made relatively quickly and 
inexpensively via the District’s paper products.   

 
Doug commented that this evening, staff is seeking a general consensus from the Board in 
order to move forward with the initial design work.  
 The Board members confirmed that there is a consensus to move forward.   

 
D. General Manager’s Report  
Doug Menke, General Manager, provided a detailed overview of the General Manager’s Report 
included within the Board of Directors information packet, which included the following topics: 

 Fanno Creek Trail Tree Maintenance Project 
 Kaiser Ridge Park Vegetation Restoration Project 
 Walker Road Mid-Block Crossing 
 Tualatin Valley Water District Reservoir Project 
 Board of Directors Meeting Schedule 

Doug offered to answer any questions the Board may have regarding the General Manager’s 
Report. 
 
Joe Blowers asked whether the tone of the community near the Fanno Creek Trail Tree 
Maintenance Project has evened out some since the committee began its work.  
 Bruce Barbarasch, Superintendent of Natural Resources & Trails Management, 

confirmed that the committee is motivated and that the meetings have been going well.  
The committee realizes that there is a budget window closing in order for them to make 
their requests and they are hoping to have their materials organized and ready for a 
public meeting in mid-April and possibly return to the Board in May or June.  

Joe asked whether the community has been happy with the makeup of the committee. 
 Bruce replied that although they have not heard much direct feedback from the 

community-at-large, some comments have been trickling in via the committee members.  
 
John Griffiths asked whether Bonneville Power Administration (BPA) has apologized to the 
Kaiser Ridge Park neighborhood for the drastic vegetation removal that occurred in their area.  
 Doug replied that he believes they are attempting to accomplish that by accepting the 

District’s re-vegetation proposal. 
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Recording Secretary, 
Jessica Collins 

Joe described the severe vegetation removal that occurred on Mt. Williams as well, noting that 
since it was not in anyone’s direct backyard, no one complained about it.  However, he feels 
that if it is true for one site, it should be true for the others as well.  
 Doug replied that BPA usually calls the District in advance of such work and they work 

on the scope together; however, being a federal agency, they have the right to do what 
they are doing.  They are cooperative to the extent that they are interested in being 
cooperative, so it can vary by site.   

 Bruce added that one difference with Kaiser Ridge Park was that BPA had permitted the 
planting plan and it was cut down anyway.  In other cases, BPA is within the right-of-way 
and can cut whatever vegetation they want.  

Joe questioned whether Mt. Williams could also be permitted.  
 Bruce replied that they have already permitted some areas toward Bethany Lake.  

  
Agenda Item #8 - Adjourn 
There being no further business, the meeting was adjourned at 8:30 p.m.  
 
 
 
   

Bob Scott, President     Larry Pelatt, Secretary            











% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 105,112$       1,374,286$   1,372,559$    100.1% 2,326,372$    
Tennis Center 82,722           533,263        579,974         91.9% 868,224        
Recreation Centers & Programs 125,283         2,370,628     2,848,552      83.2% 4,945,402     
Sports Programs & Field Rentals 25,352           647,123        608,126         106.4% 1,164,993     
Natural Resources 8,251             111,500        87,367           127.6% 251,054        

Total Program Resources 346,720         5,036,800     5,496,578      91.6% 9,556,045     

Other Resources:
Property Taxes 671,755         22,923,927   23,059,563    99.4% 24,222,230    
Interest Income 4,032             34,117          70,000           48.7% 100,000        
Facility Rentals/Sponsorships 31,095           254,414        252,045         100.9% 461,620        
Grants 4,756             267,851        267,851         100.0% 985,025        
Miscellaneous Income 133,839         662,724        537,246         123.4% 896,905        

Total Other Resources 845,477         24,143,033   24,186,705    99.8% 26,665,780    

Total Resources 1,192,197$    29,179,833$ 29,683,282$  98.3% 36,221,825$  

Program Related Expenditures:
Parks & Recreation Administration 46,940           437,617        424,376         103.1% 707,294        
Aquatic Centers 266,351         2,379,936     2,430,171      97.9% 3,481,621     
Tennis Center 77,198           619,503        624,874         99.1% 928,490        
Recreation Centers 329,187         3,070,769     3,438,567      89.3% 4,905,231     
Programs & Special Activities 124,946         1,231,525     1,233,975      99.8% 1,778,062     
Athletic Center & Sports Programs 134,061         1,038,744     1,096,803      94.7% 1,695,214     
Natural Resources & Trails 103,656         914,253        955,071         95.7% 1,506,421     

Total Program Related Expenditures 1,082,339      9,692,347     10,203,838    95.0% 15,002,333    

General Government Expenditures:
Board of Directors 12,648           147,911        108,176         136.7% 2,110,050     
Administration 179,242         1,158,419     1,109,309      104.4% 1,766,416     
Business & Facilities 1,212,703      10,727,469   10,649,540    100.7% 16,562,270    
Planning 120,509         949,676        1,000,877      94.9% 1,516,480     
Capital Outlay 205,123         3,763,992     4,426,544      85.0% 5,183,307     

Total Other Expenditures: 1,730,225      16,747,467   17,294,446    96.8% 27,138,523    

Total Expenditures 2,812,564$    26,439,814$ 27,498,284$  96.2% 42,140,856$  

Revenues over (under) Expenditures (1,620,367)$   2,740,019$   2,184,999$    125.4% (5,919,031)$  

Beginning Cash on Hand 6,654,619     5,919,031      112.4% 5,919,031     

Ending Cash on Hand 9,394,638$  8,104,030$   115.9% -$             

Tualatin Hills Park & Recreation District

General Fund Financial Summary
February, 2012
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MEMO 

 
 
 
DATE:  March 22, 2012 
TO:  Doug Menke, General Manager 
FROM: Jim McElhinny, Director of Park & Recreation Services 
 
RE: Resolution Appointing Aquatics and Stuhr Center Advisory Committee 

Members 
 
Introduction 
The Aquatics Advisory Committee and Stuhr Center Advisory Committee request Board of 
Directors approval of Committee member reappointments. 
 
Background 
At their February 1, 2012 meeting, six of the Aquatics Advisory Committee members expressed 
intent to resubmit their applications for an additional term.  The Committee recommends Board 
of Directors approval to reappoint Ginny Baynes, Kristina Britton, Kathy Johnson, Sheila 
McCarroll, Jon Schieltz and Lorene Sjoblom to the Committee.    
 
At their March 12, 2012 meeting, one Stuhr Center Advisory Committee member expressed 
intent to resubmit her application for an additional term.  The Committee recommends Board of 
Directors approval to reappoint Doris Regan to the Committee. 
 
Please note that the respective applicants’ applications and the two Advisory Committees’ 
current rosters are attached. 
 
Action Requested 
Board of Directors approval of Resolution 2012-08, reappointing six individuals to the Aquatics 
Advisory Committee and reappointing one individual to the Stuhr Center Advisory Committee. 



Resolution 2012-08 
April 2, 2012  Page 1 of 1  

RESOLUTION 2012-08 
TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON 

 
A RESOLUTION APPOINTING  

ADVISORY COMMITTEE MEMBERS 
 
WHEREAS, the Tualatin Hills Park & Recreation District Board of Directors must 
appoint committee members by resolution; and  
 
WHEREAS, the committee members shall be appointed by the Board for a two-year 
term; and  
 
WHEREAS, the committee members have demonstrated their interest and 
knowledge in the committee’s area of responsibility; and 
 
THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES AS 
FOLLOWS: 
 
 The Board of Directors approves the appointment of Ginny Baynes, Kristina 

Britton, Kathy Johnson, Sheila McCarroll, Jon Schieltz, and Lorene Sjoblom 
to the Aquatics Advisory Committee. 

 
 The Board of Directors approves the appointment of Doris Regan to the Stuhr 

Center Advisory Committee. 
 
Duly passed by the Board of Directors of the Tualatin Hills Park & Recreation District 
this 2nd day of April 2012. 
 
 
 

      
  
________________________________ 
Bob Scott, Board President 
 

 
  
________________________________ 

      Larry Pelatt, Board Secretary 
 
 
ATTEST: 
 
 
________________________________ 
Jessica Collins, Recording Secretary 
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Name: Ginny (Virginia) Baynes Date: 3/5/12 
 
Address:               City:            Zip:   
 
Phone  # (H)     (WK)______________          (CELL)    _________________     
Email:  

 

Advisory Committee you are applying for: 
(You must reside within the Park District boundaries) 

 
Recreation    Aquatics    Sports    Trails    Elsie Stuhr Center    Historic Facilities  

Natural Resources    Parks  

 

1. Please explain your interest in serving on the Advisory Committee:   
 
 
 

 

2. How long have you lived in the community?  33 years. 

 

3. Have you or your family participated in any Center or other Recreation District activities?  

What: 

 

 

When:   

 

 

Where:  

 

 

Number of Years: 33 years. 

 
 

 

 

 
I swim 5 days a week. 
The pools are important to me. 
I want others to have access and enjoy the benefits. 

Swimming. 
Exercise. 

Swim-33 years. 
Exercise-2000-2003. 

All the pools. 
Cedar Hills Recreation Center. 

* CONTINUES ON NEXT PAGE 
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4. Have you served on other volunteer committees?  YES  NO  If yes, please explain where, 

when, and what your responsibilities were:  

 

 

5. Please describe any work experience or areas of expertise that you feel would benefit the 

Advisory Committee:  

 

5. Please describe any work experience or areas of expertise that you feel would benefit the 

Advisory Committee: 

 

 

 

 

6. Term of Office preferred:  

2-YEAR TERM  or 3-YEAR TERM   Please check one 

 

 

Are you talking within THPRD or outside of district? 
I have volunteered for many organizations, including West Slope Library, my church, election 
campaigns, Donate Life NW and Golden Bond Rescue. 
I have been a speaker, fundraiser and organizer. 

Church administrator-worked w/ volunteers. 
Current involvement with service and mission team at church, leadership role. 
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Name: Kristina Britton Date: 3/5/12 
 
Address:               City:           Zip:   
 
Phone  # (H)        (WK)        (CELL)                           
Email:  

 

Advisory Committee you are applying for: 
(You must reside within the Park District boundaries) 

 
Recreation    Aquatics    Sports    Trails    Elsie Stuhr Center    Historic Facilities  

Natural Resources    Parks  

 

1. Please explain your interest in serving on the Advisory Committee:   
 
 
 

 

 

 

 

2. How long have you lived in the community?  15 years. 

 

3. Have you or your family participated in any Center or other Recreation District activities?  

What: 

 

 

When:   

 

 

Where:  

 

 

Number of Years:  9 years. 

 

 
I am interested in serving on the Advisory Committee because I have an interest in getting more involved in the 
community. I feel that THPRD offers wonderful services to the community and I have an interest and experience in 
Aquatics. My family and I spent a fair amount of time at various THPRD facilities and parks and I would be honored to 
serve on an Advisory Committee to help make THPRD an even better place for recreation and educational opportunities 
for our community. Additionally, I grew up in a city aquatics program in California. I swam competitively at a community 
pool. As a teen and into my early adult life, I worked for the aquatics department in California. I taught lessons, was 
certified as a WSI and lifeguard and was an assistant pool manager for a summer. Based on my experience working in 
a community run aquatics program and my participation in THPRD activities, I think that community recreation programs 
are a wonderful service and I want to be more involved in making THPRD a great place for our community. 

I currently participate in multiple exercise classes & lap swim. In the past I utilized the gym. My kids have 
taken swim, karate, gymnastics, tap and dance classes. As a family, we have participated in several 
festivals and activities, open swim, Halloween Festival and Big Truck Day.

Currently enrolled in Boot Camp. Lower Body Workout, Gymnastics and Swimming. 

Beaverton Swim Center, Conestoga, Cedar Hills and Garden Home. 

*CONTINUES ON NEXT PAGE 
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4. Have you served on other volunteer committees?  YES  NO  If yes, please explain where, 

when, and what your responsibilities were:  

 

 

 

 

 

 

 

 

 

 

5. Please describe any work experience or areas of expertise that you feel would benefit the 

Advisory Committee:  

 

 

 

 

 

 

 

 

 

 

6. Term of Office preferred:  

2-YEAR TERM  or 3-YEAR TERM   Please check one 

 

 

I am involved in some volunteer work at my son’s school, the Red Cross and now two years on the 
Aquatics Advisory Committee. 

In my current job, I oversee the general operations of a company that includes accounting, 
marketing, data processing and human resources. I feel my work experience will help me with the 
Advisory Committee if there is any need for financial/budgetary planning. Access database 
management as well as advanced knowledge in MS Word, PP and Excel. 
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Name: Kathleen Johnson Date: 3/5/12 
 
Address:                 City:           Zip:   
 
Phone  # (H)   (WK)      (CELL)                              
Email:  

 

Advisory Committee you are applying for: 
(You must reside within the Park District boundaries) 

 
Recreation    Aquatics    Sports    Trails    Elsie Stuhr Center    Historic Facilities  

Natural Resources    Parks  

 

1. Please explain your interest in serving on the Advisory Committee:   
 
 
 

 

 

 

 

2. How long have you lived in the community?  Since February 1983. 

 

3. Have you or your family participated in any Center or other Recreation District activities?  

What: 

 

 

When:   

 

 

Where:  

 

 

Number of Years:  25 years. 

 

 

I believe that swimming is an important life skill and that all members of our local community should 
have access to pools to be able to learn to swim and continue to improve at the skill. Also, I think it is 
important to also offer other programs that are water related i.e. water polo, dive, synchro, etc. for those 
in our local community. 

Swimming lessons-from baby & me through top level, Summer Splash & Summer Score, THWPC 
Water Polo, Tennis, Asst. sports, craft & art classes. 

Kids-Baby through early teens, Elementary & Middle School summers, and during High 
School years. Me for past 25 years or so. 

Beaverton, Sunset & 50 M Pools, Tennis Center & outdoor courts, Athletic Center, Cedar 
Hills & Garden Home Recreations Centers. 

*CONTINUES ON NEXT PAGE
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4. Have you served on other volunteer committees?  YES  NO  If yes, please explain where, 

when, and what your responsibilities were:  

 

 

 

 

 

 

 

 

 

 

5. Please describe any work experience or areas of expertise that you feel would benefit the 

Advisory Committee:  

 

 

 

 

 

 

 

 

 

 

6. Term of Office preferred:  

2-YEAR TERM  or 3-YEAR TERM   Please check one 

 

 

Elmonica Elementary School PTO-during kids elementary school years-general member & 
treasurer (for 3 years). 
Five Oaks Site Council-member only-during kids middle school years. 
THWPC-Team parent & secretary-during kids high school years. 
Aquatics Advisory Committee-THWPC rep & Sunset Pool rep & general member. 2006-present. 

Our family has been involved in aquatics in many various forms and at many locations for the past 
20 years.  I’m very familiar with programs offered and the facilities. 
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Name: Sheila McCarroll Date: 3/5/12 
 
Address:               City:           Zip:   
 
Phone  # (H)        (WK)                               (CELL)                           
Email:  

 

Advisory Committee you are applying for: 
(You must reside within the Park District boundaries) 

 
Recreation    Aquatics    Sports    Trails    Elsie Stuhr Center    Historic Facilities  

Natural Resources    Parks  

 

1. Please explain your interest in serving on the Advisory Committee:   
 
 
 

 

 

 

 

2. How long have you lived in the community?  22 years. 

 

3. Have you or your family participated in any Center or other Recreation District activities?  

What: 

 

 

When:   

 

 

Where:  

 

 

Number of Years:  22 years. 

 

 
Have been on it for 7 years and would like to continue. 
 

Indoor playground, safety town, swim lessons, basketball, soccer, gymnastics, summer splash and tennis 
lessons. 

Over past 22 years. 

Cedar Hills Rec, all Swim Centers & THPRD Tennis. 

*CONTINUES ON NEXT PAGE 
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4. Have you served on other volunteer committees?  YES  NO  If yes, please explain where, 

when, and what your responsibilities were:  

 

 

 

 

 

 

 

 

 

 

5. Please describe any work experience or areas of expertise that you feel would benefit the 

Advisory Committee:  

 

 

 

 

 

 

 

 

 

 

6. Term of Office preferred:  

2-YEAR TERM  or 3-YEAR TERM   Please check one 

 

 

 

Lifeguard-5 years. 
Swim Instructor-5 years. 
Swim Coach-3 years. 
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Name: Jon Schieltz Date: 3/5/12 
 
Address:                City:           Zip:   
 
Phone  # (H)        (WK)                               (CELL)                           
Email:  

 

Advisory Committee you are applying for: 
(You must reside within the Park District boundaries) 

 
Recreation    Aquatics    Sports    Trails    Elsie Stuhr Center    Historic Facilities  

Natural Resources    Parks  

 

1. Please explain your interest in serving on the Advisory Committee:   
 
 
 

 

 

2. How long have you lived in the community?  

 

 

3. Have you or your family participated in any Center or other Recreation District activities?  

What: 

 

 

When:   

 

 

Where:  

 

 

 

Number of Years:  34 years. 

 

 
I have been associated with swimming since 1984 when my daughter started swimming with THSC and I 
became a US Swimming official. To understand the swimming strokes better I started lap swimming and 
eventually joined the Tualatin Hills Barracudas. I have enjoyed swimming and I want to make sure that the 
Tualatin Hills aquatics programs remain healthy and strong. 
 

My two sons have participated in THPRD soccer, basketball and tennis programs. My sons participated in THPRD soccer, 
basketball and tennis programs, 70s-80s. Daughter swam for THSC from 1982-1998. Wife lap swims and uses Garden 
Home weight training facility 1995-present. Am a member of THB since 1998 and use Garden Home weight training. 

My sons participated in the THPRD programs from the late 1970s to the late 1980’s. I and 
my family have used THPRD facilities continuously from 1975 to present. 

As described above, our family has used THPRD soccer fields, basketball courts, tennis center and various 
THPRD courts. Recently my wife and I are using the Aquatic Center, Harman Center and Garden Home 
Recreation Center. 

*CONTINUES ON NEXT PAGE 

I have lived in Beaverton since 1970 and at the above address since 1971. 
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4. Have you served on other volunteer committees?  YES  NO  If yes, please explain where, 

when, and what your responsibilities were:  

 

 

 

 

 

 

 

 

 

 

5. Please describe any work experience or areas of expertise that you feel would benefit the 

Advisory Committee:  

 

 

 

 

 

 

 

 

 

 

6. Term of Office preferred:  

2-YEAR TERM  or 3-YEAR TERM   Please check one 

NOTE: Term not specified. 

 

1972-1975 Holy Trinity Education Committee, promote education in our parish. 
1978-1988 Holy Trinity Parish Council, advise pastor on running the parish. 
1978-1981 West Hills Soccer League, coached children’s soccer team. 
1981-1982 Neighborhood Association Committee Chair. 
1988-1992 Bipolar Circuits and Technology meetings & organized technical meeting. 
1988-pres Tualatin Hills Barracudas various positions (President, Vice President, AAC Rep). 
1994-pres Aquatics Advisory Committee, THB representative. 
 

I have worked with people and groups in high tech to develop common goals, define schedules and 
budgets, and reviewing progress against the schedules. At Holy Trinity I helped develop our church 
budget, tracking expenditures against the budget, and recommending corrective actions to keep 
expenditures in line with the budget. 
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Name: Lorene V. Sjoblom Date: 3/5/12 
 
Address:               City:           Zip:   
 
Phone  # (H)        (WK)                               (CELL)                                                 
Email:  

 

Advisory Committee you are applying for: 
(You must reside within the Park District boundaries) 

 
Recreation    Aquatics    Sports    Trails    Elsie Stuhr Center    Historic Facilities  

Natural Resources    Parks  

 

1. Please explain your interest in serving on the Advisory Committee:   
 
 
 

 

 

2. How long have you lived in the community? 36 years. 

 

3. Have you or your family participated in any Center or other Recreation District activities?  

What: 

 

 

When:   

 

 

Where:  

 

 

 

Number of Years:  53 years, 4 months. 

 
 
 

 
I am an active participant in programs at both Harman Center Pool and Conestoga Pools and believe I 
could bring a positive and unique perspective to planning and negotiations that affect all the aquatic 
facilities within THPRD. 
 

Healing Waters. 
Deep-Water Aerobics.  
Harman Community Gardens. 

Monday thru Friday. 

Conestoga Pool. 
Harman Center Pool. 

*CONTINUES ON NEXT PAGE 
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4. Have you served on other volunteer committees?  YES  NO  If yes, please explain where, 

when, and what your responsibilities were:  

 

 

 

 

 

 

 

 

 

 

5. Please describe any work experience or areas of expertise that you feel would benefit the 

Advisory Committee:  

 

 

 

 

 

 

 

 

 

 

6. Term of Office preferred:  

2-YEAR TERM  or 3-YEAR TERM   Please check one 

 

 

 

I retired from Intel as a Product Line Planner and as such did not gain much experience in Aquatic 
Programs; however, I participate in programs within the THPRD and am familiar with some of the 
issues that can affect success.  I have extensive management and budgeting experience.  While 
County including Oregon Beach Clean-Up, Christmas in April, Hillsboro Air Show, Washington 
County Clean and Green, and other community activities. 



   
    
 

 
 
 

   
Committee Member Member Since Address Phone Email Term Expires 

Jon Schieltz 
Chair February 2010  

   2012 

Julia Kegg 
Vice Chair February 2010  

   2013 

Janel Hill February 2010   
   2013 

Sheila McCarroll February 2010  
   2012 

Kathy Johnson February 2010  
   2012 

Ginny Baynes February 2010  
   2012 

Lorene Sjoblom February 2010  
  2012 

Kristina Britton February 2010  
  2012 

Ex-Officio Member Representing Address Phone Email Term Expires 

Sharon Hoffmeister Staff 
THPRD 

15707 SW Walker Road, 
Beaverton 97006 503/645-6433 shoffmei@thprd.org N/A 

 

Tualatin Hills Park & Recreation District 
AQUATICS 

ADVISORY COMMITTEE ROSTER 
Last Updated: 3/14/2012 
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Name: Doris Regan Date: 1/23/12 
 
Address:                            City:             Zip:  
 
Phone  #  (H)         (WK)_______________________(CELL)                            
Email: 

 

Advisory Committee you are applying for: 
(You must reside within the Park District boundaries) 

 
Recreation    Aquatics    Sports    Trails    Elsie Stuhr Center    Historic Facilities  

Natural Resources    Parks  

 

1. Please explain your interest in serving on the Advisory Committee:   
 
 
 

 

 

 

 

2. How long have you lived in the community? 37 years. 

 

3. Have you or your family participated in any Center or other Recreation District activities?  

What: 

 

 

When:   

 

 

Where:  

 

Number of Years: since 1980’s 

 
 

 
I enjoy the center for all it’s activities, it’s members, it’s staff and like to help whenever I can. The 
committee fills that bill. 

Yes, fitness room, dances, classes, picnics and most anything happening there 

Elsie Stuhr Ctr. 

*CONTINUES ON NEXT PAGE

Throughout the year- 
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4. Have you served on other volunteer committees?  YES  NO  If yes, please explain where, 

when, and what your responsibilities were:  

 

 

 

 

 

 

 

 

 

 

5. Please describe any work experience or areas of expertise that you feel would benefit the 

Advisory Committee:  

 

 

 

 

 

 

 

 

 

 

6. Term of Office preferred:  

2-YEAR TERM  or 3-YEAR TERM   Please check one 

 

 

Health Fair 
Harvest Bazaar 
dances 
flu shots day 
Farmers mkt. 

Working with people, helping the staff and wanting the best for the center and its members- A 
wonderful place for learning, living and having fun, always making new friends- 

(Doing whatever 
was needed) 



   
    
 

 
 
 

   
Committee Member Member Since Address Phone Email Term Expires 

Doris Regan 
Chair February 2010  

   reapplying 

Edith Frahm February 2010  
  February 2013 

Robert Cannon February 2010  
   February 2013 

Norman Vaillancourt February 2010  
  February 2013 

David Magee February 2010  
   February 2013 

Harold Eves February 2010  
  February 2013 

Diane Jarvis February 2010 
 

 
 

 February 2013 

Ex-Officio Member Representing Address Phone Email Term Expires 

Lisa Novak Staff 
THPRD 

15707 SW Walker Road, 
Beaverton 97006 503/645-6433 lnovak@thprd.org N/A 

Linda Jo Enger Staff 
THPRD 

5550 SW Hall Blvd, 
Beaverton, OR   97005 503/629-6342 Lenger@thprd.org N/A 

Brenda Peterson Staff 
THPRD 

5550 SW Hall Blvd, 
Beaverton, OR   97005 503/629-6342 bpeterson@thprd.org N/A 

Laurel Reilly 
City of Beaverton 
Senior Citizens 

Advisory Committee 
8615 SW Rebecca Lane, 

Beaverton 97008 503/643-3156 glolo@comcast.net N/A 

 
 
The Elsie Stuhr Center Advisory Committee looks at the operation and development of classes, programs, and special events for seniors at the 
Elsie Stuhr Center and all other facilities within the Tualatin Hills Park and Recreation District. 
 
The committee typically meets on the second Monday of every month at 10 am, Stuhr Center. 
 

Tualatin Hills Park & Recreation District 
STUHR 

ADVISORY COMMITTEE ROSTER 
Last Updated: 3/22/12 
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MEMO 

 
 
 
DATE:  March 7, 2012 
TO:  Doug Menke, General Manager 
FROM: Jim McElhinny, Director of Park & Recreation Services 
 
RE: Proclamation of National Water Safety Month 
 
The National Recreation and Park Association has identified May 2012 as National Water 
Safety Month.  Submitted for consideration for the April 2, 2012 Board of Directors meeting is a 
Proclamation in observance of National Water Safety Month. 
 
Action Requested 
Board of Directors recognition and endorsement of the attached proclamation declaring May 
2012 as National Water Safety Month in the Tualatin Hills Park & Recreation District. 
 



 TUALATIN HILLS PARK & RECREATION DISTRICT 
 
 PROCLAMATION 
 
 By the Board of Directors 
 
WHEREAS, individuals and organized forms of recreation and the creative use of free time 
are vital to the happy lives of all of our citizens and education, athletic and recreation 
programs throughout the Tualatin Hills Park & Recreation District encompass a multitude of 
activities that can result in personal accomplishment, self-satisfaction and family unity for all 
citizens, regardless of their background, ability level or age; and 
 
 
WHEREAS, citizens of the Tualatin Hills Park & Recreation District should recognize the 
vital role that swimming and aquatic-related activities relate to good physical and mental 
health and enhance the quality of life for all people; and 
 
 
WHEREAS, the Tualatin Hills Park & Recreation District is extremely proud of the 
swimming facilities, aquatic programs and other related activities of their Park District and 
their contribution to providing to all ages a healthy place to recreate, a place to learn and 
grow, to swim, build self-esteem, confidence and a sense of self-worth which contributes to 
the quality of life in our community; 
 
 
NOW, THEREFORE, I, Bob Scott, Board of Directors President, Tualatin Hills Park & 
Recreation District, do hereby declare the month of May 2012 as 
 
 
 NATIONAL WATER SAFETY MONTH 
 
 
And do urge all those in the Tualatin Hills Park & Recreation District to support and promote 
this observance. 
 
 
Signed this 2nd day of April 2012. 
 
 
 
 
__________________________________   __________________________________ 
Bob Scott, President                                       Larry Pelatt, Secretary  
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MEMO 

 
 
 
DATE:  March 19, 2012 
TO:  Doug Menke, General Manager 
FROM: Keith Hobson, Director of Business & Facilities 
 
RE: System Development Charge Fund Five-Year Capital Improvement Program 
 
Introduction 
Staff is submitting a System Development Charge (SDC) fund prioritized project list for Board 
approval as an updated five-year Capital Improvement Program (CIP).  The prioritized list is 
based on a project list and ranking criteria that were provided to the Board at the January 9, 
2012 Board of Directors meeting, and on project rankings by individual Board members.  Staff is 
not requesting SDC funding for any of the projects at this time, but will use this list in preparing 
the proposed FY 2012/13 budget. 
 
Background 
At the January 9, 2012 Board of Directors meeting, staff provided an update to the most recent 
SDC five-year CIP which was approved at the November 5, 2007 meeting.  This update showed 
the status of the projects included in that CIP, and those that had been funded either through 
the SDC fund or another funding source.  At that meeting, staff also provided the Board of 
Directors with an updated project master list and a list of new projects for funding consideration.   
 
Staff also made a recommendation to the Board of Directors on criteria to use for prioritizing 
projects.  These criteria included all of the criteria last used to prioritize projects in 2007, but 
also included a few new criteria.  Based on Board of Directors discussion, the following criteria 
were agreed upon: 

 Consistency with Comprehensive Plan goals and objectives; 
 Community support; 
 Operating cost impacts; 
 Operational needs; 
 The ability to leverage SDC expenditures with outside public or private funding sources; 

and 
 Completion of past projects that have been partially completed by phasing. 

 
With concurrence by the Board of Directors on both the project list and the ranking criteria, staff 
proceeded to assess the projects against the criteria.  Staff provided this assessment to the 
Board of Directors by email in early March and requested Board of Directors project rankings to 
be completed and submitted back to staff.  Staff has compiled the individual rankings submitted 
by the Board members to create a project list. 
 
Proposal Request 
Staff is requesting that the Board of Directors approve a project list as the updated SDC five-
year CIP. 
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Attached is an updated cash flow projection for the SDC fund, which has been prepared for the 
next five years through FY 2015/16.  The revenue in this projection is based on historic SDC 
activity trends – over the entire history of the SDC program rather than just the last few years.  
Although revenue projections have not been adjusted downward to specifically reflect the slow-
down in the housing market, the projection includes a revenue estimation reserve against future 
uncertainty.  The revenue estimation reserve is a set-aside of projected SDC revenues; 40% for 
the remainder of FY 2011/12, and 50% for all the remaining fiscal years.  Based on this 
conservative projection, staff has projected SDC funds available for new project commitments of 
$7.4 million during the five-year period of the CIP. 
 
The revenue projection in this five-year cash-flow projection does not specifically include or 
exclude the projected revenue from the North Bethany developments since there is no way to 
know exactly when these developments will occur.  Accordingly, the project list includes some of 
the projects to be funded in North Bethany, but will not include all of them for funding until the 
timing of the development becomes more certain. 
 
Staff has compiled the individual Board member rankings into a project list.  As was done with 
the 2007 CIP, this project listing provides a cost range giving high and low cost estimates for 
each project.  Since the list contains the range of cost estimate for each project, this means that 
there is not a definitive funded/unfunded line within the available funding for the next five years. 
 
The SDC five-year CIP provides guidance in making project commitments through the annual 
budget process.  The project prioritization should not be considered a sequential list of projects 
to be funded, however, since other factors may impact the year in which a project commitment 
is made.  For example, a grant match project may rank very high, but will not be proposed in the 
budget until the underlying grant is secured. 
 
Staff does anticipate using the SDC five-year CIP in the proposed 2012/13 budget for 
presentation to the Budget Committee at the April 16, 2012 Budget Work Session, and requests 
its approval at the April Board of Directors meeting. 
 
Benefits of Proposal 
Updating the SDC CIP at this time reflects the numerous projects on the last CIP that have 
since been completed, either through SDC funding or through Bond funding.  While there is not 
a significant amount of SDC resources at this time, the five-year CIP enables the District to plan 
ahead on how to allocate the limited SDC funding in future years.  This update will also become 
the basis for the capital program after completion of the Bond Fund capital program. 
 
Potential Downside of Proposal 
There is no identifiable downside to this proposal.  The SDC CIP is a planning tool only and 
actual project expenditures in future years will be subject to the budget and purchasing approval 
processes. 
 
Action Requested 
Board of Directors approval of the prioritized project list for the SDC five-year Capital 
Improvement Program. 



Bob 
Scott

Bill 
Kanable

John 
Griffiths

Larry 
Pelatt

Joe 
Blowers

Composite 
Ranking

Low 
Estimate

High
 Estimate

SDC Funds 
Available -  Low

SDC Funds 
Available - High

Estimated Reserve Available for Expenditure through FY 2015/16 7,400,000            7,400,000            

Initial Board of Directors Prioritization Listing
Complete the Cedar Mill Community Trail by Foege Park (including an 
overlook of the pond)

3 3 9 2 5 22 675,000     900,000     6,725,000            6,500,000            

Waterhouse Trail segment on Bronson Rd. west of Bethany Blvd. 2 5 11 3 1 22 200,000     300,000     6,525,000            6,200,000            

Nature Park Recycled Plastic Patio for Robins Nest 5 7 2 4 8 26 41,500       52,500       6,483,500            6,147,500            

Ben Graf Greenway trail connection 4 4 10 8 2 28 250,000     400,000     6,233,500            5,747,500            

Dog Park at Hart Meadows 9 13 3 1 7 33 55,000       75,000       6,178,500            5,672,500            

Fanno Creek Trail / Hall crossing  (10% grant match for engineering & 
construction)

1 1 22 9 3 36 1,115,000  1,425,000  5,063,500            4,247,500            

Mt Williams Community Park Development 6 6 7 10 11 40 2,100,000  3,825,000  2,963,500            422,500               

North Bethany parks and trails acquisition 7 8 23 6 4 48 1,000,000  6,000,000  1,963,500            (5,577,500)          

Dog Park at PCC Recreation Complex 8 12 4 19 6 49 120,000     160,000     1,843,500            (5,737,500)          

Cobb property master plan 11 15 12 7 10 55 65,000       100,000     1,778,500            (5,837,500)          

Winkelman Park Completion (Phase 3) 19 20 6 5 9 59 1,825,000  2,175,000  (46,500)                (8,012,500)          

Youth Athletic Field Upgrade to synthetic turf and lights (with Champions 
Too field)

13 9 15 11 13 61 1,525,000  2,125,000  (1,571,500)           (10,137,500)         

HMT Parking Lot Study Improvements - Phase 3 10 2 20 12 19 63 800,000     1,125,000  (2,371,500)           (11,262,500)         

Convert 2 natural fields to synthetic turf fields with lights 14 10 8 16 18 66 3,450,000  4,600,000  (5,821,500)           (15,862,500)         

Master Plan Laidlaw/Saltzman park site  15 16 13 15 14 73 45,000       80,000       (5,866,500)           (15,942,500)         

Master Plan Tenax Woods Natural Area 17 18 5 18 17 75 25,000       45,000       (5,891,500)           (15,987,500)         

Master Plan SW Quadrant Community Center site 16 17 19 14 15 81 95,000       150,000     (5,986,500)           (16,137,500)         

JQAY House Renovation (structure and site) 12 14 21 24 12 83 675,000     975,000     (6,661,500)           (17,112,500)         

NE (Teufel) Community Park master plan 18 19 14 17 16 84 95,000       150,000     (6,756,500)           (17,262,500)         

Garden Home Recreation Center Expansion 23 23 1 21 23 91 3,600,000  5,975,000  (10,356,500)         (23,237,500)         

Play Structure at north end of HMT Campus 20 21 17 13 20 91 250,000     450,000     (10,606,500)         (23,687,500)         

SE Quadrant Multi-use Field at Whitford MS 21 11 16 22 22 92 1,575,000  2,175,000  (12,181,500)         (25,862,500)         

Camp Rivendale Phase 4 - Lodge 22 22 24 20 21 109 2,500,000  3,575,000  (14,681,500)         (29,437,500)         

Raleigh Swim Center Season Pool Cover 24 24 18 23 24 113 535,000     1,630,000  (15,216,500)         (31,067,500)         

Total Cost Cumulative Balance

Project or Item Description

Project Ranking

       Tualatin Hills Park & Recreation District
SYSTEM DEVELOPMENT CHARGE FUND
LIST OF PROJECTS IN PRIORITY ORDER

Proposed Five-year CIP, April 2012
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SYSTEM DEVELOPMENT CHARGE FUND
FIVE YEAR CASH-FLOW PROJECTION
Updated As of 3/31/12

Project Phase Start Duration Finish Budget

Completed Projects
Camp Rivendale Ph I, II, & III 628,795                 
Rock Creek / Bethany 775,329                 
Conestoga Play Structure 27,952                   
Synthetic Turf Field 1 315,242                 
Stuhr Center Pine Room Expansion 148,262                 
Bluffs Park - Phase I 107,646                 
Foege Park Development 130,871                 
Kaiser Woods Park Dev 1,016,830              
Synthetic Turf Field 2 531,552                 
Nature Park Infrastructure 38,362                   
HMT Play Structure Ph II 195,278                 
Novice Skate Park 209,708                 
CRAC Backyard Project 103,987                 
Tennis Air Structure 528,651                 
Lowami Hartwoods Ph 1 88,367                   
Garden Home Parking Expansion 300,051                 
Aloha Park (ISB) Fields Restoration 107,197                 
Old Wagon Trail Repl Design 33,928                   
PCC Rock Creek Rec Facility 10,248,460            
Synthetic Turf Seed Money 200,000                 
Beaverton Powerline Trail 1,120,122              
Winkleman Park Site Improvements 95,000                   
Winkleman Park Master Planning 100,000                 

17,051,590            
Completed Acquistions
Inger Property (NE Park) 690,518                 
Husen Park Property 448,255                 
Stover Property (JQAY site) 164,160                 
Kelvin Property (College Park) 46,448                   
Winkleman Park Property 27,000                   
PGE Property (Kaiser Ridge Park) 226,141                 
Speer Property (Meadow Waye Park) 353,917                 
Various Acquisition Costs thru 6/30/07 50,639                   
Dernbach Property (Mt Williams) 1,600,220              
Rystadt Property (College Park) 88,002                   
March Property (AM Kennedy Park) 932,570                 
Brady Property (Cedar Mill Park) 355,709                 
Knopper Property (AM Kennedy Park) 268,913                 
Winchester Property (NE Park) 522,803                 
Church of Christ 274,437                 
Crist (Metro match) * 765,000                 
Young Property 10,157                   
Various Acquisition Costs thru 6/30/09 58,428                   
Bonney Slope 826,076                 
112th Property Field Space 1,000,000              
Various Acquisition Costs thru 6/30/11 5,787                     

8,715,180              

Projects in Progress
Fanno Creek Trail Design 9/1/2006 970 4/28/2009 230,000                 

ROW Acquisition 1/1/2010 900 6/19/2012 200,000                 
Permitting 7/1/2009 609 3/2/2011 52,500                   
Construction 7/1/2011 270 3/27/2012 1,600,000              

2,082,500              
Local Match for Westside Trail MTIP Grant Master Planning 7/1/2011 360 6/25/2012 30,000                   
Bonny Slope /BSD Trail Development Construction 7/1/2012 270 3/28/2013 175,000                 
LWCF Grant Match - Schiffler Park Construction 12/1/2011 450 2/23/2013 50,000                   
PCC Complex Site Completion Construction 7/1/2011 270 3/27/2012 72,000                   
MTIP Grant Match -  Fanno Trail/Hall Blvd Master Planning 7/1/2011 270 3/27/2012 41,000                   
LGGP Grant Match - PCC Complex Restroom Construction 7/1/2011 270 3/27/2012 35,000                   
Winkleman Park Phase 1 (Supp to Bond Funds) Construction 4/1/2012 150 8/29/2012 282,000                 
112th Property Field Development Construction 6/1/2011 360 5/26/2012 1,118,743              
MTIP Grant Match -  Westside Trail Seg 18 Construction 7/1/2011 360 6/25/2012 62,205                   
OBP Grant Match - Waterhouse Walker Rd 
Crossing Master Planning 7/1/2011 360 6/25/2012 50,000                   
112th Street Site Development Cost - GF 
Shortfall Construction 7/1/2011 270 3/27/2012 797,947                 
Jackie Husen Park Construction 7/1/2011 60 8/30/2011 1,795                     
Progress Lake Dock Impr Construction 9/1/2011 30 10/1/2011

Land Acquisition
Mahmood (Metro Match) * 250,000                 
FY 10/11 Balance 7/1/2011 360 6/25/2012 83                          
FY 11/12 Balance 7/1/2011 361 6/26/2012 453,114                 
Dutton Property 306,803                 

Total Project Cost 31,574,960            

SDC Reserve 
   CY Available for Expenditure
   CY Revenue Estimation Reserve
Cumulative SDC Reserve Balance

SDC Fund Revenues
SDC Fees
Interest

Total Fund Revenues

Beginning Fund Balance

Ending Fund Balance -                           

* Reallocated from SDC Reserve

Project

Thru 6/30/11 FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16 Total

628,795 628,795
775,329 775,329

27,952 27,952
315,242 315,242
148,262 148,262
107,646 107,646
130,871 130,871

1,016,830 1,016,830
531,552 531,552

38,362 38,362
195,278 195,278
209,708 209,708
103,987 103,987
528,651 528,651

88,367 88,367
300,051 300,051
107,197 107,197

33,928 33,928
10,162,281 10,162,281

200,000 200,000
945,617 945,617

65,860 65,860
99,230 99,230

16,760,996 16,760,996
0 0

690,518 690,518
448,255 448,255
164,160 164,160

46,448 46,448
27,000 27,000

226,141 226,141
353,917 353,917

50,639 50,639
1,600,220 1,600,220

88,002 88,002
932,570 932,570
355,709 355,709
268,913 268,913
522,803 522,803
274,367 274,367
750,319 750,319

10,157 10,157
58,428 58,428

826,076 826,076
928,064 928,064

5,787 5,787
8,628,493 8,628,493

230,000 0 0 0 0 0 230,000
200,000 0 0 0 0 0 200,000
52,500 0 0 0 0 0 52,500
48,597 1,551,403 0 0 0 0 1,600,000

531,097        1,551,403     -                -                  -                  -                  2,082,500               
566 30,000 0 0 0 0 30,566

0 0 175,000 0 0 0 175,000
0 19,409 30,591 0 0 0 50,000

25,318 46,682 0 0 0 0 72,000
41,089 0 0 0 0 0 41,089
1,145 35,742 0 0 0 0 36,887

0 169,021 112,979 0 0 0 282,000
41,772 1,076,971 0 0 0 0 1,118,743

0 69,323 0 0 0 0 69,323

0 50,000 0 0 0 0 50,000

797,947 0 0 0 0 797,947
1,795 0 0 0 0 1,795

12,438 0 0 0 0 12,438

0 134,245 0 0 0 0 134,245
0 83 0 0 0 0 83
0 453,114 0 0 0 0 453,114
0 306,925 0 0 0 0 306,925

26,030,476   4,755,098     318,570        -                  -                  -                  31,104,144             

0
0 1,649,628 1,250,000 1,475,000 1,500,000 1,550,000 7,424,628
0 475,010 1,360,902 1,401,729 1,443,781 1,487,095 6,168,517

-                2,124,638     2,610,902     2,876,729       2,943,781       3,037,095       13,593,145             

28,941,517 2,203,074 2,721,804 2,803,459 2,887,562 2,974,189 42,531,605
2,004,087 32,834 24,378 37,691 52,365 67,637 2,218,993

30,945,604 2,235,908 2,746,183 2,841,150 2,939,928 3,041,826 44,750,598

-                4,915,128     271,301        88,011            52,432            48,578            -                         

4,915,128   271,301       88,011        52,432          48,578          53,310          53,310                   

Five-year Cash Flow Projection Summary
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MEMO 
 
 
 
DATE:  March 19, 2012 
TO:  Doug Menke, General Manager 
FROM: Keith Hobson, Director of Business & Facilities 
 
RE: Comprehensive Plan Update 
 
Introduction 
An update to the 2006 Comprehensive Plan for THPRD has been underway since fall 2011.  
Elements being updated in the plan include district demographics, park standards including a 
GIS proximity analysis, a future needs assessment as well as the development of a new plan 
structure comprised of the Comprehensive Plan as an umbrella tool with underlying functional 
plans. 
 
Background 
The intent of the update is to examine the effect of updated population projections, completed 
projects, park reclassifications, and completed goals to refine future needs and steps to achieve 
them.  Steps completed to date on the 2006 Comprehensive Plan update include: 

 Process review meetings held with all THPRD advisory committees 
 Completion of the demographic update by the Portland State Population Research 

Center 
 Completion of an update to the Garden Home Aging Facility Study  
 Completion of a status summary of all Comprehensive Plan goals and action items 
 Completion of a review of park population and proximity standards 
 Funding proposed in the fiscal year 2012/13 for functional plan development work 

 
While performing the tasks listed above, unanticipated issues have come to light.  One key 
issue is that the National Recreation and Park Association (NRPA) no longer endorses the use 
of the long standing population and proximity standards for determining service level needs.  
Instead, NPRA is advocating the use of a Geographic Information System (GIS) based data 
model.  Their own model, called PRORAGIS (Park and Recreation Operating Ratio and 
Geographic Information System), allows each agency to look at the conditions within their own 
jurisdiction and craft standards to meet desired service levels specific to their needs rather than 
applying arbitrary standards.  It is pertinent to point out that other GIS-based models are also 
available to complete such a needs assessment. 
 
Another issue identified in the update process is a concern by some advisory committee 
members that goals established in the 2006 Comprehensive Plan may be altered or even 
removed during the update.  Although it is not the intention of the update to delete goals 
developed in 2006, due to economic changes which have resulted in static revenues for the 
district, goals may need to be amended from five years ago.  
 
The final issue that has arisen has been the difficulty in planning for functional plans and 
estimating the cost of preparing them.  This has been especially apparent as the business plan 
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was prepared for the development of the Program Functional Plan to be included in the FY 
2012/13 proposed budget.  Without a model of what the program functional plan might include, 
the budget and project time estimates varied greatly with no clear basis for estimate. 
 
Proposal Request – Modify Direction 
Staff is recommending a modification in the direction of the Comprehensive Plan update to 
include additional consultant-led steps that will assist in developing more meaningful results.  
Because service standards are moving to a GIS-based assessment, service providers such as 
THPRD need to develop their own GIS-based standards.  The GIS location of THPRD parks 
and natural areas will take the place of the no longer supported population standards, while a 
numerical ranking of the quality of service being delivered to each area within the district will 
take the place of the outdated proximity standard.  This type of analysis will provide a more 
accurate picture of current and future service level needs specific to THPRD as well as help 
target land acquisition sites for the 2008 bond program.  As GIS is extremely technical in nature, 
this analysis needs to be performed by experts in the field as opposed to in-house staff. 
 
Completion of the Fee Study fee increases in January 2012, coupled with reduced real estate 
values have resulted in a flattening of overall revenue for the district, which makes the revenue 
aspects of the various functional plans even more critical.  Staff has investigated the opportunity 
to have a consultant assist with the development of a cost recovery prioritization model, and an 
assessment of all the services offered by the District to help define core services.  Having an 
objective review and prioritization of all of the services offered by the district together with an 
understanding of the associated cost recovery is another consulting project that would provide 
critical information that can then be used as a basis (or template) to develop the Functional 
Plans.   
 
Budgetary Impacts 
The use of a consultant would increase the original cost projections for the Comprehensive Plan 
update.  The 2011/12 fiscal year budget has $61,000 available for the update for services such 
as the demographic update by Portland State University, as well other services as needed for 
the plan update.  The main expense anticipated was $25,000 for the demographic update.  An 
additional $10,000 was budgeted for GIS map production.  However, the shift away from the 
population and proximity service standards to a complete GIS-based model was unanticipated 
while developing original budget needs.   
 
Additional funds are being budgeted for fiscal year 2012/13 for the Comprehensive Plan update 
and to begin work on the functional plans.  It is anticipated that approximately $30,000 of current 
year funding will be carried forward from the current fiscal year to next year.  An additional 
$100,000 is being budgeted for the expanded scope of the GIS analysis and a service 
assessment/cost recovery analysis.  Both studies will help to accurately prioritize the goals 
developed in the 2006 Comprehensive Plan and define the future needs.  Below is a breakdown 
of the budget funds for the project update. 
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Comprehensive Plan Update 35,000      PSU Demographic Study 25,000     

GIS Analysis  10,000      Misc services 6,000       

Other analysis funds 16,000     

61,000      31,000     

Carryover from FY 2011/12 30,000      Consulting services: 130,000   

Comprehensive Plan Update 30,000         GIS Analysis

Functional Plan template/development 60,000         Service assessment/cost recovery

Other analysis funds 10,000     

130,000$  130,000$ 

FY 2012/13FY 2012/13

Budgeted Estimated Expenditure

Comprehensive Plan Update
Budget Analysis

FY 2011/12 FY 2011/12

 
 
Update Timeline 
With the addition of consultant-led analysis projects, the completion date for the Comprehensive 
Plan update will move from August 2012 to approximately January 2013 with functional plan 
development beginning shortly thereafter.  The following timeline was presented to the Board of 
Directors in October 2011: 
 

 Fiscal Year 2012- Update the umbrella Comprehensive Plan document, including 
demographics, standards such as population/park acreage and proximity/access 
standards, and identification of future needs.  Conduct outreach and solicit 
feedback from THPRD Advisory Committees, local CPOs and NACs.  Budgeted 
funds available for this update are $45,000. 

 
 Fiscal Year 2013- Update the Natural Resources Management Plan and rename 

it the Natural Resources Functional Plan and develop a Programs Functional 
Plan.  Budget to be determined. 

 
 Fiscal Year 2014- Update the Athletic Fields Master Plan and rename it the 

Athletic Fields Functional Plan and develop a Parks Functional Plan.  Budget to 
be determined. 

 
 Fiscal Year 2015- Update the Trails Master Plan and rename it the Trails 

Functional Plan.  Budget to be determined. 
 
With the additional consulting work being recommended, the timeline has been updated as 
shown below: 
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Step Completion 

Date

Step Completion 

Date

FY 2011/12 FY 2011/12

Advisory Committee process review meetings 11/2011 Advisory Committee process review meetings 11/2011

Review park population/proximity standards 12/2011 Review park population/proximity standards 12/2011

Status update of 2006 goals and action steps 1/2012 Status update of 2006 goals and action steps 1/2012

Update to Aging Facility Study 2/2012 Update to Aging Facility Study 2/2012

Update to Demographic Study 2/2012 Update to Demographic Study 2/2012

FY 2012/13 Budget Funding needs identified 3/2012 FY 2012/13 Budget Funding needs identified 3/2012

Current & future needs assessment analysis 4/2012 Engage Consultant GIS analysis 4/2012

Draft report 5/2012

Public (Advisory Committee, CPO, NACC)

   needs review meetings

6/2012

FY 2012/13 FY 2012/13

Final report to Board of Directors 8/2012 Consultant GIS analysis complete 7/2012

Begin Functional Plan development 9/2012 Consultant service/cost recovery assessment 9/2012

Natural Resources Functional Plan development 2012/13 Current & future needs assessment analysis 10/2012

Programs Functional Plan development 2012/13

Athletic Fields Functional Plan development 2013/14

Parks Functional Plan development 2013/14 Draft report 11/2012

Trails Functional Plan development 2014/15 Final report to Board of Directors 1/2013

Programs Functional Plan development 2012/13

Natural Resources Functional Plan development 2013/14

Athletic Fields Functional Plan development 2013/14

Parks Functional Plan development 2014/15

Trails Functional Plan development 2014/15

Original Timeline Revised Timeline

Comprehensive Plan Update
Timeline

Public (Advisory Committee, CPO, NAC)

  needs review meetings

10‐11/2012

 
 
Benefits of Proposal 
The Comprehensive Plan is the roadmap for THPRD to continue delivering excellent services to 
its patrons.  Meaningful analysis, such as a GIS-based standards model and service 
assessment are critical to ensure efforts are made in the right direction.  Completion of these 
tools will provide staff with a thorough understanding of what our patrons want and need from 
their park and recreation provider.  
 
Drawbacks of Proposal 
The redirection of the Comprehensive and Functional Plan updates will result in higher cost for 
the Comprehensive Plan update, and will result in a longer timeline to complete the 
Comprehensive Plan and the first few Functional Plans.  Staff believes that the delays are 
warranted to ensure a meaningful end product that addresses the current issues facing the 
District. 
 
Board Action Requested 
No formal Board of Directors action is requested, but staff is requesting Board concurrence on 
the new direction being proposed for the Comprehensive Plan update and the resulting 
budgetary impacts. 
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MEMO 

 
 
 
DATE:  March 20, 2012 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: General Manager’s Report for April 2, 2012 
 
Ben Graf Greenway Trail Connection 
Since the December 5, 2011 General Manager’s Report on this topic, Planning staff has 
completed field observations and has prepared a project budget estimate with an anticipated 
project timeline.  The project scope would include the completion of a neighborhood trail 
connection and associated bridge crossing between NW Graf Street and NW Bernietta Court. 
The project was originally approved by the Board of Directors on August 8, 2002 as part of the 
Rock Creek/Bethany area design plan and is depicted in the District’s 2006 Trails Plan as a 
future neighborhood trail.  Staff estimates that a project budget of $350,000 will be needed for 
project construction, soft costs and staff time.  This budget estimate assumes the project would 
begin in the summer of 2012 with construction beginning in spring/summer 2013, and project 
completion in the fall of 2013. 
 
Elsie Stuhr Center Expansion 
The Elsie Stuhr Center’s expansion project is nearly complete and a grand reopening has been 
scheduled for May 9 from 10 to 11:30 a.m.  Tours, displays, spoken remarks and refreshments 
are planned.  The $1.5 million bond measure project has provided the center with a much bigger 
fitness room, expanded lobby, and new multipurpose room, office and classroom.  Other 
upgrades include landscaping and ADA-accessible restrooms.    
 
THJSL Soccer Update 
Staff continues to work on the issues raised related to field allocations within the soccer 
community.  As a reminder, staff met with the THJSL Board and soccer community at 
an open forum on February 7; for a field allocation review on February 21; at a special 
meeting with the THJSL Board on February 28; and attended the THJSL meeting on 
March 6.   
 
Board of Directors/Budget Committee Meeting Schedule 
Please note the following upcoming Board of Directors & Budget Committee meetings: 

 Budget Committee Work Session – Monday, April 16, 2012 
 May Regular Board Meeting – Monday, May 7, 2012 
 Budget Committee Meeting – Monday, May 21, 2012 
 June Regular Board Meeting – Monday, June 4, 2012 
 June Budget Adoption Meeting – Monday, June 18, 2012 
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MEMO 

 
 
 
DATE:  March 21, 2012 
TO:  Doug Menke, General Manager 
FROM: Hal Bergsma, Director of Planning 
 
RE: Tualatin Valley Water District Proposed Reservoir Project 
 
Introduction 
As noted in the General Manager’s Report for the Board of Directors’ March 5, 2012 meeting, 
the Tualatin Valley Water District (TVWD) needs to build a new reservoir and pump station in 
the vicinity of Ridgewood View Park to replace reservoirs that have been closed at the north end 
of the park and in Reservoir Park due to structural failure.  They are considering placing a 
reservoir and pump station in another part of Ridgewood View Park and need the approval of 
THPRD to proceed with on-site investigation to further examine the feasibility of such a project.  
If the project is deemed to be feasible, TVWD will work with THPRD and other government 
partners to design the reservoir and pump station and the redevelopment of Ridgewood View 
Park and Reservoir Park. 
 
Background 
As described in the attached memo to me from Mike Britch, Senior Engineer with TVWD,  
 

“The proposed improvements would include replacement of TVWD’s existing Hyde Park 
Reservoir (located immediately north of Ridgewood View Park) and elimination of 
TVWD’s existing Inglewood Reservoir at THPRD’s Reservoir Park resulting in a net 
increase in usable park areas.” 

 
The memo goes on to describe the need for the project and the proposed design of the 
proposed improvements.  As noted in the memo, TVWD would work with THPRD and other 
stakeholders in planning for the two park areas.  In fact, TVWD has already consulted with 
THPRD Planning staff in drafting a request for proposals for consulting assistance in designing 
the project, including designing redevelopment of the two parks.  THPRD would also be 
involved in the consultant selection process.  Mr. Britch’s memo goes on to describe the many 
projects on which TVWD and THPRD have collaborated in the past. 
 
The memo lists key steps in the proposed project, starting with a site survey and geotechnical 
investigation.  This initial work will require issuance of a permit of entry by THPRD and is likely 
to result in questions from the public.  As indicated in Mr. Britch’s memo, TVWD and THPRD will 
need to collaborate on a public outreach strategy.  THPRD will apply its community outreach 
procedures and provide public notice of any activities in Ridgewood View Park prior to their 
occurrence. 
 
A tentative schedule for the project has also been provided by TVWD (attached).  In light of the 
need to have the new reservoir and pump station on line as soon as possible, the schedule is 
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aggressive and anticipates the beginning of initial site work and planning within the next couple 
of months, after consultant selection. 
 
Proposal Request 
At this point, staff is seeking Board approval of exploring the possibility of locating a new 
reservoir and pump station in Ridgewood View Park which would allow for issuance of a permit 
of entry to TVWD contractors to do site survey and geotechnical investigation in the park.  Mark 
Knudson, TVWD Chief Engineer, will be at the April Board meeting to present their proposal. 
 
If it is determined that it is technically feasible to locate a reservoir and pump station in the park, 
staff anticipates that it will be necessary to enter into an intergovernmental agreement (IGA) 
between TVWD and THPRD specifying the proposed improvements in both Ridgewood View 
Park and Reservoir Park and defining financial and project management responsibilities.  The 
proposed IGA would need to be brought to both the THPRD Board and the TVWD Board for 
approval at a later date.  
 
Benefits of Proposal 
Allowing TVWD contractors to enter into Ridgewood View Park to determine the feasibility of 
placing a reservoir and pump station in the park could lead to enhancement of both Ridgewood 
View Park and Reservoir Park while addressing a serious water storage need for the 
community.  
 
Potential Downside of Proposal 
In the short term, THPRD staff will need to take time to work with TVWD staff on (1) a public 
outreach strategy and (2) consultant selection.  If it is found to be technically feasible and the 
project moves ahead after an IGA is completed, a member of the Planning & Development 
Department staff will need to be assigned to the project meaning work on other yet to be 
determined projects is likely to be delayed. 
 
Maintenance Impact 
There should not be any maintenance impact resulting from the survey and geotechnical work 
that would occur at Ridgewood View Park. 
 
Action Requested 
Board of Directors approval of exploring the possibility of locating a new reservoir and pump 
station in Ridgewood View Park. 
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Memo 
 

To: Hal Bergsma, Director of Planning  

 Tualatin Hills Parks & Recreation District 

 

From:    Mike Britch, Senior Engineer 

   

Date:    March 20, 2012 

  

Re: Proposed Reservoir and Pump Station at Ridgewood View Park – THPRD 

April 2, 2012 Board Packet Information 
__________________________________________________________________________ 

 

The Tualatin Valley Water District (TVWD) is requesting the THPRD Board 

consider a proposed concept for locating at reservoir and pump station in Ridgewood View 

Park.  The proposed improvements would include replacement of TVWD’s existing Hyde 

Park Reservoir (located immediately north of Ridgewood View Park) and elimination of 

TVWD’s existing Inglewood Reservoir at THPRD’s Reservoir Park resulting in a net 

increase in useable park areas.  The following memo outlines TVWD’s proposal and 

anticipated next steps for moving forward with this project. 

Replacement of these two reservoirs and the pump station located at the Inglewood 

site were first identified in a study of the District’s West Hills system completed in the fall of 

2010.  As part of its key infrastructure associated with supply to critical West Hills customers 

(including Providence St. Vincent Medical Center), replacement of these facilities was 

recommended.  More recently, in the fall of 2011 severe cracking in the roof structure of the 

Hyde Park Reservoir was observed, necessitating its immediately being taken out of service.  

Thus, replacement of the existing facilities has become even more critical to the District. 

The proposed improvements would include removing the above-grade portions of the 

Hyde Park and Inglewood Reservoirs and restoring the surface to match the surrounding 

elevations.  This restoration work would result in a net increase of useable park space and 

areas with flatter slopes.  TVWD proposes to work collaboratively with THPRD and other 

key stakeholders to develop a master plan for the two park areas with the goals of 

maximizing the beneficial use of these areas and encompassing the interests of key 

stakeholders, while meeting water system requirements for the community. 
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The District has a developed positive partnership with THPRD that includes many 

facilities on park property or for associated public use.  This includes the Hyde Park and 

Inglewood Reservoirs, which until recently, provided recreational use to the public with the 

tennis courts built on the roofs of the reservoirs.  The District also has two buried reservoirs 

located below the sports fields at Bonny Slope Park as well as sports fields on TVWD land 

located adjacent to TVWD’s headquarters complex.  Currently, TVWD and THPRD are 

collaborating on installation of waterline below the below a portion of the Fanno Creek Trail 

by use of trenchless construction methods to minimize impacts to the trail and its users.  

TVWD proposes to continue this on-going partnership with THPRD while conducting this 

new, important project at Ridgewood View Park and Reservoir Park to further enhance 

collective opportunities and potential benefits for both Districts. 

The proposed work would include the following key steps: 

� Site survey and geotechnical investigation, 

� Development and implementation of a collaborative public outreach program 

aimed at identifying the interests of key stakeholders and opportunities for mutual 

benefit, 

� Master planning for the future use of the park areas, and  

� Preliminary design of proposed water system improvements. 

A tentative schedule for this work is attached.  Following these early phases of the 

project, final design and the land use process would be initiated once the recommended 

improvements have been identified.  It is anticipated that this project will take several years 

until construction is completed given the complexity of the planning, design, and key 

stakeholders involved. 

We look forward to presenting additional information on this project at the THPRD 

Board Meeting scheduled for April 2, 2012. 

 

 cc:  Mark Knudson, Chief Engineer;  

        Stu Davis, Senior Engineer 

 



Consultant Section

Initial Sitework and Planning

Preliminary Design

Land Use & Permitting Period

Final Design

Bid Period & Contractor Selection

Ridgewood View Reservoir 

Construction

Ridgewood View Pump Station 

Construction

Reservoir Park Reservoir 

Demolition

Final Park Restoration

Commissioning Period Estimated

Completion 

Dec. 2014
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MEMO 

 
 
 
DATE:  March 20, 2012 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: Resolution Appointing Parks Bond Citizen Oversight Committee Members 
 
Introduction 
Staff requests Board of Directors appointment of up to six Parks Bond Citizen Oversight 
Committee members. 
 
Background 
There are currently six open positions on the District’s Parks Bond Citizen Oversight Committee 
due to the expiration of five Committee members’ terms (Wink Brooks, Anthony Mills, Stephen 
Pearson, Jack Platten, and Paul Waldram), as well as one position vacated prior to the term 
expiration (Wendy Kroger).  The positions are two-year terms.   
 
Notice of the vacancies was published and applications to serve on the Committee were 
accepted from January 13 through February 17, 2012.  Seven applications were received 
(attached). 
 
Wink Brooks, Anthony Mills, Stephen Pearson, and Jack Platten reapplied to serve on the 
Committee.  The remaining applicants are Jaben Carsey, Kahler Martinson, and Sue Rimkeit.  
The resolution that established the Committee allowed members to be reappointed twice in 
addition to their original appointment.  All of the applicants for reappointment meet this eligibility 
requirement. 
 
The resolution that established the Committee designated the membership size of the 
Committee to be no less than seven and no more than twelve members.  Please find attached a 
current Committee roster.   
 
At the request of Board President, Bob Scott, a scoring matrix was distributed to the Board 
members in order to assist with the discussion regarding the applicants.  The completed scoring 
matrix will be provided to the Board in advance of the April 2, 2012 Regular Board meeting. The 
next meeting of the Committee is currently scheduled to be held sometime in May 2012. 
 
Proposal Request 
Staff requests Board of Directors discussion regarding the applicants and appointment of up to 
six of those applicants to the Parks Bond Citizen Oversight Committee for two-year terms, 
expiring April 2014.   
 
Action Requested 
Board of Directors approval of Resolution 2012-09, Appointing Parks Bond Citizen Oversight 
Committee Members. 
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RESOLUTION 2012-09 
TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON 

 
A RESOLUTION APPOINTING  

PARKS BOND CITIZEN OVERSIGHT COMMITTEE MEMBERS 
 
WHEREAS, the Tualatin Hills Park & Recreation District Board of Directors must 
appoint committee members by resolution; and  
 
WHEREAS, the committee members shall be appointed by the Board for a two-
year term; and  
 
WHEREAS, the selected committee members have demonstrated their interest 
and knowledge in the Committee’s area of responsibility. Now, therefore 
 
THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES AS 
FOLLOWS: 
 
 The Board of Directors approves the appointments of 
 

1. ___________________________________ 
 

2. ___________________________________ 
 
3. ___________________________________ 
 
4. ___________________________________ 
 
5. ___________________________________ 
 
6. ___________________________________  
 
to the Parks Bond Citizen Oversight Committee. 

 
Duly passed by the Board of Directors of the Tualatin Hills Park & Recreation 
District this 2nd day of April 2012. 
 

   
 ________________________________ 

Bob Scott, Board President 
 

     
 ________________________________ 

      Larry Pelatt, Board Secretary 
ATTEST: 
 
______________________________ 
Jessica Collins, Recording Secretary 



 
 

Committee Member Address Phone Email 
 

Term Expires 

Wink Brooks 
  

 
 

 
April 2012 

Rob Drake 
 

 
 
 

 
 
April 2013 

Wendy Kroger 
 

 

 
 

 
 

 
April 2012 

Boyd Leonard  
 

   
 
April 2013 

Rob Massar  
 

 
 
March 2013 

Matthew McKean 
 

 
 

 
April 2013 

Anthony Mills 
 

  

 
April 2012 

Stephen Pearson 
 

 
 

 
April 2012 

Jack Platten 
 

  

 
April 2012 

Marc San Soucie, Chair 
  

 
 

 

 

 
 

 

 
 
March 2013 

Tualatin Hills Park & Recreation District 
Parks Bond Citizen Oversight Committee            

 

Updated: August 10, 2011 



Paul Waldram 
 

 

 
 

  
 
April 2012 

Barbara Wilson 
   

 
 

 
 

 

 
March 2013 

Ex-Officio Member Address Phone Email 
 

Bob Scott 
Board of Directors 

21302 NW Cannes Drive 
Portland, OR 97229 

 
503-906-3945 (W) 
 

bscott@thprd.org 
 

N/A 

Keith Hobson 
Director of Business & 
Facilities 

15707 SW Walker Road 
Beaverton, OR 97006 

503-645-6433 (W) khobson@thprd.org 

 
N/A 

Hal Bergsma 
Director of Planning 

15707 SW Walker Road 
Beaverton, OR 97006 

503-645-6433 (W) hbergsma@thprd.org 
 

N/A 
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Management Report to the Board 
April 2, 2012 

 
Administration 

Hal Bergsma, Director of Planning 
Jessica Collins, Executive Assistant 

Keith Hobson, Director of Business & Facilities 
 Jim McElhinny, Director of Park & Recreation Services 

Bob Wayt, Director of Communications & Outreach 
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1. The Park District’s summer 2012 activities guide was mailed in late March to all 

residences within THPRD boundaries.  As usual, the summer camp guide was part of 
the book and was also sent separately to Beaverton elementary schools for delivery to 
parents.  Copies of the activities guide and summer camp guide were also distributed to 
THPRD facilities, and both have been available on www.thprd.org.  Online and phone-in 
registration for summer programs begins April 21 at 8 a.m. 

 
2. Resuming a new incentive program started during the winter, THPRD has offered a 20 

percent discount to anyone signing up for one of a targeted list of spring classes.  The 
list generally includes 2-3 classes per center that are below their enrollment capacity.  
Patrons were informed of the incentive via a special e-blast. 

 
Aquatics 

Sharon Hoffmeister, Superintendent of Aquatic Program Services 
 
1. The Sunset Swim Center closure is well underway.  The seismic improvement project 

began with taking down the exterior walls in the lobby and men's dressing room.  Staff is 
documenting the progress and posting photographs on Sunset's page on the website 
and on Facebook. 

 
2. Spring program registrations are strong for our Learn to Swim classes.  Also, staff is 

busy preparing for the summer.  Registration for summer programs begins Saturday, 
April 21. 

 
Maintenance 

Dave Chrisman, Superintendent of Maintenance Operations 
 
1. The Maintenance staff at the Fanno Creek Service Center (FCSC) are now fully 

operational.  The fleet shops continue to fine tune their new area.  While two of the 
equipment lifts are still waiting for a permit to be installed, all three mechanics are 
providing full service at the new location.  The tool room and fabrication shop are 
operational while being reassembled from the move.  Parks Maintenance also 
completed a training area at FCSC. 
 

2. Athletic Facilities Maintenance staff are preparing fields and courts for spring sports 
(baseball, soccer, lacrosse and tennis).  Field permits started the first week of March as 
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did the high school tennis season.  In addition, the Portland Timbers started practicing at 
Howard M. Terpenning Recreation Complex in March and the fields are being 
maintained accordingly.  While being primarily centered at the FCSC, Athletic Facilities 
staff are working in the zone management model with the objectives of mileage 
reduction and fuel savings. 
 

3. The Sunset Swim Center seismic upgrade project began on Monday, March 12, with the 
reopening scheduled for June 4.  The initial work includes installation of security fencing 
and sawing cutting the exterior walls.  In addition to the seismic upgrades, the spectator 
and classroom windows will be replaced, the pool tank will be resurfaced, and the 
dressing rooms and hallways will be recoated with a non-skid epoxy finish.   
 

4. The annual “Spring Break” closure at Garden Home Recreation Center is scheduled for 
March 23-31.  Staff will be refinishing tile floors while contractors are replacing tile 
flooring in Room 13A and installing wood flooring in Room 8. 
 

Natural Resources & Trails Management 
Bruce Barbarasch, Superintendent of Natural Resources & Trails Management 

 
1. Fanno Creek Trail.  Staff continued to work with a citizens committee to develop a long 

term vision for the trail near Garden Home.  A public meeting will be held on April 11. 
 

2. Regional Trail Signs.  Staff participated in an Intertwine-led consortium of park district 
and city staff, to develop trail signs and maps that will be placed along regional trails 
throughout the metropolitan area. 

 
3. Eco-Healthy Preschool.  The Interpretive Center’s preschool programs were certified as 

an Eco-Healthy preschool via the Children's Environmental Health Network program. 
 

4. Explorer Station Update.  Staff are working with a representative from the Regional Arts 
and Culture Council to integrate art into the bond funded Interpretive Sign/Explorer 
Station Project. 
 

5. Winter Volunteer Summary 
 

              
Habitat 

Improvement
Nature 

Education Totals 
Number of Parks Reached 17 6 23 
Number of Volunteers 459 27 486 
Number of Hours 1,302 222 1,524 
Amount of Yard Debris (in cubic yards) 60 NA 60 
Number Native Trees & Shrubs Planted 3,190 NA 3,190 
Value of Volunteer Time $23,500 $4,000 $27,500 

 
 

Planning & Development 
Steve Gulgren, Superintendent of Planning & Development 

 
1. Vegetated Corridor Mitigation Implementation Strategy: Staff from Planning & 

Development and Natural Resources have combined efforts to work on this strategy. 
The research and development of this strategy is necessary due to the numerous bond 
projects as well as other capital improvement projects that are being worked on now and 
will be in the future.  As projects are designed and developed, they often affect wetlands 
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and the associated vegetated corridors that surround those wetlands.  This strategy is 
being developed specifically for the vegetated corridor impacts that will need to be 
mitigated.  Currently, the District has very few existing properties that can accommodate 
the vegetated corridor mitigation that is and will be needed in the future.  

 
 Staff is researching the options for mitigation and has reviewed all of the District’s sites 

for mitigation potential.  There are some small sites that would be available for smaller 
amounts of mitigation.  However, with the Bond program and the numerous upcoming 
projects, more mitigation sites will be needed.  Staff has determined that a large part of 
the Morrison Woods Natural Area site would be a good candidate for a medium scale 
vegetated corridor mitigation site.  District staff is working closely with Clean Water 
Services (CWS) staff to analyze the site and will be making a more detailed proposal to 
CWS in the near future. 

 
2. Bond Program: With the addition of the newest temporary planner (to replace the 

recently departed temporary planner), several projects have been moved forward in the            
schedule and are already underway.  Cedar Mill Park and Roy Dancer Park have 
consultants under contract who have already met on site with staff that will make up the 
internal design team.  The consultants have also begun the site analysis work which 
includes surveying the existing conditions and topography.    

 
 Roger Tilbury Memorial Park (RTMP) and Somerset West Park (SWP) are also 

scheduled to begin in the near future.  Staff will begin the solicitation process of qualified 
consultants for RTMP by the end of March.  Staff has developed a conceptual plan for 
SWP and is working with the Management Team to determine which direction to 
proceed before beginning the consultant solicitation process.   

 
Programs & Special Activities 

Lisa Novak, Superintendent of Programs & Special Activities 
 
1. The Southminster Community Garden will be completed by April 15. 

 
2. The Tennis Center has been very busy with high school court rentals for practices the 

last few weeks, and two matches have been played here due to rain.  The Greater 
Portland Tennis Council (GPTC) has donated a new tennis backboard to the HMT 
Recreation Complex, replacing our 14-year old wooden backboard.  The new dual 
curved backboard is designed to simulate real tennis play, and is valued at $3,000.  The 
original backboard will be refurbished by the GPTC, and placed in one of our park sites. 

 
3. The new Elsie Stuhr Center lobby furniture arrived March 14 and looks wonderful.  The 

Stuhr Center Grand Reopening Event has been scheduled for May 9 from 10-11:30 am.  
The event will include guest speakers, tours of the fitness room and other new areas, 
and refreshments.   

 
4. Painting and lead abatement have been completed in the Jenkins Estate’s Main House 

kitchen, pantry and dish room.  A new dishwasher and hand-washing sink have been 
installed in the dish room and a new 75-gallon hot water heater and booster have also 
been installed. 
 

5. Jenkins Estate tours and wedding bookings are up due to our new web presence at 
www.myportlandwedding.com, www.portlandweddingvenues.com, and the new look of 
the Jenkins Estate pages on the THPRD website.   
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6. Jenkins Estate program staff is busy preparing for Camp Rivendale, the Quilt Show, 
Sunday Trailways, and the Jenkins Estate Centennial Celebration. 

 
7. Volunteer Services & Special Events staff is recruiting and scheduling interviews for 

about 300 volunteers to fill open positions in the following programs: Summer Camps, 
Safety Town, Recreation Center Special Events, Athletic Center basketball coaches, and 
track and field coaches.  
 

8. The route has been developed for the Sunday Trailways event at Fanno Creek Trail on 
June 24, and promotions on the web and in print are in process.  Staff is meeting with 
City of Beaverton staff from Public Works and the Police Department for the event.  
 

9. Los Lobos has been confirmed for the August 11 “Groovin’ on the Grass” Concert at the 
HMT Recreation Complex.  Staff are seeking sponsors and food and beverage vendors 
to support the event.   

 
Recreation 

Eric Owens, Superintendent of Recreation 
 
1. The annual Cedar Hills Recreation Center Middle School 5K Invitational was held 

Saturday, March 3 at the HMT Recreation Complex.  The event is the final meet of the 
eight-week, middle school winter running program.  Students from Beaverton School 
District Middle Schools and Cesar Chavez School from Portland had perfect weather for 
the competition.  Cesar Chavez K-8 School is located in the Portsmouth neighborhood of 
Portland and is part of the Portland Public School system.  The 5K competition supports 
their mission of engaging in the community in a variety of activities outside of their 
school and provides our students with additional competition. 

 
2. Conestoga Recreation & Aquatic Center held their first adult basketball tournament on 

Friday, March 9, 2012.  There were eight teams of adults at the Center from 10 p.m. until 
1:00 a.m.  They played a round-robin and then a single-elimination tournament format.  
This event kept the nearly 60 young adults busy in their recreation center on a Friday 
night.  

 
3. The Garden Home Recreation Center Spring Break Camp registration is going well.  

This year will be a safari theme week with fun crafts, scavenger hunt, and three off-site 
field trips.  Last year’s registration for this camp was 39, but it is expected that 
registration will reach approximately 50 this year. 

 
4. The City of Portland’s Bureau of Environmental Services (BES) Community Benefit Fund 

is providing the Garden Home Recreation Center with some new and exciting upgrades 
over the next few months.  The new Room 8 wood floor, stereo, and fitness class 
equipment have been ordered with the work being completed March 17-April 6.  The 
new floor and updated room will be ready to use for Spring term classes on Monday, 
April 9. 

 
Additional project updates include: New tables and chairs for the after-school program 
arrived and was set up along with new carpet during spring break.  The rock wall that will 
be installed in the new gymnastics room has been delivered and will be installed when 
the remainder of the new gymnastics equipment arrives in the next few weeks. 
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Security Operations 
Mike Janin, Superintendent of Security Operations 

 
1. On April 17, Management, Superintendents and Center Supervisors will attend 

familiarization training on the District's Shelter in Place Plan.  The written guidelines will 
be added to the District's Emergency Response Plan.  With this new Plan, Center 
Supervisors will prepare their staff for scenario training using the Shelter in Place Plan. 

 
Sports 

Scott Brucker, Superintendent of Sports 
 
1. Fields: The month of March was very wet, resulting in limited play on fields.  Baseball 

and softball play was rained out for the majority of the month while soccer and lacrosse 
reviewed play daily in an effort to limit field damage.  The National Weather Service 
long-range models are predicting a wetter than usual April similar to 2011. 
 

2. Special Events: Staff continues planning for the 2012 14A Western National Girls Fast-
Pitch Softball Tournament.  Sponsorships of the event are proving difficult to secure 
although Reser’s Fine Foods committed to $1,000 field sponsorship and in-kind food for 
the event. 

 
Business Services 

Cathy Brucker, Finance Manager 
Nancy Hartman-Noye, Human Resources Manager 

Mark Hokkanen, Risk and Contract Manager 
Ann Mackiernan, Operations Analysis Manager 

Phil Young, Information Services Manager 
 
1. Spring class registration began on Saturday, March 3, and the Information Services staff 

was onsite to assist the registration call center operators with any technical problems 
that might occur.  Everything ran very smoothly.  The phone-in registration and web 
registration both began at 8:00 a.m.  Staff responded to 800 phone calls and our website 
processed over 2,400 invoices between 8 a.m. and 6 p.m. on Saturday.  Our website 
performed very well.  During the first five minutes of online registration, we processed 
over 750 invoices online.  Also in the first 10 minutes, we had 94 classes reach their 
maximum enrollment; in the first hour of registration, 176 classes reached their 
maximum enrollment.  The balance between phone-in and web-based registration 
seems to have stabilized, as we have handled 800 phone calls each of the last three 
terms on opening day. 

 
2. In support of THPRD’s outreach initiatives, Human Resources Department staff 

participated in the Diversity and Government Career Fair on March 14.  The career fair, 
sponsored by the State of Oregon, was held at the Ambridge Center in Portland.  The 
event focused on job placement for candidates from multicultural backgrounds, and 
attracted over 900 job-seekers.  Over 35 governmental and professional organizations 
participated in the event. 

 
3. Operations Analysis staff has received the demographic study from Portland State 

University and is available for review and use.  This study is a component of the 
Comprehensive Plan Update. 

 
4. Discussions have begun with McKinstry on developing a list of possible ESPC phase II 

projects.  The $24,500 cost for the initial audit phase of this process will be included in 
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the fiscal year 2012/13 proposed budget.  The energy audit phase is expected to begin 
around April 1, 2012 with the delivery of a design & construction contracts for all 
measures for presentation to the Board in September 2012.  The total project costs are 
anticipated to be between $1.2 to $1.5 million. 

 
5. Finance staff has finished formulating payroll reports for disbursement to supervisors 

within the District.  This enables the supervisors to easily stay on top of staff rate 
information, along with current charges to their salaries and wages account, on demand. 

 
6. Staff continues preparation of the Proposed FY 2012/13 Budget for presentation to the 

Budget Committee at the April 16 Work Session.  Staff is also incorporating the new 
budget law changes, the first in almost 20 years, into the annual process.  These 
changes mainly affect publication requirements, but will also have minor impacts to the 
budget document and any supplemental budget adjustments made within the fiscal year. 
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 02/29/12   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative Project 
Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

Expended         
Year-to-Date 

 Estimated Cost to 
Complete 

 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

GENERAL FUND
 CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS
Off-leash Dog Park Construction 50,000                                          50,000 -                               50,000                    50,000                   2,555                     9,795                     40,205                   Budget 52,555                   50,000                  (2,555)                      -                               
Land Acquisition- Jenkins Estate Right of Way                      90,000                      90,000 -                               90,000                    90,000                   -                             -                             90,000                   Budget 90,000                   90,000                  -                               -                               
John Quincy Adams Young House Renovation 100,000                                          3,000 -                               100,000                  3,000                     86,171                   1,200                     1,800                     Budget 89,171                   3,000                    10,829                     -                               
Stuhr Center- Bequest Funded Project 75,000                                          63,000 -                               75,000                    63,000                   6,443                     63,005                   984                        Award 70,432                   63,989                  4,568                       (989)                         
Challenge Grant Competitive Fund 50,000                     50,000                                                    - 50,000                    50,000                   -                             26,457                   23,543                   Award 50,000                   50,000                  -                               -                               
Signage Master Plan 75,000                     58,000                                                    - 75,000                    58,000                   995                        12,647                   45,353                   Budget 58,995                   58,000                  16,005                     -                               
Rock Creek Trail Improvement 6,500                       5,000                                                      - 6,500                      5,000                     259                        2,966                     3,275                     Award 6,500                     6,241                    -                               (1,241)                      
Commonwealth Park North Trail Alignment 69,000                     69,000                                                    - 69,000                    69,000                   18,541                   15,820                   53,179                   Award 87,540                   68,999                  (18,540)                    1                              
Matrix Hill Park Renovation 40,000                     40,000                                                    - 40,000                    40,000                   27,124                   31,635                   3,154                     Award 61,913                   34,789                  (21,913)                    5,211                       
Bridge & Boardwalk Repair 120,000                   120,000                                                  - 120,000                  120,000                 20,334                   53,320                   66,680                   Award 140,334                 120,000                (20,334)                    -                               
Energy Savings Improvements 1,675,000                25,000                                                    - 1,675,000               25,000                   1,302,473              42,036                   -                             Complete 1,344,509              42,036                  330,491                   (17,036)                    
Maintenance Facility Renovation Costs 2,500,000                2,400,000                                               - 2,500,000               2,400,000              244,324                 2,255,676              -                             Award 2,500,000              2,255,676             -                               144,324                   
Community Benefit Fund Project 325,000                   321,031                                                  - 325,000                  321,031                 3,969                     15,842                   305,189                 Budget 325,000                 321,031                -                               -                               
Outdoor Tent 1,500                       -                               -                               1,500                      -                             -                             1,500                     -                             Complete 1,500                     1,500                    -                               (1,500)                      

TOTAL CARRYOVER PROJECTS                 5,177,000                 3,294,031                                -                 5,177,000                 3,294,031                 1,713,188                 2,531,899                    633,362               4,878,449               3,165,261                       298,551                       128,770 

ATHLETIC FACILITY REPLACEMENT
Resurface Tennis Courts (4 sites) 25,000                     25,000                    25,000                   -                             24,135                   -                             Complete 24,135                   24,135                  865                          865                          

TOTAL ATHLETIC FACILITY REPLACEMENT 25,000                     25,000                     25,000                     -                               24,135                     -                               24,135                   24,135                   865                            865                            

ATHLETIC FACILITY IMPROVEMENT
Indoor Basketball Score Boards (AC) 8,500                       8,500                      8,500                     -                             7,167                     -                             Complete 7,167                     7,167                    1,333                       1,333                       

TOTAL ATHLETIC FACILITY IMPROVEMENT 8,500                       8,500                       8,500                       -                               7,167                       -                               7,167                     7,167                     1,333                         1,333                         

PARK AND TRAIL REPLACEMENTS
Drinking Fountains 4,500                       4,500                      4,500                     -                             -                             4,500                     Budget 4,500                     4,500                    -                               -                               
Asphalt Path Rplcmnt & Repair 117,000                   117,000                  117,000                 -                             6,861                     110,139                 Budget 117,000                 117,000                -                               -                               
Play Structure (3 sites) 81,000                     81,000                    81,000                   -                             26,377                   54,623                   Budget 81,000                   81,000                  -                               -                               
Irrigation System Repair 50,000                     50,000                    50,000                   -                             50,000                   -                             Complete 50,000                   50,000                  -                               -                               

TOTAL PARK AND TRAIL REPLACEMENTS 252,500                   252,500                   252,500                   -                               83,238                     169,262                   252,500                 252,500                 -                                 -                                 

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                       8,000                      8,000                     -                             953                        7,047                     Budget 8,000                     8,000                    -                               -                               
LGGP Grant - PCC Complex Rstrms 35,000                     35,000                    35,000                   -                             35,000                   -                             Complete 35,000                   35,000                  -                               -                               
RTP Grant - Cedar Mill Trail 50,000                     50,000                    50,000                   -                             -                             -                             Not awarded -                            -                           50,000                     50,000                     
LGGP Grant - Camille Park 70,000                     70,000                    70,000                   -                             70,000                   -                             Award 70,000                   70,000                  -                               -                               
OBP Grant - Walker Rd. Mid-Block Crossing 121,500                   121,500                  121,500                 -                             42,208                   79,292                   Budget 121,500                 121,500                -                               -                               
LWCF Grant - Schiffler Park Pavillion 40,000                     40,000                    40,000                   -                             -                             -                             Deferred -                            -                           40,000                     40,000                     
Install Maxicom Controls (2 sites) 12,600                     12,600                    12,600                   -                             9,575                     3,025                     Budget 12,600                   12,600                  -                               -                               
EVSE Unit @ HMT Complex                                - -                              -                             -                             1,030                     -                             Complete 1,030                     1,030                    (1,030)                      (1,030)                      
Fencing at Ridgewood Park                                - -                              -                             -                             3,323                     -                             Complete 3,323                     3,323                    (3,323)                      (3,323)                      

TOTAL PARK AND TRAIL IMPROVEMENTS                    337,100                    337,100                    337,100                                -                    162,089                      89,364                  251,453                  251,453                         85,647                         85,647 

CHALLENGE GRANTS
Challenge Grants 97,500                     97,500                     97,500                     -                               12,067                     85,433                     Budget 97,500                   97,500                   -                                 -                                 

TOTAL CHALLENGE GRANTS 97,500                     97,500                     97,500                     -                               12,067                     85,433                     97,500                   97,500                   -                                 -                                 

BUILDING REPLACEMENTS
SSC Pool Tank Resurface 65,000                     65,000                     65,000                     -                               -                               65,000                     Budget 65,000                   65,000                   -                                 -                                 
Tennis Air Structure Fabric 153,000                   153,000                   153,000                   -                               -                               153,000                   Budget 153,000                 153,000                 -                                 -                                 
GHRC Tile (3 Rooms) 21,500                     21,500                     21,500                     -                               14,905                     -                               Complete 14,905                   14,905                   6,595                         6,595                         
CRA Sand/Refinish Gym 25,000                     25,000                     25,000                     -                               21,856                     -                               Complete 21,856                   21,856                   3,144                         3,144                         
CHRC Floor Room 9 27,000                     27,000                     27,000                     -                               16,233                     -                               Complete 16,233                   16,233                   10,767                       10,767                       
CRA Resurface Shower Floors 8,400                       8,400                       8,400                       -                               8,400                       -                               Complete 8,400                     8,400                     -                                 -                                 
AC Refinish Hardwood Floors 12,000                     12,000                     12,000                     -                               10,155                     -                               Complete 10,155                   10,155                   1,845                         1,845                         
CHRC Refinish Hardwood Floors 1,500                       1,500                       1,500                       -                               2,424                       -                               Complete 2,424                     2,424                     (924)                           (924)                           
CRA Refinish Hardwood Floors 4,700                       4,700                       4,700                       -                               6,411                       -                               Complete 6,411                     6,411                     (1,711)                        (1,711)                        
GHRC Refinish Hardwood Floors 3,500                       3,500                       3,500                       -                               1,639                       -                               Complete 1,639                     1,639                     1,861                         1,861                         

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

 Page 1 of 5



Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 02/29/12   
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Prior Year Budget 
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Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

Stuhr Ctr Refinish Hrdwd Floor 1,500                       1,500                       1,500                       -                               -                               1,581                       Award 1,581                     1,581                     (81)                             (81)                             
GHRC Carpet 5,500                       5,500                       5,500                       -                               -                               8,121                       Award 8,121                     8,121                     (2,621)                        (2,621)                        
GHRC Locker Room Floor Rplc 7,500                       7,500                       7,500                       -                               -                               6,536                       Award 6,536                     6,536                     964                            964                            
Administrative Office Carpet 5,000                       5,000                       5,000                       -                               4,508                       -                               Complete 4,508                     4,508                     492                            492                            
SSC Non-skd Flrs(hll, lckr rm) 22,000                     22,000                     22,000                     -                               250                          29,223                     Award 29,473                   29,473                   (7,473)                        (7,473)                        
RSC Pook Deck Strctrl Survey 8,500                       8,500                       8,500                       -                               8,500                       -                               Complete 8,500                     8,500                     -                                 -                                 
HSC Carpet 5,200                       5,200                       5,200                       -                               5,437                       -                               Complete 5,437                     5,437                     (237)                           (237)                           
CRA Carpet 4,700                       4,700                       4,700                       -                               4,607                       -                               Complete 4,607                     4,607                     93                              93                              
AC Metal Trnstn Plate Rplcment 12,587                     12,587                     12,587                     -                               13,647                     -                               Complete 13,647                   13,647                   (1,060)                        (1,060)                        
SSC Clssrm & Spctr Windows 25,000                     25,000                     25,000                     -                               250                          15,334                     Award 15,584                   15,584                   9,416                         9,416                         
TC Front Doors 13,500                     13,500                     13,500                     -                               7,028                       1,980                       Award 9,008                     9,008                     4,492                         4,492                         
CHRC Windows 4,000                       4,000                       4,000                       -                               4,000                       -                               Complete 4,000                     4,000                     -                                 -                                 
RSC Outsd Doors (lckr & storg) 4,500                       4,500                       4,500                       -                               -                               4,500                       Budget 4,500                     4,500                     -                                 -                                 
Aq Ctr NW Corner Door 3,500                       3,500                       3,500                       -                               2,800                       -                               Complete 2,800                     2,800                     700                            700                            
Aq Ctr Front Door Hinges 2,600                       2,600                       2,600                       -                               2,600                       -                               Complete 2,600                     2,600                     -                                 -                                 
GHRC Exterior Boiler Rm Doors 5,000                       5,000                       5,000                       -                               4,867                       -                               Complete 4,867                     4,867                     133                            133                            
CRA Locker Rm Doors 10,000                     10,000                     10,000                     -                               9,586                       -                               Complete 9,586                     9,586                     414                            414                            
CRA Chlorine Rm Door 2,920                       2,920                       2,920                       -                               998                          -                               Complete 998                       998                       1,922                         1,922                         
Aquatic Pumps & Valves (8) 55,950                     55,950                     55,950                     -                               44,881                     -                               Complete 44,881                   44,881                   11,069                       11,069                       
SSC Recharge Pool Filter 6,500                       6,500                       6,500                       -                               -                               5,876                       Award 5,876                     5,876                     624                            624                            
RSC Soda Ash Tank Relocate 4,200                       4,200                      4,200                     -                             -                             4,090                     Award 4,090                     4,090                    110                          110                          
CRA Filter Media 12,000                     12,000                    12,000                   -                             12,479                   -                             Complete 12,479                   12,479                  (479)                         (479)                         
Aquatic Pnmatic & HVAC valves 8,400                       8,400                      8,400                     -                             6,225                     2,997                     Award 9,222                     9,222                    (822)                         (822)                         
Aquatic Diving Boards & Stands 15,900                     15,900                    15,900                   -                             10,729                   3,570                     Award 14,299                   14,299                  1,601                       1,601                       
SSW Chlorine Tank Scale 2,000                       2,000                      2,000                     -                             1,595                     -                             Complete 1,595                     1,595                    405                          405                          
CRA Slide Steps 10,500                     10,500                    10,500                   -                             11,100                   -                             Complete 11,100                   11,100                  (600)                         (600)                         
HSC Lockers 31,000                     31,000                    31,000                   -                             25,022                   -                             Complete 25,022                   25,022                  5,978                       5,978                       
TC Back Drop Court Curtains 15,000                     15,000                    15,000                   -                             10,850                   -                             Complete 10,850                   10,850                  4,150                       4,150                       
AC Dishwasher (Concession) 4,400                       4,400                      4,400                     -                             3,058                     -                             Complete 3,058                     3,058                    1,342                       1,342                       
S Fields Concession Dishwasher 4,400                       4,400                      4,400                     -                             3,058                     -                             Complete 3,058                     3,058                    1,342                       1,342                       
Jenkins Main Hs Dishwasher 8,000                       8,000                       8,000                       -                               8,237                       -                               Complete 8,237                     8,237                     (237)                           (237)                           
CRA Gym Divider Curtain 11,800                     11,800                     11,800                     -                               7,230                       -                               Complete 7,230                     7,230                     4,570                         4,570                         
Stuhr Light Fxtrs (dining rm) 2,500                       2,500                       2,500                       -                               -                               2,500                       Budget 2,500                     2,500                     -                                 -                                 
Jenkins Main Hs Interior Paint 22,000                     22,000                     22,000                     -                               22,650                     -                               Complete 22,650                   22,650                   (650)                           (650)                           
GHRC Exterior Siding 40,000                     40,000                     40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
AC Wall Sealing 6,800                       6,800                       6,800                       -                               7,095                       -                               Complete 7,095                     7,095                     (295)                           (295)                           
AC Add/Connect Downspouts 25,500                     25,500                     25,500                     -                               17,229                     984                          Award 18,213                   18,213                   7,287                         7,287                         
AC Reseal Skylights 10,500                     10,500                     10,500                     -                               13,235                     -                               Complete 13,235                   13,235                   (2,735)                        (2,735)                        
Bldng Exterior Paint (6 sites) 23,850                     23,850                     23,850                     -                               -                               23,850                     Budget 23,850                   23,850                   -                                 -                                 
GH & CH Circuit Panels 25,000                     25,000                     25,000                     -                               -                               25,000                     Budget 25,000                   25,000                   -                                 -                                 
HSC Roof Exhaust Fans 2,000                       2,000                       2,000                       -                               -                               2,000                       Budget 2,000                     2,000                     -                                 -                                 
GHRC Steam Heat Coils (8) 28,800                     28,800                     28,800                     -                               -                               28,800                     Budget 28,800                   28,800                   -                                 -                                 
GHRC Gas Pak 33,500                     33,500                     33,500                     -                               -                               33,500                     Budget 33,500                   33,500                   -                                 -                                 
GHRC Air Handler South Wing 2,000                       2,000                       2,000                       -                               -                               2,000                       Budget 2,000                     2,000                     -                                 -                                 
TC Air Condensing Unit 8,000                       8,000                       8,000                       -                               6,985                       -                               Complete 6,985                     6,985                     1,015                         1,015                         
CRA Condensing Unit 85,000                     85,000                     85,000                     -                               84,557                     -                               Complete 84,557                   84,557                   443                            443                            
Dryland HVAC Upgrade 12,000                     12,000                     12,000                     -                               3,817                       8,183                       Budget 12,000                   12,000                   -                                 -                                 
STR DDC HVAC ZT Controller 3,300                       3,300                       3,300                       -                               780                          2,420                       Award 3,200                     3,200                     100                            100                            
GHRC Unit Heater (Showers) 3,500                       3,500                       3,500                       -                               -                               3,500                       Budget 3,500                     3,500                     -                                 -                                 
CRA Floor Drains & Pipes 8,500                       8,500                       8,500                       -                               8,383                       -                               Complete 8,383                     8,383                     117                            117                            
SSC Domestic Holding Tank 22,000                     22,000                     22,000                     -                               21,865                     -                               Complete 21,865                   21,865                   135                            135                            
GHRC Shower Stalls 18,500                     18,500                     18,500                     -                               -                               18,500                     Budget 18,500                   18,500                   -                                 -                                 
CHRC Water Heaters 2,500                       2,500                       2,500                       -                               -                               3,260                       Award 3,260                     3,260                     (760)                           (760)                           
Aq Ctr Mchncl Rm Replmb P-Trap 2,250                       2,250                       2,250                       -                               2,229                       -                               Complete 2,229                     2,229                     21                              21                              
HSC Shower Valve Rplcmnt (3) 2,600                       2,600                       2,600                       -                               1,840                       -                               Complete 1,840                     1,840                     760                            760                            
GHRC Design for Showers 6,000                       6,000                       6,000                       -                               -                               6,000                       Budget 6,000                     6,000                     -                                 -                                 
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Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

Exercise Equipment (2) 12,550                     12,550                     12,550                     -                               3,500                       8,803                       Award 12,303                   12,303                   247                            247                            
AED Unit Replacements (19) 35,369                     35,369                     35,369                     -                               27,540                     -                               Complete 27,540                   27,540                   7,829                         7,829                         
Metal Threshold Replacment at the Athletic Center -                           -                               -                               -                               9,082                       -                               Complete 9,082                     9,082                     (9,082)                        (9,082)                        
Dryland Sound Equipment -                           -                               -                               -                               1,915                       -                               Complete 1,915                     1,915                     (1,915)                        (1,915)                        

TOTAL BUILDING REPLACEMENTS                 1,099,676                 1,099,676                 1,099,676                                -                    528,267                    511,108               1,039,375               1,039,375                         60,301                         60,301 

BUILDING IMPROVEMENTS
STR Stability Ball Racks 1,500                       1,500                       1,500                       -                               1,508                       -                               Complete 1,508                     1,508                     (8)                               (8)                               
CRA Ultrvlt Sanitation LapPool 22,500                     22,500                     22,500                     -                               22,699                     -                               Complete 22,699                   22,699                   (199)                           (199)                           
Install Drain Line Dryland/TC -                               -                               -                               -                               9,777                       -                               Complete 9,777                     9,777                     (9,777)                        (9,777)                        

TOTAL BUILDING IMPROVEMENTS 24,000                     24,000                     24,000                     -                               33,984                     -                               33,984                   33,984                   (9,984)                        (9,984)                        

ADA PROJECTS
Splash Aqua Lift (2)                      14,100 14,100                    14,100                   -                             2,565                     6,347                     Award 8,912                     8,912                    5,188                       5,188                       
ADA Transition Ramps - CHRC                        2,500 2,500                      2,500                     -                             5,650                     -                             Complete 5,650                     5,650                    (3,150)                      (3,150)                      
ADA Drinking Fntns - GHRC                        2,400 2,400                      2,400                     -                             -                             2,400                     Budget 2,400                     2,400                    -                               -                               
ADA Shower Stalls - HSC                      26,000 26,000                    26,000                   -                             18,532                   -                             Complete 18,532                   18,532                  7,468                       7,468                       

TOTAL ADA PROJECTS 45,000                     45,000                     45,000                     -                               26,747                     8,747                       35,494                   35,494                   9,506                         9,506                         

TOTAL CAPITAL OUTLAY DIVISION 5,177,000                3,294,031                1,889,276                7,066,276                5,183,307                1,713,188                3,409,593                1,497,276                6,620,057              4,906,869              446,219                     276,438                     
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INFORMATION SERVICES DEPARTMENT
System/workstn Replcmnt 65,000                     65,000                     65,000                     -                               28,038                     36,962                     Budget 65,000                   65,000                   -                                 -                                 
Server Replacements 35,000                     35,000                     35,000                     -                               25,289                     9,711                       Budget 35,000                   35,000                   -                                 -                                 
LAN/WAN Replcmnt 40,000                     40,000                     40,000                     -                               45,850                     -                               Complete 45,850                   45,850                   (5,850)                        (5,850)                        
Printers/Network Printers 5,000                       5,000                       5,000                       -                               1,726                       3,274                       Budget 5,000                     5,000                     -                                 -                                 
Telephones 20,000                     20,000                     20,000                     -                               20,544                     -                               Complete 20,544                   20,544                   (544)                           (544)                           

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 165,000                   165,000                   165,000                   -                               121,447                   49,947                     171,394                 171,394                 (6,394)                        (6,394)                        
Misc. Application Software 20,000                     20,000                     20,000                     -                               12,149                     7,851                       Budget 20,000                   20,000                   -                                 -                                 
Fiber Line Installation 40,000                     40,000                     40,000                     -                               36,041                     -                               Complete 36,041                   36,041                   3,959                         3,959                         
Applicant Tracking Software Tool 15,500                     15,500                     15,500                     -                               8,000                       -                               Complete 8,000                     8,000                     7,500                         7,500                         
Backup Server @ 112th Maintenance Facility 10,000                     10,000                     10,000                     -                               -                               10,000                     Budget 10,000                   10,000                   -                                 -                                 

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 85,500                     85,500                     85,500                     -                               56,190                     17,851                     74,041                   74,041                   11,459                       11,459                       

TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               250,500                   250,500                   250,500                   -                               177,637                   67,798                     245,435                 245,435                 5,065                         5,065                         

MAINTENANCE DEPARTMENT
BUILDING EQUIPMENT REPLACEMENT
Autoscrubber (2) 18,100                     18,100                     18,100                     -                               22,403                     -                               Complete 22,403                   22,403                   (4,303)                        (4,303)                        
Autoscrubber Batteries 2,500                       2,500                       2,500                       -                               1,857                       -                               Complete 1,857                     1,857                     643                            643                            
Robotic Pool Tank Cleaner 6,500                       6,500                       6,500                       -                               4,890                       -                               Complete 4,890                     4,890                     1,610                         1,610                         
Floor Buffer (2) 3,568                       3,568                       3,568                       -                               3,039                       -                               Complete 3,039                     3,039                     529                            529                            
Slow Speed Scrubber (3) 5,918                       5,918                       5,918                       -                               1,917                       -                               Complete 1,917                     1,917                     4,001                         4,001                         
Carpet Extractor 3,500                       3,500                       3,500                       -                               2,760                       -                               Complete 2,760                     2,760                     740                            740                            
Cleaning Equipment 1,000                       1,000                       1,000                       -                               1,062                       -                               Complete 1,062                     1,062                     (62)                             (62)                             
Wet Floor Vacuum 1,250                       1,250                       1,250                       -                               662                          -                               Complete 662                       662                       588                            588                            
Walk Behind Sweeper 3,200                       3,200                       3,200                       -                               4,523                       -                               Complete 4,523                     4,523                     (1,323)                        (1,323)                        
Product Storage Bin 1,650                       1,650                       1,650                       -                               -                               1,650                       Budget 1,650                     1,650                     -                                 -                                 

TOTAL BUILDING EQUIPMENT REPLACEMENT 47,186                     47,186                     47,186                     -                               43,113                     1,650                       44,763                   44,763                   2,423                         2,423                         

FLEET REPLACEMENTS
Tractor Shed Replacement 35,000                     35,000                     35,000                     -                               5,888                       21,765                     Award 27,653                   27,653                   7,347                         7,347                         
Vehicle Hoist 24,000                     24,000                     24,000                     -                               14,220                     -                               Complete 14,220                   14,220                   9,780                         9,780                         
Soil Reliever 22,500                     22,500                     22,500                     -                               23,045                     -                               Complete 23,045                   23,045                   (545)                           (545)                           
Sod Cutter 5,000                       5,000                       5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 
Cargo Van (2) 42,000                     42,000                     42,000                     -                               40,480                     -                               Complete 40,480                   40,480                   1,520                         1,520                         
Utility Truck 28,000                     28,000                     28,000                     -                               29,733                     -                               Complete 29,733                   29,733                   (1,733)                        (1,733)                        
Pressure Washer 7,500                       7,500                       7,500                       -                               7,335                       -                               Complete 7,335                     7,335                     165                            165                            
12 Passenger Van 26,000                     26,000                     26,000                     -                               22,698                     -                               Complete 22,698                   22,698                   3,302                         3,302                         
Quad-cab Flatbed Truck 40,000                     40,000                     40,000                     -                               43,354                     -                               Complete 43,354                   43,354                   (3,354)                        (3,354)                        
Dump Truck (2-3 YD) 31,000                     31,000                     31,000                     -                               31,273                     -                               Complete 31,273                   31,273                   (273)                           (273)                           
Infield Rake (2) 22,000                     22,000                     22,000                     -                               21,861                     -                               Complete 21,861                   21,861                   139                            139                            
Electric Utility Vehicle 9,500                       9,500                       9,500                       -                               8,093                       -                               Complete 8,093                     8,093                     1,407                         1,407                         
Compact Pickup 14,000                     14,000                     14,000                     -                               13,431                     -                               Complete 13,431                   13,431                   569                            569                            
15-Passenger Van (2) 52,000                     52,000                     52,000                     -                               45,396                     -                               Complete 45,396                   45,396                   6,604                         6,604                         
Lubrication 6,500                       6,500                       6,500                       -                               6,426                       -                               Complete 6,426                     6,426                     74                              74                              
Compressed Air 7,800                       7,800                       7,800                       -                               -                               8,050                       Award 8,050                     8,050                     (250)                           (250)                           
Exhaust Ventilation 13,000                     13,000                     13,000                     -                               -                               13,000                     Budget 13,000                   13,000                   -                                 -                                 

TOTAL  FLEET REPLACEMENTS 385,800                   385,800                   385,800                   -                               313,233                   47,815                     361,048                 361,048                 24,752                       24,752                       

FLEET IMPROVEMENTS
Forklift 35,000                     35,000                     35,000                     -                               29,287                     -                               Complete 29,287                   29,287                   5,713                         5,713                         
Floor Scrubber 15,000                     15,000                     15,000                     -                               12,424                     -                               Complete 12,424                   12,424                   2,576                         2,576                         

TOTAL FLEET IMPROVEMENTS 50,000                     50,000                     50,000                     -                               41,711                     -                               41,711                   41,711                   8,289                         8,289                         

TOTAL MAINTENANCE DEPARTMENT -                               -                               482,986                   482,986                   482,986                   -                               398,057                   49,465                     447,522                 447,522                 35,464                       35,464                       

GRAND TOTAL GENERAL FUND 5,177,000                3,294,031                2,622,762                7,799,762                5,916,793                1,713,188                3,985,287                1,614,539                -                     7,313,014              5,599,826              486,748                     316,967                     
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SDC FUND
LAND ACQUISITION
Land Acquisition (FY 11) 260,000                   260,000                   (260,000)                  -                               -                               -                               -                               -                               Complete -                            -                            -                                 -                                 
Land Acquisition (FY 12) -                               -                               465,000                   465,000                   465,000                   -                               17,128                     447,872                   Budget 465,000                 465,000                 -                                 -                                 
Dutton Property -                               -                               295,000                   295,000                   295,000                   -                               316,627                   -                               Complete 316,627                 316,627                 (21,627)                      (21,627)                      
TOTAL LAND ACQUISITION 260,000                   260,000                   500,000                   760,000                   760,000                   -                               333,755                   447,872                   -                     781,627                 781,627                 (21,627)                      (21,627)                      

IMPROVEMENT/DEVELOPMENT PROJECTS
Fanno Creek Trail 1,311,950                1,024,000                700,000                   2,011,950                1,724,000                492,224                   1,296,683                193,775                   Award 1,982,682              1,490,458              29,268                       233,542                     
MTIP Grant Match for Westside Trail 40,000                     30,000                     -                               40,000                     30,000                     -                               30,000                     -                               Complete 30,000                   30,000                   10,000                       -                                 
Bonny Slope/BSD Trail Development 175,000                   175,000                   -                               175,000                   175,000                   -                               -                               175,000                   Budget 175,000                 175,000                 -                                 -                                 
LWCF Grant Match/Schiffler Park Pavillion 50,000                     50,000                     -                               50,000                     50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
PCC Rec Complex Site Amenities 72,000                     46,510                     -                               72,000                     46,510                     26,286                     1,291                       44,763                     Budget 72,340                   46,054                   (340)                           456                            
MTIP Grant Match-Fanno Creek Trail/Hall Blvd Crossing 41,200                     41,200                     -                               41,200                     41,200                     41,089                     -                               -                               Complete 41,089                   -                            111                            41,200                       
LGGP Grant Match-PCC Restroom 35,000                     35,000                     -                               35,000                     35,000                     1,145                       35,742                     -                               Complete 36,887                   35,742                   (1,887)                        (742)                           
112th St. Field Construction 1,000,000                914,995                   163,748                   1,163,748                1,078,743                172,410                   510,191                   481,147                   Award 1,163,748              991,338                 -                                 87,405                       
Winkleman Park Phase I 282,000                   282,000                   -                               282,000                   282,000                   -                               -                               282,000                   Budget 282,000                 282,000                 -                                 -                                 
Progress Lake Dock Modification -                               -                               -                               -                               -                               -                               12,438                     -                               Complete 12,438                   12,438                   (12,438)                      (12,438)                      
MTIP Grant Match-Westside Trail Segment 18 -                               -                               62,205                     62,205                     62,205                     -                               69,323                     -                               Complete 69,323                   69,323                   (7,118)                        (7,118)                        
OBP Grant Match-Waterhouse Trail/Walker Rd Crossing -                               -                               50,000                     50,000                     50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
112th St. Site Improvements -                               -                               797,947                   797,947                   797,947                   -                               378,796                   337,747                   Award 716,543                 716,543                 81,404                       81,404                       
Undesignated Projects -                               -                               2,649,628                2,649,628                2,649,628                -                               -                               2,649,628                Budget 2,649,628              2,649,628              -                                 -                                 
TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 3,007,150                2,598,705                4,423,528                7,430,678                7,022,233                733,154                   2,334,464                4,264,060                7,331,678              6,598,524              99,000                       423,709                     

Total - SDC Fund
3,267,150                2,858,705                4,923,528                8,190,678                7,782,233                733,154                   2,668,219                4,711,932                8,113,305              7,380,151              77,373                       402,082                     

KEY
Budget Estimate based on original budget - not started and/or no basis for change

Deferred Some or all of Project has been eliminated to reduce overall capital costs for year.
Award Estimate based on Contract Award amount or quote price estimates

Complete Project completed - no additional estimated costs to complete.
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BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE 91-901 AM Kennedy Park & Athletic Field 1,285,250                                   45,050 1,330,300            117,138                 113,713                 230,851                 1,510,476               Design Dev 1,741,327               (411,027)        13.3%
SW 91-902 Barsotti Park & Athletic Field 1,285,250                                   20,613 1,305,863            613                        6,084                     6,697                     1,299,166               Budget 1,305,863               -                     0.5%
NW 91-903 Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                      12,305 783,455               42,062                   52,690                   94,752                   557,034                  Master Plan 651,786                  131,669         14.5%
SW 91-904 Roy Dancer Park 771,150                                      12,341 783,491               6,848                     4,148                     10,996                   772,495                  Budget 783,491                  -                     1.4%
NE 91-905 Roger Tilbury Park 771,150                                      12,368 783,518               -                             249                        249                        783,269                  Budget 783,518                  -                     0.0%

Total New Neighborhood Parks Development 4,883,950             102,677                4,986,627        166,661              176,884              343,545              4,922,440            5,265,985           (279,358)    6.5%

Renovate & Redevelop Neighborhood Parks

NE 91-906 Cedar Mill Park, Trail & Athletic Field 1,125,879                                      18,057 1,143,936            26                          17,412                   17,438                   1,126,498               Budget 1,143,936               -                     1.5%
SE 91-907 Camille Park 514,100                                         28,898 542,998               152,309                 406,750                 559,059                 -                              Bid Award 559,059                  (16,061)          100.0%
NW 91-908 Somerset West Park 1,028,200                                      16,490 1,044,690            2,389                     10,640                   13,029                   1,031,661               Budget 1,044,690               -                     1.2%
NW 91-909 Pioneer Park and Bridge Replacement 544,934                                         18,613 563,547               66,927                   37,211                   104,138                 476,294                  Design Dev 580,432                  (16,885)          17.9%
SE 91-910 Vista Brook Park 514,100                                         18,149 532,249               54,991                   52,828                   107,819                 497,927                  Design Dev 605,746                  (73,497)          17.8%

Total Renovate & Redevelop Neighborhood Parks 3,727,213                100,207                   3,827,420            276,642                 524,841                 801,483                 3,132,380               3,933,863               (106,443)        20.4%

New Neighborhood Parks Land Acquisition
NW 98-880 New Neighborhood Park - NW Quadrant                  1,500,000                       23,241 1,523,241            4,172                     11,957                   16,129                   1,507,112               Budget 1,523,241               -                     1.1%
NE 98-745 New Neighborhood Park - NE Quadrant                  1,500,000                       23,951 1,523,951            42,097                   210,054                 252,151                 1,271,800               Budget 1,523,951               -                     16.5%
SW 98-746 New Neighborhood Park - SW Quadrant                  1,500,000                       21,071 1,521,071            1,049,158              1,778                     1,050,936              470,135                  Budget 1,521,071               -                     69.1%
SE 98-747 New Neighborhood Park - SE Quadrant                  1,500,000                       16,295 1,516,295            2,555,536              282                        2,555,818              (1,041,004)              Budget 1,514,814               1,481             168.7%
NW 98-748 New Neighborhood Park (North Bethany)                  1,500,000                       23,866 1,523,866            57,254                   1,568,016              1,625,270              -                              Complete 1,625,270               (101,404)        100.0%
UND 98-749 New Neighborhood Park - Undesignated                  1,500,000                       23,911 1,523,911            33,250                   53,510                   86,760                   1,437,151               Budget 1,523,911               -                     5.7%

Total New Neighborhood Parks                  9,000,000                     132,335              9,132,335                 3,741,467                 1,845,597                 5,587,064                 3,645,194                  9,232,258            (99,923) 60.5%

New Community Park Development
SW 92-915 SW Community Park & Athletic Field 7,711,500                                    123,662 7,835,162            2,112                     504                        2,616                     7,832,546               Budget 7,835,162               -                     0.0%

Total New Community Park Development                  7,711,500                     123,662              7,835,162                        2,112                           504                        2,616                 7,832,546                  7,835,162                       - 0.0%

New Community Park Land Acquisition
NE 98-881 New Community Park - NE Quadrant 10,000,000                                   160,128 10,160,128          8,094,046              8,971                     8,103,017              2,057,111               Budget 10,160,128              -                     79.8%

Total New Community Park                10,000,000                     160,128            10,160,128                 8,094,046                        8,971                 8,103,017                 2,057,111                10,160,128                       - 79.8%

Renovate and Redevelop Community Parks
NE 92-916 Cedar Hills Park & Athletic Field 6,194,905                                      98,656 6,293,561            110,898                 797                        111,695                 6,074,391               Master Plan 6,186,086               107,475         1.8%
SE 92-917 Schiffler Park 3,598,700                                      60,594 3,659,294            452,996                 58,052                   511,048                 2,502,624               Constr. Doc 3,013,672               645,622         17.0%

Total Renovate and Redevelop Community Parks                  9,793,605                     159,250              9,952,855                    563,894                      58,849                    622,743                 8,577,015                  9,199,758           753,097 6.8%

Natural Area Restoration

NE 97-963 Roger Tilbury Memorial Park 30,846                                                495 31,341                   23                            -                               23                            31,318                     Budget 31,341                     -                       0.1%
NE 97-964 Cedar Mill Park 30,846                                                495 31,341                   43                            38                            81                            31,260                     Budget 31,341                     -                       0.3%
NE 97-965 Jordan/Jackie Husen Park 308,460                                           4,947 313,407                 65                            775                          840                          312,567                   Budget 313,407                   -                       0.3%
NW 97-966 NE/Bethany Meadows Trail Habitat Connection 246,768                                           3,958 250,726                 -                               -                               -                               250,726                   Budget 250,726                   -                       0.0%
NW 97-967 Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                                165 10,447                   -                               -                               -                               10,447                     Budget 10,447                     -                       0.0%
NW 97-968 Allenbach Acres Park 41,128                                                659 41,787                   38                            105                          143                          41,644                     Budget 41,787                     -                       0.3%
NW 97-969 Crystal Creek Park 205,640                                           3,298 208,938                 685                          1,567                       2,252                       206,686                   Master Plan 208,938                   -                       1.1%
NE 97-970 Foothills Park 61,692                                                972 62,664                   16,152                     18,091                     34,243                     24,371                     Preparation 58,614                     4,050               58.4%
NE 97-971 Commonwealth Lake Park 41,128                                                635 41,763                   11,534                     9,479                       21,013                     11,286                     Preparation 32,299                     9,464               65.1%
NW 97-972 Tualatin Hills Nature Park & Bridge Replacement 90,800                                             1,452 92,252                   1,394                       3,595                       4,989                       87,263                     Planning 92,252                     -                       5.4%
NE 97-973 Pioneer Park 10,282                                                165 10,447                   142                          -                               142                          10,305                     Budget 10,447                     -                       1.4%
NW 97-974 Whispering Woods Park 51,410                                                747 52,157                 21,623                   16,787                   38,410                   13,159                    Preparation 51,569                    588                74.5%

Project Budget Project Expenditures
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Project Budget Project Expenditures

NW 97-975 Willow Creek Nature Park 20,564                                                322 20,886                 2,688                     7,183                     9,871                     11,015                    Planning 20,886                    -                     47.3%
SE 97-976 AM Kennedy Park 30,846                                                495 31,341                 45                          73                          118                        31,223                    Planning 31,341                    -                     0.4%
SE 97-977 Camille Park 77,115                                             1,236 78,351                 118                        40,506                   40,624                   37,727                    Planning 78,351                    -                     51.8%
SE 97-978 Vista Brook Park 20,564                                                330 20,894                 -                             -                             -                             20,894                    Budget 20,894                    -                     0.0%
SE 97-979 Greenway Park/Koll Center 61,692                                                988 62,680                 1,203                     34                          1,237                     61,443                    Budget 62,680                    -                     2.0%
SE 97-980 Bauman Park 82,256                                             1,313 83,569                 7,340                     3,205                     10,545                   73,024                    Planning 83,569                    -                     12.6%
SE 97-981 Fanno Creek Park 162,456                                           2,605 165,061               350                        -                             350                        164,711                  Budget 165,061                  -                     0.2%
SE 97-982 Hideaway Park 41,128                                                660 41,788                 29                          3,676                     3,705                     38,083                    Budget 41,788                    -                     8.9%
SW 97-983 Murrayhill Park 61,692                                                869 62,561                 24,124                   17,951                   42,075                   18,255                    Establish 60,330                    2,231             69.7%
SE 97-984 Hyland Forest Park 71,974                                             1,034 73,008                 40,210                   (5,955)                    34,255                   23,909                    Planning 58,164                    14,844           58.9%
SW 97-985 Cooper Mountain 205,640                                           3,298 208,938               5                            9                            14                          208,924                  Budget 208,938                  -                     0.0%
SW 97-986 Winkelman Park 10,282                                                165 10,447                 9                            19                          28                          10,419                    Preparation 10,447                    -                     0.3%
SW 97-987 Lowami Hart Woods 287,896                                           4,615 292,511               2,407                     1,196                     3,603                     288,908                  Budget 292,511                  -                     1.2%
SW 97-988 Rosa/Hazeldale Parks 28,790                                                460 29,250                 357                        489                        846                        28,404                    Preparation 29,250                    -                     2.9%
SW 97-989 Mt Williams Park 102,820                                           1,649 104,469               -                             -                             -                             104,469                  Budget 104,469                  -                     0.0%
SW 97-990 Jenkins Estate 154,230                                           2,464 156,694               2,141                     42,369                   44,510                   112,184                  Planning 156,694                  -                     28.4%
SW 97-991 Summercrest Park 10,282                                                155 10,437                 2,248                     4,366                     6,614                     1,644                      Planting 8,258                      2,179             80.1%
SW 97-992 Morrison Woods 61,692                                                989 62,681                 28                          -                             28                          62,653                    Budget 62,681                    -                     0.0%
UND 97-993 Interpretive Sign Network 339,306                                           5,439 344,745               2,467                     1,002                     3,469                     341,276                  Planning 344,745                  -                     1.0%
NW 97-994 Beaverton Creek Trail 61,692                                                989 62,681                 -                             -                             -                             62,681                    Budget 62,681                    -                     0.0%
NW 97-995 Bethany Wetlands/Bronson Creek 41,128                                                660 41,788                 -                             -                             -                             41,788                    Budget 41,788                    -                     0.0%
NW 97-996 Bluegrass Downs Park 15,423                                                247 15,670                 -                             -                             -                             15,670                    Budget 15,670                    -                     0.0%
NW 97-997 Crystal Creek 41,128                                                660 41,788                 -                             -                             -                             41,788                    Budget 41,788                    -                     0.0%
UND 97-914 Restoration of new properties to be acquired 643,023                                         10,313 653,336               -                             -                             -                             653,336                  Budget 653,336                  -                     0.0%

Total Natural Area Restoration                  3,762,901                       59,943              3,822,844                    137,468                    166,560                    304,028                 3,485,460                  3,789,488             33,356 8.0%

Natural Area Preservation - Land Acquisition
UND 98-882 Natural Area Acquisitions 8,400,000                                    134,622 8,534,622            205,845                 43,707                   249,552                 8,285,070               Budget 8,534,622               -                     2.9%

Total Natural Area Preservation - Land Acquisition                  8,400,000                     134,622              8,534,622                    205,845                      43,707                    249,552                 8,285,070                  8,534,622                       - 2.9%

New Linear Park and Trail Development
SW 93-918 Westside Trail Segments 1, 4, & 7 4,267,030                                      66,834 4,333,864            369,784                 188,031                 557,815                 3,010,230               Design Dev. 3,568,045               765,819         15.6%
NE 93-920 Jordan/Husen Park Trail 1,645,120                                      40,036 1,685,156            225,734                 71,809                   297,543                 1,065,966               Constr. Doc 1,363,509               321,647         21.8%
NW 93-924 Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                      59,194 3,863,534            416,592                 139,074                 555,666                 4,677,669               Design Dev. 5,233,335               (1,369,801)     10.6%
NW 93-922 Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                                      65,344 2,327,384            381,158                 167,521                 548,679                 2,009,727               Constr. Doc 2,558,406               (231,022)        21.4%
UND 93-923 Miscellaneous Natural Trails 100,000                                           1,586 101,586               3,250                     13,811                   17,061                   84,525                    Budget 101,586                  -                     16.8%
NW 91-912 Nature Park - Old Wagon Trail 359,870                                           3,029 362,899               238,688                 14                          238,702                 -                              Complete 238,702                  124,197         100.0%
NE 91-913 NE Quadrant Trail - Bluffs Phase 2 257,050                                         14,101 271,151               26,937                   20,635                   47,572                   331,337                  Design Dev. 378,909                  (107,758)        12.6%
SW 93-921 Lowami Hart Woods 822,560                                         52,303 874,863               186,078                 105,591                 291,669                 520,111                  Design Dev. 811,780                  63,083           35.9%
NW 91-911 Westside - Waterhouse Trail Connection 1,542,300                                      24,652 1,566,952            24,234                   408                        24,642                   1,517,658               Budget 1,542,300               24,652           1.6%

Total New Linear Park and Trail Development 15,060,310               327,079                   15,387,389          1,872,455              706,894                 2,579,349              13,217,223              15,796,572              (409,183)        16.3%

New Linear Park and Trail Land Acquistion
UND 98-883 New Linear Park and Trail Acquisitions 1,200,000                                      19,246 1,219,246            688,849                 128,766                 817,615                 401,631                  Budget 1,219,246               -                     67.1%

New Linear Park and Trail Land Acquistion 1,200,000                19,246                     1,219,246            688,849                 128,766                 817,615                 401,631                  1,219,246               -                     67.1%

Multi-field/Multi-purpose Athletic Field Development

SW 94-925 Winkelman Athletic Field 514,100                                         33,199 547,299                 51,001                     81,236                     132,237                   1,141,906                Design Dev 1,274,143                (726,844)          10.4%
SE 94-926 Meadow Waye Park 514,100                                           6,637 520,737                 405,527                   1,286                       406,813                   -                               Complete 406,813                   113,924           100.0%
NW 94-927 New Fields in NW Quadrant 514,100                                           8,245 522,345                 75                            -                               75                            522,270                   Budget 522,345                   -                       0.0%
NE 94-928 New Fields in NE Quadrant 514,100                                           8,245 522,345                 932                          898                          1,830                       520,515                   Budget 522,345                   -                       0.4%
SW 94-929 New Fields in SW Quadrant 514,100                                           8,241 522,341                 669                          -                               669                          521,672                   Budget 522,341                   -                       0.1%
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SE 94-930 New Fields in SE Quadrant 514,100                                           8,245 522,345                 -                               -                               -                               522,345                   Budget 522,345                   -                       0.0%
Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600                72,812                     3,157,412              458,204                   83,420                     541,624                   3,228,708                3,770,332                (612,920)          14.4%

Deferred Park Maintenance Replacements

UND 96-960 Play Structure Replacements at 11 sites 810,223                                           4,065 814,288                 665,070                   49,932                     715,002                   32,203                     various phases 747,205                   67,083             95.7%
NW 96-720 Bridge/boardwalk replacement - Willow Creek 96,661                                             1,551 98,212                   80,524                     46,753                     127,277                   -                               Complete 127,277                   (29,065)            100.0%
SW 96-721 Bridge/boardwalk replacement - Rosa Park 38,909                                                624 39,533                   38,381                     -                               38,381                     -                               Complete 38,381                     1,152               100.0%
SW 96-722 Bridge/boardwalk replacement - Jenkins Estate 7,586                                                    33 7,619                     28,430                     -                               28,430                     -                               Complete 28,430                     (20,811)            100.0%
SE 96-723 Bridge/boardwalk replacement - Hartwood Highlands 10,767                                                170 10,937                   985                          -                               985                          -                               Cancelled 985                          9,952               100.0%
NE 96-998 Irrigation Replacement at Roxbury Park 48,854                                                  63 48,917                   41,902                     -                               41,902                     -                               Complete 41,902                     7,015               100.0%
UND 96-999 Pedestrian Path Replacement at 3 sites 116,687                                              150 116,837                 118,040                   -                               118,040                   -                               Complete 118,040                   (1,203)              100.0%
SW 96-946 Permeable Parking Lot at Aloha Swim Center 160,914                                           1,508 162,422                 195,024                   -                               195,024                   -                               Complete 195,024                   (32,602)            100.0%
NE 96-947 Permeable Parking Lot at Sunset Swim Center 160,914                                           2,581 163,495                 -                               9,892                       9,892                       323,317                   Design Dev 333,209                   (169,714)          3.0%

Total Deferred Park Maintenance Replacements 1,451,515                10,745                     1,462,260              1,168,356                106,577                   1,274,933                355,520                   1,630,453                (168,193)          78.2%

Facility Rehabilitation

UND 95-931 Structural Upgrades at Several Facilities 317,950                                           2,378 320,328                 105,332                   -                               105,332                   214,996                   Budget 320,328                   -                       32.9%
SW 95-932 Structural Upgrades at Aloha Swim Center 406,279                                           6,360 412,639                 20,429                     592                          21,021                     391,618                   Const. Doc. 412,639                   -                       5.1%
SE 95-933 Structural Upgrades at Beaverton Swim Center 1,447,363                                      23,161 1,470,524              22,757                     -                               22,757                     1,447,767                Const. Doc. 1,470,524                -                       1.5%
NE 95-934 Structural Upgrades at Cedar Hills Recreation Center 628,087                                         10,073 638,160                 -                               15,591                     15,591                     622,569                   Const. Doc. 638,160                   -                       2.4%
SW 95-935 Structural Upgrades at Conestoga Rec/Aquatic Center 44,810                                                719 45,529                   -                               8,284                       8,284                       37,245                     Const. Doc. 45,529                     -                       18.2%
SE 95-937 Structural Upgrades at Garden Home Recreation Center 486,935                                           7,810 494,745                 -                               -                               -                               494,745                   Master Plan 494,745                   -                       0.0%
SE 95-938 Structural Upgrades at Harman Swim Center 179,987                                           2,821 182,808                 19,298                     53,767                     73,065                     38,322                     Bid Award 111,387                   71,421             65.6%
NW 95-939 Structural Upgrades at HMT/50 Mtr Pool/Aquatic Center 312,176                                           4,762 316,938                 66,373                     106,996                   173,369                   -                               Complete 173,369                   143,569           100.0%
NW 95-940 Structural Upgrades at HMT Administration Building 397,315                                           6,178 403,493                 39,750                     252,209                   291,959                   -                               Complete 291,959                   111,534           100.0%
NW 95-941 Structural Upgrades at HMT Athletic Center 65,721                                                  85 65,806                   66,000                     -                               66,000                     -                               Complete 66,000                     (194)                 100.0%
NW 95-942 Structural Upgrades at HMT Dryland Training Center 116,506                                           1,840 118,346                 19,692                     61,729                     81,421                     -                               Complete 81,421                     36,925             100.0%
NW 95-943 Structural Upgrades at HMT Tennis Center 268,860                                           4,290 273,150                 14,382                     -                               14,382                     142,367                   Bid Award 156,749                   116,401           9.2%
SE 95-944 Structural Upgrades at Raleigh Swim Center 4,481                                                     6 4,487                     5,703                       -                               5,703                       -                               Complete 5,703                       (1,216)              100.0%
NW 95-945 Structural Upgrades at Somerset Swim Center 8,962                                                    12 8,974                     9,333                       -                               9,333                       -                               Complete 9,333                       (359)                 100.0%
NE 95-950 Sunset Swim Center Structural Upgrades 1,028,200                                      16,406 1,044,606              17,303                     55,651                     72,954                     625,702                   Const. Doc. 698,656                   345,950           10.4%
NE 95-951 Sunset Swim Center Pool Tank 514,100                                              275 514,375                 294,280                   -                               294,280                   -                               Complete 294,280                   220,095           100.0%

Total Facility Rehabilitation 6,227,732                87,176                     6,314,908              700,632                   554,819                   1,255,451                4,015,331                5,270,782                1,044,126        23.8%

Facility Expansion and Improvements
SE 95-952 Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                      30,861 2,028,729              273,825                   1,618,961                1,892,786                206,887                   Bid Award 2,099,673                (70,944)            90.1%
SW 95-953 Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                      84,304 5,533,764              1,015,994                2,100,167                3,116,161                2,193,434                Bid Award 5,309,595                224,169           58.7%
SW 95-954 Aloha ADA Dressing Rooms 123,384                                              158 123,542                 178,701                   -                               178,701                   -                               Complete 178,701                   (55,159)            100.0%
NW 95-955 Aquatics Center ADA Dressing Rooms 133,666                                           1,078 134,744                 180,493                   -                               180,493                   -                               Complete 180,493                   (45,749)            100.0%
NE 95-956 Athletic Center HVAC Upgrades 514,100                                              654 514,754                 321,821                   -                               321,821                   -                               Complete 321,821                   192,933           100.0%

Total Facility Expansion and Improvements 8,218,478                117,055                   8,335,533              1,970,834                3,719,128                5,689,962                2,400,321                8,090,283                245,250           70.3%

ADA/Access Improvements

NW 95-957 HMT ADA Parking & other site improvement 735,163                                         11,595 746,758                 13,753                     -                               13,753                     733,005                   Budget 746,758                   -                       1.8%
UND 95-958 ADA Improvements - undesignated funds 116,184                                           1,864 118,048                 3,533                       19,077                     22,610                     95,438                     Budget 118,048                   -                       19.2%
SW 95-730 ADA Improvements - Barrows Park 8,227                                                  132 8,359                     -                               6,825                       6,825                       -                               Complete 6,825                       1,534               100.0%
NW 95-731 ADA Improvements - Bethany Lake Park 20,564                                                193 20,757                   25,566                     -                               25,566                     -                               Complete 25,566                     (4,809)              100.0%
NE 95-732 ADA Improvements - Cedar Hills Recreation Center 8,226                                                  132 8,358                     -                               8,255                       8,255                       -                               Complete 8,255                       103                  100.0%
NE 95-733 ADA Improvements - Forest Hills Park 12,338                                                198 12,536                   -                               23,416                     23,416                     -                               Complete 23,416                     (10,880)            100.0%
SE 95-734 ADA Improvements - Greenway Park 15,423                                                247 15,670                   -                               -                               -                               -                               Cancelled -                               15,670             0.0%
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SW 95-735 ADA Improvements - Jenkins Estate 16,450                                                264 16,714                   -                               11,550                     11,550                     -                               Complete 11,550                     5,164               100.0%
SW 95-736 ADA Improvements - Lawndale Park 30,846                                                  40 30,886                   16,626                     -                               16,626                     -                               Complete 16,626                     14,260             100.0%
NE 95-737 ADA Improvements - Lost Park 15,423                                                247 15,670                   -                               15,000                     15,000                     -                               Complete 15,000                     670                  100.0%
NW 95-738 ADA Improvements - Rock Creek Powerline Park (Soccer Fld) 20,564                                                330 20,894                   -                               17,799                     17,799                     -                               Complete 17,799                     3,095               100.0%
NW 95-739 ADA Improvements - Skyview Park 5,140                                                    82 5,222                     -                               7,075                       7,075                       -                               Complete 7,075                       (1,853)              100.0%
NW 95-740 ADA Improvements - Waterhouse Powerline Park 8,226                                                  132 8,358                     -                               -                               -                               8,358                       Const. Doc 8,358                       -                       0.0%
NE 95-741 ADA Improvements - West Sylvan Park 5,140                                                    82 5,222                     -                               5,102                       5,102                       -                               Complete 5,102                       120                  100.0%
SE 95-742 ADA Improvements - Wonderland Park 10,282                                                164 10,446                   -                               4,915                       4,915                       -                               Complete 4,915                       5,531               100.0%

Total ADA/Access Improvements 1,028,196                15,702                     1,043,898              59,478                     119,013                   178,491                   836,801                   1,015,292                28,606             17.6%

Community Center Land Acquisition

UND 98-884 Community Center 5,000,000                                      79,695 5,079,695              589,963                   12,693                     602,656                   4,477,039                Budget 5,079,695                -                       11.9%
Total Community Center Land Acquisition 5,000,000                79,695                     5,079,695              589,963                   12,693                     602,656                   4,477,039                5,079,695                -                       11.9%

Bond Administration Costs

UND Debt Issuance Costs 1,393,000                                  (482,200) 910,800                 24,772                     -                               24,772                     -                               Budget 24,772                     886,028           100.0%
UND Bond Accountant Personnel Costs -                                                   241,090 241,090                 -                               19,089                     19,089                     222,001                   Budget 241,090                   -                       7.9%
UND Communications Support -                                                     50,000 50,000                   -                               -                               -                               50,000                     Budget 50,000                     -                       0.0%
UND Technology Needs 18,330                                                    - 18,330                   21,520                     2,434                       23,954                     -                               Complete 23,954                     (5,624)              100.0%
UND Office Furniture 7,150                                                      - 7,150                     3,940                       1,250                       5,190                       -                               Complete 5,190                       1,960               100.0%
UND Admin/Consultant Costs 31,520                                                    - 31,520                   35,098                     4,477                       39,575                     -                               Budget 39,575                     (8,055)              100.0%

1,450,000                (191,110)                  1,258,890              85,330                     27,250                     112,580                   272,001                   384,581                   874,309           29.3%

Grand Total 100,000,000             1,511,224                101,511,224        20,782,236             8,284,471              29,066,707             71,141,792              100,208,499            1,302,725      29.0%
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Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for January, 2012

Below please find the various categories for System Development Charges, i.e., Single Family, 
Multiple Family, Manufactured Housing Unit, and Non-residential Development.  Also listed are the 
collection amounts for both the City of Beaverton and Washington County, and the 1.6%
handling fee for collections through January, 2012.

     Type of Dwelling Unit Current SDC per Type of Dwelling Unit

     Single Family $5,214.22

     Multi-Family $3,899.59

     Non-residential $134.81

City of Beaverton Collection of SDCs Receipts Collection Fee Total Revenue
2,495 Single Family Units $6,147,778.89 $182,718.92 $6,330,497.81

15 Single Family Units at $489.09 $7,336.35 $221.45 $7,557.80
1,399 Multi-family Units $2,624,822.68 $80,892.66 $2,705,715.34

0 Less Multi-family credits ($7,957.55) ($229.36) ($8,186.91)
204 Non-residential $471,976.49 $14,197.51 $486,174.00

4,113 $9,243,956.86 $277,801.18 $9,521,758.04

Washington County Collection of SDCs Receipts Collection Fee Total Revenue
6,481 Single Family Units $17,667,481.36 $480,030.30 $18,147,511.66
-300 Less Credits ($623,548.98) ($19,285.02) ($642,834.00)

1,855 Multi-family Units $3,903,805.07 $115,397.74 $4,019,202.81
-24 Less Credits ($47,323.24) ($1,463.61) ($48,786.85)
98 Non-residential $365,383.21 $7,836.95 $373,220.16

8,110 $21,265,797.42 $582,516.36 $21,848,313.78

Recap by Agency Percent Receipts Collection Fee Total Revenue
4,113 City of Beaverton 30.35% $9,243,956.86 $277,801.18 $9,521,758.04
8,110 Washington County 69.65% $21,265,797.42 $582,516.36 $21,848,313.78

12,223 100.00% $30,509,754.28 $860,317.54 $31,370,071.82

$5,299.00 with 1.6% discount =

$3963.00 with 1.6% discount =

     $137.00 with 1.6% discount =

March 20, 2012

MEMORANDUM
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System Development Charge Report, January 2012

Single Family Multi-Family Non-Resident Total
2,510 1,399 204 4,113
6,181 1,831 98 8,110
8,691 3,230 302 12,223

Total Receipts to Date $31,993,944.98

Total Payments to Date
Refunds ($2,060,859.71)
Administrative Costs ($18.63)
Project Costs -- Development ($19,373,067.40)
Project Costs -- Land Acquisition ($9,051,421.56) ($30,485,367.30)

$1,508,577.68

Recap by Month, FY 2011-12 Receipts Expenditures Interest SDC Fund Total
through June 2011(1) $30,964,268.13 ($28,053,224.90) $2,004,086.02 $4,915,129.25
July $176,269.70 ($139,118.26) $1,501.69 $38,653.13
August $208,225.67 ($5,615.44) $1,537.62 $204,147.85
September $99,547.28 ($453,804.43) $12,743.51 ($341,513.64)
October $148,863.65 ($856,509.47) $1,412.24 ($706,233.58)
November $105,033.37 ($378,103.20) $1,116.92 ($271,952.91)
December $114,705.78 ($488,021.84) $1,171.70 ($372,144.36)
January $177,031.40 ($110,969.76) $1,537.47 $67,599.11
February $0.00 $0.00 $0.00 $0.00
March $0.00 $0.00 $0.00 $0.00
April $0.00 $0.00 $0.00 $0.00
May $0.00 $0.00 $0.00 $0.00
June $0.00 $0.00 $0.00 $0.00

$31,993,944.98 ($30,485,367.30) $2,025,107.17 $3,533,684.85

(1) Net of $1,029,273 of SDC Credits awarded for park development projects.

Recap by Month, by Unit Single Family Multi-Family Non-Residential Total Units
through June, 2011 8,510 3,223 292 12,025
July 32 0 0 32
August 34 5 3 42
September 18 0 0 18
October 26 2 1 29
November 19 0 4 23
December 21 0 0 21
January 31 0 2 33
February 0 0 0 0
March 0 0 0 0
April 0 0 0 0
May 0 0 0 0
June 0 0 0 0

8,691 3,230 302 12,223

Projected SDC balance as of June 30, 2011 per the budget was $4,894,176.  Actual balance was $4,915,129.
This fiscal year's projected total receipts per the budget are $2,850,057.

     City of Beaverton
     Washington County

Recap by Dwelling
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Sign up for THPRD spring classes beginning Saturday
Published: Tuesday, February 28, 2012, 4:41 PM     Updated: Wednesday, February 29, 2012, 7:30 AM

 
By 

THPRD

Beginning this year, the Tualatin Hills Park & Recreation District is conducting a separate registration period for spring

classes and programs that starts this Saturday, March 3.

Previously, registration for THPRD's winter and spring classes and programs was done at the same time. Park District

officials believe the new way is better for patrons.

"It will be a convenience for parents to be able to register only one month before classes start in April," said Sharon

Hoffmeister, superintendent of Aquatics and registration coordinator. "They will have a better idea of what their

schedules will be."

Online and phone registration will be open to in-district residents starting at 8 a.m. on the 3rd and go until 6 p.m.

that day. It will continue March 4 from noon to 4 p.m. and March 5-9 from 8:30 a.m. to 6 p.m.

Patrons registering by computer for the first time must establish an online account in advance. Those registering

by phone simply need to call 503/439-9400 starting March 3.

THPRD will again offer, on a limited basis, Spanish language assistance during phone-in registration for classes and

programs. The service will be available March 3.

Class descriptions and schedules, along with registration instructions and forms, are

in THPRD's winter/spring 2012 activities guide, which is available online at

www.thprd.org. Printed copies of the guide can be picked up at any THPRD

center or the Administration Office at 158th and Walker Road.

The printed guide is also available at six Beaverton-area libraries, the Beaverton

Area Chamber of Commerce, Beaverton City Hall, Washington County Visitors Association, and the Beaverton School

District Administration Center.

Those registering should have class information, credit card or debit information (Visa, MasterCard, Discover or

THPRD gift card), and a valid THPRD residency card. They can sign up only members of their immediate family.

Questions can be directed in advance to 503/645-6433.

For residents living outside the Tualatin Hills district, registration will begin Friday, March 9, at 8:30 a.m. Those who
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have paid an assessment fee ($72 quarterly) may register by Internet, phone, fax, mail or walk-in starting that day.

Formed in 1955, THPRD is the largest special park district in Oregon, spanning about 50 square miles and serving

more than 220,000 residents in the greater Beaverton

area. The district provides year-round recreational opportunities for people of all ages and abilities. Offerings include

a wide variety of classes and more than 90 park sites with active recreational amenities, 60 miles of trails, eight

swim centers, six recreation centers, and 1,400 acres of natural areas. For more information, visit www.thprd.org

or call 503/645-6433.

© 2012 OregonLive.com. All rights reserved.
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THPRDView full size

Sunset Swim Center will close temporarily for seismic and capital
upgrades on March 10.

Sunset Swim Center to close for three months of renovations
Published: Wednesday, March 07, 2012, 7:00 AM     Updated: Wednesday, March 07, 2012, 2:53 PM

 
By 

Dominique Fong, The Oregonian

The Sunset Swim Center is closing for three

months for renovations that include making it safer

in case of an earthquake.

The center at 13707 N.W. Science Park Drive will

close Saturday and is scheduled to reopen June 4,

according to the Tualatin Hills Park & Recreation

District. The center has a 25-yard pool and offers

fitness classes and family swims.

The park district will use nearly $473,000 from a

$100 million bond measure that voters passed in

2008 to pay for part of the project.

Bond-funded improvements include upgrading the

building to withstand earthquakes, and capital

improvements include resurfacing the pool tank and replacing windows. A new non-skid coating for the pool will keep

water from getting into cracks in the tank and should last up to 10 years, said Bob Wayt, spokesman for the park

district.

Plans to improve the parking lot with a pervious material have been postponed until 2013, Wayt said.

The last bond-funded project for the center occurred in 2009, when the park district replaced an air tunnel directly

below the deck.

The next closest pool is about two miles away at the Tualatin Hills Aquatic Center, 15707 S.W. Walker Road. The

districts other indoor pools include the Aloha Swim Center, the Beaverton Swim Center, the Conestoga Recreation &

Aquatic Center and the Harman Swim Center.

-- Dominique Fong

© 2012 OregonLive.com. All rights reserved.
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Tualatin Hills Park & Recreation District

Registration for in-district
residents begins April 21

For more information:
503/645-6433 or www.thprd.org

in the Beaverton area
Summer Camps



Beaverton's Schiffler Park closed as upgrade begins
Published: Tuesday, March 13, 2012, 11:44 AM     Updated: Wednesday, March 14, 2012, 10:50 AM

 
By 

THPRD

Construction has begun on an extensive improvement project at Schiffler Park near downtown Beaverton. For the

safety of local residents, the entire park will be closed to the public until December of this year.

The project is funded by the Tualatin Hills Park & Recreation District’s voter-approved 2008 bond measure.

Schiffler Park will receive play equipment with natural surfaces and textures, two picnic shelters and picnic areas,

pathways, gardens, sports areas, and a skate spot.

Because the park also envelops a wetland, habitat restoration will occur, as will the construction of wetland overlook

areas.

“This project will upgrade some existing park features and create several new ones,” said Hal Bergsma, THPRD

director of Planning. “Local residents had a lot of input in the master planning process.”

Schiffler Park spans about 10 acres and is typically accessed via Erickson, Bonnie Brae, or Berthold Streets. There are

at least five parks within a half-mile of Schiffler that residents can use during the closure: Eichler, Fir Grove,

Channing Heights, Valley or Valley West.

Advance notice of the closure was provided. Postcards were mailed to park neighbors, signs were posted at the park,

and the district’s website was updated.

Formed in 1955, THPRD is the largest special park district in Oregon, spanning about 50 square miles and serving

more than 220,000 residents in the greater Beaverton area. The district provides year-round recreational

opportunities for people of all ages and abilities. Offerings include a wide variety of classes, 90 park sites with active

recreational amenities, 60 miles of trails, eight swim centers, six recreation centers, and 1,400 acres of natural

areas. For more information, visit www.thprd.org or call 503/645-6433.

© 2012 OregonLive.com. All rights reserved.
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Oregon Department of Fish and WildlifeView full size

Tom Murtagh (right) of the Oregon Department of Fish and Wildlife and
Kyle Spinks of the Tualatin Hills Park & Recreation District hand off a net
full of rainbow trout for release into Progress Lake in Beaverton.

Washington County News: Beaverton's Progress Lake is stocked for
fishing; parade, pooches, walkers celebrate St. Patrick's Day
Published: Monday, March 19, 2012, 12:57 PM     Updated: Monday, March 19, 2012, 12:57 PM

 
By 

Kjerstin Gabrielson, The Oregonian

Good afternoon, Washington County. The day

had a busy start, as fire crews responded to a

three-alarm fire that heavily damaged Living

Savior Lutheran Church in Tualatin. Stay tuned

for updates on that news story. In the meantime,

catch up on these westside headlines.

Beaverton: Anglers have a new fishing spot in

Beaverton. Progress Lake near Progress Ridge

Town Center was stocked with more than 1,000

rainbow trout last week, the Oregon Department

of Fish and Wildlife reports.

Volkswalkers: Dozens of walker joined

Saturday's 10K volkswalk around Beaverton.

It's a popular activity in the Northwest, though the

sport is largely unknown. Molly Harbarger has the

details.

St. Patrick's Day parade: Clouds parted for the holiday parade Saturday through Hillsboro. Kathy Fuller

reports on the winners among 39 entries, with floats representing local businesses and scout troops, the Tualatin

Valley PT Cruiser Club, walking groups and equestrian units.

Pooches on the Green: Hundreds of people and their dogs joined the fun at Beaverton's Pooches on the Green

event Saturday. KATU.com has an extensive photo gallery of the people, pets and demonstrations at the St.

Patrick's Day celebration.

Sen. Ron Wyden: A friendly crowd greeted Sen. Ron Wyden during a town hall Saturday in Forest Grove, the

News Times reports.

Metro: Notice some new directions on the Fanno Creek Trail? Demonstration signs being considered for the

Intertwine, the regional network of trails, have been posted along the trail near downtown Tigard. Metro has also
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posted a survey seeking feedback.

Fanno Creek Trail: More trail news comes from Tualatin Valley Water District, which announced that construction

will slow traffic on the trail this week as work continues on waterline replacement.

Dance and Drill: Congratulations to Valley Catholic's Charisma Dance Team, state champions in 3A/2A/1A

competition Saturday. The Tigard Tigerettes won second place in 6A/5A Large competition, and the Westview

Wildcats placed second in 6A Small competition.

Mock trials: Jesuit High School is headed to Albuquerque after winning its case against West Linn in the final round of

the Oregon High School Mock Trial State Competition on Saturday. Bill Graves has the courtroom coverage.

Oregon Battle of the Books: Results have been posted from Saturday's regional competition at Sunset High

School. Students from Westview and Oregon Episcopal high schools, Whitford and Five Oaks middle schools, and

Deer Creek, Rock Creek and Oregon Episcopal elementary schools are headed to state competition in April.

-- Kjerstin Gabrielson

Follow @KjGabrielson

© 2012 OregonLive.com. All rights reserved.
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Dana Tims / The OregonianView full size

A stop sign helps guide Fanno Creek Trail users to a nearby intersection,
where they can safely cross traffic-choked Southwest Hall Boulevard in
Beaverton.

Fanno Creek Trail crossing is put on hold after cost estimates soar
Published: Wednesday, March 21, 2012, 2:44 PM     Updated: Wednesday, March 21, 2012, 3:54 PM

 
By 

Dana Tims, The Oregonian

BEAVERTON -- Unexpectedly high cost estimates

have, at least for now, scuttled plans to build a

new pedestrian bridge or tunnel to get Fanno

Creek Trail users safely across busy Southwest Hall

Boulevard.

A joint meeting of Beaverton's City Council

members and Tualatin Hills Park & Recreation

District board members this week was supposed

to cap six years of planning by choosing an

"preferred alternative" -- either a bridge or a

tunnel.

Matters started smoothly, with a staff presentation

outlining the two options, projected respective

costs and prospective funding sources.

Once actual discussions began, however, the

proposed project quickly collapsed.

Larry Pelatt, the park district's board secretary,

said he initially favored a bridge, but added

quickly, "I'm changing my mind. Both options are

horribly expensive. I think we can do better and

cheaper."

Pelatt and others complained that cost projections

for both options have soared in recent months.

The estimated $2 million and $3 million price tags attached only a few months ago to the bridge and tunnel,

respectively, have risen to $5 million and $9 million, according to staff reports.

"When I looked at $2 million for a bridge, I thought maybe," Bill Kanable, a park district board member said. "But
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View full size

there is no way I'm going to swallow $9 million. I just cannot for the life of me support this."

The two jurisdictions have been working together on the project, because the proposed structure would be in

Beaverton, while the popular Fanno Creek Trail is managed by the park district.

Beaverton Mayor Denny Doyle, noting the obvious lack of consensus among even park district board members,

moved to adjourn the meeting Tuesday until further refinement on the project can be completed.

The breakdown is a blow to a project that got under way in 2006, when park district officials sought federal "pass-

through" funds from Metro, the regional government. Their intent was to come up with an alternative to a situation

that frequently saw trail users dart dangerously across Hall Boulevard rather than walk 300 feet to cross safely at the

nearest intersection with a traffic signal.

The first money was earmarked for the project in

2007. Design work began in earnest two years

ago, when funds actually became available.

The final two options had been winnowed down

from five. The three discarded possibilities included

two at-grade crossings above and below where the

trail intersects Hall Boulevard and a mid-block

crossing at the trail's intersection with the

roadway.

Numerous public meetings were held to gather

opinion about how to proceed. In addition, a

committee composed of public and private groups

has been meeting to weigh how best to move

cyclists and pedestrians across a thoroughfare

carrying tens of thousands of cars a day, many

barreling along at speeds of 40 mph or more.

Of the two options that emerged from those

discussions, the bridge -- or "overpassing" as it's

called in official documents -- appeared to have

more support.

At a projected cost of $5,006,118, the bridge would

feature dual spiral ramps to minimize effects on

wetlands on the north side of Hall Boulevard, metal

staircases and a maximum gradient of 6.25

percent with landings every 40 feet. Construction would take from four to six months.
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The tunnel -- or "undercrossing" -- is much more involved. At a cost of $9,052,061, it would require raising the

elevation of the roadway by eight to 10 feet to keep the tunnel's lowest point above the 10-year flood plain. It would

feature extensive retaining walls on both sides of the road, but would also allow easier access and use by most

people. Construction would take from 12 to 18 months.

No single pot of money exists to actually build either project. Planners hoped to begin design work with money they

have in hand, but said it could take several budget cycles to acquire the county, state and federal grants needed to

begin construction.

At Tuesday's meeting, several alternative choices were tossed out, meaning some new direction could yet emerge as

discussions continue.

John Griffiths, a park district board member, was traveling on business, but submitted written comments. He

suggested "punching" a tunnel under Hall Boulevard, even if the bottom of the structure ends up being well below the

10-year flood plain.

Beaverton councilor Marc San Soucie said the feasibility of an at-grade crossing should be re-examined.

No meetings have been scheduled to determine just where the project goes from here, but easy options don't appear

to be in the offing.

"We're in a box trying to get out," said Bob Scott, park district board chairman. "We may have to go back to the

drawing board."

-- Dana Tims

© 2012 OregonLive.com. All rights reserved.
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