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Board of Directors Regular Meeting 
April 13, 2015 

6:30 pm Executive Session; 7 pm Regular Meeting 
HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 

15707 SW Walker Road, Beaverton 
 

AGENDA 
 

1. Executive Session* 
A. Land 

2. Call Regular Meeting to Order 
3. Action Resulting from Executive Session 
4. Audience Time** 
5. Board Time 
6. Consent Agenda*** 

A. Approve:  Minutes of March 2, 2015 Regular Board Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  National Water Safety Month Proclamation 
E. Approve:  Resolution Reappointing Natural Resources Advisory 

Committee Members 
7. Unfinished Business 

A. Review:  Parks Functional Plan 
B. Information:  General Manager’s Report 

8. New Business 
A. Approve:  Resolution Appointing Parks Bond Citizen Oversight 

Committee Members 
9. Adjourn 

 
*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660.  Copies of the statute are available at 
the offices of Tualatin Hills Park & Recreation District.  **Public Comment/Audience Time:  If you wish to be heard on an item not 
on the agenda, or a Consent Agenda item, you may be heard under Audience Time with a 3-minute time limit.  If you wish to speak 
on an agenda item, also with a 3-minute time limit, please wait until it is before the Board.  Note: Agenda items may not be 
considered in the order listed.  ***Consent Agenda:  If you wish to speak on an agenda item on the Consent Agenda, you may be 
heard under Audience Time.  Consent Agenda items will be approved without discussion unless there is a request to discuss a 
particular Consent Agenda item.  The issue separately discussed will be voted on separately.  In compliance with the Americans 
with Disabilities Act (ADA), this material, in an alternate format, or special accommodations for the meeting, will be made available 
by calling 503-645-6433 at least 48 hours prior to the meeting.  
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DATE:  April 2, 2015 
TO:  Board of Directors 
FROM: Doug Menke, General Manager 
 
RE:  Information Regarding the April 13, 2015 Board of Directors Meeting 
 

Agenda Item #6 – Consent Agenda 
Attached please find consent agenda items #6A-E for your review and approval. 
 

Action Requested: Approve Consent Agenda Items #6A-E as submitted: 
A. Approve:  Minutes of March 2, 2015 Board Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  National Water Safety Month Proclamation 
E. Approve:  Resolution Reappointing Natural Resources 

Advisory Committee Members 
 

Agenda Item #7 – Unfinished Business 
A. Parks Functional Plan 
Attached please find a memo reporting that the draft Parks Functional Plan will be presented to 
the board for review. Aisha Panas, director of Park & Recreation Services, will be at your meeting 
to present highlights of the plan and to answer any questions the board may have. 
 

Action Requested: No formal action is requested. Staff is seeking board of 
director’s review and input of the Parks Functional Plan. Board 
approval of the final document will be requested at the June 8, 
2014 regular board meeting. 

 

B. General Manager’s Report 
Attached please find the General Manager’s Report for the April regular board meeting. 
 

Agenda Item #8 – New Business  
A. Resolution Appointing Parks Bond Citizen Oversight Committee Members 
Attached please find a memo requesting board discussion regarding the applications received to 
serve on the district’s Parks Bond Citizen Oversight Committee and consideration of appointment 
of up to six of those applicants to the committee, each for a term of two years. 
  

Action Requested: Board of directors approval of Resolution 2015-09 Appointing 
Parks Bond Citizen Oversight Committee Members. 

 
Other Packet Enclosures 

 Management Report to the Board 
 Monthly Capital Report 
 Monthly Bond Capital Report 

 
 System Development Charge Report 
 Newspaper Articles 
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 
 
 

 
 

Present: 
John Griffiths President/Director 
Bob Scott Secretary/Director 
Jerry Jones Jr. Secretary Pro-Tempore/Director 
Joseph Blowers Director 
Larry Pelatt Director 
Doug Menke General Manager 
 
Agenda Item #1 – Executive Session (A) Land 
President Griffiths called executive session to order to conduct deliberations with persons 
designated by the governing body to negotiate real property transactions. Executive session is 
held pursuant to ORS 192.660(2)(e), which allows the board to meet in executive session to 
discuss the aforementioned issue. 
 
President Griffiths noted that representatives of the news media and designated staff may 
attend the executive session. All other members of the audience were asked to leave the room.  
Representatives of the news media were specifically directed not to disclose information 
discussed during executive session. No final action or final decision may be made in executive 
session. At the end of executive session, the board will return to open session and welcome the 
audience back into the room. 
 
Agenda Item #2 – Call Regular Meeting to Order 
President Griffiths called the regular meeting to order at 7 pm. 
 
Agenda Item #3 – Action Resulting from Executive Session 
Bob Scott moved that the board of directors authorize staff to acquire one property in the 
southwest quadrant of the district for a community park site, using bond funds 
designated for acquisition of community park land, subject to appropriate due diligence 
review and approval by the general manager. Larry Pelatt seconded the motion. Roll call 
proceeded as follows: 
Joe Blowers  Yes 
Jerry Jones Jr. Yes 
Larry Pelatt  Yes 
Bob Scott  Yes 
John Griffiths Yes 
The motion was UNANIMOUSLY APPROVED. 
 

A regular meeting of the Tualatin Hills Park & Recreation District Board of Directors was held on 
Monday, March 2, 2015, at the HMT Recreation Complex, Dryland Training Center, 15707 SW 
Walker Road, Beaverton. Executive Session 6 pm; Regular Meeting 7 pm. 
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Jerry Jones Jr. moved that the board of directors authorize staff to authorize the 
expansion of an existing easement in the southwest quadrant of the district, subject to 
appropriate due diligence review and approval by the general manager. Larry Pelatt 
seconded the motion. Roll call proceeded as follows: 
Bob Scott  Yes 
Joe Blowers  Yes 
Larry Pelatt  Yes 
Jerry Jones Jr. Yes 
John Griffiths Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Joe Blowers moved that the board of directors authorize staff to accept the donation of 
easements on two tracts in the northwest quadrant of the district for trail and linear park 
uses, subject to appropriate due diligence review and approval by the general manager. 
Bob Scott seconded the motion. Roll call proceeded as follows: 
Larry Pelatt  Yes 
Jerry Jones Jr. Yes 
Bob Scott  Yes 
Joe Blowers  Yes 
John Griffiths Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #4 – Public Hearing: Request for Exemption from Competitive Bidding 
Process for Synthetic Turf 
A. Open Hearing 
President Griffiths opened the public hearing, with the board of directors acting as the Local 
Contract Review Board, to consider a request for exemption from the competitive bidding 
process for synthetic turf. 
 
B. Staff Report 
Mark Hokkanen, Risk & Contract manager, and Gery Keck, facilities & project manager, 
provided an overview of the memo included within the board of directors’ information packet, 
noting that staff is requesting board approval of an exemption from the public bidding process 
for the selection of a synthetic turf product in accordance with the State of Oregon competitive 
bidding exemption process. If the board approves the exemption, staff will prepare a Request 
for Proposals (RFP) for competitive solicitation for this contract. Although the exemption would 
permit the district to directly solicit proposals from qualified suppliers of synthetic turf, staff 
intends to go through a public solicitation process. The exemption would permit the district to 
consider and review proposals based on qualitative criteria in addition to the price offered by a 
proposer. Staff is also requesting that the board adopt the after-the-fact evaluations in Exhibit A 
included within the board of directors’ information packet comparing the actual results to the 
findings in the original exemption of the public improvement projects for the installation of the 
synthetic turf field at HMT Recreation Complex Field #1. Lastly, staff is requesting that the board 
authorize the supplier selected out of the RFP process to be specified in future construction 
contracts to install the synthetic turf product at district facilities. As a side note, within the RFP 
process, staff will be pursuing opportunities to substitute the crumb rubber infill material. Staff 
will evaluate the use of traditional crumb rubber systems along with alternative sources of crumb 
rubber, including owner provided. The review will include, but is not limited to, the safety, 
sustainability, warranty, and procurement of this infill material. Mark and Gery offered to answer 
any questions the board may have.  
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Jerry Jones Jr. expressed concern regarding the use of crumb rubber infill for the district’s 
synthetic turf fields, alluding to recent research that suggests crumb rubber infill may have an 
associated health risk to synthetic turf users, and commented that the board has a responsibility 
to ensure that the district is using the proper product. He requested that as the sole source 
contract is developed and negotiated with the vendor, that language be included to notify the 
board regarding what type of infill the vendor is suggesting to be used.   
 Larry Pelatt stated that this type of request should be covered within the solicitation 

process, but he questions whether the board should mandate the type of infill used, 
noting that this is an issue that staff should decide, not the board.  

Jerry replied that he is not suggesting that a mandate be issued, but that the board is kept 
informed as to what type of infill will be used.  
 General Manager Doug Menke suggested that district staff ensure that the sole source 

vendor agreement provides the following pricing options: standard crumb rubber infill; 
cryogenic infill; and owner-provided infill. Staff could then return to the board to provide 
the findings on the pricing for the various types of infill and a recommendation.  

 Gery stated that this provision could be included in the solicitation and the agreement.  
 Doug continued that district staff would then return to the board before entering into a 

formal agreement for any specific synthetic turf field in order to share with the board 
what the district’s findings were and what type of infill would be used.  

 
C. Public Comment 
There was no testimony during public comment.  
 
D. Board Discussion 
There was no board discussion.  
 
E. Close Hearing 
President Griffiths closed the public hearing and opened the floor for a motion.  
 
F. Board Action  
Joe Blowers moved that the board of directors, acting as the Local Contract Review 
Board, approve the following actions: 1.) Adopt the after-the-fact evaluation comparing 
the actual results to the findings in the original exemption of the public improvement 
projects for the installation of the synthetic turf field HMT Recreation Complex Field #1; 
2.) Approve the findings to exempt from competitive bidding the selection and 
installation of a synthetic turf product for upcoming projects within the next five years, in 
accordance with the State of Oregon competitive bidding exemption provisions outlined 
in ORS 279C.335; 3.) Approve the resulting supplier selected from the RFP process to be 
exclusively included as the supplier in future synthetic turf product construction 
contracts at district facilities; and 4.) Authorize the general manager or his designee to 
negotiate and execute an agreement with the selected synthetic turf supplier. Larry Pelatt 
seconded the motion. Roll call proceeded as follows: 
Jerry Jones Jr. Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
Joe Blowers  Yes 
John Griffiths Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #5 – Audience Time 
Earl Egan, 9015 SW Jameson Road, Portland, is before the board of directors this evening 
regarding the district’s recent price increase for the 20-punch pass for fitness and aquatic 
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programs. He stated that the pass recently suffered a price increase of 34% and offered a list of 
reasons why such an increase is unwarranted, which included: the district’s most recent budget 
document reflects that these programs are meeting their budgets; the price charged for the pass 
before the increase should have more than covered the class instructors’ wages; a 34% price 
increase is much more than the current CPI; and, his social security was increased only by 
1.7% for the past few years, whereas the General Manager’s office has received a 4% increase. 
He suggested that the district implement a 5% price increase at most for the pass, noting that 
the current price increase is especially difficult for seniors on fixed incomes.  
 General Manager Doug Menke explained that this particular program, the 20-punch 

pass, was not priced appropriately many years ago, which is why such a dramatic cost 
increase was assessed in attempting to increase it to the appropriate cost recovery rate.  

 Keith Hobson, director of Business & Facilities, provided a brief overview of the costs 
taken into consideration when identifying cost recovery targets, noting that the 
instructor’s wage is only a small portion of the overall costs for a program. Another 
contributing factor to the price increase for the 20-punch pass is the phasing out of 
double discounts. In this case, the previous rate included a discount for purchasing a 
number of classes in bulk via the 20-punch pass, as well as the senior discount.  

 Doug clarified that the district does not have a recreation facility that makes money 
purely by a business definition. By design, the facilities are in part supported by tax 
revenue. The choice the district made via the Comprehensive Plan was to consider cost 
recovery based on the programs’ direct benefit to patrons.  

 Jim McElhinny, director of Park & Recreation Services, commented that district staff is 
exploring various health insurance programs that may help subsidize these programs for 
qualifying patrons and that additional information should be forthcoming.  

Earl replied that the explanations given do not change his opinion that the increase is 
unreasonable. He described again the low wages for the staff at the facilities, as well as his 
limited increase for social security.  
 Jerry Jones Jr. thanked Earl for his testimony this evening, noting that the board has 

heard his concerns and that he is not being ignored. He commented that board 
members and staff have had conversations regarding Earl’s concerns and that, as noted 
tonight, staff is looking into alternatives that may be of assistance to him.  

 
Agenda Item #6 – Board Time 
There were no comments during board time.   
 
Agenda Item #7 – Consent Agenda 
Bob Scott moved that the board of directors approve consent agenda items (A) Minutes 
of February 2, 2015 Regular Board Meeting, (B) Monthly Bills, (C) Monthly Financial 
Statement, (D) Resolution Authorizing the Issuance and Sale of General Obligation and 
Refunding Bonds and Issuance and Sale of Full Faith and Credit Refunding Obligations, 
(E) Resolution Authorizing Local Government Grant Program Application, (F) Resolution 
Adopting the Supplemental Budget for Capital Outlay Costs for the Fiscal Year 2014/15 
Budget, and (G) Intergovernmental Agreement with Washington County and Oregon 
Department of Transportation for Westside Trail Segment #18. Joe Blowers seconded the 
motion. Roll call proceeded as follows: 
Larry Pelatt  Yes 
Jerry Jones Jr. Yes 
Joe Blowers  Yes 
Bob Scott  Yes 
John Griffiths Yes 
The motion was UNANIMOUSLY APPROVED. 
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Agenda Item #7 – Unfinished Business 
A. Diversity & Inclusion Vision Statement  
Kylie Bayer-Fertterer, diversity & inclusion coordinator, and Lisa Durden, Portland State 
University Hatfield Resident Fellow, provided a brief overview of the memo included within the 
board of directors’ information packet regarding a diversity and inclusion vision statement 
proposed for the board’s consideration this evening. Kylie and Lisa provided an overview of the 
development of the vision statement via a PowerPoint presentation, a copy of which was 
entered into the record, and announced the proposed statement as follows: “We provide all 
individuals the opportunity to play, learn, and explore, and all employees and volunteers the 
opportunity to further our mission. We do this by removing barriers to participation, fostering an 
inclusive culture, and offering programs that celebrate the district's diverse population.” Kylie 
and Lisa offered to answer any questions the board may have. 
 
Jerry Jones Jr. congratulated staff on their work and expressed support for the vision statement 
as drafted, noting that the statement addresses key factors that he had in mind, including 
moving forward the district’s mission, addressing not just the district’s participants, but the staff 
and volunteers, and touching on the district’s diverse population, which is the most diverse 
population in the entire state.  
 Joe Blowers expressed agreement with Jerry’s comments. 

 
Larry Pelatt commented that the language of “our mission” is too nebulous. He suggested 
replacing it with “the district’s mission” or something more defined.  
 
President Griffiths commented that, technically, the district does not provide all individuals with 
the services noted. He noted that the word “all” implies the world; whereas, THPRD provides 
services to its residents and others who participate.  
 Larry suggested changing the language to “all who choose to participate.” 
 Jerry disagreed, noting that he believes the district does provide everyone the 

opportunity to participate, even if they are only visiting the area.  
 Joe cautioned the board against wordsmithing the statement. He noted that by defining 

“all individuals”, that definition itself could become a potential barrier. He encouraged the 
board to leave the definition open.  

John reiterated that the current draft statement essentially states that the district’s mission 
applies to the entire world. He also expressed agreement with Larry’s comment regarding the 
need to clarify “our mission.”  
 Jerry asked staff to clarify their intent behind using the term “our mission” versus “the 

district’s mission.” 
 Kylie replied that the proposed vision statement would not stand alone and would 

accompany the district’s mission statement.  
 
The board discussed the merits of changing the draft vision statement to “the district’s mission” 
versus “our mission,” as well as in what ways the vision statement would be used and whether, 
at times, it would be used in a manner removed from the district’s mission statement. 
 
Jerry Jones Jr. moved that the board of directors approve the diversity and inclusion 
vision statement as read: “We provide all individuals the opportunity to play, learn, and 
explore, and all employees and volunteers the opportunity to further the district’s 
mission. We do this by removing barriers to participation, fostering an inclusive culture, 
and offering programs that celebrate the district's diverse population.” Bob Scott 
seconded the motion. Roll call proceeded as follows:  
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Joe Blowers  Yes 
Larry Pelatt  Yes 
Bob Scott  Yes 
Jerry Jones Jr. Yes 
John Griffiths Yes 
The motion was UNANIMOUSLY APPROVED. 
 
B. General Manager’s Report  
General Manager Doug Menke provided an overview of his General Manager’s Report included 
within the board of directors’ information packet, including the following: 

 THPRD’s 60th Anniversary 
 Comprehensive Plan Update Implementation 

o Aisha Willits, director of Planning, provided a brief overview of the timeline for the 
upcoming functional plans development and policy reviews recommended by the 
2013 Comprehensive Plan Update.  

 Board of Directors Meeting Schedule 
Doug offered to answer any questions the board may have.  
 Hearing no comments or questions, President Griffiths requested the staff report for the 

next agenda item.   
 
Agenda Item #9 – Unfinished Business 
A. Athletic Facilities and Trails Functional Plans Development 
Aisha Willits, director of Planning, introduced Scott Brucker, superintendent of Sports, and 
Steve Gulgren, superintendent of Planning & Development, to provide an overview of the memo 
included within the board of directors’ information packet regarding the status of two new 
functional plans recommended for development through the 2013 Comprehensive Plan Update.  
 
Scott and Steve provided a detailed overview of the development of two new functional plans, 
Athletic Facilities and Trails, via a PowerPoint presentation, a copy of which was entered into 
the record. Information presented included the anticipated content for each plan, development 
timeline, and public outreach strategy. Scott and Steve offered to answer any questions the 
board may have.  
 
Joe Blowers commented that the outline for the Trails Functional Plan is very comprehensive. 
 
Jerry Jones Jr. referenced the statement made during the staff presentation that each mile of 
the 2008 Bond Measure’s trail segments averaged out to a cost of $2.8 million. He requested a 
breakout of those costs be provided to the board. 
 Larry agreed, noting that it is a staggering number, although he acknowledges that the 

most challenging trail segments were left for the bond program.  
 Steve provided an example of the Augusta Lane Bridge on which the district has offered 

to partner with Washington County. If the county receives funding for the bridge, the 
district could potentially reroute a significant portion of the Beaverton Creek Trail in order 
to take advantage of the new bridge.  

Larry questioned whether a main focus for district staff should be to seek out partnership and 
grant opportunities when faced with such costly trail projects.  
 Joe commented that district staff has been diligent in submitting grant applications 

focused on trail projects. He noted that the price of roads per feet is also shocking and 
the reason the cost per mile for these trails is so significant is because these segments 
were the most challenging, as well as being delayed, which only increases the price 
even more. 
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Recording Secretary, 
Jessica Collins 

President Griffiths was excused from the meeting. 
 
Bob Scott asked how the public outreach is handled when the district decides to repurpose an 
existing athletic field to a neighborhood park. 
 Scott replied that each year an interdepartmental staff team reviews a list of all of the 

district’s athletic fields in order to determine how many field hours were assigned to each 
field, how many hours were used, how many hours were returned to the district, and the 
per unit cost. He described Roxbury Park as the most recent example of an athletic 
facility being repurposed to a park, noting that staff works with the user groups when 
making these types of decisions.   

 
Joe asked how the Athletic Facilities Functional Plan will relate to the district’s Athletic Field 
Needs Assessment Technical Report conducted in 2004. 
 Scott replied that the information contained within that report would be taken into 

consideration in the development of the new functional plan, as would newer information 
and the field inventory analysis process.  

 
Joe inquired whether the district still has a functioning Unified Fields Steering Committee. 
 Scott replied that the committee has not met for quite some time as the user groups 

have been working together better than in the past.  
 
Agenda Item #10 – Adjourn  
There being no further business, the meeting was adjourned at 8 pm.  
 
 
 
   

John Griffiths, President    Bob Scott, Secretary 



Tualatin Hills
Park and Recreation

Accounts Payable
Over $1,000.00

February 28, 2015
Summary

Check # Check  Date Vendor Name Check Amount

12033 02/11/2015 Community Newspapers, Inc. 1,306.40             
Advertising 1,306.40$           

285566 02/05/2015 AKS Engineering & Forestry, LLC 3,372.22             
285580 02/06/2015 BBL Architects 23,373.33           
285803 02/26/2015 BBL Architects 10,127.65           

Capital Outlay - Bond - Facility Expansion & Improvements 36,873.20$         

285728 02/20/2015 Marx Associates 1,125.00             
Capital Outlay - Bond - Land Acquisition 1,125.00$           

285578 02/05/2015 WACD Plant Materials Center 6,530.00             
285727 02/20/2015 Vaughn Bell 1,200.00             

Capital Outlay - Bond - Natural Resources Projects 7,730.00$           

285569 02/05/2015 David Evans & Associates, Inc. 26,443.60           
285806 02/26/2015 David Evans & Associates, Inc. 53,038.80           

Capital Outlay - Bond - New/Redeveloped Community Parks 79,482.40$         

285577 02/05/2015 Vigil-Agrimis, Inc. 27,256.42           
285587 02/06/2015 Milroy Golf Systems, Inc. 11,576.81           

Capital Outlay - Bond - New/Redeveloped Neighborhood Parks 38,833.23$         

285573 02/05/2015 Paul Brothers, Inc. 2,500.00             
Capital Outlay - Bond - Retainage 2,500.00$           

285709 02/19/2015 Champoeg Nursery, Inc. 1,442.50             
Capital Outlay - Bond - Trails/Linear Parks 1,442.50$           

285582 02/06/2015 Cedar Mill Construction Company, LLC 4,660.70             
285594 02/06/2015 Pacific Furnishings NW 2,585.09             
285805 02/26/2015 Cedar Mill Construction Company, LLC 6,382.85             

Capital Outlay - Building Improvements 13,628.64$         

285673 02/13/2015 OPSIS Architecture, LLP 8,522.55             
285808 02/26/2015 OPSIS Architecture, LLP 9,000.47             
285571 02/05/2015 Natural Structures 3,935.00             
285804 02/26/2015 Brandsen Hardwood Floors, Inc. 9,582.00             
285574 02/05/2015 Players Racquet Shop 1,953.88             
12244 02/11/2015 Hertz Equipment Rental, Inc. 1,150.00             

285708 02/19/2015 Arizon Structures WorldWide, LLC 4,987.29             
285782 02/25/2015 The Farley Group, Inc. 70,159.12           
285777 02/25/2015 Hunter-Davisson, Inc. 3,401.00             
285777 02/25/2015 Hunter-Davisson, Inc. 3,726.00             

Capital Outlay - Building Replacements 116,417.31$       

285570 02/05/2015 Mohawk Resources LTD 9,055.86             
Capital Outlay - Fleet Capital Replacement 9,055.86$           

285615 02/06/2015 Kronos Incorporated 1,260.00             
Capital Outlay - Information Technology Improvement 1,260.00$           

285572 02/05/2015 Northwest Playground Equipment, Inc. 1,670.00             
Capital Outlay - Park & Trail Improvements 1,670.00$           

285567 02/05/2015 AKS Engineering & Forestry, LLC 3,295.00             
285575 02/05/2015 Ross Recreation Equipment Company, Inc. 4,165.00             
12170 02/11/2015 Rexius Forest By-Products, Inc. 1,601.25             
12260 02/11/2015 Print Graphics 1,579.03             

285668 02/13/2015 3J Consulting, Inc. 7,407.56             
285568 02/05/2015 City of Beaverton 1,000.00             
285668 02/13/2015 3J Consulting, Inc. 3,579.69             

Capital Outlay - Park & Trail Replacements 22,627.53$         
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Tualatin Hills
Park and Recreation

Accounts Payable
Over $1,000.00

February 28, 2015
Summary

Check # Check  Date Vendor Name Check Amount

285807 02/26/2015 Earthworks Excavation and Construction, Inc. 15,333.96           
Capital Outlay - SDC - Park Development/Improvement 15,333.96$         

285730 02/20/2015 Washington Federal 12,757.58           
Debt Service 12,757.58$         

285730 02/20/2015 Washington Federal 6,287.11             
Debt Service Interest 6,287.11$           

11714 02/11/2015 The Lifeguard Store, Inc. 1,900.35             
Due from Tualatin Hills Park Foundation 1,900.35$           

285794 02/25/2015 SOLV 1,500.00             
Dues & Memberships 1,500.00$           

285636 02/06/2015 PGE 52,048.96           
285683 02/13/2015 PGE 3,169.33             
285763 02/25/2015 PGE 1,867.08             
285764 02/25/2015 PGE 28,551.10           

Electricity 85,636.47$         

285662 02/13/2015 Standard Insurance Company 181,848.39         
285811 02/27/2015 Kaiser Foundation Health Plan 238,251.09         
285812 02/27/2015 Moda Health Plan, Inc. 30,012.28           
285816 02/27/2015 Standard Insurance Co. 13,327.14           
285822 02/27/2015 UNUM Life Insurance-LTC 1,314.00             

Employee Benefits 464,752.90$       

285660 02/13/2015 PacificSource Administrators, Inc. 8,047.00             
285663 02/13/2015 Standard Insurance Company 31,940.37           
285664 02/13/2015 Standard Insurance Company 2,593.32             
285667 02/13/2015 Voya Retirement Insurance & Annuity Co. 7,000.00             
285814 02/27/2015 PacificSource Administrators, Inc. 9,078.00             
285817 02/27/2015 Standard Insurance Company 31,713.35           
285819 02/27/2015 Standard Insurance Company 2,793.32             
285821 02/27/2015 THPRD - Employee Assn. 14,855.47           
285824 02/27/2015 Voya Retirement Insurance & Annuity Co. 6,875.00             

Employee Deductions 114,895.83$       

285635 02/06/2015 NW Natural 36,685.45           
285762 02/25/2015 NW Natural 21,362.93           

Heat 58,048.38$         

285603 02/06/2015 Universal Whistles, LLC 11,719.00           
285772 02/25/2015 Beaverton Volleyball Officials Association 2,354.00             
285799 02/25/2015 Universal Whistles, LLC 5,127.00             

Instructional Services 19,200.00$         

285600 02/06/2015 Special Districts Association of Oregon 1,000.00             
Insurance 1,000.00$           

11623 02/11/2015 Schulz-Clearwater Sanitation, Inc. 3,177.32             
11631 02/11/2015 Schulz-Clearwater Sanitation, Inc. 3,901.00             
12326 02/11/2015 Anderson Roofing Co., Inc. 3,312.00             
12353 02/11/2015 Guaranteed Pest Control Service Co, Inc. 1,404.00             
12359 02/11/2015 Lovett, Inc. 1,875.00             

285690 02/13/2015 Cook Security Group 2,798.00             
285696 02/13/2015 Interstate Roofing, Inc. 1,877.00             
285781 02/25/2015 Lovett, Inc. 2,410.91             

Maintenance Services 20,755.23$         

285592 02/06/2015 ORCA Pacific, Inc. 1,261.65             
285608 02/06/2015 Capital One Commercial 1,435.90             
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Tualatin Hills
Park and Recreation

Accounts Payable
Over $1,000.00

February 28, 2015
Summary

Check # Check  Date Vendor Name Check Amount

11946 02/11/2015 Coastwide Laboratories 2,025.47             
12180 02/11/2015 Airgas Nor Pac, Inc. 8,731.41             
12249 02/11/2015 Coastwide Laboratories 3,853.56             

Maintenance Supplies 17,307.99$         

11619 02/11/2015 OfficeMax Incorporated 1,724.86             
11620 02/11/2015 OfficeMax Incorporated 1,400.54             
11622 02/11/2015 Ricoh Americas Corporation 1,511.19             
12265 02/11/2015 Ricoh Americas Corporation 1,470.72             

Office Supplies 6,107.31$           

285604 02/06/2015 US Postal Service CMRS-PB 3,000.00             
285792 02/25/2015 Signature Graphics 34,286.00           
285800 02/25/2015 US Postmaster 17,750.00           

Postage 55,036.00$         

285668 02/13/2015 3J Consulting, Inc. 1,310.00             
285707 02/18/2015 Mark Sherman Consultants 3,232.00             

0 02/25/2015 Beery, Elsnor & Hammond, LLP 4,718.03             
0 02/25/2015 Smith Dawson & Andrews 3,000.00             

285770 02/25/2015 Allegro Design 2,450.00             
Professional Services 14,710.03$         

11620 02/11/2015 OfficeMax Incorporated 2,655.67             
11972 02/11/2015 Portland Trail Blazers 15,520.00           
12215 02/11/2015 Kore Group 2,769.20             
12230 02/11/2015 Kore Group 7,614.50             

285674 02/13/2015 Oregon ASA Softball, Inc. - C/O Rebecca Dawson 1,625.00             
285780 02/25/2015 Lewis & Clark College, Attn: Tennis Program 2,880.00             

Program Supplies 33,064.37$         

11622 02/11/2015 Ricoh Americas Corporation 3,132.02             
12265 02/11/2015 Ricoh Americas Corporation 3,132.02             

Rental Equipment 6,264.04$           

285591 02/06/2015 Northwest Regional Education Services District 1,200.00             
11942 02/11/2015 Sound Security, Inc. 11,430.00           

Technical Services 12,630.00$         

285760 02/25/2015 Integra Telecom 4,391.86             
Telecommunications 4,391.86$           

285796 02/25/2015 THP Foundation 2,715.07             
THPF Reimbursed Concessions/Sales 2,715.07$           

285797 02/25/2015 Tualatin Valley Water District 2,808.31             
Vehicle Gas & Oil 2,808.31$           

285637 02/06/2015 Tualatin Valley Water District 6,413.81             
285766 02/25/2015 Tualatin Valley Water District 1,376.02             

Water & Sewer 7,789.83$           

285599 02/06/2015 Special Districts Association of Oregon 44,832.84           
Workers Compensation Insurance 44,832.84$         

1,343,677.53$     
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% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 72,161$        1,418,594$   1,390,140$   102.0% 2,755,784$   
Tennis Center 81,455          606,946        634,610        95.6% 1,034,170     
Recreation Centers & Programs 278,140        2,761,632     2,584,357     106.9% 4,988,370     
Sports Programs & Field Rentals 33,769          706,132        599,349        117.8% 1,219,146     
Natural Resources 16,432          155,443        123,438        125.9% 318,668        

Total Program Resources 481,957        5,648,747     5,331,894     105.9% 10,316,138   

Other Resources:
Property Taxes 704,816        25,921,477   25,518,876   101.6% 26,535,005   
Interest Income 6,361            42,571          47,894          88.9% 135,000        
Facility Rentals/Sponsorships 57,164          485,519        280,425        173.1% 462,000        
Grants 100               787,060        701,957        112.1% 701,957        
Miscellaneous Income 84,868          472,765        627,585        75.3% 960,783        

Total Other Resources 853,309        27,709,392   27,176,737   102.0% 28,794,745   

Total Resources 1,335,266$   33,358,139$ 32,508,631$ 102.6% 39,110,883$ 

Program Related Expenditures:
Parks & Recreation Administration 41,311          381,684        483,765        78.9% 759,647        
Aquatic Centers 291,790        2,556,340     2,771,381     92.2% 4,099,609     
Tennis Center 91,658          702,309        685,843        102.4% 1,043,082     
Recreation Centers 331,344        3,160,364     3,373,779     93.7% 4,925,270     
Programs & Special Activities 106,990        1,078,049     1,174,138     91.8% 1,698,668     
Athletic Center & Sports Programs 139,009        1,088,566     1,142,761     95.3% 1,789,516     
Natural Resources & Trails 120,543        1,076,399     1,209,084     89.0% 1,794,939     

Total Program Related Expenditures 1,122,645     10,043,711   10,840,750   92.6% 16,110,731   

General Government Expenditures:
Board of Directors 16,620          95,110          181,454        52.4% 261,119        
Administration 190,006        1,329,130     1,345,641     98.8% 2,161,629     
Business & Facilities 1,160,343     11,387,965   11,783,736   96.6% 17,571,260   
Planning 98,733          806,685        1,017,912     79.2% 1,523,286     
Capital Outlay 176,846        1,355,410     3,487,479     38.9% 4,660,718     
Contingency -                -                -                0.0% 2,100,000     

Total Other Expenditures: 1,642,548     14,974,300   17,816,222   84.0% 28,278,012   

Total Expenditures 2,765,193$   25,018,011$ 28,656,973$ 87.3% 44,388,743$ 

Revenues over (under) Expenditures (1,429,927)$  8,340,128$   3,851,658$   216.5% (5,277,860)$  

Beginning Cash on Hand 6,445,779$   5,277,860     122.1% 5,277,860     

Ending Cash on Hand 14,785,907$ 9,129,518$  162.0% -$             

Tualatin Hills Park & Recreation District

General Fund Financial Summary
February, 2015
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DATE: March 20, 2015 
TO: Doug Menke, General Manager 
FROM: Jim McElhinny, Director of Park & Recreation Services 
 
RE: Proclamation of National Water Safety Month   
 
The National Recreation and Park Association has identified May 2015 as National Water 
Safety Month. Submitted for consideration for the April 13, 2015 Board of Directors’ meeting is a 
proclamation in observance of National Water Safety Month. 
 
Action Requested 
Board of directors’ recognition and endorsement of the attached proclamation declaring May 
2015 as National Water Safety Month in the Tualatin Hills Park & Recreation District. 



 TUALATIN HILLS PARK & RECREATION DISTRICT 
 
 PROCLAMATION 
 
 By the Board of Directors 
 
WHEREAS, individuals and organized forms of recreation and the creative use of free time 
are vital to the happy lives of all of our citizens and education, athletic and recreation 
programs throughout the Tualatin Hills Park & Recreation District encompass a multitude of 
activities that can result in personal accomplishment, self-satisfaction and family unity for all 
citizens, regardless of their background, ability level or age; and 
 
 
WHEREAS, citizens of the Tualatin Hills Park & Recreation District should recognize the 
vital role that swimming and aquatic-related activities relate to good physical and mental 
health and enhance the quality of life for all people; and 
 
 
WHEREAS, the Tualatin Hills Park & Recreation District is extremely proud of the 
swimming facilities, aquatic programs and other related activities of their park district and 
their contribution to providing to all ages a healthy place to recreate, a place to learn and 
grow, to swim, build self-esteem, confidence and a sense of self-worth which contributes to 
the quality of life in our community; 
 
 
NOW, THEREFORE, I, John Griffiths, Board of Directors President, Tualatin Hills 
Park & Recreation District, do hereby declare the month of May 2015 as 
 
 
 NATIONAL WATER SAFETY MONTH 
 
 
And do urge all those in the Tualatin Hills Park & Recreation District to support and promote 
this observance. 
 
 
Signed this 13th day of April, 2015. 
 
 
 
 
__________________________________   __________________________________ 
John Griffiths, President                                 Bob Scott, Secretary  
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DATE: March 31, 2015 
TO: Doug Menke, General Manager 
FROM: Jim McElhinny, Director of Park & Recreation Services 
 
RE: Resolution Reappointing Natural Resources Advisory Committee Members   
 
Introduction 
The Natural Resources Advisory Committee requests board of directors’ approval to reappoint 
two committee members. 
 
Background 
At their February 24, 2015 meeting, the Natural Resources Advisory Committee recommended 
that the board of directors reappoint Matthew Shepherd to the committee for a three-year term 
and Jack Shorr for a two-year term. 
 
Please note that the respective applicants’ applications and the Natural Resources Advisory 
Committee’s current roster are attached. 
 
Action Requested 
Board of directors’ approval of Resolution 2015-08, reappointing Matthew Shepherd and Jack 
Shorr to the Natural Resources Advisory Committee. 
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RESOLUTION 2015-08 
TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON 

 
A RESOLUTION REAPPOINTING  

NATURAL RESOURCES ADVISORY COMMITTEE MEMBERS 
 
WHEREAS, the Tualatin Hills Park & Recreation District Board of Directors must appoint 
committee members by resolution; and  
 
WHEREAS, Jack Shorr shall be appointed by the board for a two-year term and 
Matthew Shepherd shall be appointed by the board for a three-year term; and  
 
WHEREAS, the committee members have demonstrated their interest and knowledge in 
the committee’s area of responsibility 
 
THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES AS 
FOLLOWS: 
 
 The board of directors approves the reappointment of Jack Shorr and Matthew 

Shepherd to the Natural Resources Advisory Committee. 
 
Duly passed by the board of directors of the Tualatin Hills Park & Recreation District this 
13th day of April, 2015.  
 
 
 

 
 __________________________________ 

John Griffiths, Board President 
 

 
 

     
 __________________________________ 

      Bob Scott, Board Secretary 
 
ATTEST: 
 
 
________________________________ 
Jessica Collins, Recording Secretary 
 
 
 
  



TUALATIN HILLS PARK & RECREATION DISTRICT 
ADVISORY COMMITTEE APPLICATION 

THPRD, 15707 SW Walker Road, Beaverton, OR 97006 
503/645-6433     fax 503/629-6301 
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Name:  Matthew Shepherd  Date:  2/9/2015 

Address:    City:  Portland Zip:    

Home Phone:    Cell:    Work Phone:     

Email:    

Advisory Committee you are applying for: 
(You must reside within the THPRD boundaries) 

  Aquatics   Historic Facilities   Natural Resources   Parks 

  Recreation   Sports   Stuhr Center   Trails 

1. Please explain your interest in serving on the Advisory Committee: 
I’ve been a regular user of THPRD parks and natural areas for a number of years and recognize the importance they 
hold both for THRPD in offering a full range of recreation activities and to the communities living in adjacent 
neighborhoods.  In addition, as a major landowner within the Beaverton area, THPRD is looked to to provide 
leadership in environmental management.  I hope to be able to support THPRD in maintaining natural areas and 
sustainable management to the highest level.  

2. How long have you lived in the community? 
17 years 

3. Have you or your family participated in any Center or other Recreation District activities?     Yes    No    
If yes, please explain in what you or your family participated in and where, when: 
My whole family has enjoyed a wide variety of activities and sports – including prenatal swim classes, yoga, toddler 
activities, arts and crafts, and many years of soccer and basketball – which have taken us to several recreation centers 
and facilities.  We also are regular walkers in our local parks, have swung and slid at playgrounds, and visit to watch 
wildlife. 

4. Have you served on other volunteer committees?   Yes   No    
If yes, please explain where, when, and what your responsibilities were: 
I was a member of the Tualatin Hills Nature Park advisory committee for a couple of years before that group was 
dissolved.  I have been a member of the Natural Resources Advisory Committee since its establishment in 2010, and 
have served as chair and secretary. 
Beyond THPRD, I have served on numerous committees at both the local and national level.  Some examples are the 
board of Friends of Tryon Creek State Park, the committee of Fans of Fanno Creek, and the steering committee of the 
North American Pollinator Protection Campaign.  

5. Please describe any work experience or areas of expertise that you feel would benefit the Advisory Committee: 
I have been professionally involved with habitat management, environmental education, and public outreach for three 
decades.  My current job is as communications director for the Xerces Society for Invertebrate Conservation, a 
Portland-based non-profit that works across North America. 

6. Term of Office preferred (please check one): 

  2-year term or   3-year term 



TUALATIN HILLS PARK & RECREATION DISTRICT 
ADVISORY COMMITTEE APPLICATION 

THPRD, 15707 SW Walker Road, Beaverton, OR 97006 
503/645-6433     fax 503/629-6301 
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Name:  Jack Shorr Date:  2/17/2015 

Address:  10510 SW 137th Pl City:  Beaverton Zip:  97008 

Home Phone:  503-529057 Cell:  503-754-8398 Work Phone:     

Email: jackshorr@comcast.net

Advisory Committee you are applying for: 
(You must reside within the THPRD boundaries) 

  Aquatics   Historic Facilities   Natural Resources   Parks 

  Recreation   Sports   Stuhr Center   Trails 

1. Please explain your interest in serving on the Advisory Committee: 
I enjoy learning about the Parks NR Programs, contributing to on-going activities and park project developments, 
supporting my community, and working with fellow Committee members. 

2. How long have you lived in the community? 
Thirty years 

3. Have you or your family participated in any Center or other Recreation District activities?     Yes    No    
If yes, please explain in what you or your family participated in and where, when: 
In years past my sons played Rec. basketball, while I coached.  I also volunteer in the Adopt A Park Program. 

4. Have you served on other volunteer committees?   Yes   No    
If yes, please explain where, when, and what your responsibilities were: 

5. Please describe any work experience or areas of expertise that you feel would benefit the Advisory Committee: 
I am a Master Gardener, Master Watershed Steward, and a Master Naturalist- Willamette Valley Ecoregion 
Specialization 

6. Term of Office preferred (please check one): 

  2-year term or   3-year term 



   
    
 

 
 
 

   
 

Committee Member Member Since Term Expires 

Matthew Shepherd February 2010 April 2018 (after renewal) 

Mitch Cruzan May 2010 September 2016 

Cory Samia May 2010 September 2016 

Jack Shorr February 2012 April 2017 (after renewal) 

Laura Porter 
*Chair as of 2/24/15 October 2013 October 2015 

 
 

Staff Liaisons  Term Expires 
Bruce  

Barbarasch 
Staff 

THPRD N/A 

Kristin Atman Staff 
THPRD N/A 

 

Tualatin Hills Park & Recreation District 
NATURAL RESOURCES  

ADVISORY COMMITTEE ROSTER 
Last Updated: March 31, 2015 
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DATE:  April 8, 2015 
TO:  Doug Menke, General Manager 
FROM: Aisha Panas, Director of Park & Recreation Services 
 
RE: Parks Functional Plan 
 
Summary 
The Parks Functional Plan (PFP) provides a vision and set of tools to help staff prioritize and 
measure the success of park planning, development and maintenance in the district. Staff will 
present highlights of the plan and seek board input.  Board approval of the document will be 
requested at the June 8th meeting. The draft PFP is currently undergoing final staff 
review/comments and will be provided to the board via email prior to your meeting, as well as 
posted on the district’s website.   
 
Background 
The district’s first comprehensive plan provided a guide for future decisions and activities about 
how the district would acquire, develop, operate and maintain land, facilities and programs over 
a 20-year period. Subsequent updates to this plan occurred in 2006 and 2013 to recognize 
accomplishments and identify future needs based on changing in-district demographics and 
trends in providing park and recreation services. 
 
With the 2013 Comprehensive Plan Update, there was a directive for staff to create functional 
plans to guide their work. In total, five functional plans will be developed in the areas of athletic 
facilities, natural resources (approved in December 2014), parks, programs and trails. In spring 
2014, an interdepartmental committee was formed to create and develop the PFP. The plan 
also received review from various district advisory committees, a community open house and 
agency peer review. The plan was also available online at the district’s website for public review 
and comment. 
 
As part of the PFP’s development, a consultant was used to complete the neighborhood park 
inventory that was initially undertaken with the 2013 Comprehensive Plan Update. Information 
from this inventory and analysis has been incorporated into the plan and serves as a baseline 
for monitoring future success. Furthermore, this information also identified initial priorities for 
land acquisition and park development needs. 
 
The PFP is a guide to help the district achieve level-of-service standards established in the 
2013 Comprehensive Plan Update. It establishes guidance for park land acquisition, 
prioritization criteria for park development, expectations for park design and maintenance and 
ways of monitoring progress. The plan also serves as a tool to help stakeholders, including 
district staff, understand how and why park planning, development and maintenance decisions 
are made. 
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Proposal Request 
The PFP contains sections on the following topics: 

1. Existing Conditions / Where We Are Now: Provides an overview of accomplishments 
between the 2006 and 2013 Comprehensive Plan updates; identifies future park needs; 
outlines level-of-service scoring criteria and methodology; and defines the current park 
inventory. 
 

2. Future Conditions / Where We Want to Be: Outlines minimum expectations for new 
parks and improving level-of-service at existing parks; establishes prioritization criteria 
for park development; and identifies priority areas for land acquisition, new park 
development and existing park redevelopment. 
 

3. Achieving Success / How We Get There: Establishes site suitability criteria for land 
acquisition; outlines guidelines for public involvement, encroachments, park naming, 
property disposition, park design and maintenance operations; and outlines potential 
funding sources. 
 

4. Success Monitoring / How Are We Doing: Identifies traditional and operational 
performance measures and short-term and long-term monitoring procedures. 

 
Benefits of Proposal 
The proposal will provide guidance for staff, clarify park planning and development decisions 
and priorities for stakeholders, and will provide supporting information to be used when writing 
grant proposals. 
 
Potential Downside of Proposal 
There are no potential downsides to the proposal. 
 
Action Requested 
No formal action is requested. Staff is seeking board of director’s review and input of the Parks 
Functional Plan. Board approval of the final document will be requested at the June 8, 2014 
regular board meeting. 
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DATE:  April 2, 2015 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: General Manager’s Report for April 13, 2015 
 
Pioneer’s Field of Excellence Award: Trask Henningsen 
Trask Henningsen, HMT athletic facilities coordinator, and his crew have received the national 
2014 Pioneer Athletics “Field of Excellence” Award in recognition for the outstanding care of 
HMT baseball field #2. Winners are selected based on the quality of their athletic field 
maintenance throughout the year. Pioneer Athletics, a leading paint, equipment, and 
accessories manufacturer, completed a rigorous judging process that yielded 71 winners from a 
pool of 250 applicants. THPRD was one of only five winners selected located west of the 
Mississippi River. 
 
The Fields of Excellence Award Program was established in 1997 and has honored over 605 
athletic fields from around the country since its creation. Pioneer understands that excellence in 
athletic field maintenance goes unrecognized and often, unappreciated. The Field of Excellence 
Award Program honors outstanding athletic fields and the hardworking field crews who diligently 
maintain them. Colleges, universities, high schools and park & recreation departments from all 
over the United States submitted photographs, letters of recommendation and application forms 
describing their institutions detailed athletic field maintenance program.  
 
Trask will be in attendance at your meeting to be recognized for this award. He has been with 
the district for four years and has worked in his current position since 2013. He plays an integral 
part in the success of the athletic facilities department and represents the park district well. 
 
THPRD Diversity & Inclusion Climate Survey 
Lisa Durden, Portland State University Hatfield Resident Fellow, worked with THPRD to 
administer an organizational climate survey. The survey was designed to gauge employee and 
volunteer perceptions related to diversity and inclusion while capturing demographics. The 
survey, which is now closed, had a statistically valid response rate: 190 (91%) full-time and 
regular part-time employees and 232 (35%) part-time employees completed the survey. Results 
from the volunteer climate survey will be available after April 13, when the volunteer survey 
closes. The organizational climate survey report will be available in May 2015. Responses from 
the survey will help to guide strategic planning efforts for diversity and inclusion at THPRD. 
 
Greenway Park Beaver Dam 
Beavers have been building dams and living along Fanno Creek in Greenway Park for at least 
20 years, often building dams in plain view of park visitors. However, in summer 2014, a new 
dam was constructed in the central portion of the park which pushed water onto a loop path 
near the main Fanno Creek Trail. At first patrons could easily walk around the water, but over 
time, the pool grew larger and staff closed the trail in late fall 2014. Natural resources staff 
watched the dam to see if it would hold up to winter rains: it did. Staff doesn’t normally remove 
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dams because beavers will often rebuild them in a matter of hours or days, destroying more 
park vegetation in the process. 
  
The dam has drawn a good deal of public interest. Staff has considered several short term steps 
to address the dam. In this process, input was sought from the State of Oregon Department of 
Fish and Wildlife and Clean Water Services. Prior to taking any significant action, staff has been 
seeking public comment as to what park neighbors and users feel is an appropriate way to 
address the situation, not including harming the beavers. 
  
Now that we know the dam will be in place for the long term, staff designed three options to 
provide patron access and support wildlife. An on-line survey was opened on March 25 and will 
conclude on April 13. As of mid-week of the week of April 6, nearly 100 people have taken the 
survey. Staff will evaluate the results of the survey and begin steps to address the dam as 
appropriate. 
 
Art in the Park Installations 

 HMT Complex ADA Parking Improvements Project Art Wall: A stainless steel art wall 
was recently installed in an approach wall to the Aquatic Center as part of the Americans 
with Disabilities Act (ADA) parking improvements on the HMT Complex. Each of our 
bond construction projects have included an artist element worth 1% of the construction 
budget. For this project, the retaining wall near the stairs to the Aquatic Center was an 
obvious focal point opportunity for an art installation. A metal piece was the first choice 
as it is more durable than tile or paint and typically more eye-catching than concrete 
relief. Staff sought out an artist and researched costs amongst multiple local arts 
councils. Gina Nash of Experienced Materials was the chosen artist. The design 
includes a series of panels showing naturescapes including floral and fauna seen 
throughout the district. Photos of the project will be shown at your meeting.  

 Nature Revealed Art Installations: The Natural Resources Department worked with a 
citizen's committee, the Regional Arts and Culture Council, and four artists to create, 
construct, and install interpretive, natural resource art installations at five natural areas to 
educate patrons about natural history and the environment. This series of bond-funded 
interpretive features is titled: Nature Revealed: Discovering Nature through Art. The 
pieces can be found at Hazeldale, Rock Creek Greenway, Jordan Woods, Greenway 
and Raleigh Parks. All of the pieces have now been installed. Small interpretive signs to 
accompany the art as well as plantings will be taking place over the next few weeks. A 
grand opening celebration is expected in late spring. Photos of the projects will be 
shown at your meeting  

 
Board of Directors Meeting Schedule 
The following dates are proposed for the board of directors and budget committee’s meeting 
schedule over the next few months:  

 Budget Committee Work Session – Monday, April 20 (at the Elsie Stuhr Center) 
 May Regular Board Meeting – Monday, May 4 
 Budget Committee Meeting – Monday, May 18 
 Joint Meeting with City of Beaverton Council – Tuesday, June 2 (at City Hall) 
 June Regular Board Meeting – Monday, June 8 
 June Budget Adoption Meeting – Monday, June 22 
 July Regular Board Meeting – No Meeting Scheduled 
 August Regular Board Meeting – Monday, August 10 
 September Regular Board Meeting – No Meeting Scheduled 
 October Regular Board Meeting – Monday, October 5 
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DATE:  April 1, 2015 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: Resolution Appointing Parks Bond Citizen Oversight Committee Members 
 
Introduction 
Staff requests board of directors’ appointment of six Parks Bond Citizen Oversight Committee 
members. 
 
Background 
Currently there are six open positions on the district’s Parks Bond Citizen Oversight Committee 
due to the expiration of the following committee members’ terms: Frank Angelo, Rob Drake, Boyd 
Leonard, Rob Massar, Matthew McKean, and Marc San Soucie. The positions are two-year 
terms. Notice of the vacancies was published and 11 applications were received (attached). 
 
At the request of President Griffiths, a scoring matrix was distributed to the board members in 
order to assist with the discussion regarding the applicants. The completed scoring matrix will be 
provided to the board in advance of the April 13, 2015 board meeting. 
 
The resolution establishing the committee designates the membership size to be no less than 
seven and no more than 12 members. Please find attached a current committee roster.   
 
Proposal Request 
Staff requests board discussion and appointment of six of the applicants to the Parks Bond 
Citizen Oversight Committee, each for a term of two years.   
 
Action Requested 
Board of directors’ approval of Resolution 2015-09 Appointing Parks Bond Citizen Oversight 
Committee Members. 
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RESOLUTION 2015-09 
TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON 

 
A RESOLUTION APPOINTING  

PARKS BOND CITIZEN OVERSIGHT COMMITTEE MEMBERS 
 
WHEREAS, the Tualatin Hills Park & Recreation District Board of Directors must 
appoint committee members by resolution; and  
 
WHEREAS, the committee members shall be appointed by the Board for a two-
year term; and  
 
WHEREAS, the selected committee members have demonstrated their interest 
and knowledge in the committee’s area of responsibility. Now, therefore 
 
THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES AS 
FOLLOWS: 
 
 The Board of Directors approves the appointments of 
 
  _________________________ 
   

_________________________ 
 
_________________________ 
 
_________________________ 
 
_________________________ 
 
_________________________ 
 

 
to the Parks Bond Citizen Oversight Committee. 

 
Duly passed by the Board of Directors of the Tualatin Hills Park & Recreation 
District this 13th day of April 2015. 

   
 ________________________________ 

John Griffiths, Board President 
 
 

 ________________________________ 
      Bob Scott, Board Secretary 
ATTEST: 
 
______________________________ 
Jessica Collins, Recording Secretary 





Tualatin Hills Park & Recreation District 
Parks Bond Citizen Oversight Committee Application 

J Name: Rob Drake Date: Feb. 22, 2015 

Please note you must reside within the Park District's boundaries to serve on the Committee. 

1. Please explain your interest in serving on the Parks Bond Citizen Oversight Committee:

For the last four years, I have served on the Bond Oversight Committee. It has been a wonderful 
experience making recommendations to the Board of Directors. My relationship with THPRD 
goes back multiple decades and I want to be able to contribute in a meaningful way for the 
continued success of the District. Having worked for the District in high school and college, it 
has been exciting watching the continued growth in services and positive impact to the residents 
of the District. 

2. How long have you lived in the community?

I have lived in the community for over 50 years and have valued contributing to help make our 
community a better place to live, work and play. I have been honored to work with multiple 
THPRD General Managers, including Howard Terpenning. The quality of services continues to 
improve and the District makes many positive contributions to our community. My long term 
view brings added depth to the committee and helps enrich the depth of analysis and 
recommendations to the full board. 

3. Have you served on other volunteer committees? Yes [ X ] No [ ]
If yes, please explain where, when, and what your responsibilities were:

In the past four years, I have served on the Bond Oversight Committee. Previously, I served as 
an ex-officio member of the THPRD Foundation while serving as Mayor of Beaverton. My 
additional support for the District comes through active endorsement of bond elections and 
having a positive and proactive relationship with multiple THPRD General Managers. 
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Tualatin Hills Park & Recreation District 
Parks Bond Citizen Oversight Committee Application 

Please note you must reside within the Park District's boundaries to serve on the Committee. 

2. How long have you lived in the communi1;y?
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Mail: Attn: Jessica Collins, Executive Assistant 
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Tualatin Hills Park & Recreation District 
15707 SW Walker Road, Beaverton, OR 97006 

Fax: 503-629-6303

Emai]: jcollins@thprd.org 



(Resubmitted 2/20/15) (resubmitted 2/20/15) 



2-9-2015



Tualatin Hills Park & Recreation District 
Parks Bond Citizen Oversight Committee Application 

Please note you must reside within the Park District's boundaries to serve on the Committee. 
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.) Please return application by February 23, 2015 to: Mail: Attn: Jessica Collins, Executive Assistant Tualatin Hills Park & Recreation District 15707 SW Walker Road, Beaverton, OR 97006Fax: 503-629-6303 Email: jcollins@thprd.org



Tualatin Hills Park & Recreation District 
Parks Bond Citizen Oversight Committee Application 

Please note you must reside within the Park District's boundaries to serve on the Committee. 

l. Please explain your interest in serving on the Parks Bond Citizen Oversight Committee:
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2. How long have you lived in the community? 0, + I '--/ ect r ,3

3. Have you served on other volunteer committees? Yes ,Kl No [ ]
If yes, please explain where, when, and what your responsibilities were: 

_ . _ . L 
Vo l u.,v'\�' � � 3-pe-

u·d r � M�' ch-,_ f '0/}✓� 

a;t � al � s +&v?i ✓ avJ-..-,l./" sb-/1? N A-, :i. ooo 1 '1 +o 2o12--11 3. 
L/lt'I.IN e , �rfV\ , r�r1- ,n pa.s.J..-y �' ). a
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5. Please describe any work experience or areas of expertise that you feel would benefit the Parks
Bond Citizen Oversight Committee:
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Mail: Attn: Jessica Collins, Executive Assistant 
Tualatin Hills Park & Recreation District 
15707 SW Walker Road, Beaverton, OR 97006 

Fax: 503-629-6303 
Email: jcollins@thprd.org 



Tualatin Hills Park & Recreation District 
Parks Bond Citizen Oversight Committee Application 

Please note you must reside within the Park District's boundaries to serve on the Committee. 

1. Please explain your interest in serving on the Parks Bond Citizen Oversight Committee:
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3. Have you served on other volunteer committees? Yes �J No [ ]
If yes, please explain where, when, and what your responsibilities were:
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4. If employed, what is your occupation?
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5. Please describe any work experience or areas of expertise that you feel would benefit the Parks
Bond Citizen Oversight Committee:
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Please return application by February 23, 2015 to:
Mail: Attn: Jessica Collins, Executive Assistant 

Tualatin Hills Park & Recreation District 
15707 SW Walker Road, Beaverton, OR 97006 

Fax: 503-629-6303
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Aquatics 
Sharon Hoffmeister, Superintendent of Aquatic Program Services 

 
1. We had a busy spring break at the pools. Aloha’s scheduled pool closure to replace the 

concrete platform underneath the pump was successful and the pool reopened on time. The 
Aquatic Center offered a Lifeguard Training course and a Junior Lifeguarding class, which gives 
us a strong start for training potential new staff in time for summer. We will have more training 
opportunities this spring with three additional Lifeguard Training classes and three additional 
Junior Lifeguarding classes scheduled. 

 
2. Sunset and Aloha have had a great response to the Women’s Only swims, with an average 

attendance of 25. Aloha Swim Center has one more Women’s Only swim scheduled this season 
on April 18. Staff are working on coordinating additional swims for the summer.  

 
Maintenance 

Jon Campbell, Superintendent of Maintenance Operations 
 
1. Maintenance staff replaced the 80’ x 40’ outdoor basketball asphalt pad at Carolwood Park. The 

pad reached the end of its useful life and was replaced with a new 8” base of crushed rock and 
a 2” overlay of Class C asphalt.  

 
2. A 3’ high by 100’ long retaining wall was installed on the west side of the tennis courts at 

Summercrest Park, at the base of the courts next to the sidewalk along SW 165th Avenue. The 
wall will prevent the rock from sliding onto the sidewalk, as well as protect the courts’ surfaces 
from cracking or becoming compromised in the future. 

 
3. Three sections of the Sunset Swim Center pervious parking lot are showing signs of potential 

failure. The contractor will replace the sections at his own cost. Maintenance staff is 
coordinating the project work schedule with the center supervisor and field programmers, which 
will be decided at the April 21 pre-construction meeting.  

 
Natural Resources & Trails Management 

Bruce Barbarasch, Superintendent of Natural Resources & Trails Management 
 
1. Greenway Loop Trail. A loop trail off the Fanno Creek Trail in Greenway has been flooded due 

to beaver activity. Staff conducted outreach activities and a public survey to evaluate options for 
access. 

 
2. Cooper Mountain Nature Park Kiosk. A new kiosk was installed by Metro staff with their levy 

funds. It replaces four separate items that used to be at the main trailhead. 
 
3. Nature Revealed. The last of the bond-funded interpretive natural art installations has been 

completed along the Rock Creek Greenway. A grand opening for all five installations will occur 
in late spring. 

 
Planning & Development 

Steve Gulgren, Superintendent of Planning & Development 
 
1. Bond Land Acquisition/House Demolitions: Tualatin Valley Fire & Rescue (TVF&R) ultimately 

decided that they would not use the Wenzel houses on SW 184th Avenue, adjacent to Arnold 
Park, for a training practice burn as was originally scheduled. Therefore, staff contacted Dan 
Riehl Excavating, Inc., to provide a change order to include demolishing the houses and garage 
and to haul away the additional debris. The demolition work started at the end of February, and 
was completed on March 13. 
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Certified Environmental Consulting, LLC., has been awarded the asbestos testing contract for 
nine additional properties scheduled for demolition. Testing is anticipated to begin the week of 
April 6. The results of the testing will be included in a Request for Qualifications (RFQ) for 
demolition of the structures. Staff anticipates the RFQ will be complete and mailed out by mid-
to-late April and that demolition of the properties will take place this summer. 

 
Programs & Special Activities 

Lisa Novak, Superintendent of Programs & Special Activities 
 
1. RFPs for the ADA Access Audit of district facilities and property will be issued on April 13, 2015.  
 
2. Volunteer Services and Special Events staff are busy with the details of the summer event 

season: booking bands, working with community partners, working on sponsorships, recruiting 
volunteers, and soliciting food vendors. 

 
3. Spring classes have begun and the Elsie Stuhr Center is busy. Maintenance staff did some 

painting, heavy cleaning and floor refinishing during spring break - the center is sparkling!  
 

Recreation 
Eric Owens, Superintendent of Recreation 

 
1. Garden Home Recreation Center had a 7% increase in registration numbers from winter 2014 

to winter 2015. 
 
2. Cedar Hills Recreation Center hosted the “Principal’s Coffee Hour” on March 10 with William 

Walker Principal Joan Hulquist and a group of Spanish-speaking parents. Parents toured the 
building and received information about the programs at Cedar Hills and THPRD. They also 
were given assistance in obtaining a THPRD registration card as well as help with registering 
for classes. Julia Cohen, school counselor, and Juan Mercado of THPRD were on hand to 
translate for non-English speaking parents. 

 
3. Conestoga Recreation & Aquatic Center staff has completed the Programming Standards 

manual for the facility. This includes standards for facility entrances, bulletin boards, 
classrooms, storage spaces, recreation program goals and objectives, and instructor toolkits. 
The purpose of the manual is to provide staff with expectations for program content and staff 
and facility presentation standards. 

 
4. Cedar Hills Recreation Center’s Gymnastics Level IV class won the 1st place team award at the 

annual Shamrock Invitational Gymnastics Meet at the Gym Nest. The six team members 
received a number of individual awards that included: 5/1st place, 7/2nd place, 8/3rd, 1/4th place 
and 3/5th place awards for a total of 24 medals. 

 
Security Operations 

Mike Janin, Superintendent of Security Operations 
 
1. The Superintendent of Security Operations represented THPRD this year as a guest speaker at 

the Governor’s Occupational, Safety and Health Conference in Portland. The presentation 
covered trail improvements and safe routes to schools, identified the types of graffiti and the 
importance of quick cleanup, and the laws and procedures for removing transient camps.  
 

2. Efforts continue to identify encroachments and restore property back to the district. On average, 
several encroachments are investigated per month, from simple raised vegetable gardens and 
re-landscaped/extension of yards, to improperly built fences or vehicles, RVs and boats stored 
on district land. Our approach is always cautious and the responsible party is left with a good 
understanding of why we are vigilant in this area. 
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Sports 
Scott Brucker, Superintendent of Sports 

 
1. Fields: Youth and high school lacrosse permits began the first week of March and recreational 

soccer permits began the first of April. Baseball and softball permits started on a staggered 
scheduled throughout March and early April depending on the league and organization. 

 
Business Services 

Cathy Brucker, Finance Manager 
Nancy Hartman Noye, Human Resources Manager 

Mark Hokkanen, Risk & Contract Manager 
Seth Reeser, Operations Analysis Manager 
Phil Young, Information Services Manager 

 
1. The disaster recovery program for the district’s financial software is now operational. The 

operating system and data are stored offsite, allowing full access to operations within 24 hours 
via internet should our systems go down due to an unforeseen event. Furthermore, staff will be 
able to efficiently restore district financial operations once the internal servers are available. 

 
2. The Governor’s Occupational Safety and Health (GOSH) Conference was attended by 14 

members of THPRD’s Risk Management Steering Committee and the four safety committees. 
This was the largest representation by the district at this biennial event. GOSH is the largest 
safety and health conference in the Northwest, and brings employers, insurers, and labor 
groups together to focus on improving safety and health in Oregon workplaces. It is through this 
effort that Oregon has some of the lowest workers’ compensation rates in the country. 

 
3. Spring class registration began on Saturday, March 7, with both phone-in registration and web 

registration beginning at 8 am. Staff responded to 660 phone calls on Saturday, with 20% of the 
day’s invoices, 15% of the revenue and 17% of the classes being processed by phone-in 
operators. Our website performed very well, processing 2,934 invoices on Saturday. During the 
first 15 minutes of registration, the website processed 46% of the invoices for the day. Also in 
the first 15 minutes, 218 classes reached their maximum enrollment; in total, 449 classes 
reached their maximum enrollment on opening day. 

 
4. Operations analysis staff have projected that the new deluxe and general passes will hit their 

revenue target for the term. Based on this, the discounted three-month pass will be offered 
again in April. 

 
5. Trainings on the new cancellation and residency verification procedures were held for front line 

staff. THPRD is reaching out to patrons via the activities guide, posters, flyers, website, online 
registration, phone registration, on the invoices, Facebook, Twitter, and the e-newsletter. 

 
 



 

 

Sun Mon Tue Wed Thu Fri Sat 

   1 
 

2 3 
Underwater Egg Hunt 
@ Conestoga 

4 
Spring Artisan 
Bazaar, Egg Hunt & 
Pancake Breakfast @ 
Cedar Hills 
 
Spring Egg Hunt @ 
Garden Home 

5 6 7 8 9 10 11 

12 13 
Board Meeting 7pm 
@ Dryland/HMT 
 
Stuhr Center 
Advisory Committee 
10am 

14 
Parks Advisory 
Committee 6pm 

15 16 
Sports Advisory 
Committee 1pm 
 
 

17 18 
Women Only Swim 
@ Aloha Swim 
Center 

19 20 
Budget Committee 
Work Session 6pm 
@ Manzanita Room/ 
Elsie Stuhr Center 

21 
Natural Resources & 
Trails Advisory 
Committees Joint 
Meeting 
 

22 23 24 25 
Spring Native Plant 
Sale @ Tualatin Hills 
Nature Center 

26 27 28 
 

29 30   

2015 

April 



 

 

Sun Mon Tue Wed Thu Fri Sat 

     1 2 

3 4 
Board Meeting 7pm 
@ Dryland/HMT 

5 6 
Aquatics Advisory 
Committee 7pm 

7 8 
Happy Mother’s Day 
Dessert Party @ Stuhr 
Center 

9 
 

10 11 
 

12 
Parks Advisory 
Committee 6pm 

13 14 15 16 

17 18 
Stuhr Center 
Advisory Committee 
10am 
 
Budget Committee 
Meeting 6:30pm @ 
Dryland/HMT 

19 
Trails Advisory 
Committee 7pm 

20 21 
Sports Advisory 
Committee 1pm 
 
Recreation Advisory 
Committee 7pm 
 
 

22 23 

24 25 
 

HOLIDAY 

26 
Natural Resources 
Advisory Committee 
6:30pm 

27 28 29 30 

31       
2015 

May 



 

 

Sun Mon Tue Wed Thu Fri Sat 

 1 2 3 
Aquatics Advisory 
Committee 7pm 

4 5 6 

7 8 
Board Meeting 7pm 
@ Dryland/HMT 
 
Stuhr Center 
Advisory Committee 
10am 

9 
Parks Advisory 
Committee 6pm 

10 11 12 13 

14 15 16 
Trails Advisory 
Committee 7pm 

17 18 
Sports Advisory 
Committee 1pm 
 
Recreation Advisory 
Committee 7pm 

19 20 

21 22 
Board Meeting 7pm 
@ Dryland/HMT 

23 
Natural Resources 
Advisory Committee 
6:30pm 

24 25 26 27 

28 29 30     

       
2015 

June 



Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 2/28/2015   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

Expended         
Year-to-Date 

 Estimated Cost to 
Complete 

 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

GENERAL FUND
CAPITAL OUTLAY DIVISION

CARRY FORWARD PROJECTS
JQAY House Renovation                    100,000 1,800                       -                               100,000                1,800                     87,371                   -                             1,800                     Budget 89,171                   1,800                    10,829                     -                               
Challenge Grant Competitive Fund 45,000                     45,000                     -                               45,000                  45,000                   -                             -                             45,000                   Budget 45,000                   45,000                  -                               -                               
Signage Master Plan 75,000                     53,000                     -                               75,000                  53,000                   70,108                   32,978                   18,322                   Award 121,408                 51,300                  (46,408)                    1,700                       
Fanno Creek Trail Management 62,000                     20,400                     -                               62,000                  20,400                   39,409                   2,638                     17,762                   Budget 59,809                   20,400                  2,191                       -                               
Pedestrian Pathways (7 sites) 88,414                     88,414                     -                               88,414                  88,414                   67,063                   -                             -                             Complete 67,063                   -                           21,351                     88,414                     
Concrete Sidewalks (6 sites) 50,200                     50,200                     -                               50,200                  50,200                   27,875                   8,000                     -                             Complete 35,875                   8,000                    14,325                     42,200                     
Stuhr Parking Lot Crack Repair 26,666                     16,166                     -                               26,666                  16,166                   10,500                   16,166                   -                             Complete 26,666                   16,166                  -                               -                               
ADA Wonderland Park Playstructure cmp 13,200                     13,200                     -                               13,200                  13,200                   13,200                   -                             -                             Complete 13,200                   -                           -                               13,200                     
Playstructure - Wonderland Park 113,000                   113,000                   -                               113,000                113,000                 98,806                   5,584                     -                             Complete 104,390                 5,584                    8,610                       107,416                   
FC Greenway Erosion Solution 75,000                     60,000                     60,000                     135,000                120,000                 41,972                   53,944                   -                             Complete 95,916                   53,944                  39,084                     66,056                     
Aqua Climb 9,180                       9,180                       -                               9,180                    9,180                     -                             -                             9,180                     Budget 9,180                     9,180                    -                               -                               
Aquatic Center Dive Tower Louvers 9,500                       9,500                       -                               9,500                    9,500                     -                             -                             9,500                     Budget 9,500                     9,500                    -                               -                               
Jenkins Lead Abatement (Main House) 9,000                       9,000                       -                               9,000                    9,000                     -                             -                             9,000                     Budget 9,000                     9,000                    -                               -                               
G-Max Testing Unit 14,000                     14,000                     -                               14,000                  14,000                   -                             -                             -                             Canceled -                            -                           14,000                     14,000                     
HMT Tennis Center Roof 868,000                   868,000                   -                               868,000                868,000                 1,723                     2,055                     864,222                 Budget 868,000                 866,277                -                               1,723                       
Info System Workstations & Notebooks 67,000                     35,000                     -                               67,000                  35,000                   32,213                   -                             35,000                   Budget 67,213                   35,000                  (213)                         -                               
Jenkins Estate Irrigation -                               -                               -                               -                           -                             1,778                     2,275                     -                             Complete 4,053                     2,275                    (4,053)                      (2,275)                      
FCSC Remodel 132,000                   -                               -                               132,000                -                             94,235                   20,143                   2,670                     Award 117,048                 22,813                  14,952                     (22,813)                    
Energy Savings Performance Contract Phase 2 674,736                   -                               -                               674,736                -                             416,486                 -                             40,300                   Award 456,786                 40,300                  217,950                   (40,300)                    

TOTAL CARRYOVER PROJECTS                 2,431,896                 1,405,860                      60,000               2,491,896                 1,465,860                 1,002,738                    143,783                 1,052,756               2,199,277               1,196,539                       292,619                       269,321 

ATHLETIC FACILITY REPLACEMENT
Synthetic Turf - Aloha High 160,000                   160,000                160,000                 -                             156,310                 -                             Complete 156,310                 156,310                3,690                       3,690                       
Tennis Court Resurfacing & Crack Repair 91,000                     91,000                  91,000                   -                             86,926                   4,240                     Award 91,166                   91,166                  (166)                         (166)                         
Carolwood Park-Basketball Court Resurface 16,000                     16,000                  16,000                   -                             -                             21,106                   Award 21,106                   21,106                  (5,106)                      (5,106)                      
Somerset Park Hitting Wall 10,000                     10,000                  10,000                   -                             7,450                     -                             Complete 7,450                     7,450                    2,550                       2,550                       
Tennis Stadium Marble Panels -                               -                            -                               -                               5,592                       -                               Complete 5,592                     5,592                     (5,592)                        (5,592)                        
Sinkhole Repair - Outdoor Tennis Courts -                               -                            -                               -                               4,959                       -                               Complete 4,959                     4,959                     (4,959)                        (4,959)                        

TOTAL ATHLETIC FACILITY REPLACEMENT 277,000                   277,000                 277,000                   -                               261,237                   25,346                     286,583                 286,583                 (9,583)                        (9,583)                        

ATHLETIC FACILITY IMPROVEMENT
Summercrest Park Tennis Bank 6,500                       6,500                    6,500                     -                             -                             6,600                     Award 6,600                     6,600                    (100)                         (100)                         
Synthetic Turf Field-Conestoga Middle School   **(supplemental budget adjustment in March, 2015) -                               -                           -                             -                             -                             650,000                 ** 650,000                 650,000                (650,000)                  (650,000)                  

TOTAL ATHLETIC FACILITY IMPROVEMENT 6,500                       6,500                     6,500                       -                               -                               656,600                   Budget 656,600                 656,600                 (650,100)                    (650,100)                    
- - - - - - - - -

PARK AND TRAIL REPLACEMENTS
Play Equipment (2 sites) 87,468                     87,468                  87,468                   -                             34,066                   53,402                   Budget 87,468                   87,468                  -                               -                               
Irrigation & Drainage System Repairs 25,000                     25,000                  25,000                   -                             16,236                   8,764                     Budget 25,000                   25,000                  -                               -                               
Trash Cans in Parks 5,000                       5,000                    5,000                     -                             -                             5,000                     Budget 5,000                     5,000                    -                               -                               
Dog Bag Dispensers 10,000                     10,000                  10,000                   -                             10,128                   -                             Complete 10,128                   10,128                  (128)                         (128)                         
Canopies 2,860                       2,860                    2,860                     -                             2,600                     -                             Complete 2,600                     2,600                    260                          260                          
Burnsridge Park Picnic Table 2,500                       2,500                    2,500                     -                             2,500                     -                             Complete 2,500                     2,500                    -                               -                               
Fences (2 sites) 4,500                       4,500                    4,500                     -                             3,218                     -                             Complete 3,218                     3,218                    1,282                       1,282                       
Portable Toilet Enclosures (5) 5,000                       5,000                    5,000                     -                             1,860                     3,140                     Budget 5,000                     5,000                    -                               -                               
Asphalt Path Replacement & Repairs (6 sites) 172,707                   172,707                172,707                 -                             192,332                 9,900                     Award 202,232                 202,232                (29,525)                    (29,525)                    
Concrete Sidewalks (4 sites) & Curbing (2 sites) 38,117                     38,117                  38,117                   -                             36,499                   -                             Complete 36,499                   36,499                  1,618                       1,618                       
Greenway Park Boardwalk Design Phase 1 40,000                     40,000                  40,000                   -                             34,479                   7,301                     Award 41,780                   41,780                  (1,780)                      (1,780)                      
Signage (various sites) 26,400                     26,400                  26,400                   -                             984                        25,416                   Budget 26,400                   26,400                  -                               -                               

TOTAL PARK AND TRAIL REPLACEMENTS 419,552                   419,552                 419,552                   -                               334,902                   112,923                   447,825                 447,825                 (28,273)                      (28,273)                      

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                       8,000                    8,000                     -                             4,743                     3,257                     Budget 8,000                     8,000                    -                               -                               
ODOT Grant-Westside Trail#18 easement 150,000                   150,000                150,000                 -                             2,246                     133,492                 Budget 135,738                 135,738                14,262                     14,262                     
Opinionator - Patron Feedback 2,500                       2,500                    2,500                     -                             1,360                     1,140                     Budget 2,500                     2,500                    -                               -                               
Raleigh Park Shelter- LWCF Grant 50,000                     50,000                  50,000                   -                             -                             -                             Cancelled -                            -                           50,000                     50,000                     
Terra Linda Park Shelter-LGGP Grant 40,000                     40,000                  40,000                   -                             -                             -                             Cancelled -                            -                           40,000                     40,000                     
Roger Tilbury Phase 2-LGGP Grant 212,500                   212,500                212,500                 -                             -                             -                             Cancelled -                            -                           212,500                   212,500                   

TOTAL PARK AND TRAIL IMPROVEMENTS                    463,000                  463,000                    463,000                                -                        8,349                    137,889                  146,238                  146,238                       316,762                       316,762 

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 2/28/2015   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount
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Years 
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Estimate 
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Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

CHALLENGE GRANTS
Program Facility Challenge Grants 97,500                     97,500                   97,500                     -                               14,187                     83,313                     Budget 97,500                   97,500                   -                                 -                                 

TOTAL CHALLENGE GRANTS 97,500                     97,500                   97,500                     -                               14,187                     83,313                     97,500                   97,500                   -                                 -                                 

BUILDING REPLACEMENTS
Cardio/Weight Room Equipment Replacement 40,000                     40,000                   40,000                     -                               -                               40,000                     Award 40,000                   40,000                   -                                 -                                 
Aquatic Center Roof 800,000                   800,000                 800,000                   -                               54,990                     745,010                   Budget 800,000                 800,000                 -                                 -                                 
Aquatic Center Pool Deck 267,250                   267,250                 267,250                   -                               -                               267,250                   Budget 267,250                 267,250                 -                                 -                                 
Aquatic Center Resurface Pool & Tile Repair 241,803                   241,803                 241,803                   -                               1,920                       239,883                   Budget 241,803                 241,803                 -                                 -                                 
Aquatic Center Electronic HVAC Controls 115,485                   115,485                 115,485                   -                               6,658                       108,827                   Budget 115,485                 115,485                 -                                 -                                 
Aloha Main Circulation Pump Platform 7,450                       7,450                     7,450                       -                               -                               7,990                       Award 7,990                     7,990                     (540)                           (540)                           
Replacement Pump/Motor (2) 24,600                     24,600                   24,600                     -                               2,400                       18,000                     Award 20,400                   20,400                   4,200                         4,200                         
Diatomaceous Earth Fltr Cvrs-2 5,775                       5,775                     5,775                       -                               7,059                       -                               Complete 7,059                     7,059                     (1,284)                        (1,284)                        
Beaverton Pool Gutter-line 5,600                       5,600                     5,600                       -                               6,090                       -                               Complete 6,090                     6,090                     (490)                           (490)                           
Aquatic Center Gutters, Chm Cntrlr,Drain Covers 18,236                     18,236                   18,236                     -                               7,513                       10,723                     Budget 18,236                   18,236                   -                                 -                                 
Aquatic Center 16' Dive Board 8,613                       8,613                     8,613                       -                               8,240                       -                               Complete 8,240                     8,240                     373                            373                            
Aloha Splash Water Slide 5,471                       5,471                     5,471                       -                               3,935                       -                               Complete 3,935                     3,935                     1,536                         1,536                         
Harman Lane Anchors 6,290                       6,290                     6,290                       -                               6,290                       -                               Complete 6,290                     6,290                     -                                 -                                 
Lookout Platform Chair 7,132                       7,132                     7,132                       -                               5,615                       -                               Complete 5,615                     5,615                     1,517                         1,517                         
Aloha Portable Slide 5,470                       5,470                     5,470                       -                               -                               5,470                       Budget 5,470                     5,470                     -                                 -                                 
AC Track Drinking Fountain 1,000                       1,000                     1,000                       -                               645                          -                               Complete 645                       645                       355                            355                            
Schlottmann Hot Water Heater 1,100                       1,100                     1,100                       -                               514                          -                               Complete 514                       514                       586                            586                            
Cedar Hills Boiler Room Drains 2,760                       2,760                     2,760                       -                               2,760                       -                               Complete 2,760                     2,760                     -                                 -                                 
CRAC Weld Boiler Heat Exchanger Pipes 2,000                       2,000                     2,000                       -                               330                          1,670                       Budget 2,000                     2,000                     -                                 -                                 
AC Shower Mixers & Parts 1,600                       1,600                     1,600                       -                               1,575                       -                               Complete 1,575                     1,575                     25                              25                              
NPIC Interior Restroom Sinks & Parts 1,100                       1,100                     1,100                       -                               330                          770                          Budget 1,100                     1,100                     -                                 -                                 
SSC Asbestos Abatement & Recover Piping 9,200                       9,200                     9,200                       -                               -                               9,200                       Budget 9,200                     9,200                     -                                 -                                 
Carpet (AC & Dryland) 5,210                       5,210                     5,210                       -                               960                          4,250                       Budget 5,210                     5,210                     -                                 -                                 
Interior Paint (TC & NP) 2,000                       2,000                     2,000                       -                               1,629                       -                               Complete 1,629                     1,629                     371                            371                            
NPIC Reseal Ceramic Tile Flooring 6,000                       6,000                     6,000                       -                               -                               5,320                       Award 5,320                     5,320                     680                            680                            
Wood Floors / Court Refinishing 17,400                     17,400                   17,400                     -                               16,119                     1,600                       Award 17,719                   17,719                   (319)                           (319)                           
GH Tile Floor Replacement 1,000                       1,000                     1,000                       -                               -                               1,000                       Budget 1,000                     1,000                     -                                 -                                 
AC Gym Wood Floors Screening/Resurfacing 10,500                     10,500                   10,500                     -                               10,160                     -                               Complete 10,160                   10,160                   340                            340                            
NPIC Interior Restrooms Flooring 4,500                       4,500                     4,500                       -                               -                               4,319                       Award 4,319                     4,319                     182                            182                            
Stuhr Ctr Ice Machine 2,050                       2,050                     2,050                       -                               899                          -                               Complete 899                       899                       1,151                         1,151                         
AC Socket Plates, Relamp & Blinds 10,674                     10,674                   10,674                     -                               8,356                       1,468                       Award 9,824                     9,824                     850                            850                            
TC Relamp / Washer& Dryer 7,500                       7,500                     7,500                       -                               5,000                       1,499                       Award 6,499                     6,499                     1,001                         1,001                         
Harman Window Shades 1,611                       1,611                     1,611                       -                               1,890                       -                               Complete 1,890                     1,890                     (279)                           (279)                           
Furnace (CH & GH) 7,500                       7,500                     7,500                       -                               -                               7,500                       Budget 7,500                     7,500                     -                                 -                                 
Adm Office Rooftop Unit & Duct Heater 13,648                     13,648                   13,648                     -                               -                               13,648                     Budget 13,648                   13,648                   -                                 -                                 
AC HVAC Electrical Repairs 4,000                       4,000                     4,000                       -                               230                          3,770                       Budget 4,000                     4,000                     -                                 -                                 
NPIC Exterior Restrooms HVAC Fans 2,500                       2,500                     2,500                       -                               1,934                       -                               Complete 1,934                     1,934                     566                            566                            
Camp Riv Upper Pavilion Exterior Painting 1,000                       1,000                     1,000                       -                               -                               1,000                       Budget 1,000                     1,000                     -                                 -                                 
CH Downspouts Replacement 2,510                       2,510                     2,510                       -                               2,510                       -                               Complete 2,510                     2,510                     -                                 -                                 
Fanno Farmhouse Picket Fence 2,500                       2,500                     2,500                       -                               482                          2,018                       Budget 2,500                     2,500                     -                                 -                                 
Gutters (2 sites) 4,000                       4,000                     4,000                       -                               -                               8,493                       Award 8,493                     8,493                     (4,493)                        (4,493)                        
Greenway Park - Paint Structure & Replace Gutters 3,100                       3,100                     3,100                       -                               3,479                       -                               Complete 3,479                     3,479                     (379)                           (379)                           
JEN Roof & Veranda Repairs 5,200                       5,200                     5,200                       -                               6,488                       1,000                       Budget 7,488                     7,488                     (2,288)                        (2,288)                        
Tallac Terrace Park Play Pad Roof Repair 2,000                       2,000                     2,000                       -                               1,710                       -                               Complete 1,710                     1,710                     290                            290                            
ASC Exterior Painting 14,889                     14,889                   14,889                     -                               -                               14,889                     Budget 14,889                   14,889                   -                                 -                                 
NPIC Entrance Light Replacement & Interior Relamp 1,500                       1,500                     1,500                       -                               1,306                       -                               Complete 1,306                     1,306                     194                            194                            
Fanno Farmhouse ADA Ramp 19,000                     19,000                   19,000                     -                               -                               19,000                     Budget 19,000                   19,000                   -                                 -                                 
FCSC Roof Repairs & Consultation 18,096                     18,096                   18,096                     -                               -                               18,096                     Budget 18,096                   18,096                   -                                 -                                 
AC Alcove Roof 11,500                     11,500                   11,500                     -                               12,412                     -                               Complete 12,412                   12,412                   (912)                           (912)                           
JEN Stable Septic Tank 19,000                     19,000                   19,000                     -                               21,950                     -                               Complete 21,950                   21,950                   (2,950)                        (2,950)                        
AC Compressor Replacement @ Stuhr Ctr -                               -                            -                               -                               5,449                       -                               Complete 5,449                     5,449                     (5,449)                        (5,449)                        
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Fanno Farmhouse Sewer Line -                               -                            -                               -                               3,873                       -                               Complete 3,873                     3,873                     (3,873)                        (3,873)                        
50 Mtr Pool Circulation Pump -                               -                            -                               -                               7,453                       -                               Complete 7,453                     7,453                     (7,453)                        (7,453)                        
Tennis Air Structures Reconst. -                               -                            -                               -                               164,095                   (163,095)                  Award 1,000                     1,000                     (1,000)                        (1,000)                        
CRA Boiler Valve Replacement -                               -                            -                               -                               3,845                       -                               Complete 3,845                     3,845                     (3,845)                        (3,845)                        
CRA HVAC Unit (damage repair) -                               -                            -                               -                               5,698                       -                               Complete 5,698                     5,698                     (5,698)                        (5,698)                        
GH HVAC Air Handler -                               -                            -                               -                               3,401                       -                               Complete 3,401                     3,401                     (3,401)                        (3,401)                        
SSC Surge Valve Repair -                               -                            -                               -                               3,965                       -                               Complete 3,965                     3,965                     (3,965)                        (3,965)                        
JEN Furnace Replacement -                               -                            -                               -                               3,726                       -                               Complete 3,726                     3,726                     (3,726)                        (3,726)                        
SSC Circulation Pump Motor -                               -                            -                               -                               3,180                       -                               Complete 3,180                     3,180                     (3,180)                        (3,180)                        

TOTAL BUILDING REPLACEMENTS                 1,778,323               1,778,323                 1,778,323                                -                    419,063                 1,400,567               1,819,631               1,819,631                       (41,308)                       (41,308)

BUILDING IMPROVEMENTS
FCSC Safety Shower for HAZMAT Locker 6,500                       6,500                     6,500                                                      -                                - 6,325                       Award 6,325                     6,325                     175                            175                            
HMT Comm & Dev - Front Office Improvement 5,000                       5,000                     5,000                       -                                                      5,000 -                               Complete 5,000                     5,000                     -                                 -                                 
Administration Office Reconfiguration 110,000                   110,000                 110,000                   -                                                  159,888 3,089                       Award 162,977                 162,977                 (52,977)                      (52,977)                      

TOTAL BUILDING IMPROVEMENTS 121,500                   121,500                 121,500                   -                               164,888                   9,414                       174,302                 174,302                 (52,802)                      (52,802)                      

ADA PROJECTS
ASC Power Door Operator 2,183                       2,183                    2,183                     -                             -                             2,183                     Budget 2,183                     2,183                    -                               -                               
GH ADA Sidewalk Addition 9,000                       9,000                    9,000                     -                             9,000                     -                             Complete 9,000                     9,000                    -                               -                               
McMillan Park ADA Components 20,300                     20,300                  20,300                   -                             -                             20,300                   Budget 20,300                   20,300                  -                               -                               

TOTAL ADA PROJECTS 31,483                     31,483                   31,483                     -                               9,000                       22,483                     31,483                   31,483                   -                                 -                                 

TOTAL CAPITAL OUTLAY DIVISION 2,431,896                1,405,860                3,254,858                5,686,754              4,660,718                1,002,738                1,355,409                3,501,291                5,859,439              4,856,701              (172,685)                    (195,983)                    

INFORMATION SERVICES DEPARTMENT

INFORMATION TECHNOLOGY REPLACEMENTS
Workstations/Notebooks 8,500                       8,500                     8,500                       -                                                         987 7,513                       Budget 8,500                     8,500                     -                                 -                                 
Server Replacements 35,000                     35,000                   35,000                     -                                                    30,837 4,164                       Award 35,001                   35,001                   (1)                               (1)                               
LAN/WAN Replacement 5,000                       5,000                     5,000                       -                                                      2,119 2,881                       Budget 5,000                     5,000                     -                                 -                                 
Printers/Network Printers 5,000                       5,000                     5,000                       -                                                      2,700 -                               Complete 2,700                     2,700                     2,300                         2,300                         

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 53,500                     53,500                   53,500                     -                               36,643                     14,558                     51,201                   51,201                   2,299                         2,299                         

INFORMATION TECHNOLOGY IMPROVEMENTS
Misc. Application Software 20,000                     20,000                   20,000                     -                                                    18,784 1,216                       Budget 20,000                   20,000                   -                                 -                                 
Workstation and Phone 14,500                     14,500                   14,500                     -                                                      6,038 8,462                       Budget 14,500                   14,500                   -                                 -                                 
Kronos Upgrade 22,000                     22,000                   22,000                     -                                                      8,275 13,905                     Award 22,180                   22,180                   (180)                           (180)                           
Virtual Desktop Infrastructure 79,500                     79,500                   79,500                     -                                                    69,263 5,736                       Budget 74,999                   74,999                   4,501                         4,501                         
FCSC Server Rack/UPS 7,500                       7,500                     7,500                       -                                                      7,313 -                               Complete 7,313                     7,313                     187                            187                            
FCSC Server Room Security 4,800                       4,800                     4,800                       -                                                      4,844 -                               Complete 4,844                     4,844                     (44)                             (44)                             

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 148,300                   148,300                 148,300                   -                               114,517                   29,319                     143,836                 143,836                 4,464                         4,464                         

TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               201,800                   201,800                 201,800                   -                               151,160                   43,877                     195,037                 195,037                 6,763                         6,763                         

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS
72" Mowers (3) 42,000                     42,000                   42,000                     -                                                    41,920 -                               Complete 41,920                   41,920                   80                              80                              
Tire Balancer 8,500                       8,500                     8,500                       -                                                      9,056 -                               Complete 9,056                     9,056                     (556)                           (556)                           
Electric Utility Vehicle 12,500                     12,500                   12,500                     -                               11,677                     -                               Complete 11,677                   11,677                   823                            823                            
52" Mowers (2) 14,400                     14,400                   14,400                     -                               14,196                     -                               Complete 14,196                   14,196                   204                            204                            
52" Mower & 2 Trailers 15,500                     15,500                   15,500                     -                               8,098                       10,757                     Award 18,855                   18,855                   (3,355)                        (3,355)                        
Large Rotary Mower 62,000                     62,000                   62,000                     -                               -                               59,661                     Award 59,661                   59,661                   2,339                         2,339                         
4x4 SUV Hybrid 43,000                     43,000                   43,000                     -                               28,079                     -                               Complete 28,079                   28,079                   14,921                       14,921                       
Chipper 45,000                     45,000                   45,000                     -                                                    44,344 -                               Complete 44,344                   44,344                   656                            656                            

TOTAL FLEET REPLACEMENTS 242,900                   242,900                 242,900                   -                               157,370                   70,418                     227,788                 227,788                 15,112                       15,112                       
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Through 2/28/2015   
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(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

BUILDING MAINTENANCE EQUIPMENT REPLACEMENTS
CHRC Vacuums & Battery Packs 2,600                       2,600                     2,600                       -                               2,598                       -                               Complete 2,598                     2,598                     2                                2                                
Conestoga Floor Scrubber 1,900                       1,900                     1,900                       -                               1,840                       -                               Complete 1,840                     1,840                     60                              60                              
Stuhr Center Wet Dry Vacuum 1,000                       1,000                     1,000                       -                               715                          -                               Complete 715                       715                       285                            285                            
AC Vacuum & Batteries 1,200                       1,200                     1,200                       -                               1,088                       -                               Complete 1,088                     1,088                     112                            112                            
TC Sweeper Batteries & Parts 1,100                       1,100                     1,100                       -                               755                          -                               Complete 755                       755                       345                            345                            
NPIC Pressure Washer & Wand 1,000                       1,000                     1,000                       -                               999                          -                               Complete 999                       999                       1                                1                                

TOTAL BLDG MAINT EQUIPMENT REPLACEMENTS 8,800                       8,800                     8,800                       -                               7,995                       -                               7,995                     7,995                     805                            805                            

BUILDING MAINTENANCE IMPROVEMENTS
Preventive Drain Emergency Response 11,340                     11,340                   11,340                     -                               -                               6,632                       Award 6,632                     6,632                     4,708                         4,708                         
Data Collection Tablets 1,200                       1,200                     1,200                       -                               985                          -                               Complete 985                       985                       215                            215                            

TOTAL BUILDING MAINT IMPROVEMENTS 12,540                     12,540                   12,540                     -                               985                          6,632                       7,617                     7,617                     4,923                         4,923                         

TOTAL MAINTENANCE DEPARTMENT -                               -                               264,240                   264,240                 264,240                   -                               166,350                   77,050                     243,400                 243,400                 20,840                       20,840                       

GRAND TOTAL GENERAL FUND 2,431,896                1,405,860                3,720,898                6,152,794              5,126,758                1,002,738                1,672,920                3,622,218                6,297,876              5,295,138              (145,082)                    (168,380)                    

SDC FUND

LAND ACQUISITION
Land Acquisition (FY 14) 790,000                   790,000                   -                               790,000                 790,000                   -                               6,736                       783,264                   Budget 790,000                 790,000                 -                                 -                                 
Land Acquisition - North Bethany -                               -                               1,670,168                1,670,168              1,670,168                -                               -                               1,670,168                Budget 1,670,168              1,670,168              -                                 -                                 
Summer Falls Property Acquisition -                               -                               329,832                   329,832                 329,832                   -                               329,869                   -                               Complete 329,869                 329,869                 (37)                             (37)                             

TOTAL LAND ACQUISITION 790,000                   790,000                   2,000,000                2,790,000              2,790,000                -                               336,605                   2,453,432                2,790,037              2,790,037              (37)                             (37)                             

DEVELOPMENT/IMPROVEMENT PROJECTS
Fanno Creek Trail / Scholls Greenwood Inn 2,011,950                60,000                     -                               2,011,950              60,000                     1,946,487                8,014                       51,986                     Budget 2,006,487              60,000                   5,463                         -                                 
Bonny Slope / BSD Trail Development 175,000                   175,000                   325,000                   500,000                 500,000                   -                               -                               500,000                   Budget 500,000                 500,000                 -                                 -                                 
MTIP Grant Match - Westside Trail #18 82,205                     19,275                     201,125                   283,330                 220,400                   73,266                     18,248                     202,152                   Budget 293,666                 220,400                 (10,336)                      -                                 
Graf Meadows Park - Trail Connection 600,000                   447,500                   -                               600,000                 447,500                   143,244                   337,794                   45,500                     Award 526,538                 383,294                 73,462                       64,206                       
Future Dog Park Construction - Site to be determined 50,000                     50,000                     -                               50,000                   50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Fanno Creek Trail - Hall Blvd Crossing 384,250                   35,500                     50,000                     434,250                 85,500                     176,753                   292                          40,000                     Award 217,045                 40,292                   217,205                     45,208                       
Timberland Park - Project Management 34,000                     17,750                     -                               34,000                   17,750                     -                               29,566                     4,075                       Budget 33,641                   33,641                   359                            (15,891)                      
Jackie Husen Park Expansion - Planning -                               -                               83,500                     83,500                   83,500                     -                               68,335                     32,778                     Award 101,113                 101,113                 (17,613)                      (17,613)                      
Connect OR Grant / Waterhouse Trail Segment 4 -                               -                               200,000                   200,000                 200,000                   -                               -                               -                               Canceled -                            -                            200,000                     200,000                     
LWCF Grant / Raleigh Park Shelter -                               -                               50,000                     50,000                   50,000                     -                               -                               -                               Canceled -                            -                            50,000                       50,000                       
LGGP Grant / Terra Linda Park Shelter -                               -                               40,000                     40,000                   40,000                     -                               -                               -                               Canceled -                            -                            40,000                       40,000                       
LGGP Grant / Roger Tilbury Park Phase 2 -                               -                               212,500                   212,500                 212,500                   -                               -                               -                               Canceled -                            -                            212,500                     212,500                     
Bethany Creek Falls 1 & 2 - Project Management -                               -                               120,500                   120,500                 120,500                   -                               16,311                     104,189                   Budget 120,500                 120,500                 -                                 -                                 
Bethany Terrace Trail #11 - Project Management -                               -                               10,500                     10,500                   10,500                     -                               70                            10,430                     Budget 10,500                   10,500                   -                                 -                                 
New Neighborhood Park Master Plans (2) -                               -                               150,000                   150,000                 150,000                   -                               -                               150,000                   Budget 150,000                 150,000                 -                                 -                                 
New Neighborhood Park Development -                               -                               1,500,000                1,500,000              1,500,000                -                               -                               1,500,000                Budget 1,500,000              1,500,000              -                                 -                                 
SW Quadrant Community Center - Site Feasability -                               -                               60,000                     60,000                   60,000                     -                               -                               60,000                     Budget 60,000                   60,000                   -                                 -                                 
Natural Area Master Plan -                               -                               100,000                   100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 
Undesignated Projects -                               -                               2,742,793                2,742,793              2,742,793                -                               -                               2,742,793                Budget 2,742,793              2,742,793              -                                 -                                 

TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 3,337,405                805,025                   5,845,918                9,183,323              6,650,943                2,339,750                478,630                   5,593,903                8,412,283              6,072,533              771,040                     578,410                     

GRAND TOTAL SDC FUND 4,127,405                1,595,025                7,845,918                11,973,323            9,440,943                2,339,750                815,235                   8,047,335                11,202,320            8,862,570              771,003                     578,373                     

KEY
Budget Estimate based on original budget - not started and/or no basis for change

Deferred Some or all of Project has been eliminated to reduce overall capital costs for year.
Award Estimate based on Contract Award amount or quote price estimates

Complete Project completed - no additional estimated costs to complete.
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BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE 91-901 AM Kennedy Park & Athletic Field 1,285,250                                    50,470 1,335,720            1,686,530                 -                         1,686,530               -                           Complete 1,686,530                 (350,810)             126.3% 100.0%
SW 91-902 Barsotti Park & Athletic Field 1,285,250                                    27,134 1,312,384            1,258,105                 -                         1,258,105               -                           Complete 1,258,105                 54,279                95.9% 100.0%
NW 91-903 Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                       16,035 787,185               753,743                    -                         753,743                  -                           Complete 753,743                    33,442                95.8% 100.0%
SW 91-904 Roy Dancer Park 771,150                                       16,308 787,458               651,272                    -                         651,272                  -                           Complete 651,272                    136,186              82.7% 100.0%
NE 91-905 Roger Tilbury Park 771,150                                       19,335 790,485               291,348                    531,747              823,095                  98,693                 Bid Award 921,788                    (131,303)             104.1% 89.3%

Total New Neighborhood Parks Development 4,883,950              129,282                 5,013,232         4,640,998             531,747          5,172,745            98,693              5,271,438              (258,206)          103.2% 98.1%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                                 -                     258,206                   258,206                                  - -                           -                               -                              N/A -                               258,206                n/a n/a 

Total New Neighborhood Parks Development 4,883,950              387,488                 5,271,438         4,640,998             531,747          5,172,745            98,693              5,271,438              -                  98.1% 98.1%

Renovate & Redevelop Neighborhood Parks
NE 91-906 Cedar Mill Park, Trail & Athletic Fields 1,125,879                                       29,166 1,155,045            304,437                    615,511              919,948                  70,811                 Bid Award 990,759                    164,286              79.6% 92.9%
SE 91-907 Camille Park 514,100                                          28,634 542,734               585,471                    -                         585,471                  -                           Complete 585,471                    (42,737)               107.9% 100.0%
NW 91-908 Somerset West Park 1,028,200                                       27,247 1,055,447            154,298                    5,892                  160,190                  2,289,805            A&E 2,449,995                 (1,394,548)          15.2% 6.5%
NW 91-909 Pioneer Park and Bridge Replacement 544,934                                          21,059 565,993               533,358                    -                         533,358                  -                           Complete 533,358                    32,635                94.2% 100.0%
SE 91-910 Vista Brook Park 514,100                                          20,452 534,552               733,500                    -                         733,500                  -                           Complete 733,500                    (198,948)             137.2% 100.0%

Total Renovate & Redevelop Neighborhood Parks 3,727,213                 126,558                    3,853,771            2,311,064                 621,403              2,932,467               2,360,616            5,293,083                 (1,439,312)          76.1% 55.4%

New Neighborhood Parks Land Acquisition
NW 98-880-a New Neighborhood Park - NW Quadrant (Biles)                  1,500,000                       28,467 1,528,467            1,041,404                 -                         1,041,404               -                           Complete 1,041,404                 487,063              68.1% 100.0%
NW 98-880-b New Neighborhood Park - NW Quadrant (Living Hope)                                 -                                 - -                           1,060,935                 6,789                  1,067,724               -                           Complete 1,067,724                 (1,067,724)          n/a 100.0%
NW 98-880-c New Neighborhood Park - NW Quadrant (Mitchell)                                 -                                 - -                           36,849                      687,312              724,161                  -                           Complete 724,161                    (724,161)             n/a 100.0%
NW 98-880-d New Neighborhood Park - NW Quadrant (PGE)                                 -                                 - -                           62,712                      -                         62,712                    -                           Complete 62,712                      (62,712)               n/a 100.0%
NE 98-745-a New Neighborhood Park - NE Quadrant (Wilson)                  1,500,000                       27,735 1,527,735            525,108                    3,589                  528,697                  -                           Complete 528,697                    999,038              34.6% 100.0%

NE 98-745-b
New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated)                  1,500,000                       31,870 1,531,870              2,094,725                   -                           2,094,725                 -                             Complete 2,094,725                 (562,855)               136.7% 100.0%

SW 98-746-a
New Neighborhood Park - SW Quadrant 
(Sterling Savings)                  1,500,000                       24,453 1,524,453              1,058,925                   -                           1,058,925                 -                             Complete 1,058,925                 465,528                69.5% 100.0%

SW 98-746-b New Neighborhood Park - SW Quadrant (Altishin)                                 -                                 - -                           546,751                    390                    547,141                  -                           Complete 547,141                    (547,141)             n/a 100.0%

SW 98-746-c
New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park)                                 -                                 - -                             60,006                        -                           60,006                      -                             Complete 60,006                      (60,006)                 n/a 100.0%

SE 98-747 New Neighborhood Park - SE Quadrant (Cobb)                  1,500,000                       15,547 1,515,547            2,559,230                 148                    2,559,378               -                           Complete 2,559,378                 (1,043,831)          168.9% 100.0%
NW 98-748 New Neighborhood Park (North Bethany) (McGettigan)                  1,500,000                       23,667 1,523,667            1,629,690                 -                         1,629,690               -                           Complete 1,629,690                 (106,023)             107.0% 100.0%
UND 98-749 New Neighborhood Park - Undesignated                                 -                                 - -                           -                               -                         -                             -                           Reallocated -                              -                         n/a 0.0%

Sub-total New Neighborhood Parks                  9,000,000                     151,739               9,151,739                 10,676,335                698,228               11,374,563                             -                11,374,563            (2,222,824) 124.3% 100.0%

UND
Authorized Use of Savings from New Community Park 
Land Acquisition Category                                 -                  1,655,521                1,655,521                                  - -                                                           -                              -  N/A                                 - 1,655,521             n/a n/a 

UND
Authorized Use of Savings from Community Center / Community 
Park Land Acquisition Category                                 -                     508,104                   508,104                                  - -                                                           -                              -  N/A                                 - 567,303                n/a n/a 

Total New Neighborhood Parks                  9,000,000                  2,315,364             11,315,364                 10,676,335                698,228               11,374,563                             -                11,374,563                            - 100.5% 100.0%

New Community Park Development
SW 92-915 SW Quad Community Park & Athletic Field 7,711,500                                     209,033 7,920,533            167,374                    229,260              396,634                  11,258,635          Master Plan 11,655,269               (3,734,736)          5.0% 3.4%

Sub-total New Community Park Development                  7,711,500                     209,033               7,920,533                      167,374                229,260                    396,634             11,258,635                11,655,269            (3,734,736) 5.0% 3.4%

UND
Outside Funding from Washington County / Metro
Transferred from Community Center Land Acquisition                                 -                     384,251 384,251                                                  - -                                                           -                              -  N/A -                               384,251                n/a n/a 

Total New Community Park Development                  7,711,500                     593,284               8,304,784                      167,374                229,260                    396,634             11,258,635                11,655,269            (3,350,485) 4.8% 3.4%

Project Budget Project Expenditures

4/1/2015 10:50 AM Page 1 of 6



Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 2/28/2015

 Variance 

Quad-
rant

Project 
Code Description

Initial
Project Budget Adjustments 

Current Total 
Project Budget   

FY 14/15
 Expended 
Prior Years 

 Expended 
Year-to-Date 

 Total Expended
to Date 

 Estimated Cost
to Complete 

 Basis of 
Estimate 

(Completed 
Phase) 

 Project
 Cumulative Cost 

 Est. Cost (Over) 
Under Budget 

 Cost 
Expended to 

Budget 

 Cost
 Expended

 to Total Cost 

(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (6) / (3) (6)/(9)

Project Budget Project Expenditures

New Community Park Land Acquisition
NE 98-881-a New Community Park - NE Quadrant (Teufel) 10,000,000                                   132,657 10,132,657          8,103,899                 -                         8,103,899               -                           Complete 8,103,899                 2,028,758           80.0% 100.0%

NE 98-881-b Community Park Expansion - NE Quad (BSD/William Walker) -                               
                                - -                             

372,655                      582                      373,237                    -                             Complete 373,237                    (373,237)               n/a 100.0%
Sub-total New Community Park                10,000,000                     132,657             10,132,657                   8,476,554                       582                 8,477,136                             -                  8,477,136             1,655,521 83.7% 100.0%

UND
Authorized Use of Savings for New Neighborhood Parks 
Land Acquisition Category                                 -                 (1,655,521)              (1,655,521)                                  - -                                                           -                              -  N/A                                 -             (1,655,521) n/a n/a

Total New Community Park                10,000,000                 (1,522,864)               8,477,136                   8,476,554                       582                 8,477,136                             -                  8,477,136                            - 100.0% 100.0%

Renovate and Redevelop Community Parks
NE 92-916 Cedar Hills Park & Athletic Field 6,194,905                                     166,269 6,361,174            173,955                    37,075                211,030                  7,843,146            A&E 8,054,176                 (1,693,002)          3.3% 2.6%
SE 92-917 Schiffler Park 3,598,700                                       72,672 3,671,372            2,647,176                 -                         2,647,176               -                           Complete 2,647,176                 1,024,196           72.1% 100.0%

Total Renovate and Redevelop Community Parks                  9,793,605                     238,941             10,032,546                   2,821,131                  37,075                 2,858,206               7,843,146                10,701,352               (668,806) 28.5% 26.7%

Natural Area Preservation - Restoration
NE 97-963 Roger Tilbury Memorial Park 30,846                                                 828 31,674                   1,310                         44                        1,354                        30,320                   Planning 31,674 -                           4.3% 4.3%
NE 97-964 Cedar Mill Park 30,846                                                 835 31,681                   193                            8                          201                           29,955                   Planning 30,156 1,525                    0.6% 0.7%
NE 97-965 Jordan/Jackie Husen Park 308,460                                            8,275 316,735                 24,317                        1,789                    26,106                      31,294                   Planting 57,400 259,335                8.2% 45.5%
NW 97-966 NE/Bethany Meadows Trail Habitat Connection 246,768                                            6,693 253,461                 -                                 -                           -                               253,461                 On Hold 253,461 -                           0.0% 0.0%
NW 97-967 Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                                 243 10,525                   8,186                         -                           8,186                        4,814                     Preparation 13,000 (2,475)                   77.8% 63.0%
NW 97-968 Allenbach Acres Park 41,128                                              1,094 42,222                   3,514                         1,000                    4,514                        37,076                   Planning 41,590 632                       10.7% 10.9%
NW 97-969 Crystal Creek Park 205,640                                            5,530 211,170                 5,374                         16                        5,390                        107,158                 Preparation 112,548 98,622                  2.6% 4.8%
NE 97-970 Foothills Park 61,692                                              1,143 62,835                   46,178                        -                           46,178                      -                             Complete 46,178 16,657                  73.5% 100.0%
NE 97-971 Commonwealth Lake Park 41,128                                                 759 41,887                   30,809                        -                           30,809                      -                             Complete 30,809 11,078                  73.6% 100.0%
NW 97-972 Tualatin Hills Nature Park 90,800                                              2,278 93,078                   27,696                        -                           27,696                      -                             Complete 27,696 65,382                  29.8% 100.0%
NE 97-973 Pioneer Park 10,282                                                 233 10,515                   7,490                         5                          7,495                        2,952                     Preparation 10,447 68                         71.3% 71.7%
NW 97-974 Whispering Woods Park 51,410                                                 897 52,307                 48,871                      -                         48,871                    -                           Complete 48,871 3,436                  93.4% 100.0%
NW 97-975 Willow Creek Nature Park 20,564                                                 383 20,947                 21,877                      -                         21,877                    -                           Complete 21,877 (930)                    104.4% 100.0%
SE 97-976 AM Kennedy Park 30,846                                                 667 31,513                 24,695                      703                    25,398                    7,302                   Planting 32,700 (1,187)                 80.6% 77.7%
SE 97-977 Camille Park 77,115                                              1,648 78,763                 59,248                      1,751                  60,999                    11,354                 Planting 72,353 6,410                  77.4% 84.3%
SE 97-978 Vista Brook Park 20,564                                                 548 21,112                 3,044                       -                         3,044                      17,456                 Planting 20,500                      612                     14.4% 14.8%
SE 97-979 Greenway Park/Koll Center 61,692                                              1,576 63,268                 30,704                      5,030                  35,734                    27,266                 Preparation 63,000                      268                     56.5% 56.7%
SE 97-980 Bauman Park 82,256                                              1,984 84,240                 30,134                      19                      30,153                    53,179                 Complete 83,332                      908                     35.8% 36.2%
SE 97-981 Fanno Creek Park 162,456                                            4,368 166,824               5,022                       114                    5,136                      160,794               Preparation 165,930                    894                     3.1% 3.1%
SE 97-982 Hideaway Park 41,128                                                 976 42,104                 30,949                      2,271                  33,220                    8,737                   Planting 41,957                      147                     78.9% 79.2%
SW 97-983 Murrayhill Park 61,692                                              1,014 62,706                 65,706                      6                        65,712                    -                           Complete 65,712 (3,006)                 104.8% 100.0%
SE 97-984 Hyland Forest Park 71,974                                              1,316 73,290                 58,821                      3,300                  62,121                    -                           Complete 62,121                      11,169                84.8% 100.0%
SW 97-985 Cooper Mountain 205,640                                            5,577 211,217               14                            -                         14                           211,203               On Hold 211,217                    -                         0.0% 0.0%
SW 97-986 Winkelman Park 10,282                                                 237 10,519                 5,894                       -                         5,894                      -                           Complete 5,894                        4,625                  56.0% 100.0%
SW 97-987 Lowami Hart Woods 287,896                                            7,680 295,576               36,144                      27,590                63,734                    101,266               Preparation 165,000                    130,576              21.6% 38.6%
SW 97-988 Rosa/Hazeldale Parks 28,790                                                 708 29,498                 11,563                      1,191                  12,754                    -                           Complete 12,754                      16,744                43.2% 100.0%
SW 97-989 Mt Williams Park 102,820                                            2,787 105,607               244                          -                         244                         105,363               Planning 105,607                    -                         0.2% 0.2%
SW 97-990 Jenkins Estate 154,230                                            3,309 157,539               128,915                    3,786                  132,701                  -                           Complete 132,701                    24,838                84.2% 100.0%
SW 97-991 Summercrest Park 10,282                                                 188 10,470                 7,987                       -                         7,987                      -                           Complete 7,987                        2,483                  76.3% 100.0%
SW 97-992 Morrison Woods 61,692                                              1,672 63,364                 0                              -                         0                             63,364                 On Hold 63,364                      -                         0.0% 0.0%
UND 97-993 Interpretive Sign Network 339,306                                            8,697 348,003               159,784                    108,515              268,299                  71,001                 Sign Fabrication 339,300                    8,703                  77.1% 79.1%
NW 97-994 Beaverton Creek Trail 61,692                                              1,673 63,365                 -                               -                         -                             63,365                 On Hold 63,365                      -                         0.0% 0.0%
NW 97-995 Bethany Wetlands/Bronson Creek 41,128                                              1,116 42,244                 -                               -                         -                             42,244                 On Hold 42,244                      -                         0.0% 0.0%
NW 97-996 Bluegrass Downs Park 15,423                                                 418 15,841                 -                               -                         -                             15,841                 On Hold 15,841                      -                         0.0% 0.0%
NW 97-997 Crystal Creek 41,128                                              1,116 42,244                 -                               -                         -                             42,244                 On Hold 42,244                      -                         0.0% 0.0%
UND 97-914 Restoration of new properties to be acquired 643,023                                          17,440 660,463               598                          -                         598                         659,865               On Hold 660,463                    -                         0.1% 0.1%

Total Natural Area Restoration                  3,762,901                       95,906               3,858,807                      885,281                157,138                 1,042,419               2,158,874                  3,201,293                657,514 27.0% 32.6%

Natural Area Preservation - Land Acquisition
UND 98-882 Natural Area Acquisitions 8,400,000                                     202,355 8,602,355            3,962,232                 472,712              4,434,944               4,167,411            Budget 8,602,355                 -                         51.6% 51.6%

Total Natural Area Preservation - Land Acquisition                  8,400,000                     202,355               8,602,355                   3,962,232                472,712                 4,434,944               4,167,411                  8,602,355                            - 51.6% 51.6%
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Project Budget Project Expenditures

New Linear Park and Trail Development
SW 93-918 Westside Trail Segments 1, 4, & 7 4,267,030                                       83,702 4,350,732            4,395,221                 -                         4,395,221               -                           Complete 4,395,221                 (44,489)               101.0% 100.0%
NE 93-920 Jordan/Husen Park Trail 1,645,120                                       45,644 1,690,764            1,227,496                 -                         1,227,496               -                           Complete 1,227,496                 463,268              72.6% 100.0%
NW 93-924 Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                       77,258 3,881,598            4,311,409                 31,221                4,342,630               176,365               Bid Award 4,518,995                 (637,397)             111.9% 96.1%
NW 93-922 Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                                       76,231 2,338,271            1,729,048                 752                    1,729,800               794,696               On Hold 2,524,496                 (186,225)             74.0% 68.5%
UND 93-923 Miscellaneous Natural Trails 100,000                                            2,480 102,480               29,454                      122                    29,576                    72,904                 Budget 102,480                    -                         28.9% 28.9%
NW 91-912 Nature Park - Old Wagon Trail 359,870                                            3,094 362,964               238,702                    -                         238,702                  -                           Complete 238,702                    124,262              65.8% 100.0%
NE 91-913 NE Quadrant Trail - Bluffs Phase 2 257,050                                          14,714 271,764               414,817                    -                         414,817                  -                           Complete 414,817                    (143,053)             152.6% 100.0%
SW 93-921 Lowami Hart Woods 822,560                                          55,532 878,092               1,271,006                 -                         1,271,006               -                           Complete 1,271,006                 (392,914)             144.7% 100.0%
NW 91-911 Westside - Waterhouse Trail Connection 1,542,300                                       40,346 1,582,646            197,910                    132,086              329,996                  695,536               Design Dev 1,025,532                 557,114              20.9% 32.2%

Total New Linear Park and Trail Development 15,060,310               399,001                    15,459,311          13,815,063               164,181              13,979,244             1,739,501            15,718,745               (259,434)             90.4% 88.9%

New Linear Park and Trail Land Acquisition
UND 98-883 New Linear Park and Trail Acquisitions 1,200,000                                       22,858 1,222,858            1,193,314                 22,601                1,215,915               6,943                   Budget 1,222,858                 -                         99.4% 99.4%

Total New Linear Park and Trail Land Acquisition 1,200,000                 22,858                      1,222,858            1,193,314                 22,601                1,215,915               6,943                   1,222,858                 -                         99.4% 99.4%

Multi-field/Multi-purpose Athletic Field Development
SW 94-925 Winkelman Athletic Field 514,100                                          34,434 548,534                 941,843                      -                           941,843                    -                             Complete 941,843                    (393,309)               171.7% 100.0%
SE 94-926 Meadow Waye Park 514,100                                            4,791 518,891                 407,340                      -                           407,340                    -                             Complete 407,340                    111,551                78.5% 100.0%
NW 94-927 New Fields in NW Quadrant 514,100                                          13,943 528,043                 75                              -                           75                             527,968                 Budget 528,043                    -                           0.0% 0.0%
NE 94-928 New Fields in NE Quadrant (Cedar Mill Park) 514,100                                          13,893 527,993                 5,192                         522,801                527,993                    -                             Bid Award 527,993                    -                           100.0% 100.0%
SW 94-929 New Fields in SW Quadrant 514,100                                          13,933 528,033                 669                            -                           669                           527,364                 Budget 528,033                    -                           0.1% 0.1%
SE 94-930 New Fields in SE Quadrant 514,100                                          13,944 528,044                 123                            2,859                    2,982                        525,062                 Budget 528,044                    -                           0.6% 0.6%

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600                 94,938                      3,179,538              1,355,242                   525,660                1,880,902                 1,580,394              3,461,296                 (281,758)               59.2% 54.3%

Deferred Park Maintenance Replacements
UND 96-960 Play Structure Replacements at 11 sites 810,223                                            3,685 813,908                 772,530                      350                      772,880                    -                             Complete 772,880                    41,028                  95.0% 100.0%
NW 96-720 Bridge/boardwalk replacement - Willow Creek 96,661                                              1,276 97,937                   127,277                      -                           127,277                    -                             Complete 127,277                    (29,340)                 130.0% 100.0%
SW 96-721 Bridge/boardwalk replacement - Rosa Park 38,909                                                 369 39,278                   38,381                        -                           38,381                      -                             Complete 38,381                      897                       97.7% 100.0%
SW 96-722 Bridge/boardwalk replacement - Jenkins Estate 7,586                                                     34 7,620                     28,430                        -                           28,430                      -                             Complete 28,430                      (20,810)                 373.1% 100.0%
SE 96-723 Bridge/boardwalk replacement - Hartwood Highlands 10,767                                                 134 10,901                   985                            -                           985                           -                             Cancelled 985                           9,916                    9.0% 100.0%
NE 96-998 Irrigation Replacement at Roxbury Park 48,854                                                   63 48,917                   41,902                        -                           41,902                      -                             Complete 41,902                      7,015                    85.7% 100.0%
UND 96-999 Pedestrian Path Replacement at 3 sites 116,687                                               150 116,837                 118,039                      -                           118,039                    -                             Complete 118,039                    (1,202)                   101.0% 100.0%
SW 96-946 Permeable Parking Lot at Aloha Swim Center 160,914                                            1,515 162,429                 191,970                      -                           191,970                    -                             Complete 191,970                    (29,541)                 118.2% 100.0%
NE 96-947 Permeable Parking Lot at Sunset Swim Center 160,914                                            3,401 164,315                 512,755                      -                           512,755                    -                             Complete 512,755 (348,440)               312.1% 100.0%

Sub-total Deferred Park Maintenance Replacements 1,451,515                 10,627                      1,462,142              1,832,269                   350                      1,832,619                 -                             1,832,619                 (370,477)               1321.7% 900.0%

UND
Authorized Use of Savings from Facility Expansion & Improvements 
Category -                                                   177,920 177,920                                                  - -                           -                               -                             N/A -                               177,920                n/a n/a

UND
Authorized Use of Savings from Bond Issuance Administration 
Category -                                                   192,557 192,557                                                  - -                           -                               -                             N/A -                               192,557                n/a n/a

Total Deferred Park Maintenance Replacements 1,451,515                 381,104                    1,832,619              1,832,269                   350                      1,832,619                 -                             1,832,619                 -                           100.0% 100.0%

Facility Rehabilitation
UND 95-931 Structural Upgrades at Several Facilities 317,950                                       (195,027) 122,923                 109,345                      1,559                    110,904                    -                             Complete 110,904                    12,019                  90.2% 100.0%
SW 95-932 Structural Upgrades at Aloha Swim Center 406,279                                            8,432 414,711                 518,302                      -                           518,302                    -                             Complete 518,302 (103,591)               125.0% 100.0%
SE 95-933 Structural Upgrades at Beaverton Swim Center 1,447,363                                       35,101 1,482,464              775,636                      21,457                  797,093                    83,556                   Master Planning 880,649 601,815                53.8% 90.5%
NE 95-934 Structural Upgrades at Cedar Hills Recreation Center 628,087                                          16,739 644,826                 46,749                        56,282                  103,031                    378,615                 Design Dev 481,646 163,180                16.0% 21.4%
SW 95-935 Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                                 833 45,643                   66,762                        -                           66,762                      -                             Complete 66,762 (21,119)                 146.3% 100.0%
SE 95-937 Structural Upgrades at Garden Home Recreation Center 486,935                                          13,206 500,141                 11,234                        2,387                    13,621                      627,227                 Master Planning 640,848                    (140,707)               2.7% 2.1%
SE 95-938 Structural Upgrades at Harman Swim Center 179,987                                            2,779 182,766                 73,115                        -                           73,115                      -                             Complete 73,115                      109,651                40.0% 100.0%
NW 95-939-a Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                            4,692 316,868                 233,369                      -                           233,369                    -                             Complete 233,369                    83,499                  73.6% 100.0%
NW 95-939-b Structural Upgrades at HMT Aquatic Ctr - Roof Replacement -                                                   200,000 200,000                 -                                 -                           -                               200,000                 Master Planning 200,000                    -                           0.0% 0.0%
NW 95-940 Structural Upgrades at HMT Administration Building 397,315                                            6,080 403,395                 299,599                      -                           299,599                    -                             Complete 299,599                    103,796                74.3% 100.0%
NW 95-941 Structural Upgrades at HMT Athletic Center 65,721                                                   85 65,806                   66,000                        -                           66,000                      -                             Complete 66,000                      (194)                      100.3% 100.0%
NW 95-942 Structural Upgrades at HMT Dryland Training Ctr 116,506                                            2,101 118,607                 75,686                        -                           75,686                      -                             Complete 75,686                      42,921                  63.8% 100.0%
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Project Budget Project Expenditures

NW 95-943 Structural Upgrades at HMT Tennis Center 268,860                                            4,949 273,809                 74,804                        -                           74,804                      -                             Complete 74,804 199,005                27.3% 100.0%
SE 95-944 Structural Upgrades at Raleigh Swim Center 4,481                                                       6 4,487                     5,703                         -                           5,703                        -                             Complete 5,703                        (1,216)                   127.1% 100.0%
NW 95-945 Structural Upgrades at Somerset Swim Center 8,962                                                     12 8,974                     9,333                         -                           9,333                        -                             Complete 9,333                        (359)                      104.0% 100.0%
NE 95-950 Sunset Swim Center Structural Upgrades 1,028,200                                       16,245 1,044,445              626,419                      -                           626,419                    -                             Complete 626,419                    418,026                60.0% 100.0%
NE 95-951 Sunset Swim Center Pool Tank 514,100                                               275 514,375                 308,574                      -                           308,574                    -                             Complete 308,574                    205,801                60.0% 100.0%
UND 95-962 Auto Gas Meter Shut Off Valves at All Facilities -                                                               - -                             -                                 540                      540                           13,918                   Design Dev 14,458                      (14,458)                 0.0% 3.7%

Total Facility Rehabilitation 6,227,732                 116,508                    6,344,240              3,300,630                   82,225                  3,382,855                 1,303,316              4,686,171                 1,658,069             53.3% 72.2%

Facility Expansion and Improvements
SE 95-952 Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                       30,311 2,028,179              2,039,367                   -                           2,039,367                 -                             Complete 2,039,367                 (11,188)                 100.6% 100.0%
SW 95-953 Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                       83,658 5,533,118              5,435,930                   -                           5,435,930                 -                             Complete 5,435,930                 97,188                  98.2% 100.0%
SW 95-954 Aloha ADA Dressing Rooms 123,384                                               158 123,542                 178,764                      -                           178,764                    -                             Complete 178,764                    (55,222)                 144.7% 100.0%
NW 95-955 Aquatics Center ADA Dressing Rooms 133,666                                            1,083 134,749                 180,540                      -                           180,540                    -                             Complete 180,540                    (45,791)                 134.0% 100.0%
NE 95-956 Athletic Center HVAC Upgrades 514,100                                               654 514,754                 321,821                      -                           321,821                    -                             Complete 321,821                    192,933                62.5% 100.0%

Sub-total Facility Expansion and Improvements 8,218,478                 115,864                    8,334,342              8,156,422                   -                           8,156,422                 -                             8,156,422                 177,920                97.9% 100.0%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                                  (177,920) (177,920)                -                                 -                           -                               -                             N/A -                               (177,920)               n/a n/a

Total Facility Expansion and Improvements 8,218,478                 (62,056)                     8,156,422              8,156,422                   -                           8,156,422                 -                             8,156,422                 -                           100.0% 100.0%

ADA/Access Improvements
NW 95-957 HMT ADA Parking & other site improvement 735,163                                          19,029 754,192                 165,254                      734,571                899,825                    115,496                 Bid Award 1,015,321                 (261,129)               119.3% 88.6%
UND 95-958 ADA Improvements - undesignated funds 116,184                                            2,663 118,847                 72,245                        -                           72,245                      -                             Complete 72,245                      46,602                  60.8% 100.0%
SW 95-730 ADA Improvements - Barrows Park 8,227                                                   104 8,331                     6,825                         -                           6,825                        -                             Complete 6,825                        1,506                    81.9% 100.0%
NW 95-731 ADA Improvements - Bethany Lake Park 20,564                                                 194 20,758                   25,566                        -                           25,566                      -                             Complete 25,566                      (4,808)                   123.2% 100.0%
NE 95-732 ADA Improvements - Cedar Hills Recreation Center 8,226                                                   130 8,356                     8,255                         -                           8,255                        -                             Complete 8,255                        101                       98.8% 100.0%
NE 95-733 ADA Improvements - Forest Hills Park 12,338                                                 197 12,535                   23,416                        -                           23,416                      -                             Complete 23,416                      (10,881)                 186.8% 100.0%
SE 95-734 ADA Improvements - Greenway Park 15,423                                                 196 15,619                   -                                 -                           -                               -                             Cancelled -                               15,619                  0.0% 0.0%
SW 95-735 ADA Improvements - Jenkins Estate 16,450                                                 262 16,712                   11,550                        -                           11,550                      -                             Complete 11,550                      5,162                    69.1% 100.0%
SW 95-736 ADA Improvements - Lawndale Park 30,846                                                   40 30,886                   16,626                        -                           16,626                      -                             Complete 16,626                      14,260                  53.8% 100.0%
NE 95-737 ADA Improvements - Lost Park 15,423                                                 245 15,668                   15,000                        -                           15,000                      -                             Complete 15,000                      668                       95.7% 100.0%
NW 95-738 ADA Improvements - Rock Crk Pwrlne Prk (Soccer Fld) 20,564                                                 327 20,891                   17,799                        -                           17,799                      -                             Complete 17,799                      3,092                    85.2% 100.0%
NW 95-739 ADA Improvements - Skyview Park 5,140                                                     82 5,222                     7,075                         -                           7,075                        -                             Complete 7,075                        (1,853)                   135.5% 100.0%
NW 95-740 ADA Improvements - Waterhouse Powerline Park 8,226                                                   176 8,402                     8,402                         -                           8,402                        -                             Complete 8,402                        -                           100.0% 100.0%
NE 95-741 ADA Improvements - West Sylvan Park 5,140                                                     82 5,222                     5,102                         -                           5,102                        -                             Complete 5,102                        120                       97.7% 100.0%
SE 95-742 ADA Improvements - Wonderland Park 10,282                                                 163 10,445                   4,915                         -                           4,915                        -                             Complete 4,915                        5,530                    47.1% 100.0%

Total ADA/Access Improvements 1,028,196                 23,890                      1,052,086              388,030                      734,571                1,122,601                 115,496                 1,238,097                 (186,010)               106.7% 90.7%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                               186,010                    186,010                 -                                 -                           -                               -                             N/A -                               186,010                n/a n/a

Total ADA/Access Improvements 1,028,196                 209,900                    1,238,096              388,030                      734,571                1,122,601                 115,496                 1,238,097                 -                           90.7% 90.7%

Community Center Land Acquisition

UND 98-884-a
Community Center / Community Park (SW Quadrant) 
(Hulse/BSD/Engel) 5,000,000                                     103,517 5,103,517              853,224                      531,162                1,384,386                 475,000                 Award 1,859,386                 3,244,131             27.1% 74.5%

UND 98-884-b
Community Center / Community Park (SW Quadrant)
(Wenzel/Wall) -                               

                                - -                             
2,322,745                   29,032                  2,351,776                 -                             Complete 2,351,776                 (2,351,776)            n/a 100.0%

Sub-total Community Center Land Acquisition 5,000,000                 103,517                    5,103,517              3,175,969                   560,194                3,736,162                 475,000                 4,211,162                 892,355                73.2% 88.7%

UND
Outside Funding from Washington County
Transferred to New Community Park Development -                               (176,000)                   (176,000)                -                                 -                           -                               -                             N/A -                               (176,000)               n/a n/a

UND
Outside Funding from Metro
Transferred to New Community Park Development -                               (208,251)                   (208,251)                -                                 -                           -                               -                             N/A -                               (208,251)               n/a n/a

UND
Authorized Use of Savings for 
New Neighborhood Parks Land Acquisition Category -                               (508,104)                   (508,104)                -                                 -                           -                               -                             N/A -                               (508,104)               n/a n/a

Total Community Center Land Acquisition 5,000,000                 (788,838)                   4,211,162              3,175,969                   560,194                3,736,162                 475,000                 4,211,162                 -                           88.7% 88.7%

Bond Administration Costs
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Project Budget Project Expenditures

ADM Debt Issuance Costs 1,393,000                                    (539,654) 853,346                 24,772                        -                           24,772                      -                             Complete 24,772                      828,574                2.9% 100.0%
ADM Bond Accountant Personnel Costs -                                                   241,090 241,090                 197,330                      55,718                  253,048                    67,844                   Budget 320,892                    (79,802)                 105.0% 78.9%
ADM Deputy Director of Planning Personnel Costs -                                                     57,454 57,454                   57,454                        -                           57,454                      -                             Complete 57,454                      -                           n/a 100.0%
ADM Communications Support -                                                     50,000 50,000                   12,675                        -                           12,675                      37,325                   Budget 50,000                      -                           25.4% 25.4%
ADM Technology Needs 18,330                                                      - 18,330                   23,952                        -                           23,952                      -                             Complete 23,952                      (5,622)                   130.7% 100.0%
ADM Office Furniture 7,150                                                        - 7,150                     5,378                         -                           5,378                        -                             Complete 5,378                        1,772                    75.2% 100.0%
ADM Admin/Consultant Costs 31,520                                                      - 31,520                   48,093                        -                           48,093                      -                             Complete 48,093                      (16,573)                 152.6% 100.0%

Sub-total Bond Administration Costs 1,450,000                 (191,110)                   1,258,890              369,654                      55,718                  425,372                    105,169                 530,541                    728,349                33.8% 80.2%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                                  (192,557) (192,557)                -                                 -                           -                               -                             N/A -                               (192,557)               n/a n/a

UND
Authorized Use of Savings for New Neighborhood Parks 
Development Category -                                                  (258,206) (258,206)                -                                 -                           -                               -                             N/A -                               (258,206)               n/a n/a

UND
Authorized Use of Savings for ADA/Access 
Improvements Category -                                                  (186,010) (186,010)                -                                 -                           -                               -                             N/A -                               (186,010)               n/a n/a

Total Bond Administration Costs 1,450,000                 (827,883)                   622,117                 369,654                      55,718                  425,372                    105,169                 530,541                    91,576                  68.4% 80.2%

Grand Total 100,000,000             1,982,564                 101,982,564         67,527,561               4,893,644           72,421,205             33,213,195          105,634,400             (3,592,636)          71.0% 68.6%

4/1/2015 10:50 AM Page 5 of 6



Category (Over) Under Budget

Limited Reprogramming
Land: New Neighborhood Park ‐                                           

New Community Park ‐                                           
New Linear Park ‐                                           
New Community Center ‐                                           

‐                                           

Nat Res: Restoration 657,514                                    
Acquisition ‐                                           

657,514                                    

All Other
New Neighborhood Park Dev ‐                                           
Neighborhood Park Renov (1,439,312)                               
New Community Park Dev (3,350,485)                               
Community Park Renov (668,806)                                   
New Linear Parks and Trails (259,434)                                   
Athletic Field Development (281,758)                                   
Deferred Park Maint Replace ‐                                           
Facility Rehabilitation 1,658,069                                 
ADA ‐                                           
Facility Expansion ‐                                           
Bond Admin Costs 91,576                                      

(4,250,150)                               

Grand Total (3,592,636)                              

THPRD Bond Capital Program
Funds Reprogramming Analysis ‐ Based on Category Transfer Eligibility

As of 2/28/2015

Page 6 of 6



MEMORANDUM

Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for January, 2015

     Type of Dwelling Unit Current SDC per Type of Dwelling Unit

     Single Family $6,346.80

     Multi-Family $4,746.82

     Non-residential $164.33

City of Beaverton Collection of SDCs Receipts Collection Fee Total Revenue

2,837 Single Family Units $8,264,037.31 $222,533.05 $8,486,570.36
15 Single Family Units at $489.09 $7,336.35 $221.45 $7,557.80

1,582 Multi-family Units $3,359,442.57 $93,831.20 $3,453,273.77
0 Less Multi-family credits ($7,957.55) ($229.36) ($8,186.91)

241 Non-residential $563,929.89 $16,423.09 $580,352.98
4,675 $12,186,788.57 $332,779.43 $12,519,568.00

Washington County Collection of SDCs Receipts Collection Fee Total Revenue

7,494 Single Family Units $23,588,724.94 $593,942.13 $24,182,667.07
-300 Less Credits ($623,548.98) ($19,285.02) ($642,834.00)

2,667 Multi-family Units $7,071,102.57 $176,369.84 $7,247,472.41
-24 Less Credits ($47,323.24) ($1,463.61) ($48,786.85)
130 Non-residential $607,235.28 $15,206.38 $622,441.66

9,967 $30,596,190.57 $764,769.72 $31,360,960.29

Recap by Agency Percent Receipts Collection Fee Total Revenue

4,675 City of Beaverton 28.53% $12,186,788.57 $332,779.43 $12,519,568.00
9,967 Washington County 71.47% $30,596,190.57 $764,769.72 $31,360,960.29

14,642 100.00% $42,782,979.14 $1,097,549.15 $43,880,528.29

$6,450.00 with 1.6% discount =

$4,824.00 with 1.6% discount =

     $167.00 with 1.6% discount =

January 30 2015

The Board of Directors approved a resolution implementing the System Development Charge 
program on November 17, 1998.  Below please find the various categories for SDC's, i.e., Single 
Family, Multiple Family and Non-residential Development.  Also listed are the collection amounts 
for both the City of Beaverton and Washington County, and the 1.6% handling fee for collections 
through January 2015.



System Development Charge Report, January 2015

Single Family Multi-Family Non-Resident Total

2,852 1,582 241 4,675
7,194 2,643 130 9,967

10,046 4,225 371 14,642

Total Receipts to Date $42,782,979.14

Total Payments to Date

Refunds ($2,066,073.93)
Administrative Costs ($18.65)
Project Costs -- Development ($22,249,373.53)
Project Costs -- Land Acquisition ($9,939,808.93) ($34,255,275.04)

$8,527,704.10

Recap by Month, FY 2014/15 Receipts Expenditures Interest SDC Fund Total
through June 2014 $39,401,807.67 ($33,486,508.43) $2,080,328.32 $7,995,627.56
July $362,365.38 ($20,803.83) $3,301.39 $344,862.94
August $987,171.47 ($393,225.74) $3,456.91 $597,402.64
September $249,346.55 ($17,712.96) $3,674.53 $235,308.12
October $873,400.03 ($68,315.30) $4,075.89 $809,160.62
November $194,447.92 ($169,805.23) $3,793.85 $28,436.54
December $295,672.24 ($81,256.31) $4,059.49 $218,475.42
January $418,767.88 ($17,647.24) $4,160.44 $405,281.08
February $0.00 $0.00 $0.00 $0.00
March $0.00 $0.00 $0.00 $0.00
April $0.00 $0.00 $0.00 $0.00
May $0.00 $0.00 $0.00 $0.00
June $0.00 $0.00 $0.00 $0.00

$42,782,979.14 ($34,255,275.04) $2,106,850.82 $10,634,554.92

Recap by Month, by Unit Single Family Multi-Family Non-Residential Total Units
through June 2014 9,738 3,809 359 13,906
July 47 24 5 76
August 18 217 2 237
September 27 27 2 56
October 52 146 0 198
November 35 1 1 37
December 53 0 1 54
January 77 0 1 78
February 0 0 0 0
March 0 0 0 0
April 0 0 0 0
May 0 0 0 0
June 0 0 0 0

10,047 4,224 371 14,642

Projected SDC balance as of June 30, 2014 per the budget was $6,458,262.  Actual balance was $7,635,896.
This fiscal year's projected total receipts per the budget are $2,982,681.

     Washington County

Recap by Dwelling

     City of Beaverton



Oregonian, March 4, 2015

Choose from hundreds of camps, classes and activities

Monday, March 9
For out-of-district residents

for in-district residents

Spring registration
begins

Stay active this spring
with THPRD!

Celebrate 60

years of THPRD!

Register March 7

and you could win

a $60 THPRD

gift card

March 7
8 am

golf

dance

artkickball

sports
karate yoga

weightlifting

fitness
crafts

gymnastics
kickboxing

nature

cooking

volleyballcardio

swimming
basketball

soccer

tumbling training
music

tennis

drama

For class schedules
and other info:

www.thprd.org
or 503-645-6433

For class schedules
and other info:

www.thprd.org
or 503-645-6433
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April 1, 2015 (Beaverton Leader)



Beaverton Resource G
uide, April, 2015

Tualatin Hills Park & Recreation District: connecting people, parks and nature

For most public agencies, 
March 4, 2015 was just 

another date. Not for the Tualatin 
Hills Park & Recreation District.
Sixty years ago on that date, 
voters in the Beaverton area 
approved a taxing structure for the 
district, and THPRD was of  cially 
born. The vote capped a two-year 
campaign led by local physical 
education instructor Elsie Stuhr 
and other citizens who foresaw 
growth in the area and the need for 
park and recreation services.
Two years later, in 1957, the 
district opened its  rst facility, the 
Beaverton Swim Center, which is 
still in use today next to Beaverton 
High School.

From those humble beginnings, 
THPRD has grown to 
encompass 50 square miles. 
The park district includes not 
only the City of Beaverton but 
many unincorporated areas of 
Washington County that are 
adjacent to it: Aloha, Bethany, 
Cedar Mill and Raleigh Hills, to 
name a few.
The population within those 
boundaries is 230,000. It is one 
of the most ethnically diverse 
areas in Oregon, and THPRD 
embraces the opportunity, offering 
something for everyone.
Fun, after all, is a universal 
language.
The district provides year-round 
recreational opportunities for 
people of all ages and abilities. 
Offerings include thousands of 
widely diverse classes, more 
than 90 park sites with active 
recreational amenities, 60 miles 
of trails, eight swim centers, six 
recreation centers, and 1,400 acres 

of natural areas.
“Our success has been built on 
a supportive community and a 
commitment to provide a wide 
variety of high-quality park and 
recreational services that meet the 
needs of our residents,” said Doug 

Menke, THPRD general manager.
“By design, the district started 
very small, proved itself to voters, 
and grew gradually into what 
it is today: the envy of many 
communities.”
Throughout the remainder of 

2015, the 60th anniversary 
celebration will be woven 
into an assortment of district 
communications, activities and 
events. For example, when 
registration for spring classes 
began on March 7, registrants 
were invited to enter a drawing. 
Five lucky winners each received 
a $60 THPRD gift card.
“It’s going to be a fun year,” 
Menke said. “We invite 
our patrons to join us in the 
celebration.”
For more information about the 
park district, visit www.thprd.org 
or call 503-645-6433.

Elsie Stuhr (third from left) joins with other THPRD pioneers to break ground 
for the district’s  rst facility, the Beaverton Swim Center.

District celebrating
its 60th anniversary
of dedicated service

by Bob Wayt, THPRD 
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