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Board of Directors Regular Meeting 
January 13, 2015 

6:30 p.m. Executive Session; 7:00 p.m. Regular Meeting 
HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 

15707 SW Walker Road, Beaverton 
 
 

AGENDA 
 

1. Executive Session* 
A. Legal  
B. Land 

2. Call Regular Meeting to Order 
3. Action Resulting from Executive Session 
4. Audience Time** 
5. Board Time 
6. Consent Agenda*** 

A. Approve:  Minutes of December 8, 2014 Regular Board Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Auditor Recommendation  

7. Unfinished Business 
A. Information:  General Manager’s Report 

8. New Business 
A. Approve:  Resolution Appointing Budget Committee Members 

9. Adjourn 

 
*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660.  Copies of the statute are available at 
the offices of Tualatin Hills Park & Recreation District.  **Public Comment/Audience Time:  If you wish to be heard on an item not 
on the agenda, or a Consent Agenda item, you may be heard under Audience Time with a 3-minute time limit.  If you wish to speak 
on an agenda item, also with a 3-minute time limit, please wait until it is before the Board.  Note: Agenda items may not be 
considered in the order listed.  ***Consent Agenda:  If you wish to speak on an agenda item on the Consent Agenda, you may be 
heard under Audience Time.  Consent Agenda items will be approved without discussion unless there is a request to discuss a 
particular Consent Agenda item.  The issue separately discussed will be voted on separately.  In compliance with the Americans 
with Disabilities Act (ADA), this material, in an alternate format, or special accommodations for the meeting, will be made available 
by calling 503-645-6433 at least 48 hours prior to the meeting.  

 

 



 
 
 
 

 
 

MEMO 
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DATE:  December 30, 2014 
TO:  Board of Directors 
FROM: Doug Menke, General Manager 
 
RE:  Information Regarding the January 13, 2015 Board of Directors Meeting 
 
Agenda Item #6 – Consent Agenda 
Attached please find consent agenda items #6A-D for your review and approval. 
 

Action Requested: Approve Consent Agenda Items #6A-D as submitted: 
A. Approve:  Minutes of December 8, 2014 Regular Board 

Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Auditor Recommendation 
 

Agenda Item #7 – Unfinished Business 
A. General Manager’s Report 
Attached please find the General Manager’s Report for the January regular board meeting. 
 
Agenda Item #8 – New Business 
A. Resolution Appointing Budget Committee Members 
Attached please find a memo from myself requesting board discussion of the three applications 
received to serve on the district’s budget committee and appointment of two of those applicants to 
the committee for a term of three years. 
  

Action Requested: Board of directors approval of Resolution 2015-01 appointing 
____(insert name)_____ and ____(insert name)____ to the 
budget committee for a term of three years.   

 
 
Other Packet Enclosures 

 Management Report to the Board 
 Monthly Capital Report 
 Monthly Bond Capital Report 

 
 System Development Charge Report 
 Newspaper Articles 
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 
 
 

 
 

Present: 
John Griffiths President/Director 
Bob Scott Secretary/Director 
Jerry Jones Jr. Secretary Pro-Tempore/Director 
Joseph Blowers Director 
Larry Pelatt Director 
Doug Menke General Manager 
 
Agenda Item #1 – Executive Session (A) Personnel (B) Legal (C) Land 
President Griffiths called executive session to order for the following purposes: 

 To consider the employment of a public officer, employee, staff member or individual agent, 
 To consider information or records that are exempt by law from public inspection, and   
 To conduct deliberations with persons designated by the governing body to negotiate real 

property transactions. 
Executive session is held pursuant to ORS 192.660(2)(a)(e)&(f), which allows the board to meet in 
executive session to discuss the aforementioned issues. 
 
President Griffiths noted that representatives of the news media and designated staff may attend the 
executive session. All other members of the audience were asked to leave the room.  
Representatives of the news media were specifically directed not to disclose information discussed 
during executive session. No final action or final decision may be made in executive session. At the 
end of executive session, the board will return to open session and welcome the audience back into 
the room. 
 
Agenda Item #2 – Call Regular Meeting to Order 
President Griffiths called the regular meeting to order at 7:20 pm. 
 
Agenda Item #3 – Action Resulting from Executive Session 
There was no action resulting from executive session.  
 
Agenda Item #4 – Presentations 
A. Oregon Recreation & Park Association’s Distinguished Service Award: Jerry Burgess  
General Manager Doug Menke introduced Stephanie Redman, Executive Director of Oregon 
Recreation & Park Association (ORPA), to present Jerry Burgess, capital projects manager, with the 
ORPA Distinguished Service Award.   
 

A regular meeting of the Tualatin Hills Park & Recreation District Board of Directors was held on 
Monday, December 8, 2014, at the HMT Recreation Complex, Dryland Training Center, 15707 
SW Walker Road, Beaverton. Executive Session 6 pm; Regular Meeting 7 pm 
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Stephanie provided an overview of the criteria for ORPA’s Distinguished Service Award, noting that 
the award recognizes an individual or agency that has shown outstanding dedication to the parks 
and recreation profession through a special project or effort, and played a brief video highlighting 
Jerry’s involvement with ORPA’s Maintenance & Construction Section.    
 
President Griffiths congratulated Jerry on behalf of the board of directors, noting that he recently 
read the article in the Beaverton Valley Times about Jerry’s contributions to the community.    
 Jerry thanked ORPA and THPRD for the recognition. 

 
B. Audit Report on Park District Financial Statements for Fiscal Year 2013/14 
Keith Hobson, director of Business & Facilities, introduced Kathy Leader, audit committee member, 
and Cathy Brucker, Finance manager, to make a presentation on the Audit Report on the district’s 
Comprehensive Annual Financial Report for the fiscal year ended June 30, 2014. 
 
Kathy noted that the district Audit Committee met on November 25, 2014, to review and approve the 
Draft Comprehensive Annual Financial Report as presented by district staff and Talbot, Korvola and 
Warwick (TKW) LLP, the district’s auditors. The audit resulted in a clean opinion on the financial 
statements, which is the highest level of assurance that the auditor can provide. In addition, Kathy 
announced that the district has once again been awarded the Certificate of Achievement for 
Excellence in Financial Reporting from the Government Finance Officers Association. This is the 
ninth consecutive year the district has been honored with this award.  
 
Larry Pelatt congratulated staff on receiving the award, noting that it gives the board great 
assurances as to the district’s financial status. 
 
President Griffiths acknowledged the efforts of Keith and Cathy in particular, noting that the district 
did not receive such prestigious awards before their employment here.  
 
Bob Scott thanked the audit committee members for their participation in and contributions to this 
process.   
 
Bob Scott moved the board of directors accept the Audit Report on the Park District’s 
Comprehensive Annual Financial Report for the fiscal year ended June 30, 2014. Larry Pelatt 
seconded the motion. Roll call proceeded as follows: 
Jerry Jones, Jr. Yes 
Joe Blowers  Yes 
Larry Pelatt  Yes 
Bob Scott  Yes 
John Griffiths Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #5 – Audience Time 
There was no testimony during audience time.  
 
Agenda Item #6 – Board Time 
Bob Scott thanked the district for the recent repaving work done along the Rock Creek Trail, noting 
that this particular trail is heavily used by the public. 
 
Larry Pelatt recounted a recent visit to Lowami Hart Woods Natural Area, noting that he continues to 
be impressed by how well the project turned out, but is surprised that the park does not seem as 
popular with district residents as he believes it deserves to be.  
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Jerry Jones Jr. recalled the recent emergency response incident where Conestoga Recreation & 
Aquatic Center had to go on lockdown, noting that the professionalism and calm nature of district 
staff during the incident was reassuring.   
 
Agenda Item #7 – Consent Agenda 
Larry Pelatt moved that the board of directors approve consent agenda items (A) Minutes of 
November 8, 2014 Regular Board Meeting, (B) Monthly Bills, (C) Monthly Financial Statement, 
and (D) Resolution Approving System Development Charge Annual Cost Adjustment. Joe 
Blowers seconded the motion. Roll call proceeded as follows:  
Jerry Jones Jr. Yes 
Bob Scott  Yes 
Joe Blowers  Yes 
Larry Pelatt  Yes 
John Griffiths Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #8 – Unfinished Business 
A. Natural Resources Functional Plan 
Bruce Barbarasch, superintendent of Natural Resources & Trails Management, provided an 
overview of the memo included within the board of directors’ information packet regarding the 
Natural Resources Functional Plan (NRFP) being presented to the board for consideration of 
adoption this evening. This functional plan was recommended for development within the 2013 
Comprehensive Plan Update and provides a vision and set of tools to help staff prioritize and 
measure the success of natural resource management in the district. An initial outline for the NRFP 
was presented to the board at their September 22, 2014 regular meeting.    
 
Bruce provided an overview of the NRFP via a PowerPoint presentation, a copy of which was 
entered into the record, and which included an overview of the public outreach process used in the 
development of the plan, as well as a brief overview of the contents of each chapter. Bruce offered 
to answer any questions the board may have.  
 
Bob Scott asked Bruce what he believes is the biggest challenge presented in the NRFP.  
 Bruce replied continuing to focus the district’s limited funding on the highest priority natural 

areas. He explained that because the district serves the public broadly, everyone wants a 
certain level of service, but one of the goals within the NRFP is to protect the best habitats 
first, which inevitably means that there will be some sites that will not receive as much 
attention. One of the ways to balance this is by offering ways for the public to get involved, 
such as through the Adopt a Park program. Another challenge is increasing the outreach to 
populations within the district not currently aware of or involved in the district’s natural 
resources areas or programs.   

 
Larry Pelatt inquired how the Adopt a Park program is doing.  
 Bruce replied that the accomplishments of the program varies greatly based on the site and 

group involved, and provided a few specific examples, such as the success of the program at 
AM Kennedy Park.  

 
Joe Blowers commented that he is impressed with how the NRFP brings in humans in terms of both 
community engagement and problem solving, which was not a component of the previous Natural 
Resources Management Plan.  
 
President Griffiths asked how many properties not already owned by the district would be 
considered high-priority natural areas.  
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 Bruce replied approximately 30 acres in the northern part of district, as well as some of the 
land that connects existing district natural areas to Forest Park or the Rock Creek corridor, 
and properties in the Cooper Mountain area that would provide connectivity for wildlife and 
potential trail access. A lot of the land within the center of the district is already developed.   

Joe suggested that natural area land west of the Tualatin Hills Nature Park along Beaverton Creek 
would be a high-priority area as well. He asked how the district should balance the conundrum of the 
highest priority properties being unavailable for sale or too expensive, versus purchasing less 
desirable, but more accessible sites.  
 Bruce replied that the NRFP provides criteria for purchasing natural areas, which includes 

what the district’s residents’ desire, what they can access, and what can be experienced in 
the natural area, in addition to criteria regarding the natural resource function and value 
provided by that particular parcel. He commented that the district could spend all of its funds 
on one piece of highly-desirable property, but the NRFP also asks the district to consider 
other ways of allowing natural resource functions and possible access without actually 
purchasing the property. He provided an example of the backyard habitat program currently 
operating in Portland which would provide watershed benefits, wildlife habitat, and lessen 
invasive species without the district actually owning the property.  

President Griffiths asked what role conservation easements could play.  
 Bruce replied that although he believes that there could be roles for such easements, the 

district would need to be cautious in appearing that it is maintaining others’ properties versus 
doing something vital for the district.   

 
Bob Scott moved that the board of directors approve the Natural Resources Functional Plan. 
Jerry Jones Jr. seconded the motion. Roll call proceeded as follows:  
Joe Blowers  Yes 
Larry Pelatt  Yes 
Jerry Jones Jr. Yes 
Bob Scott  Yes 
John Griffiths Yes 
The motion was UNANIMOUSLY APPROVED. 
 
B. General Manager’s Report  
General Manager Doug Menke provided an overview of his General Manager’s Report included 
within the board of directors’ information packet, including the following: 

 Special Olympics of Oregon State Swim Meet 
o Sharon Hoffmeister, superintendent of Aquatics, provided a brief overview of the 

Special Olympics of Oregon State Swim Meet that was held at the Aquatic Center on 
Sunday, November 16, 2014.  

 THPRD Insurance Rates 
o Keith Hobson, director of Business & Facilities, announced that because of the 

district’s outstanding five-year loss, Special Districts Insurance Services (SDIS) will 
be contributing a longevity credit of $26,738 back to the district. In addition, a 10% 
credit (estimated value of $26,000) will be applied to the district’s insurance premiums 
for completing all of the best practices requirements of SDIS.  

 Veterans Day Event 
 Board of Directors Meeting Schedule 

Doug offered to answer any questions the board may have. 
 
President Griffiths inquired how THPRD’s insurance rates compare to that of other districts.  
 Mark Hokkanen, Risk & Contract manager, replied that the district’s rates are significantly 

below average, which is especially impressive since we are the second largest customer for 
SDIS, behind Tualatin Valley Fire & Rescue.  
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Recording Secretary, 
Jessica Collins 

Agenda Item #9 – New Business 
A. Fee Waiver Program for District Residents 
General Manager Doug Menke introduced Bob Wayt, director of Communications & Outreach, and 
Juan Mercado, community outreach coordinator, to provide an overview of the memo included within 
the board of directors’ information packet regarding the current discussions relating to the district’s 
fee waiver program for residents (i.e. the Family Assistance Program). With the adoption of the 
district’s Comprehensive Plan Update in late 2013, the recommendation was made that the district 
evaluate certain policies and practices in order to either control costs or increase cost recovery. 
 
Bob and Juan provided an overview of the Family Assistance Program review currently underway 
via a PowerPoint presentation, a copy of which was entered into the record, and which included an 
overview of the specific recommendations made within the Service and Financial Sustainability 
Analysis, the public outreach process that has taken place thus far, and a suggestion that the 
program be renamed. Bob and Juan offered to answer any questions the board may have. 
 
General Manager Doug Menke noted that tonight’s review of the policy is a chance for the board to 
offer their comments and input, after which additional public outreach will be conducted and final 
approval of the recommended policy changes will be requested at a future board meeting.  
 
Larry Pelatt inquired what the response has been from the competitive sports groups that would be 
affected by the discontinuation of assistance funding to third-party providers in Tiers 4 and 5.  
 Scott Brucker, superintendent of Sports, replied that the two programs that would be affected 

are the Tualatin Hills United Soccer Club and Westside Timbers. Both organizations are 
aware that this change is being considered and do not utilize the Family Assistance Program 
much anyway.  

Larry asked if any baseball groups would be impacted.  
 Scott replied Tualatin Hills Babe Ruth would have been impacted, but have recently 

restructured into a program similar to junior baseball that fits within Tiers 2 and 3.  
Larry asked whether any lacrosse or football groups would be impacted.  
 Juan replied that lacrosse and football should not see a large impact.  

 
Bob Scott inquired whether any nonprofit organizations would be affected by the proposal.  
 Bob replied that the impacted organizations are largely private businesses.  

Larry asked for clarification regarding why the district is providing assistance funds to private 
businesses.  
 Doug replied that the district provides assistance to the district resident, who then chooses to 

use the assistance for a district program provided by a third-party provider, who is a private 
business. Therefore, the district ends up mailing a check to the private business for providing 
that service to the district resident. However, these occasions are not all that common.  

 
President Griffiths expressed a preference to rename the program the Financial Assistance 
Program, noting that it would retain the same abbreviation as the Family Assistance Program.  
 
Agenda Item #10 – Adjourn  
There being no further business, the meeting was adjourned at 8:15 pm.  
 
 
 
   

John Griffiths, President    Bob Scott, Secretary 



Tualatin Hills
Park and Recreation

Accounts Payable
Over $1,000.00

November 30, 2014
Summary

Check Number Check  Date Vendor Name Check Amount

284744 11/14/2014 Washington County - Property Tax Payment Center 24,638.52          
Accounts Receivable - Property Taxes 24,638.52$         

284742 11/14/2014 US Bank 1,000.00            
Bank Charges & Fees 1,000.00$           

284677 11/14/2014 ACS Testing, Inc. 2,023.35            
284678 11/14/2014 AKS Engineering & Forestry, LLC 9,533.88            
284694 11/14/2014 Paul Brothers, Inc. 218,900.89        
284829 11/25/2014 AKS Engineering & Forestry, LLC 8,362.93            

Capital Outlay - Bond - Facility Expansion & Improvements 238,821.05$       

284617 11/05/2014 Sere Ltd. 24,700.00          
284691 11/14/2014 Native Ecosystems NW, LLC 5,430.00            

Capital Outlay - Bond - Natural Resources Projects 30,130.00$         

284831 11/25/2014 David Evans & Associates, Inc. 28,368.97          
284835 11/25/2014 MacKay & Sposito, Inc. 1,482.11            
284690 11/14/2014 MacKay & Sposito, Inc. 2,539.42            

Capital Outlay - Bond - New/Redeveloped Community Parks 32,390.50$         

284609 11/05/2014 Brown Contracting, Inc. 1,226.81            
284618 11/05/2014 T Edge Construction, Inc. 50,493.25          
284684 11/14/2014 Colf Construction, LLC 25,771.62          
284833 11/25/2014 GreenWorks, PC 1,695.00            
284838 11/25/2014 Paul Brothers, Inc. 20,293.86          
284613 11/05/2014 Milroy Golf Systems, Inc. 267,456.94        

Capital Outlay - Bond - New/Redeveloped Neighborhood Parks 366,937.48$       

284611 11/05/2014 Colf Construction, LLC 55,560.00          
284609 11/05/2014 Brown Contracting, Inc. 67,386.80          

Capital Outlay - Bond - Retainage Payable 122,946.80$       

284611 11/05/2014 Colf Construction, LLC 13,815.64          
Capital Outlay - Bond - Trails/Linear Parks 13,815.64$         

284686 11/14/2014 DataComm, LLC 2,124.95            
284679 11/14/2014 Andy Medcalf Construction Company 5,247.90            
284682 11/14/2014 Cedar Mill Construction Company 74,854.51          

Capital Outlay - Building Improvements 82,227.36$         

284696 11/14/2014 TT&L Sheet Metal, Inc 2,055.00            
284692 11/14/2014 OPSIS Architecture, LLP 1,704.03            
284695 11/14/2014 RMS Pump, Inc. 2,400.00            
284606 11/05/2014 Andersen Heating, Inc 1,934.00            
284607 11/05/2014 Apollo Drain & Rooter Service, Inc. 3,873.00            
284616 11/05/2014 RMS Pump, Inc. 7,453.43            

Capital Outlay - Building Replacements 19,419.46$         

284685 11/14/2014 Cook Security Group 4,844.59            
9021 11/18/2014 Coastwide Laboratories 2,648.91            

Capital Outlay - Information Technology Improvement 7,493.50$           

284621 11/05/2014 Northwest Techrep, Inc. 13,562.08          
Capital Outlay - Information Technology Replacement 13,562.08$         

9217 11/18/2014 Oberon3, Inc. 1,360.00            
Capital Outlay - Park & Trail Improvements 1,360.00$           

284676 11/14/2014 3J Consulting, Inc. 16,151.50          
284828 11/25/2014 AKS Engineering & Forestry, LLC 7,321.00            
284839 11/25/2014 Rexius Forest By-Products, Inc. 4,773.25            
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Tualatin Hills
Park and Recreation

Accounts Payable
Over $1,000.00

November 30, 2014
Summary

Check Number Check  Date Vendor Name Check Amount

284693 11/14/2014 Parr Lumber Co. 1,868.63            
Capital Outlay - Park & Trail Replacements 30,114.38$         

284836 11/25/2014 Native Ecosystems NW, LLC 7,867.00            
284687 11/14/2014 Green Thumb Landscape & Maintenance, Inc. 73,973.60          
284697 11/14/2014 Western Wood Structures, Inc. 80,073.95          
284827 11/25/2014 3J Consulting, Inc. 4,927.18            
284612 11/05/2014 Dan Riehl Excavating, Inc. 1,800.00            

Capital Outlay - SDC - Park Development/Improvement 168,641.73$       

0 11/05/2014 Marilou Caganap 1,020.03            
284659 11/07/2014 Joe Blowers 1,264.26            
9281 11/18/2014 ASLA Oregon 1,020.00            
9641 11/18/2014 GG Kenton Action Plan 1,500.00            
9886 11/18/2014 American Trails 2,500.00            

Conferences 7,304.29$           

9619 11/18/2014 DAS State Procurement Office 2,000.00            
Dues & Memberships 2,000.00$           

284604 11/05/2014 PGE 35,480.31          
284772 11/21/2014 PGE 5,132.34            

Electricity 40,612.65$         

284703 11/14/2014 Standard Insurance Company 204,803.33        
284857 11/26/2014 Kaiser Foundation Health Plan 233,638.09        
284858 11/26/2014 Moda Health Plan, Inc. 29,539.88          
284863 11/26/2014 Standard Insurance Co. 13,061.58          
284869 11/26/2014 UNUM Life Insurance-LTC 1,063.30            

Employee Benefits 482,106.18$       

284704 11/14/2014 Standard Insurance Company 33,945.43          
284706 11/14/2014 Standard Insurance Company 2,093.32            
284708 11/14/2014 Voya Retirement Insurance & Annuity Co. 6,958.32            
284701 11/14/2014 PacificSource Administrators, Inc. 1,682.40            
284701 11/14/2014 PacificSource Administrators, Inc. 6,250.91            
284860 11/26/2014 PacificSource Administrators, Inc. 8,944.31            
284864 11/26/2014 Standard Insurance Company 31,144.64          
284866 11/26/2014 Standard Insurance Company 2,093.32            
284868 11/26/2014 THPRD - Employee Assn. 14,750.82          
284871 11/26/2014 Voya Retirement Insurance & Annuity Co. 6,958.32            

Employee Deductions 114,821.79$       

8988 11/04/2014 NW Natural 1,471.72            
284602 11/05/2014 NW Natural 9,273.41            
284709 11/14/2014 NW Natural 3,530.71            
284771 11/21/2014 NW Natural 2,876.75            

Heat 17,152.59$         

284714 11/14/2014 Beaverton Volleyball Officials Association 3,502.00            
284786 11/21/2014 National Softball Assoc of Oregon Umpire Assoc 2,820.50            
284808 11/21/2014 Beaverton Volleyball Officials Association 3,828.00            

Instructional Services 10,150.50$         

284627 11/05/2014 RMS Pump, Inc. 1,130.00            
284715 11/14/2014 Cook Security Group 1,238.32            
284734 11/14/2014 Oregon Electric Group 1,165.00            
9012 11/18/2014 Guaranteed Pest Control Service Co, Inc. 1,626.00            
9106 11/18/2014 SimplexGrinnell LP 1,962.30            
9311 11/18/2014 Service Master Restoration 2,723.80            
284822 11/21/2014 Lovett, Inc. 4,959.11            

Maintenance Services 14,804.53$         
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Tualatin Hills
Park and Recreation

Accounts Payable
Over $1,000.00

November 30, 2014
Summary

Check Number Check  Date Vendor Name Check Amount

284733 11/14/2014 ORCA Pacific, Inc. 1,704.34            
9005 11/18/2014 Ewing Irrigation Products, Inc. 1,466.55            
9020 11/18/2014 Coastwide Laboratories 3,299.21            
9021 11/18/2014 Coastwide Laboratories 1,146.43            
9075 11/18/2014 Target Specialty Products 16,666.97          
9077 11/18/2014 Valley Athletics 3,040.00            
9096 11/18/2014 Pioneer Manufacturing Co. 2,844.50            
9105 11/18/2014 Rodda Paint Co. 1,109.82            
9109 11/18/2014 Coastwide Laboratories 7,047.83            
9418 11/18/2014 Airgas Nor Pac, Inc. 2,711.99            
9423 11/18/2014 Rexius Forest By-Products, Inc. 1,143.75            
9429 11/18/2014 Wilbur-Ellis Company 2,169.95            
9460 11/18/2014 Target Specialty Products 2,463.12            
9462 11/18/2014 Coastwide Laboratories 3,859.21            
9515 11/18/2014 Ross Recreation Equipment Company, Inc. 2,400.00            
9569 11/18/2014 Ewing Irrigation Products, Inc. 4,399.74            
9785 11/18/2014 Airgas Nor Pac, Inc. 3,080.77            
284802 11/21/2014 TT&L Sheet Metal, Inc 1,535.00            
284816 11/21/2014 Fazio Brothers Sand & Gravel 2,465.15            

Maintenance Supplies 64,554.33$         

284614 11/05/2014 Native Ecosystems NW, LLC 3,489.00            
Mitigation Maintenance Fund - Maintenance Supplies 3,489.00$           

9902 11/18/2014 OfficeMax Incorporated 3,828.76            
9904 11/18/2014 Ricoh Americas Corporation 4,400.93            

Office Supplies 8,229.69$           

284743 11/14/2014 US Postmaster 19,797.52          
9900 11/18/2014 Pitney Bowes 1,167.00            

Postage 20,964.52$         

9121 11/18/2014 GISI Marketing Group 2,088.00            
Printing & Publication 2,088.00$           

284729 11/14/2014 Mersereau & Shannon, LLP 5,750.00            
284744 11/14/2014 Washington County - Property Tax Payment Center 5,192.40            
0 11/21/2014 Beery, Elsnor & Hammond, LLP 5,982.95            
284798 11/21/2014 Smith Dawson & Andrews 3,000.00            
284818 11/21/2014 Gaucha Translations 1,015.56            
284821 11/21/2014 Linda G. Laviolette 3,543.75            
284621 11/05/2014 Northwest Techrep, Inc. 17,748.52          

Professional Services 42,233.18$         

284635 11/05/2014 Capital One Commercial 2,800.50            
284713 11/14/2014 Beaverton School District #48 1,462.10            
9000 11/18/2014 Kore Group 3,470.50            
9078 11/18/2014 Tursi's Soccer Store 1,052.00            
9090 11/18/2014 U.G. Cash & Carry 1,988.19            
9091 11/18/2014 Metro 1,041.60            
9198 11/18/2014 Righteous Clothing, LLC 2,203.81            
9903 11/18/2014 Screen Magic 1,442.69            
284791 11/21/2014 Oregon Department of Administrative Service OPS 1,197.73            

Program Supplies 16,659.12$         

8992 11/04/2014 Waste Management of Oregon 6,833.12            
Refuse Services 6,833.12$           

9036 11/18/2014 Hertz Equipment Rental, Inc. 1,020.00            
9904 11/18/2014 Ricoh Americas Corporation 5,741.72            

Rental Equipment 6,761.72$           
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Tualatin Hills
Park and Recreation

Accounts Payable
Over $1,000.00

November 30, 2014
Summary

Check Number Check  Date Vendor Name Check Amount

284744 11/14/2014 Washington County - Property Tax Payment Center 11,956.22          
Rental Income - Property Taxes 11,956.22$         

284679 11/14/2014 Andy Medcalf Construction Company 4,241.10            
Retainage Payable 4,241.10$           

284631 11/05/2014 Technology Integration Group (TIG) 1,431.82            
284639 11/05/2014 Dell Marketing L.P. 14,104.30          
9080 11/18/2014 Northwest Tree Specialists 1,200.00            
9248 11/18/2014 General Tree Service 1,845.00            
9419 11/18/2014 Sound Security, Inc. 12,068.00          
284812 11/21/2014 Edwards Enterprises 2,173.90            
284819 11/21/2014 GreenPlay, LLC 12,099.90          
284832 11/25/2014 Dell Marketing L.P. 2,250.88            

Technical Services 47,173.80$         

284736 11/14/2014 Portland Community College 5,800.00            
284787 11/21/2014 New Horizons Computer Learning Center 2,636.00            

Technical Training 8,436.00$           

284801 11/21/2014 THP Foundation 2,060.85            
THPF Reimbursed Concessions/Sales 2,060.85$           

9840 11/18/2014 Forklift Services of Oregon 1,593.20            
Vehicle & Equipment Services 1,593.20$           

284620 11/05/2014 Marc Nelson Oil Products, Inc. 3,595.82            
284785 11/21/2014 Marc Nelson Oil Products, Inc. 2,830.45            

Vehicle Gas & Oil 6,426.27$           

8990 11/04/2014 Tualatin Valley Water District 4,320.87            
284605 11/05/2014 Tualatin Valley Water District 11,283.44          
8985 11/07/2014 City of Beaverton 6,346.88            
8991 11/10/2014 Tualatin Valley Water District 6,120.40            
284775 11/21/2014 Tualatin Valley Water District 1,412.74            

Water & Sewer 29,484.33$         

Report Total: 2,125,635.48$     
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% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 101,189$      948,198$      852,945$      111.2% 2,755,784$   
Tennis Center 26,824          289,225        310,441 93.2% 1,034,170     
Recreation Centers & Programs 137,342        1,589,463     1,646,815 96.5% 4,988,370     
Sports Programs & Field Rentals 108,857        458,864        378,632 121.2% 1,219,146     
Natural Resources 14,541          99,197          82,329 120.5% 318,668        

Total Program Resources 388,753        3,384,947     3,271,162     103.5% 10,316,138   

Other Resources:
Property Taxes 21,495,816   24,857,716   24,530,642   101.3% 26,535,005   
Interest Income 4,762            17,439          15,898 109.7% 135,000        
Facility Rentals/Sponsorships 24,145          237,550        139,863 169.8% 462,000        
Grants 100,067        767,158        767,158        100.0% 701,957        
Miscellaneous Income 40,695          236,522        337,693 70.0% 960,783        

Total Other Resources 21,665,485   26,116,385   25,791,254   101.3% 28,794,745   

Total Resources 22,054,238$ 29,501,332$ 29,062,416$ 101.5% 39,110,883$ 

Program Related Expenditures:
Parks & Recreation Administration 41,027          231,514        313,019 74.0% 759,647        
Aquatic Centers 294,525        1,698,534     1,850,569 91.8% 4,099,609     
Tennis Center 85,568          445,494        414,649 107.4% 1,043,082     
Recreation Centers 335,745        2,217,294     2,359,286 94.0% 4,925,270     
Programs & Special Activities 103,785        773,528        868,137 89.1% 1,698,668     
Athletic Center & Sports Programs 126,014        682,330        697,415 97.8% 1,789,516     
Natural Resources & Trails 122,845        725,285        820,368 88.4% 1,794,939     

Total Program Related Expenditures 1,109,509     6,773,979     7,323,443     92.5% 16,110,731   

General Government Expenditures:
Board of Directors 6,768            36,395          102,871 35.4% 261,119        
Administration 154,150        825,570        851,294 97.0% 2,161,629     
Business & Facilities 1,629,160     7,818,446     7,839,244 99.7% 17,571,260   
Planning 104,389        514,186        638,025 80.6% 1,523,286     
Capital Outlay 157,839        952,228        1,750,409 54.4% 4,660,718     
Contingency -                -                -                0.0% 2,100,000     

Total Other Expenditures: 2,052,306     10,146,825   11,181,844   90.7% 28,278,012   

Total Expenditures 3,161,815$   16,920,804$ 18,505,286$ 91.4% 44,388,743$ 

Revenues over (under) Expenditures 18,892,423$ 12,580,528$ 10,557,130$ 119.2% (5,277,860)$  

Beginning Cash on Hand 6,445,779$   5,277,860     122.1% 5,277,860     

Ending Cash on Hand 19,026,307$ 15,834,990$ 120.2% -$             

Tualatin Hills Park & Recreation District

General Fund Financial Summary
November, 2014
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DATE: December 23, 2014 
TO: Doug Menke, General Manager 
FROM: Keith Hobson, Director of Business & Facilities 
 
RE: Auditor Recommendation   
 
Introduction 
The district Audit Committee and staff are recommending retaining Talbot, Korvola & Warwick, 
LLP (TKW) in the role as the District Auditor for an additional three years, subject to annual 
review, commencing with the fiscal year ending June 30, 2015. 
 
Background 
TKW was originally engaged in June, 2009 and has completed six years of audit services for the 
district. During the meeting of the Audit Committee on November 25, 2014, staff requested 
guidance as to the necessity to solicit for audit services, or re-appoint TKW for a specified 
period. Based on the quality of services received, the Audit Committee recommended extending 
the appointment for a period of three years, subject to annual review by the Audit Committee. 
 
Proposal Request 
Based on the Audit Committee’s recommendation, staff is requesting that the board of directors 
approve appointment of TKW for an additional three years commencing with the audit for the 
fiscal year ending June 30, 2015. The appointment will to be subject to annual review by the 
Audit Committee, as it has been since TKW was initially appointed. 
 
Benefits of Proposal 
Continuation of the TKW appointment will provide the district with quality audit services and 
consistency, along with ongoing professional assistance throughout the fiscal year. TKW has 
gained a full understanding of district activities, and has been helpful in the implementation of 
new accounting standards and strong internal controls, ensuring adequate safeguarding of 
district assets. These attributes are especially important as the district completes the 2008 bond 
capital program. 
 
Potential Downside of Proposal 
Financial best practices recommend that an agency should consider solicitation of audit 
services approximately every five years. Continuation of the appointment would result in a total 
appointment of up to nine years. This was fully considered by the Audit Committee, but did not 
affect their ultimate recommendation. 
 
Action Requested 
Board of Directors’ appointment of Talbot, Korvola and Warwick, LLP, to provide audit services 
to the Tualatin Hills Park & Recreation District and its component unit, Tualatin Hills Park 
Foundation, for a period of three years, subject to annual review, commencing with the fiscal 
year ending June 30, 2015. 
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DATE:  December 29, 2014 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: General Manager’s Report for January 13, 2015 
 

Diversity & Inclusion Vision Statement  
On December 5, a group of external community stakeholders, two THPRD board members and 
district staff, worked to develop ideas that will shape THPRD’s vision statement related to 
diversity and inclusion initiatives. The group plans to reconvene to evaluate draft statements 
and arrive at a consensus in January. A formal board presentation of the diversity and inclusion 
statement will occur in March.   
 
Board of Directors Meeting Schedule 
The following dates are proposed for the board of directors and budget committee’s meeting 
schedule over the next few months:  

 February Regular Board Meeting – Monday, February 2 
 Mid-Year Budget Review Meeting – Monday, February 23 
 March Regular Board Meeting – Monday, March 2 
 April Regular Board Meeting – Monday, April 13 
 Budget Committee Work Session – Monday, April 20 
 May Regular Board Meeting – Monday, May 4 
 Budget Committee Meeting – Monday, May 18 
 June Regular Board Meeting – Monday, June 8 
 June Budget Adoption Meeting – Monday, June 22 
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DATE:  December 29, 2014 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: Resolution Appointing Budget Committee Members 
 
Introduction 
Staff requests board of directors’ appointment of two budget committee members. 
 
Background 
There are two open positions on the district’s budget committee due to the expiration of two 
committee members’ terms (Shannon Kennedy and Anthony Mills). The positions are three-year 
terms. Notice of the vacancies was published and applications to serve on the committee were 
accepted from November 7-24. Three applications were received (attached). 
 
At the request of President Griffiths, a scoring matrix was distributed to the board members in 
order to assist with the discussion regarding the applicants. The completed scoring matrix will 
be provided to the board in advance of the January 13, 2015 board meeting. 
 
Proposal Request 
Staff requests board discussion regarding the three applicants and appointment of two of the 
applicants to the budget committee, each for a three-year term, expiring on June 30, 2017.   
 
Action Requested 
Board of directors approval of Resolution 2015-01 appointing ____(insert name)_____ and 
____(insert name)_____ to the budget committee, each for a term of three years. 
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RESOLUTION 2015-01 
TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON

A RESOLUTION APPOINTING  
BUDGET COMMITTEE MEMBERS 

WHEREAS, the Tualatin Hills Park & Recreation District Board of Directors must 
appoint committee members by resolution; and  

WHEREAS, the committee members shall be appointed by the Board for three-
year terms; and  

WHEREAS, the selected committee members have demonstrated their interest 
and knowledge in the Committee’s area of responsibility. Now, therefore 

THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES AS 
FOLLOWS: 

The Board of Directors approves the appointment of 

____________________________ and __________________________  

to the Budget Committee. 

Duly passed by the Board of Directors of the Tualatin Hills Park & Recreation 
District this 13th day of January 2015. 

 ________________________________ 
John Griffiths, Board President 

 ________________________________ 
Bob Scott, Board Secretary 

ATTEST: 

________________________________ 
Jessica Collins 
Recording Secretary 



Tualatin Hills Park & Recreation District 

Budget Committee Application 

Administration Office 
503/645-6433 

Fax 503/629-6301 

Name: Miles Glowacki Date: 11/19/2014 

Address: 

Phone: (w): 

Email: 

Please note you must reside wit/tin the Park District's boundaries to serve on tlle Committee. 

1. Please explain your interest in serving on the Budget Committee:
I would like to develop a deeper understanding of THPRD's budget in order to help THPRD reach its goals 
and serve the community to its fullest potential. I think it is a very interesting time for THPRD with the 
completion of the GreenPlay study and the implementation of a new pricing structure for classes. Additionally, 
with new parks, park redevelopments and recreation center remodels coming on-line the budget will need to be 
examined to ensure those investments are maintained. 

2. How long have you lived in the community?
I have been in-district and have utilized THPRDs services for eight years.

3. Have you served on other volunteer committees? Yes [X] No [ ]
If yes, please explain where, when, and what your responsibilities were:
Chair, Parks Advis01y Committee - 2012 to Present
Parks Advisory Committee member -2011-2012

4. Have you or your family paiticipated in any District activities?
If yes, please describe where, when and what those activities were:

We have participated in a variety of THPRD activities. We ai-e heavy pai-k users, my 
son is in his second yeai· of Pre-School at the Nature Park, we have participated in 
baby/toddler swim for the past four years with both our children. My wife frequently uses the 
Yoga classes provided by THPRD, and my son uses the sports classes, nature hikes, and 
summer recess programs. I use the drop in swim sessions at Aloha Swim Center and 
Conestoga Aquatic Center. We have attended special events hosted by THPRD including 
Newt Day, Native Plant Sale, Conceit in the Pai·ks, Theatre in the Parks and the Nature 
mobile. 

5. If employed, what is your occupation?
Outreach Specialist, Neighborhood Program, Division of Strategic Engagement, Office of the Mayor
at the City of Beaverton.

6. Please describe any work experience or areas of expertise that you feel would benefit the Budget
Committee:

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006 www.thprd.org 
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Tualatin Hills Park & Recreation District 
Budget Committee Application

Name: Shannon Kennedy (Maier) Date: 10/31/14 
Address:   
Phone:   (w):   
Email:   

Please note you must reside within the Park District’s boundaries to serve on the Committee. 

1. Please explain your interest in serving on the Budget Committee: As a resident of the district, and a
new participant in district activities, I am interested in volunteering for an organization where I can
give back in my “own backyard”.   Additionally, my children will be active participants in THPRD
programs for the next several years.

2. How long have you lived in the community?  8 years

3. Have you served on other volunteer committees?  Yes [X]  No  [  ]
If yes, please explain where, when, and what your responsibilities were:

a. Cedar Mill Elementary PTC:  Co-Vice President, 2009 – 2011
b. The Student Stop School Age Care Program:  Board member 2008 – present,  President,

2010 - present

4. Have you or your family participated in any District activities? Yes.
If yes, please describe where, when and what those activities were:

What:  THPRD Rec.Volleyball & Basketball(daughter) 
When:  2010 -2012 
Where:  Athletic Center 

What:  THPRD Basketball clinics (son) 
When:  2010 -2013 
Where:  Athletic Center 

5. If employed, what is your occupation?
Director, Corporate Compliance & Privacy Official – Legacy Health

6. Please describe any work experience or areas of expertise that you feel would benefit the Budget
Committee:  My professional and educational background complements the budget committee
position.  I have a BS in Leisure Studies and Services from the University of Oregon and an MPA
from Portland State.  I am a corporate compliance professional for Legacy Health and believe I can
offer expertise to the committee drawing on my professional experience with both regulatory
compliance issues and financial compliance analysis.

Administration Office 
503/645-6433 

Fax 503/629-6301 



Tualatin Hills Park & Recreation District 
Budget Committee Application 

Name: Anthony Mills     Date: 11-7-2014 
Address:  
Phone:           (w):  
Email: 

Please note you must reside within the Park District’s boundaries to serve on the Committee. 

1. Please explain your interest in serving on the Budget Committee:

I am a long-time resident of the District and believe that it is important to voluntarily give 
back to the community. I have a strong interest in civic and community affairs and am 
familiar with the District from my involvement on the Bond Oversight Committee. I have 
some background as working as a part-time bookkeeper for a small real estate rental 
business as well as formerly working for a professional organization for nurses. I am 
currently the Chair of the THPRD Budget Committee 

2. How long have you lived in the community?

My permanent address has been within the boundary of the District since 1974 with the 
exception of a few years residing in Hillsboro in the 1990s. 

3. Have you served on other volunteer committees?  Yes [X]  No  [  ]
If Yes, please explain where, when, and what your responsibilities were:

2011-  THPRD Budget Committee, Chair since 2014 
2011-  Parks and Recreation Advisory Board, Washington Co.; since October). 
2011-  TV Highway Community Advisory Committee (since September 2011). 
2011- Aloha Community Library Association, Member (since May 2011). 
2010- Parks Bond Citizen Oversight Committee, Tualatin Hills Park & Recreation District (Appointed 

April 2010).
2007- Tualatin Soil and Water Conservation District, Associate Director (appointed April 2007). 
2007-  Oregon Medical Case Management Group, bookkeeper (since April). 
2005- Citizen Participation Organization 6, (Aloha, Reedville Cooper Mountain), Member. 

4. If employed, what is your occupation?

For the past four and a half years I have worked as a security contractor at the Hawthorn 
Farm Intel campus. Since 2002 I have worked as a part-time bookkeeper for Todd 
Investment Properties, LLC, a sole proprietorship that owns and manages residential and 
commercial properties.  I handle all office duties, bookkeeping, payroll, and prepares income 
tax information for accountant. I have also assisted in bookkeeping duties for the Oregon 
Medical Case Management Group since 2007. 

5. Please describe any work experience or areas of expertise that you feel would benefit the
Budget Committee:

I am currently the Chair of the Budget committee. 

Please return application by November 24, 2014 to: 
Mail: Attn: Jessica Collins, Executive Assistant 

Tualatin Hills Park & Recreation District 
15707 SW Walker Road, Beaverton, OR 97006 

Fax: 503-629-6303
Email: jcollins@thprd.org



Management Report to the Board 
January 13, 2015 
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Communications & Outreach 
Bob Wayt, Director of Communications & Outreach 

1. The park district’s holiday giving drive was successful again. Through giving trees at
THPRD centers and the Administration Office, employees and patrons benefited 12 families
in the Beaverton area. The families were selected with help from the nonprofits Good
Neighbor Center and Innovative Housing. Gifts included toys, clothing, gift cards, furniture
and other household items. Employees and patrons also donated about 1,300 pounds of
food for the Oregon Food Bank's Washington County Division.

2. The park district’s printed newsletter for winter 2015 was mailed to recipients in December
and posted online. This issue features information about policy changes that take effect
January 1, 2015 (discounts, out-of-district fee options, and the new Deluxe Pass). The
printed newsletter is produced four times a year (once per term). It is in addition to
THPRD’s monthly e-newsletter, Tualatin Hills Today, which is distributed online.

Community Partnerships 
Geoff Roach, Director of Community Partnerships 

1. Overview: Status and developments for November and December include: The campaign
remains on schedule. Since launching fundraising in March 2014 nearly half the required
funding has been secured through grants, gifts and pledges.
 Campaign developments:

o Foundations
 We anticipate word in early 2015 regarding our grant applications that have

been submitted to Oregon Community Foundation, Reser Family Foundation,
and a California-based family foundation.

 Meyer Memorial Trust declined our proposal for now and we will seek further
information in early 2015 from them.

 Application submittal schedule for emerging foundations is understood.
 Have a targeted list of new foundations to work with beginning January 2015.

 Individual donor prospects
o Calls and meetings with donor prospects continue.

 Gift pledges made that are payable in 2014 are coming due. Invoicing has occurred.

Aquatics 
Sharon Hoffmeister, Superintendent of Aquatic Program Services 

1. We had a very busy winter break with two facility closures (Beaverton and Harman), three
Lifeguard Training classes (Aloha, Aquatic Center and Sunset) and a Lifeguard Instructor
Training class (Aquatic Center). Staff is working hard recruiting more part-time staff.

2. Specialty Swims continue through the winter season with our Wipe-out series (large,
inflatable obstacle courses that rotate to the centers); Free First Fridays (free Open Swims
on the first Friday of each month) and dive-in movies being hosted at Aloha, Harman and
Sunset.
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3. Staff is participating on the Water Safety Subcommittee for Washington County Safe Kids. 
The primary purpose is to expand drowning prevention education in our community in 
response to the number of drownings in open water this past summer, especially at Hagg 
Lake. 

 
Maintenance 

Jon Campbell, Superintendent of Maintenance Operations 
 
1. Maintenance staff has begun the 2015/16 budget process by updating district condition of 

asset forms and submitting requests as necessary. The maintenance leadership team has 
reviewed all requests and completed a tour of numerous facilities to review projects and ask 
questions about potential impacts. This process has enabled maintenance staff, in 
collaboration with program staff, to identify and prioritize maintenance replacement capital 
needs earlier in the budget process. 

 
2. Twenty-eight Lombardy poplars were removed from Southwest Quadrant Community Park. 

All trees were assessed and deemed to be high hazards due to their age (60+ years) and 
targets (homes). Tree removal was contracted out and work was completed Dec. 8. 

 
3. The Willow Creek Boardwalk sustained damage in the Dec. 11th windstorm. A large Oregon 

ash tree fell through the boardwalk, destroying two 12' sections near SW Wingfoot and SW 
East Moreland Drive. The section was closed on Dec. 12, repaired in-house and reopened 
on Dec. 18. 

 
Natural Resources & Trails Management 

Bruce Barbarasch, Superintendent of Natural Resources & Trails Management 
 
1. Nature Revealed. The bond-funded interpretive natural art project at Greenway Park has 

been installed and plants placed around it. 
 
2. Water Management. Due to high water levels and beaver activity, a number of trails and 

bridges around the district are wet or underwater. Staff are working on strategies to provide 
amenities, maintain healthy habitats, and balance costs. 

 
3. Nature Mobile. Staff have been leading activities to teach people about nature at schools 

and community events even during cold, rainy times of the year, serving hundreds each 
month. 
 

Planning & Development 
Steve Gulgren, Superintendent of Planning & Development 

 
1. Jackie Husen Park Expansion/Dutton Property: The house demolition contractor has 

finished the site rough grading for the community garden area in preparation for 
construction. Staff prepared and distributed an RFQ and the lowest responsible quote was 
awarded to Earthwork Excavation and Construction, Inc. at the end of October. The 
contractor was initially delayed in getting started on the project, but has recently been on 
site to lay out the garden area, set up the staging area, order materials and has dug the 
trenches for the waterline. By the end of December, the contractor will have the backflow 
preventer installed and will begin preparing for the installation of the small retaining walls. 
The contractor is scheduled to complete the community garden project by the end of 
January. 
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Programs & Special Activities 
Lisa Novak, Superintendent of Programs & Special Activities 

 
1. A Request for Proposals is being prepared by the superintendent for an ADA Access Audit 

of THPRD facilities and property. 
 
 
2. Volunteers and Special Events staff is preparing a draft schedule for 2015 Summer Special 

Events and is in the process of looking for bands for the concerts. Staff is busy recruiting 
volunteers for upcoming special events and are conducting background checks. 

 
Recreation 

Eric Owens, Superintendent of Recreation 
 
1. The Cedar Hills Recreation Center’s 5th annual Fit Challenge kick-off was held on Dec. 18. 

Patrons were able to try 20-minute segments of featured fitness classes including Body 
Pump, Body Combat, Core Fusion, and Cardio Sculpt. Fit Challenge participants will begin 
to log their mileage on January 1. 

 
2. Conestoga Recreation & Aquatic Center has been designated as an Honorary Recruiter by 

the United States Air Force. Approximately once a month, Staff Sergeant Steefan Tipton 
utilizes the weight room to test recruits. They are required to go through physical testing as 
initial recruits and continue with a fitness program if they have a delayed entry 
classification. In return SSgt Tipton and his recruits are volunteering at special events 
throughout the year. 

 
Security Operations 

Mike Janin, Superintendent of Security Operations 
 
1. Here is a look at some of the daily statistics collected by Park Patrol for the first six months 

(as of Dec. 22) of this fiscal year: 
  

Dogs off leash 247  Drugs 143
Exclusions written 202  Alcohol 247
Assist patron 314  THPRD staff assist 368
Assist outside agency 234  Missing person calls 21
Tobacco use warnings 296  Security check of our parks 23,913
Suspicious person contacted 1,651   

 
Sports 

Scott Brucker, Superintendent of Sports 
 
1. Program participation: Overall, the Athletic Center and Tennis Center continue to make 

moderate gains in number of participants and revenue. Leagues are holding steady with 
small growth in adult leagues. Instructional classes continue with double digit increases.  
 

2. Affiliate Users 
a. Staff has received the first affiliation request from soccer, Milltown Soccer Club, and the 

information is under review. Two baseball clubs have completed affiliation paperwork 
and were accepted.  

b. Lacrosse will begin in late February, baseball and softball after spring break, and spring 
soccer in April.  
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Business Services 
Cathy Brucker, Finance Manager 

Nancy Hartman Noye, Human Resources Manager 
Mark Hokkanen, Risk & Contract Manager 
Seth Reeser, Operations Analysis Manager 
Phil Young, Information Services Manager 

 
1. Winter class registration began on Saturday, Dec. 13, with both the phone-in registration 

and web registration beginning at 8 am. Staff responded to 570 phone calls on Saturday, 
with 19% of the day’s invoices, 13% of the revenue and 16% of the classes being 
processed by phone-in operators. Our website performed very well, processing over 2,750 
invoices on Saturday. During the first 15 minutes of registration, the website processed 
51% of the invoices for the day. Also in the first 15 minutes, we had 169 classes reach their 
maximum enrollment; in total, 367 classes reached maximum enrollment on opening day. 

 
Since the introduction of online registration in 2006, we have seen an increasing number of 
our patrons using the online registration tool every term, and Winter 2015 registration was a 
continuation of this trend. Historically, all of our phone lines were busy on opening day until 
noon, but now with so many patrons choosing online registration, busy signals and hold 
times appear to be a thing of the past. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
2. Implementation of cost recovery principles for classes is currently underway for Summer 

2015 term. Full department and maintenance direct costs are now reflected in class pricing, 
as well as the appropriate cost recovery rate target based on the tier of service being 
offered. As part of the transition, a 15% cap on fee increases will be applied to classes and 
camps. 

 
3. THPRD’s 2015 aggregate insurance premiums decreased by 4.7% ($12,244) from the 2014 

premiums despite an increase in liability and property exposure of over $530,000. The five-
year loss ratio for general liability and property is 30%, and 48%, respectively, for all lines of 
coverage.  
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 11/30/2014   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

Expended         
Year-to-Date 

 Estimated Cost to 
Complete 

 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

GENERAL FUND
CAPITAL OUTLAY DIVISION

CARRY FORWARD PROJECTS
JQAY House Renovation                    100,000 1,800                       -                               100,000                1,800                     87,371                   -                             1,800                     Budget 89,171                   1,800                    10,829                     -                               
Challenge Grant Competitive Fund 45,000                     45,000                     -                               45,000                  45,000                   -                             -                             45,000                   Budget 45,000                   45,000                  -                               -                               
Signage Master Plan 75,000                     53,000                     -                               75,000                  53,000                   70,108                   30,983                   8,537                     Award 109,628                 39,520                  (34,628)                    13,480                     
Fanno Creek Trail Management 62,000                     20,400                     -                               62,000                  20,400                   39,409                   2,638                     17,762                   Budget 59,809                   20,400                  2,191                       -                               
Pedestrian Pathways (7 sites) 88,414                     88,414                     -                               88,414                  88,414                   67,063                   -                             -                             Complete 67,063                   -                           21,351                     88,414                     
Concrete Sidewalks (6 sites) 50,200                     50,200                     -                               50,200                  50,200                   27,875                   8,000                     -                             Complete 35,875                   8,000                    14,325                     42,200                     
Stuhr Parking Lot Crack Repair 26,666                     16,166                     -                               26,666                  16,166                   10,500                   16,166                   -                             Complete 26,666                   16,166                  -                               -                               
ADA Wonderland Park Playstructure cmp 13,200                     13,200                     -                               13,200                  13,200                   13,200                   -                             -                             Complete 13,200                   -                           -                               13,200                     
Playstructure - Wonderland Park 113,000                   113,000                   -                               113,000                113,000                 98,806                   5,584                     -                             Complete 104,390                 5,584                    8,610                       107,416                   
FC Greenway Erosion Solution 75,000                     60,000                     60,000                     135,000                120,000                 41,972                   53,944                   -                             Complete 95,916                   53,944                  39,084                     66,056                     
Aqua Climb 9,180                       9,180                       -                               9,180                    9,180                     -                             -                             9,180                     Budget 9,180                     9,180                    -                               -                               
Aquatic Center Dive Tower Louvers 9,500                       9,500                       -                               9,500                    9,500                     -                             -                             9,500                     Budget 9,500                     9,500                    -                               -                               
Jenkins Lead Abatement (Main House) 9,000                       9,000                       -                               9,000                    9,000                     -                             -                             9,000                     Budget 9,000                     9,000                    -                               -                               
G-Max Testing Unit 14,000                     14,000                     -                               14,000                  14,000                   -                             -                             14,000                   Budget 14,000                   14,000                  -                               -                               
HMT Tennis Center Roof 868,000                   868,000                   -                               868,000                868,000                 1,723                     2,055                     864,222                 Budget 868,000                 866,277                -                               1,723                       
Info System Workstations & Notebooks 67,000                     35,000                     -                               67,000                  35,000                   32,213                   -                             35,000                   Budget 67,213                   35,000                  (213)                         -                               
Jenkins Estate Irrigation -                               -                               -                               -                           -                             1,778                     2,275                     -                             Complete 4,053                     2,275                    (4,053)                      (2,275)                      
FCSC Remodel 132,000                   -                               -                               132,000                -                             94,235                   20,143                   770                        Award 115,148                 20,913                  16,852                     (20,913)                    
Energy Savings Performance Contract Phase 2 674,736                   -                               -                               674,736                -                             416,486                 -                             40,300                   Award 456,786                 40,300                  217,950                   (40,300)                    

TOTAL CARRYOVER PROJECTS                 2,431,896                 1,405,860                      60,000               2,491,896                 1,465,860                 1,002,738                    141,788                 1,055,071               2,199,597               1,196,859                       292,299                       269,001 

ATHLETIC FACILITY REPLACEMENT
Synthetic Turf - Aloha High 160,000                   160,000                160,000                 -                             156,310                 -                             Complete 156,310                 156,310                3,690                       3,690                       
Tennis Court Resurfacing & Crack Repair 91,000                     91,000                  91,000                   -                             86,926                   4,240                     Award 91,166                   91,166                  (166)                         (166)                         
Carolwood Park-Basketball Court Resurface 16,000                     16,000                  16,000                   -                             -                             19,106                   Award 19,106                   19,106                  (3,106)                      (3,106)                      
Somerset Park Hitting Wall 10,000                     10,000                  10,000                   -                             7,450                     -                             Complete 7,450                     7,450                    2,550                       2,550                       

TOTAL ATHLETIC FACILITY REPLACEMENT 277,000                   277,000                 277,000                   -                               250,686                   23,346                     274,032                 274,032                 2,968                         2,968                         

ATHLETIC FACILITY IMPROVEMENT
Summercrest Park Tennis Bank 6,500                       6,500                    6,500                     -                             -                             6,500                     Budget 6,500                     6,500                    -                               -                               
ASC Power Door Operator 2,183                       2,183                    2,183                     -                             -                             2,183                     Budget 2,183                     2,183                    -                               -                               
GH ADA Sidewalk Addition 9,000                       9,000                    9,000                     -                             9,000                     -                             Complete 9,000                     9,000                    -                               -                               
McMillan Park ADA Components 20,300                     20,300                  20,300                   -                             -                             20,300                   Budget 20,300                   20,300                  -                               -                               

TOTAL ATHLETIC FACILITY IMPROVEMENT 37,983                     37,983                   37,983                     -                               9,000                       28,983                     Budget 37,983                   37,983                   -                                 -                                 
- - - - - - - - -

PARK AND TRAIL REPLACEMENTS
Play Equipment (2 sites) 87,468                     87,468                  87,468                   -                             21,874                   65,594                   Budget 87,468                   87,468                  -                               -                               
Irrigation & Drainage System Repairs 25,000                     25,000                  25,000                   -                             5,884                     19,116                   Budget 25,000                   25,000                  -                               -                               
Trash Cans in Parks 5,000                       5,000                    5,000                     -                             -                             5,000                     Budget 5,000                     5,000                    -                               -                               
Dog Bag Dispensers 10,000                     10,000                  10,000                   -                             10,128                   -                             Complete 10,128                   10,128                  (128)                         (128)                         
Canopies 2,860                       2,860                    2,860                     -                             2,600                     -                             Complete 2,600                     2,600                    260                          260                          
Burnsridge Park Picnic Table 2,500                       2,500                    2,500                     -                             -                             2,500                     Award 2,500                     2,500                    -                               -                               
Fences (2 sites) 4,500                       4,500                    4,500                     -                             2,784                     1,716                     Budget 4,500                     4,500                    -                               -                               
Portable Toilet Enclosures (5) 5,000                       5,000                    5,000                     -                             -                             5,000                     Budget 5,000                     5,000                    -                               -                               
Asphalt Path Replacement & Repairs (6 sites) 172,707                   172,707                172,707                 -                             174,736                 30,758                   Award 205,494                 205,494                (32,787)                    (32,787)                    
Concrete Sidewalks (4 sites) & Curbing (2 sites) 38,117                     38,117                  38,117                   -                             36,499                   -                             Complete 36,499                   36,499                  1,618                       1,618                       
Greenway Park Boardwalk Design Phase 1 40,000                     40,000                  40,000                   -                             18,127                   19,205                   Award 37,332                   37,332                  2,668                       2,668                       
Signage (various sites) 26,400                     26,400                  26,400                   -                             -                             26,400                   Budget 26,400                   26,400                  -                               -                               

TOTAL PARK AND TRAIL REPLACEMENTS 419,552                   419,552                 419,552                   -                               272,632                   175,289                   447,921                 447,921                 (28,369)                      (28,369)                      

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                       8,000                    8,000                     -                             2,374                     5,626                     Budget 8,000                     8,000                    -                               -                               
ODOT Grant-Westside Trail#18 easement 150,000                   150,000                150,000                 -                             2,246                     147,754                 Budget 150,000                 150,000                -                               -                               
Opinionator - Patron Feedback 2,500                       2,500                    2,500                     -                             1,360                     1,140                     Budget 2,500                     2,500                    -                               -                               
Raleigh Park Shelter- LWCF Grant 50,000                     50,000                  50,000                   -                             -                             50,000                   Budget 50,000                   50,000                  -                               -                               
Terra Linda Park Shelter-LGGP Grant 40,000                     40,000                  40,000                   -                             -                             40,000                   Budget 40,000                   40,000                  -                               -                               
Roger Tilbury Phase 2-LGGP Grant 212,500                   212,500                212,500                 -                             -                             212,500                 Budget 212,500                 212,500                -                               -                               

TOTAL PARK AND TRAIL IMPROVEMENTS                    463,000                  463,000                    463,000                                -                        5,980                    457,020                  463,000                  463,000                                  -                                  - 

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget
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CHALLENGE GRANTS
Program Facility Challenge Grants 97,500                     97,500                   97,500                     -                               13,648                     83,852                     Budget 97,500                   97,500                   -                                 -                                 

TOTAL CHALLENGE GRANTS 97,500                     97,500                   97,500                     -                               13,648                     83,852                     97,500                   97,500                   -                                 -                                 

BUILDING REPLACEMENTS
Cardio/Weight Room Equipment Replacement 40,000                     40,000                   40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
Aquatic Center Roof 800,000                   800,000                 800,000                   -                               1,704                       798,296                   Budget 800,000                 800,000                 -                                 -                                 
Aquatic Center Pool Deck 267,250                   267,250                 267,250                   -                               -                               267,250                   Budget 267,250                 267,250                 -                                 -                                 
Aquatic Center Resurface Pool & Tile Repair 241,803                   241,803                 241,803                   -                               1,920                       239,883                   Budget 241,803                 241,803                 -                                 -                                 
Aquatic Center Electronic HVAC Controls 115,485                   115,485                 115,485                   -                               -                               115,485                   Budget 115,485                 115,485                 -                                 -                                 
Aloha Main Circulation Pump Platform 7,450                       7,450                     7,450                       -                               -                               7,450                       Budget 7,450                     7,450                     -                                 -                                 
Replacement Pump/Motor (2) 24,600                     24,600                   24,600                     -                               2,400                       22,200                     Budget 24,600                   24,600                   -                                 -                                 
Diatomaceous Earth Fltr Cvrs-2 5,775                       5,775                     5,775                       -                               7,059                       -                               Complete 7,059                     7,059                     (1,284)                        (1,284)                        
Beaverton Pool Gutter-line 5,600                       5,600                     5,600                       -                               -                               5,600                       Budget 5,600                     5,600                     -                                 -                                 
Aquatic Center Gutters, Chm Cntrlr,Drain Covers 18,236                     18,236                   18,236                     -                               7,513                       10,723                     Budget 18,236                   18,236                   -                                 -                                 
Aquatic Center 16' Dive Board 8,613                       8,613                     8,613                       -                               8,241                       -                               Complete 8,241                     8,241                     372                            372                            
Aloha Splash Water Slide 5,471                       5,471                     5,471                       -                               -                               3,935                       Award 3,935                     3,935                     1,536                         1,536                         
Harman Lane Anchors 6,290                       6,290                     6,290                       -                               -                               6,290                       Award 6,290                     6,290                     -                                 -                                 
Lookout Platform Chair 7,132                       7,132                     7,132                       -                               5,615                       -                               Complete 5,615                     5,615                     1,517                         1,517                         
Portable Slide 5,470                       5,470                     5,470                       -                               -                               5,470                       Budget 5,470                     5,470                     -                                 -                                 
AC Track Drinking Fountain 1,000                       1,000                     1,000                       -                               645                          -                               Complete 645                       645                       355                            355                            
Schlottmann Hot Water Heater 1,100                       1,100                     1,100                       -                               -                               1,100                       Budget 1,100                     1,100                     -                                 -                                 
Cedar Hills Boiler Room Drains 2,760                       2,760                     2,760                       -                               2,760                       -                               Complete 2,760                     2,760                     -                                 -                                 
CRAC Weld Boiler Heat Exchanger Pipes 2,000                       2,000                     2,000                       -                               -                               2,000                       Budget 2,000                     2,000                     -                                 -                                 
AC Shower Mixers & Parts 1,600                       1,600                     1,600                       -                               1,575                       -                               Complete 1,575                     1,575                     25                              25                              
NPIC Interior Restroom Sinks & Parts 1,100                       1,100                     1,100                       -                               -                               1,100                       Budget 1,100                     1,100                     -                                 -                                 
SSC Asbestos Abatement & Recover Piping 9,200                       9,200                     9,200                       -                               -                               9,200                       Budget 9,200                     9,200                     -                                 -                                 
Carpet (2 sites) 5,210                       5,210                     5,210                       -                               960                          4,250                       Budget 5,210                     5,210                     -                                 -                                 
Interior Paint (2 sites) 2,000                       2,000                     2,000                       -                               171                          1,829                       Budget 2,000                     2,000                     -                                 -                                 
NPIC Reseal Ceramic Tile Flooring 6,000                       6,000                     6,000                       -                               -                               6,000                       Budget 6,000                     6,000                     -                                 -                                 
Wood Floors / Court Refinishing 17,400                     17,400                   17,400                     -                               3,633                       13,767                     Budget 17,400                   17,400                   -                                 -                                 
GH Tile Floor Replacement 1,000                       1,000                     1,000                       -                               -                               1,000                       Budget 1,000                     1,000                     -                                 -                                 
AC Gym Wood Floors Screening/Resurfacing 10,500                     10,500                   10,500                     -                               10,160                     -                               Complete 10,160                   10,160                   340                            340                            
NPIC Interior Restrooms Flooring 4,500                       4,500                     4,500                       -                               -                               4,500                       Budget 4,500                     4,500                     -                                 -                                 
Stuhr Ctr Ice Machine 2,050                       2,050                     2,050                       -                               899                          -                               Complete 899                       899                       1,151                         1,151                         
AC Socket Plates, Relamp & Blinds 10,674                     10,674                   10,674                     -                               8,356                       2,318                       Budget 10,674                   10,674                   -                                 -                                 
TC Relamp / Washer& Dryer 7,500                       7,500                     7,500                       -                               5,213                       2,287                       Budget 7,500                     7,500                     -                                 -                                 
Harman Window Shades 1,611                       1,611                     1,611                       -                               -                               1,890                       Award 1,890                     1,890                     (279)                           (279)                           
Furnace (2 sites) 7,500                       7,500                     7,500                       -                               -                               7,500                       Budget 7,500                     7,500                     -                                 -                                 
Adm Office Rooftop Unit & Duct Heater 13,648                     13,648                   13,648                     -                               -                               13,648                     Budget 13,648                   13,648                   -                                 -                                 
AC HVAC Electrical Repairs 4,000                       4,000                     4,000                       -                               -                               4,000                       Budget 4,000                     4,000                     -                                 -                                 
NPIC Exterior Restrooms HVAC Fans 2,500                       2,500                     2,500                       -                               1,934                       -                               Complete 1,934                     1,934                     566                            566                            
Camp Riv Upper Pavilion Exterior Painting 1,000                       1,000                     1,000                       -                               -                               1,000                       Budget 1,000                     1,000                     -                                 -                                 
CH Downspouts Replacement 2,510                       2,510                     2,510                       -                               2,510                       -                               Complete 2,510                     2,510                     -                                 -                                 
Fanno Farmhouse Picket Fence 2,500                       2,500                     2,500                       -                               -                               2,500                       Budget 2,500                     2,500                     -                                 -                                 
Gutters (2 sites) 4,000                       4,000                     4,000                       -                               -                               4,000                       Budget 4,000                     4,000                     -                                 -                                 
Greenway Park - Paint Structure & Replace Gutters 3,100                       3,100                     3,100                       -                               3,479                       -                               Complete 3,479                     3,479                     (379)                           (379)                           
JEN Roof & Veranda Repairs 5,200                       5,200                     5,200                       -                               -                               6,488                       Award 6,488                     6,488                     (1,288)                        (1,288)                        
Tallac Terrace Park Play Pad Roof Repair 2,000                       2,000                     2,000                       -                               1,710                       -                               Complete 1,710                     1,710                     290                            290                            
ASC Exterior Painting 14,889                     14,889                   14,889                     -                               -                               14,889                     Budget 14,889                   14,889                   -                                 -                                 
NPIC Entrance Light Replacement & Interior Relamp 1,500                       1,500                     1,500                       -                               -                               1,500                       Budget 1,500                     1,500                     -                                 -                                 
Fanno Farmhouse ADA Ramp 19,000                     19,000                   19,000                     -                               -                               19,000                     Budget 19,000                   19,000                   -                                 -                                 
FCSC Roof Repairs & Consultation 18,096                     18,096                   18,096                     -                               -                               18,096                     Budget 18,096                   18,096                   -                                 -                                 
AC Alcove Roof 11,500                     11,500                   11,500                     -                               12,412                     -                               Complete 12,412                   12,412                   (912)                           (912)                           
JEN Stable Septic Tank 19,000                     19,000                   19,000                     -                               -                               21,950                     Award 21,950                   21,950                   (2,950)                        (2,950)                        
AC Compressor Replacement @ Stuhr Ctr -                               -                            -                               -                               5,449                       -                               Complete 5,449                     5,449                     (5,449)                        (5,449)                        
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Fanno Farmhouse Sewer Line -                               -                            -                               -                               3,873                       -                               Complete 3,873                     3,873                     (3,873)                        (3,873)                        
50 Mtr Pool Circulation Pump -                               -                            -                               -                               7,453                       -                               Complete 7,453                     7,453                     (7,453)                        (7,453)                        
Tennis Air Structures Reconst. -                               -                            -                               -                               32,381                     (31,381)                    Award 1,000                     1,000                     (1,000)                        (1,000)                        

TOTAL BUILDING REPLACEMENTS                 1,778,323               1,778,323                 1,778,323                                -                    140,025                 1,657,013               1,797,038               1,797,038                       (18,715)                       (18,715)

BUILDING IMPROVEMENTS
FCSC Safety Shower for HAZMAT Locker 6,500                       6,500                     6,500                                                      -                                - 6,500                       Budget 6,500                     6,500                     -                                 -                                 
HMT Comm & Dev - Front Office Improvement 5,000                       5,000                     5,000                       -                                                              - 5,000                       Budget 5,000                     5,000                     -                                 -                                 
Administration Office Reconfiguration 110,000                   110,000                 110,000                   -                                                  118,468 37,185                     Award 155,653                 155,653                 (45,653)                      (45,653)                      

TOTAL BUILDING IMPROVEMENTS 121,500                   121,500                 121,500                   -                               118,468                   48,685                     167,153                 167,153                 (45,653)                      (45,653)                      

TOTAL CAPITAL OUTLAY DIVISION 2,431,896                1,405,860                3,254,858                5,686,754              4,660,718                1,002,738                952,227                   3,529,259                5,484,224              4,481,486              202,530                     179,232                     

INFORMATION SERVICES DEPARTMENT

INFORMATION TECHNOLOGY REPLACEMENTS
Workstations/Notebooks 8,500                       8,500                     8,500                       -                                                         987 7,513                       Budget 8,500                     8,500                     -                                 -                                 
Server Replacements 35,000                     35,000                   35,000                     -                                                    30,836 10,488                     Award 41,325                   41,325                   (6,325)                        (6,325)                        
LAN/WAN Replacement 5,000                       5,000                     5,000                       -                                                              - 5,000                       Budget 5,000                     5,000                     -                                 -                                 
Printers/Network Printers 5,000                       5,000                     5,000                       -                                                              - 5,000                       Budget 5,000                     5,000                     -                                 -                                 

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 53,500                     53,500                   53,500                     -                               31,823                     28,001                     59,825                   59,825                   (6,325)                        (6,325)                        

INFORMATION TECHNOLOGY IMPROVEMENTS
Misc. Application Software 20,000                     20,000                   20,000                     -                                                    14,494 5,506                       Budget 20,000                   20,000                   -                                 -                                 
Workstation and Phone 14,500                     14,500                   14,500                     -                                                      6,038 8,462                       Budget 14,500                   14,500                   -                                 -                                 
Kronos Upgrade 22,000                     22,000                   22,000                     -                                                      3,525 18,475                     Award 22,000                   22,000                   -                                 -                                 
Virtual Desktop Infrastructure 79,500                     79,500                   79,500                     -                                                    69,264 10,236                     Budget 79,500                   79,500                   -                                 -                                 
FCSC Server Rack/UPS 7,500                       7,500                     7,500                       -                                                      7,313 -                               Complete 7,313                     7,313                     187                            187                            
FCSC Server Room Security 4,800                       4,800                     4,800                       -                                                      4,845 -                               Complete 4,845                     4,845                     (45)                             (45)                             

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 148,300                   148,300                 148,300                   -                               105,479                   42,679                     148,158                 148,158                 142                            142                            

TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               201,800                   201,800                 201,800                   -                               137,302                   70,680                     207,982                 207,982                 (6,182)                        (6,182)                        

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS
72" Mowers (3) 42,000                     42,000                   42,000                     -                                                    41,920 -                               Complete 41,920                   41,920                   80                              80                              
Tire Balancer 8,500                       8,500                     8,500                       -                                                              - 8,500                       Budget 8,500                     8,500                     -                                 -                                 
Electric Utility Vehicle 12,500                     12,500                   12,500                     -                               11,677                     -                               Complete 11,677                   11,677                   823                            823                            
52" Mowers (2) 14,400                     14,400                   14,400                     -                               14,196                     -                               Complete 14,196                   14,196                   204                            204                            
52" Mower & 2 Trailers 15,500                     15,500                   15,500                     -                               7,098                       8,402                       Budget 15,500                   15,500                   -                                 -                                 
Large Rotary Mower 62,000                     62,000                   62,000                     -                               -                               62,000                     Budget 62,000                   62,000                   -                                 -                                 
4x4 SUV Hybrid 43,000                     43,000                   43,000                     -                               28,079                     14,921                     Budget 43,000                   43,000                   -                                 -                                 
Chipper 45,000                     45,000                   45,000                     -                                                    44,344 -                               Complete 44,344                   44,344                   656                            656                            

TOTAL FLEET REPLACEMENTS 242,900                   242,900                 242,900                   -                               147,314                   93,823                     241,137                 241,137                 1,763                         1,763                         

BUILDING MAINTENANCE EQUIPMENT REPLACEMENTS
CHRC Vacuums & Battery Packs 2,600                       2,600                     2,600                       -                               2,598                       -                               Complete 2,598                     2,598                     2                                2                                
Conestoga Floor Scrubber 1,900                       1,900                     1,900                       -                               1,840                       -                               Complete 1,840                     1,840                     60                              60                              
Stuhr Center Wet Dry Vacuum 1,000                       1,000                     1,000                       -                               715                          -                               Complete 715                       715                       285                            285                            
AC Vacuum & Batteries 1,200                       1,200                     1,200                       -                               1,088                       -                               Complete 1,088                     1,088                     112                            112                            
TC Sweeper Batteries & Parts 1,100                       1,100                     1,100                       -                               755                          -                               Complete 755                       755                       345                            345                            
NPIC Pressure Washer & Wand 1,000                       1,000                     1,000                       -                               999                          -                               Complete 999                       999                       1                                1                                

TOTAL BLDG MAINT EQUIPMENT REPLACEMENTS 8,800                       8,800                     8,800                       -                               7,995                       -                               7,995                     7,995                     805                            805                            

BUILDING MAINTENANCE IMPROVEMENTS
Preventive Drain Emergency Response 11,340                     11,340                   11,340                     -                               -                               11,340                     Budget 11,340                   11,340                   -                                 -                                 
Data Collection Tablets 1,200                       1,200                     1,200                       -                               985                          -                               Complete 985                       985                       215                            215                            

TOTAL BUILDING MAINT IMPROVEMENTS 12,540                     12,540                   12,540                     -                               985                          11,340                     12,325                   12,325                   215                            215                            

TOTAL MAINTENANCE DEPARTMENT -                               -                               264,240                   264,240                 264,240                   -                               156,294                   105,163                   261,457                 261,457                 2,783                         2,783                         

GRAND TOTAL GENERAL FUND 2,431,896                1,405,860                3,720,898                6,152,794              5,126,758                1,002,738                1,245,823                3,705,102                5,953,664              4,950,926              199,130                     175,832                     
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SDC FUND

LAND ACQUISITION
Land Acquisition (FY 14) 790,000                   790,000                   -                               790,000                 790,000                   -                               2,461                       787,539                   Budget 790,000                 790,000                 -                                 -                                 
Land Acquisition - North Bethany -                               -                               1,670,168                1,670,168              1,670,168                -                               -                               1,670,168                Budget 1,670,168              1,670,168              -                                 -                                 
Summer Falls Property Acquisition -                               -                               329,832                   329,832                 329,832                   -                               329,832                   -                               Complete 329,832                 329,832                 -                                 -                                 

TOTAL LAND ACQUISITION 790,000                   790,000                   2,000,000                2,790,000              2,790,000                -                               332,293                   2,457,707                2,790,000              2,790,000              -                                 -                                 

DEVELOPMENT/IMPROVEMENT PROJECTS
Fanno Creek Trail / Scholls Greenwood Inn 2,011,950                60,000                     -                               2,011,950              60,000                     1,946,487                7,965                       52,035                     Budget 2,006,487              60,000                   5,463                         -                                 
Bonny Slope / BSD Trail Development 175,000                   175,000                   325,000                   500,000                 500,000                   -                               -                               500,000                   Budget 500,000                 500,000                 -                                 -                                 
MTIP Grant Match - Westside Trail #18 82,205                     19,275                     201,125                   283,330                 220,400                   73,266                     12,177                     208,223                   Budget 293,666                 220,400                 (10,336)                      -                                 
Graf Meadows Park - Trail Connection 600,000                   447,500                   -                               600,000                 447,500                   143,244                   267,243                   180,257                   Budget 590,744                 447,500                 9,256                         -                                 
Future Dog Park Construction - Site to be determined 50,000                     50,000                     -                               50,000                   50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Fanno Creek Trail - Hall Blvd Crossing 384,250                   35,500                     50,000                     434,250                 85,500                     176,753                   292                          85,208                     Budget 262,253                 85,500                   171,997                     -                                 
Timberland Park - Project Management 34,000                     17,750                     -                               34,000                   17,750                     -                               15,034                     2,716                       Budget 17,750                   17,750                   16,250                       -                                 
Jackie Husen Park Expansion - Planning -                               -                               83,500                     83,500                   83,500                     -                               31,456                     52,044                     Budget 83,500                   83,500                   -                                 -                                 
Connect OR Grant / Waterhouse Trail Segment 4 -                               -                               200,000                   200,000                 200,000                   -                               -                               200,000                   Budget 200,000                 200,000                 -                                 -                                 
LWCF Grant / Raleigh Park Shelter -                               -                               50,000                     50,000                   50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
LGGP Grant / Terra Linda Park Shelter -                               -                               40,000                     40,000                   40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
LGGP Grant / Roger Tilbury Park Phase 2 -                               -                               212,500                   212,500                 212,500                   -                               -                               212,500                   Budget 212,500                 212,500                 -                                 -                                 
Bethany Creek Falls 1 & 2 - Project Management -                               -                               120,500                   120,500                 120,500                   -                               7,451                       113,049                   Budget 120,500                 120,500                 -                                 -                                 
Bethany Terrace Trail #11 - Project Management -                               -                               10,500                     10,500                   10,500                     -                               -                               10,500                     Budget 10,500                   10,500                   -                                 -                                 
New Neighborhood Park Master Plans (2) -                               -                               150,000                   150,000                 150,000                   -                               -                               150,000                   Budget 150,000                 150,000                 -                                 -                                 
New Neighborhood Park Development -                               -                               1,500,000                1,500,000              1,500,000                -                               -                               1,500,000                Budget 1,500,000              1,500,000              -                                 -                                 
SW Quadrant Community Center - Site Feasability -                               -                               60,000                     60,000                   60,000                     -                               -                               60,000                     Budget 60,000                   60,000                   -                                 -                                 
Natural Area Master Plan -                               -                               100,000                   100,000                 100,000                   -                               -                               100,000                   Budget 100,000                 100,000                 -                                 -                                 
Undesignated Projects -                               -                               2,742,793                2,742,793              2,742,793                -                               -                               2,742,793                Budget 2,742,793              2,742,793              -                                 -                                 

TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 3,337,405                805,025                   5,845,918                9,183,323              6,650,943                2,339,750                341,618                   6,309,325                8,990,693              6,650,943              192,630                     -                                 

GRAND TOTAL SDC FUND 4,127,405                1,595,025                7,845,918                11,973,323            9,440,943                2,339,750                673,911                   8,767,032                11,780,693            9,440,943              192,630                     -                                 

KEY
Budget Estimate based on original budget - not started and/or no basis for change

Deferred Some or all of Project has been eliminated to reduce overall capital costs for year.
Award Estimate based on Contract Award amount or quote price estimates

Complete Project completed - no additional estimated costs to complete.
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BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE 91-901 AM Kennedy Park & Athletic Field 1,285,250                                    50,470 1,335,720            1,686,530                 -                         1,686,530               -                           Complete 1,686,530                 (350,810)             126.3% 100.0%
SW 91-902 Barsotti Park & Athletic Field 1,285,250                                    27,134 1,312,384            1,258,105                 -                         1,258,105               -                           Complete 1,258,105                 54,279                95.9% 100.0%
NW 91-903 Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                       16,035 787,185               753,743                    -                         753,743                  -                           Complete 753,743                    33,442                95.8% 100.0%
SW 91-904 Roy Dancer Park 771,150                                       16,308 787,458               651,272                    -                         651,272                  -                           Complete 651,272                    136,186              82.7% 100.0%
NE 91-905 Roger Tilbury Park 771,150                                       19,335 790,485               291,348                    465,861              757,209                  161,334               Bid Award 918,543                    (128,058)             95.8% 82.4%

Total New Neighborhood Parks Development 4,883,950              129,282                 5,013,232         4,640,998             465,861          5,106,859            161,334            5,268,193              (254,961)          101.9% 96.9%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category                                 -                     254,961                   254,961                                  - -                           -                               -                              N/A -                               254,961                n/a n/a 

Total New Neighborhood Parks Development 4,883,950              384,243                 5,268,193         4,640,998             465,861          5,106,859            161,334            5,268,193              -                  96.9% 96.9%

Renovate & Redevelop Neighborhood Parks
NE 91-906 Cedar Mill Park, Trail & Athletic Fields 1,125,879                                       29,166 1,155,045            304,437                    510,520              814,957                  225,009               Bid Award 1,039,966                 115,079              70.6% 78.4%
SE 91-907 Camille Park 514,100                                          28,634 542,734               585,471                    -                         585,471                  -                           Complete 585,471                    (42,737)               107.9% 100.0%
NW 91-908 Somerset West Park 1,028,200                                       27,247 1,055,447            154,298                    5,078                  159,376                  2,285,619            A&E 2,444,995                 (1,389,548)          15.1% 6.5%
NW 91-909 Pioneer Park and Bridge Replacement 544,934                                          21,059 565,993               533,358                    -                         533,358                  -                           Complete 533,358                    32,635                94.2% 100.0%
SE 91-910 Vista Brook Park 514,100                                          20,452 534,552               733,500                    -                         733,500                  -                           Complete 733,500                    (198,948)             137.2% 100.0%

Total Renovate & Redevelop Neighborhood Parks 3,727,213                 126,558                    3,853,771            2,311,064                 515,598              2,826,662               2,510,628            5,337,290                 (1,483,519)          73.3% 53.0%

New Neighborhood Parks Land Acquisition
NW 98-880-a New Neighborhood Park - NW Quadrant (Biles)                  1,500,000                       28,467 1,528,467            1,041,404                 -                         1,041,404               -                           Complete 1,041,404                 487,063              68.1% 100.0%
NW 98-880-b New Neighborhood Park - NW Quadrant (Living Hope)                                 -                                 - -                           1,060,935                 6,789                  1,067,724               -                           Complete 1,067,724                 (1,067,724)          n/a 100.0%
NW 98-880-c New Neighborhood Park - NW Quadrant                                 -                                 - -                           36,849                      3,765                  40,614                    685,222               Award 725,836                    (725,836)             n/a 5.6%
NW 98-880-d New Neighborhood Park - NW Quadrant (PGE)                                 -                                 - -                           62,712                      -                         62,712                    -                           Complete 62,712                      (62,712)               n/a 100.0%
NE 98-745-a New Neighborhood Park - NE Quadrant (Wilson)                  1,500,000                       27,735 1,527,735            525,108                    2,926                  528,034                  -                           Complete 528,034                    999,701              34.6% 100.0%

NE 98-745-b
New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated)                  1,500,000                       31,870 1,531,870              2,094,725                   -                           2,094,725                 -                             Complete 2,094,725                 (562,855)               136.7% 100.0%

SW 98-746-a
New Neighborhood Park - SW Quadrant 
(Sterling Savings)                  1,500,000                       24,453 1,524,453              1,058,925                   -                           1,058,925                 -                             Complete 1,058,925                 465,528                69.5% 100.0%

SW 98-746-b New Neighborhood Park - SW Quadrant (Altishin)                                 -                                 - -                           546,751                    -                         546,751                  -                           Complete 546,751                    (546,751)             n/a 100.0%

SW 98-746-c
New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park)                                 -                                 - -                             60,006                        -                           60,006                      -                             Complete 60,006                      (60,006)                 n/a 100.0%

SE 98-747 New Neighborhood Park - SE Quadrant (Cobb)                  1,500,000                       15,547 1,515,547            2,559,230                 148                    2,559,378               -                           Complete 2,559,378                 (1,043,831)          168.9% 100.0%
NW 98-748 New Neighborhood Park (North Bethany) (McGettigan)                  1,500,000                       23,667 1,523,667            1,629,690                 -                         1,629,690               -                           Complete 1,629,690                 (106,023)             107.0% 100.0%
UND 98-749 New Neighborhood Park - Undesignated                                 -                                 - -                           -                               -                         -                             -                           Reallocated -                              -                         n/a 0.0%

Sub-total New Neighborhood Parks                  9,000,000                     151,739               9,151,739                 10,676,335                  13,628               10,689,963                  685,222                11,375,185            (2,223,446) 116.8% 94.0%

UND
Authorized Use of Savings from New Community Park 
Land Acquisition Category                                 -                  1,655,677                1,655,677                                  - -                                                           -                              -  N/A                                 - 1,655,677             n/a n/a 

UND
Authorized Use of Savings from Community Center / Community 
Park Land Acquisition Category                                 -                     567,769                   567,769                                  - -                                                           -                              -  N/A                                 - 567,769                n/a n/a 

Total New Neighborhood Parks                  9,000,000                  2,375,185             11,375,185                 10,676,335                  13,628               10,689,963                  685,222                11,375,185                            - 94.0% 94.0%

New Community Park Development
SW 92-915 SW Community Park & Athletic Field 7,711,500                                     209,033 7,920,533            167,374                    119,363              286,737                  11,368,532          Master Plan 11,655,269               (3,734,736)          3.6% 2.5%

Sub-total New Community Park Development                  7,711,500                     209,033               7,920,533                      167,374                119,363                    286,737             11,368,532                11,655,269            (3,734,736) 3.6% 2.5%

UND
Outside Funding from Washington County / Metro
Transferred from Community Center Land Acquisition                                 -                     384,251 384,251                                                  - -                                                           -                              -  N/A -                               384,251                n/a n/a 

Total New Community Park Development                  7,711,500                     593,284               8,304,784                      167,374                119,363                    286,737             11,368,532                11,655,269            (3,350,485) 3.5% 2.5%

Project Budget Project Expenditures
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Project Budget Project Expenditures

New Community Park Land Acquisition
NE 98-881-a New Community Park - NE Quadrant (Teufel) 10,000,000                                   132,657 10,132,657          8,103,899                 -                         8,103,899               -                           Complete 8,103,899                 2,028,758           80.0% 100.0%

NE 98-881-b Community Park Expansion - NE Quad (BSD/William Walker) -                               
                                - -                             

372,655                      426                      373,081                    -                             Complete 373,081                    (373,081)               n/a 100.0%
Sub-total New Community Park                10,000,000                     132,657             10,132,657                   8,476,554                       426                 8,476,980                             -                  8,476,980             1,655,677 83.7% 100.0%

UND
Authorized Use of Savings for New Neighborhood Parks 
Land Acquisition Category                                 -                 (1,655,677)              (1,655,677)                                  - -                                                           -                              -  N/A                                 -             (1,655,677) n/a n/a

Total New Community Park                10,000,000                 (1,523,020)               8,476,980                   8,476,554                       426                 8,476,980                             -                  8,476,980                            - 100.0% 100.0%

Renovate and Redevelop Community Parks
NE 92-916 Cedar Hills Park & Athletic Field 6,194,905                                     166,269 6,361,174            173,955                    26,377                200,332                  7,847,897            A&E 8,048,229                 (1,687,055)          3.1% 2.5%
SE 92-917 Schiffler Park 3,598,700                                       72,672 3,671,372            2,647,176                 -                         2,647,176               -                           Complete 2,647,176                 1,024,196           72.1% 100.0%

Total Renovate and Redevelop Community Parks                  9,793,605                     238,941             10,032,546                   2,821,131                  26,377                 2,847,508               7,847,897                10,695,405               (662,859) 28.4% 26.6%

Natural Area Preservation - Restoration
NE 97-963 Roger Tilbury Memorial Park 30,846                                                 828 31,674                   1,310                         34                        1,344                        30,330                   Planning 31,674 -                           4.2% 4.2%
NE 97-964 Cedar Mill Park 30,846                                                 835 31,681                   193                            3                          196                           29,960                   Planning 30,156 1,525                    0.6% 0.6%
NE 97-965 Jordan/Jackie Husen Park 308,460                                            8,275 316,735                 24,317                        1,789                    26,106                      31,294                   Preparation 57,400 259,335                8.2% 45.5%
NW 97-966 NE/Bethany Meadows Trail Habitat Connection 246,768                                            6,693 253,461                 -                                 -                           -                               253,461                 On Hold 253,461 -                           0.0% 0.0%
NW 97-967 Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                                 243 10,525                   8,186                         -                           8,186                        4,814                     Planning 13,000 (2,475)                   77.8% 63.0%
NW 97-968 Allenbach Acres Park 41,128                                              1,094 42,222                   3,514                         1,000                    4,514                        37,076                   Planning 41,590 632                       10.7% 10.9%
NW 97-969 Crystal Creek Park 205,640                                            5,530 211,170                 5,374                         14                        5,388                        107,160                 Preparation 112,548 98,622                  2.6% 4.8%
NE 97-970 Foothills Park 61,692                                              1,143 62,835                   46,178                        -                           46,178                      -                             Complete 46,178 16,657                  73.5% 100.0%
NE 97-971 Commonwealth Lake Park 41,128                                                 759 41,887                   30,809                        -                           30,809                      -                             Complete 30,809 11,078                  73.6% 100.0%
NW 97-972 Tualatin Hills Nature Park 90,800                                              2,278 93,078                   27,696                        -                           27,696                      12,716                   Planting 40,412 52,666                  29.8% 68.5%
NE 97-973 Pioneer Park 10,282                                                 233 10,515                   7,490                         5                          7,495                        2,952                     Planning 10,447 68                         71.3% 71.7%
NW 97-974 Whispering Woods Park 51,410                                                 897 52,307                 48,871                      -                         48,871                    6,748                   Planting 55,619 (3,312)                 93.4% 87.9%
NW 97-975 Willow Creek Nature Park 20,564                                                 383 20,947                 21,877                      -                         21,877                    -                           Complete 21,877 (930)                    104.4% 100.0%
SE 97-976 AM Kennedy Park 30,846                                                 667 31,513                 24,695                      3                        24,698                    8,002                   Planting 32,700 (1,187)                 78.4% 75.5%
SE 97-977 Camille Park 77,115                                              1,648 78,763                 59,248                      1,751                  60,999                    11,354                 Planting 72,353 6,410                  77.4% 84.3%
SE 97-978 Vista Brook Park 20,564                                                 548 21,112                 3,044                       -                         3,044                      17,456                 Planting 20,500                      612                     14.4% 14.8%
SE 97-979 Greenway Park/Koll Center 61,692                                              1,576 63,268                 30,704                      5,030                  35,734                    27,266                 Planning 63,000                      268                     56.5% 56.7%
SE 97-980 Bauman Park 82,256                                              1,984 84,240                 30,134                      19                      30,153                    53,179                 Planting 83,332                      908                     35.8% 36.2%
SE 97-981 Fanno Creek Park 162,456                                            4,368 166,824               5,022                       90                      5,112                      160,818               Planning 165,930                    894                     3.1% 3.1%
SE 97-982 Hideaway Park 41,128                                                 976 42,104                 30,949                      2,271                  33,220                    8,737                   Planting 41,957                      147                     78.9% 79.2%
SW 97-983 Murrayhill Park 61,692                                              1,014 62,706                 65,706                      6                        65,712                    -                           Complete 65,712 (3,006)                 104.8% 100.0%
SE 97-984 Hyland Forest Park 71,974                                              1,316 73,290                 58,821                      3,300                  62,121                    8,879                   Planting 71,000                      2,290                  84.8% 87.5%
SW 97-985 Cooper Mountain 205,640                                            5,577 211,217               14                            -                         14                           211,203               On Hold 211,217                    -                         0.0% 0.0%
SW 97-986 Winkelman Park 10,282                                                 237 10,519                 5,894                       -                         5,894                      -                           Complete 5,894                        4,625                  56.0% 100.0%
SW 97-987 Lowami Hart Woods 287,896                                            7,680 295,576               36,144                      4,460                  40,604                    124,396               Planning 165,000                    130,576              13.7% 24.6%
SW 97-988 Rosa/Hazeldale Parks 28,790                                                 708 29,498                 11,563                      7                        11,570                    17,680                 Planting 29,250                      248                     39.2% 39.6%
SW 97-989 Mt Williams Park 102,820                                            2,787 105,607               244                          -                         244                         105,363               Planning 105,607                    -                         0.2% 0.2%
SW 97-990 Jenkins Estate 154,230                                            3,309 157,539               128,915                    3,786                  132,701                  10,876                 Planting 143,577                    13,962                84.2% 92.4%
SW 97-991 Summercrest Park 10,282                                                 188 10,470                 7,987                       -                         7,987                      -                           Complete 7,987                        2,483                  76.3% 100.0%
SW 97-992 Morrison Woods 61,692                                              1,672 63,364                 0                              -                         0                             63,364                 On Hold 63,364                      -                         0.0% 0.0%
UND 97-993 Interpretive Sign Network 339,306                                            8,697 348,003               159,784                    101,101              260,885                  78,415                 Sign Fabrication 339,300                    8,703                  75.0% 76.9%
NW 97-994 Beaverton Creek Trail 61,692                                              1,673 63,365                 -                               -                         -                             63,365                 On Hold 63,365                      -                         0.0% 0.0%
NW 97-995 Bethany Wetlands/Bronson Creek 41,128                                              1,116 42,244                 -                               -                         -                             42,244                 On Hold 42,244                      -                         0.0% 0.0%
NW 97-996 Bluegrass Downs Park 15,423                                                 418 15,841                 -                               -                         -                             15,841                 On Hold 15,841                      -                         0.0% 0.0%
NW 97-997 Crystal Creek 41,128                                              1,116 42,244                 -                               -                         -                             42,244                 On Hold 42,244                      -                         0.0% 0.0%
UND 97-914 Restoration of new properties to be acquired 643,023                                          17,440 660,463               598                          -                         598                         659,865               On Hold 660,463                    -                         0.1% 0.1%

Total Natural Area Restoration                  3,762,901                       95,906               3,858,807                      885,281                124,669                 1,009,950               2,247,058                  3,257,008                601,799 26.2% 31.0%

Natural Area Preservation - Land Acquisition
UND 98-882 Natural Area Acquisitions 8,400,000                                     202,355 8,602,355            3,962,232                 352,897              4,315,129               4,287,226            Budget 8,602,355                 -                         50.2% 50.2%

Total Natural Area Preservation - Land Acquisition                  8,400,000                     202,355               8,602,355                   3,962,232                352,897                 4,315,129               4,287,226                  8,602,355                            - 50.2% 50.2%

New Linear Park and Trail Development
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SW 93-918 Westside Trail Segments 1, 4, & 7 4,267,030                                       83,702 4,350,732            4,395,221                 -                         4,395,221               -                           Complete 4,395,221                 (44,489)               101.0% 100.0%
NE 93-920 Jordan/Husen Park Trail 1,645,120                                       45,644 1,690,764            1,227,496                 -                         1,227,496               -                           Complete 1,227,496                 463,268              72.6% 100.0%
NW 93-924 Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                       77,258 3,881,598            4,311,409                 23,397                4,334,806               181,160               Bid Award 4,515,966                 (634,368)             111.7% 96.0%
NW 93-922 Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                                       76,231 2,338,271            1,729,048                 73                      1,729,121               795,375               On Hold 2,524,496                 (186,225)             73.9% 68.5%
UND 93-923 Miscellaneous Natural Trails 100,000                                            2,480 102,480               29,454                      75                      29,529                    72,951                 Budget 102,480                    -                         28.8% 28.8%
NW 91-912 Nature Park - Old Wagon Trail 359,870                                            3,094 362,964               238,702                    -                         238,702                  -                           Complete 238,702                    124,262              65.8% 100.0%
NE 91-913 NE Quadrant Trail - Bluffs Phase 2 257,050                                          14,714 271,764               414,817                    -                         414,817                  -                           Complete 414,817                    (143,053)             152.6% 100.0%
SW 93-921 Lowami Hart Woods 822,560                                          55,532 878,092               1,271,006                 -                         1,271,006               -                           Complete 1,271,006                 (392,914)             144.7% 100.0%
NW 91-911 Westside - Waterhouse Trail Connection 1,542,300                                       40,346 1,582,646            197,910                    43,027                240,937                  661,261               Design Dev 902,198                    680,448              15.2% 26.7%

Total New Linear Park and Trail Development 15,060,310               399,001                    15,459,311          13,815,063               66,572                13,881,635             1,710,747            15,592,382               (133,071)             89.8% 89.0%

New Linear Park and Trail Land Acquisition
UND 98-883 New Linear Park and Trail Acquisitions 1,200,000                                       22,858 1,222,858            1,193,314                 20,977                1,214,291               8,567                   Budget 1,222,858                 -                         99.3% 99.3%

Total New Linear Park and Trail Land Acquisition 1,200,000                 22,858                      1,222,858            1,193,314                 20,977                1,214,291               8,567                   1,222,858                 -                         99.3% 99.3%

Multi-field/Multi-purpose Athletic Field Development
SW 94-925 Winkelman Athletic Field 514,100                                          34,434 548,534                 941,843                      -                           941,843                    -                             Complete 941,843                    (393,309)               171.7% 100.0%
SE 94-926 Meadow Waye Park 514,100                                            4,791 518,891                 407,340                      -                           407,340                    -                             Complete 407,340                    111,551                78.5% 100.0%
NW 94-927 New Fields in NW Quadrant 514,100                                          13,943 528,043                 75                              -                           75                             527,968                 Budget 528,043                    -                           0.0% 0.0%
NE 94-928 New Fields in NE Quadrant (Cedar Mill Park) 514,100                                          13,893 527,993                 5,192                         522,801                527,993                    -                             Bid Award 527,993                    -                           100.0% 100.0%
SW 94-929 New Fields in SW Quadrant 514,100                                          13,933 528,033                 669                            -                           669                           527,364                 Budget 528,033                    -                           0.1% 0.1%
SE 94-930 New Fields in SE Quadrant 514,100                                          13,944 528,044                 123                            374                      497                           527,547                 Budget 528,044                    -                           0.1% 0.1%

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600                 94,938                      3,179,538              1,355,242                   523,175                1,878,417                 1,582,879              3,461,296                 (281,758)               59.1% 54.3%

Deferred Park Maintenance Replacements
UND 96-960 Play Structure Replacements at 11 sites 810,223                                            3,685 813,908                 772,530                      350                      772,880                    -                             Complete 772,880                    41,028                  95.0% 100.0%
NW 96-720 Bridge/boardwalk replacement - Willow Creek 96,661                                              1,276 97,937                   127,277                      -                           127,277                    -                             Complete 127,277                    (29,340)                 130.0% 100.0%
SW 96-721 Bridge/boardwalk replacement - Rosa Park 38,909                                                 369 39,278                   38,381                        -                           38,381                      -                             Complete 38,381                      897                       97.7% 100.0%
SW 96-722 Bridge/boardwalk replacement - Jenkins Estate 7,586                                                     34 7,620                     28,430                        -                           28,430                      -                             Complete 28,430                      (20,810)                 373.1% 100.0%
SE 96-723 Bridge/boardwalk replacement - Hartwood Highlands 10,767                                                 134 10,901                   985                            -                           985                           -                             Cancelled 985                           9,916                    9.0% 100.0%
NE 96-998 Irrigation Replacement at Roxbury Park 48,854                                                   63 48,917                   41,902                        -                           41,902                      -                             Complete 41,902                      7,015                    85.7% 100.0%
UND 96-999 Pedestrian Path Replacement at 3 sites 116,687                                               150 116,837                 118,039                      -                           118,039                    -                             Complete 118,039                    (1,202)                   101.0% 100.0%
SW 96-946 Permeable Parking Lot at Aloha Swim Center 160,914                                            1,515 162,429                 191,970                      -                           191,970                    -                             Complete 191,970                    (29,541)                 118.2% 100.0%
NE 96-947 Permeable Parking Lot at Sunset Swim Center 160,914                                            3,401 164,315                 512,755                      -                           512,755                    -                             Complete 512,755 (348,440)               312.1% 100.0%

Sub-total Deferred Park Maintenance Replacements 1,451,515                 10,627                      1,462,142              1,832,269                   350                      1,832,619                 -                             1,832,619                 (370,477)               1321.7% 900.0%

UND
Authorized Use of Savings from Facility Expansion & Improvements 
Category -                                                   177,920 177,920                                                  - -                           -                               -                             N/A -                               177,920                n/a n/a

UND
Authorized Use of Savings from Bond Issuance Administration 
Category -                                                   192,557 192,557                                                  - -                           -                               -                             N/A -                               192,557                n/a n/a

Total Deferred Park Maintenance Replacements 1,451,515                 381,104                    1,832,619              1,832,269                   350                      1,832,619                 -                             1,832,619                 -                           100.0% 100.0%

Facility Rehabilitation
UND 95-931 Structural Upgrades at Several Facilities 317,950                                       (195,027) 122,923                 109,345                      1,559                    110,904                    -                             Complete 110,904                    12,019                  90.2% 100.0%
SW 95-932 Structural Upgrades at Aloha Swim Center 406,279                                            8,432 414,711                 518,302                      -                           518,302                    -                             Complete 518,302 (103,591)               125.0% 100.0%
SE 95-933 Structural Upgrades at Beaverton Swim Center 1,447,363                                       35,101 1,482,464              775,636                      5,013                    780,649                    100,000                 Master Plan 880,649 601,816                52.7% 88.6%
NE 95-934 Structural Upgrades at Cedar Hills Recreation Center 628,087                                          16,739 644,826                 46,749                        1,108                    47,857                      262,143                 Design Dev 310,000 334,826                7.4% 15.4%
SW 95-935 Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                                 833 45,643                   66,762                        -                           66,762                      -                             Complete 66,762 (21,119)                 146.3% 100.0%
SE 95-937 Structural Upgrades at Garden Home Recreation Center 486,935                                          13,206 500,141                 11,234                        2,265                    13,499                      627,349                 A&E 640,848                    (140,707)               2.7% 2.1%
SE 95-938 Structural Upgrades at Harman Swim Center 179,987                                            2,779 182,766                 73,115                        -                           73,115                      -                             Complete 73,115                      109,651                40.0% 100.0%
NW 95-939-a Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                            4,692 316,868                 233,369                      -                           233,369                    -                             Complete 233,369                    83,499                  73.6% 100.0%
NW 95-939-b Structural Upgrades at HMT Aquatic Ctr - Roof Replacement -                                                   200,000 200,000                 -                                 -                           -                               200,000                 A&E 200,000                    -                           0.0% 0.0%
NW 95-940 Structural Upgrades at HMT Administration Building 397,315                                            6,080 403,395                 299,599                      -                           299,599                    -                             Complete 299,599                    103,796                74.3% 100.0%
NW 95-941 Structural Upgrades at HMT Athletic Center 65,721                                                   85 65,806                   66,000                        -                           66,000                      -                             Complete 66,000                      (194)                      100.3% 100.0%
NW 95-942 Structural Upgrades at HMT Dryland Training Ctr 116,506                                            2,101 118,607                 75,686                        -                           75,686                      -                             Complete 75,686                      42,921                  63.8% 100.0%
NW 95-943 Structural Upgrades at HMT Tennis Center 268,860                                            4,949 273,809                 74,804                        -                           74,804                      -                             Complete 74,804 199,005                27.3% 100.0%
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 11/30/2014

 Variance 

Quad-
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Project 
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Initial
Project Budget Adjustments 

Current Total 
Project Budget   

FY 14/15
 Expended 
Prior Years 

 Expended 
Year-to-Date 

 Total Expended
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(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (6) / (3) (6)/(9)

Project Budget Project Expenditures

SE 95-944 Structural Upgrades at Raleigh Swim Center 4,481                                                       6 4,487                     5,703                         -                           5,703                        -                             Complete 5,703                        (1,216)                   127.1% 100.0%
NW 95-945 Structural Upgrades at Somerset Swim Center 8,962                                                     12 8,974                     9,333                         -                           9,333                        -                             Complete 9,333                        (359)                      104.0% 100.0%
NE 95-950 Sunset Swim Center Structural Upgrades 1,028,200                                       16,245 1,044,445              626,419                      -                           626,419                    -                             Complete 626,419                    418,026                60.0% 100.0%
NE 95-951 Sunset Swim Center Pool Tank 514,100                                               275 514,375                 308,574                      -                           308,574                    -                             Complete 308,574                    205,801                60.0% 100.0%
UND 95-962 Auto Gas Meter Shut Off Valves at All Facilities -                                                               - -                             -                                 -                           -                               15,000                   Budget 15,000                      (15,000)                 0.0% 0.0%

Total Facility Rehabilitation 6,227,732                 116,508                    6,344,240              3,300,630                   9,945                    3,310,575                 1,204,492              4,515,067                 1,829,174             52.2% 73.3%

Facility Expansion and Improvements
SE 95-952 Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                       30,311 2,028,179              2,039,367                   -                           2,039,367                 -                             Complete 2,039,367                 (11,188)                 100.6% 100.0%
SW 95-953 Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                       83,658 5,533,118              5,435,930                   -                           5,435,930                 -                             Complete 5,435,930                 97,188                  98.2% 100.0%
SW 95-954 Aloha ADA Dressing Rooms 123,384                                               158 123,542                 178,764                      -                           178,764                    -                             Complete 178,764                    (55,222)                 144.7% 100.0%
NW 95-955 Aquatics Center ADA Dressing Rooms 133,666                                            1,083 134,749                 180,540                      -                           180,540                    -                             Complete 180,540                    (45,791)                 134.0% 100.0%
NE 95-956 Athletic Center HVAC Upgrades 514,100                                               654 514,754                 321,821                      -                           321,821                    -                             Complete 321,821                    192,933                62.5% 100.0%

Sub-total Facility Expansion and Improvements 8,218,478                 115,864                    8,334,342              8,156,422                   -                           8,156,422                 -                             8,156,422                 177,920                97.9% 100.0%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                                  (177,920) (177,920)                -                                 -                           -                               -                             N/A -                               (177,920)               n/a n/a

Total Facility Expansion and Improvements 8,218,478                 (62,056)                     8,156,422              8,156,422                   -                           8,156,422                 -                             8,156,422                 -                           100.0% 100.0%

ADA/Access Improvements
NW 95-957 HMT ADA Parking & other site improvement 735,163                                          19,029 754,192                 165,254                      558,795                724,049                    275,753                 Bid Award 999,802                    (245,610)               96.0% 72.4%
UND 95-958 ADA Improvements - undesignated funds 116,184                                            2,663 118,847                 72,245                        -                           72,245                      -                             Complete 72,245                      46,602                  60.8% 100.0%
SW 95-730 ADA Improvements - Barrows Park 8,227                                                   104 8,331                     6,825                         -                           6,825                        -                             Complete 6,825                        1,506                    81.9% 100.0%
NW 95-731 ADA Improvements - Bethany Lake Park 20,564                                                 194 20,758                   25,566                        -                           25,566                      -                             Complete 25,566                      (4,808)                   123.2% 100.0%
NE 95-732 ADA Improvements - Cedar Hills Recreation Center 8,226                                                   130 8,356                     8,255                         -                           8,255                        -                             Complete 8,255                        101                       98.8% 100.0%
NE 95-733 ADA Improvements - Forest Hills Park 12,338                                                 197 12,535                   23,416                        -                           23,416                      -                             Complete 23,416                      (10,881)                 186.8% 100.0%
SE 95-734 ADA Improvements - Greenway Park 15,423                                                 196 15,619                   -                                 -                           -                               -                             Cancelled -                               15,619                  0.0% 0.0%
SW 95-735 ADA Improvements - Jenkins Estate 16,450                                                 262 16,712                   11,550                        -                           11,550                      -                             Complete 11,550                      5,162                    69.1% 100.0%
SW 95-736 ADA Improvements - Lawndale Park 30,846                                                   40 30,886                   16,626                        -                           16,626                      -                             Complete 16,626                      14,260                  53.8% 100.0%
NE 95-737 ADA Improvements - Lost Park 15,423                                                 245 15,668                   15,000                        -                           15,000                      -                             Complete 15,000                      668                       95.7% 100.0%
NW 95-738 ADA Improvements - Rock Crk Pwrlne Prk (Soccer Fld) 20,564                                                 327 20,891                   17,799                        -                           17,799                      -                             Complete 17,799                      3,092                    85.2% 100.0%
NW 95-739 ADA Improvements - Skyview Park 5,140                                                     82 5,222                     7,075                         -                           7,075                        -                             Complete 7,075                        (1,853)                   135.5% 100.0%
NW 95-740 ADA Improvements - Waterhouse Powerline Park 8,226                                                   176 8,402                     8,402                         -                           8,402                        -                             Complete 8,402                        -                           100.0% 100.0%
NE 95-741 ADA Improvements - West Sylvan Park 5,140                                                     82 5,222                     5,102                         -                           5,102                        -                             Complete 5,102                        120                       97.7% 100.0%
SE 95-742 ADA Improvements - Wonderland Park 10,282                                                 163 10,445                   4,915                         -                           4,915                        -                             Complete 4,915                        5,530                    47.1% 100.0%

Total ADA/Access Improvements 1,028,196                 23,890                      1,052,086              388,030                      558,795                946,825                    275,753                 1,222,578                 (170,491)               90.0% 77.4%

UND
Authorized Use of Savings from Bond Issuance 
Administration Category -                               170,491                    170,491                 -                                 -                           -                               -                             N/A -                               170,491                n/a n/a

Total ADA/Access Improvements 1,028,196                 194,381                    1,222,577              388,030                      558,795                946,825                    275,753                 1,222,578                 -                           77.4% 77.4%

Community Center Land Acquisition
UND 98-884-a Community Center / Community Park (SW Quadrant) 5,000,000                                     103,517 5,103,517              853,224                      16,191                  869,415                    506,248                 Award 1,375,663                 3,727,854             17.0% 63.2%

UND 98-884-b Community Center / Community Park (SW Quadrant) -                                                               - -                             2,322,745                   -                           2,322,745                 -                             Complete 2,322,745                 (2,322,745)            n/a 100.0%
Sub-total Community Center Land Acquisition 5,000,000                 103,517                    5,103,517              3,175,969                   16,191                  3,192,160                 506,248                 3,698,408                 1,405,109             62.5% 86.3%

UND
Outside Funding from Washington County
Transferred to New Community Park Development -                               (176,000)                   (176,000)                -                                 -                           -                               -                             N/A -                               (176,000)               n/a n/a

UND
Outside Funding from Metro
Transferred to New Community Park Development -                               (208,251)                   (208,251)                -                                 -                           -                               -                             N/A -                               (208,251)               n/a n/a

UND
Authorized Use of Savings for 
New Neighborhood Parks Land Acquisition Category -                               (567,769)                   (567,769)                -                                 -                           -                               -                             N/A -                               (567,769)               n/a n/a

Total Community Center Land Acquisition 5,000,000                 (848,503)                   4,151,497              3,175,969                   16,191                  3,192,160                 506,248                 3,698,408                 453,089                76.9% 86.3%
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
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Through 11/30/2014
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Project Budget Project Expenditures

Bond Administration Costs
ADM Debt Issuance Costs 1,393,000                                    (539,654) 853,346                 24,772                        -                           24,772                      -                             Complete 24,772                      828,574                2.9% 100.0%
ADM Bond Accountant Personnel Costs -                                                   241,090 241,090                 197,330                      34,721                  232,051                    88,841                   Budget 320,892                    (79,802)                 96.3% 72.3%
ADM Deputy Director of Planning Personnel Costs -                                                     57,454 57,454                   57,454                        -                           57,454                      -                             Complete 57,454                      -                           n/a 100.0%
ADM Communications Support -                                                     50,000 50,000                   12,675                        -                           12,675                      37,325                   Budget 50,000                      -                           25.4% 25.4%
ADM Technology Needs 18,330                                                      - 18,330                   23,952                        -                           23,952                      -                             Complete 23,952                      (5,622)                   130.7% 100.0%
ADM Office Furniture 7,150                                                        - 7,150                     5,378                         -                           5,378                        -                             Complete 5,378                        1,772                    75.2% 100.0%
ADM Admin/Consultant Costs 31,520                                                      - 31,520                   48,093                        -                           48,093                      -                             Complete 48,093                      (16,573)                 152.6% 100.0%

Sub-total Bond Administration Costs 1,450,000                 (191,110)                   1,258,890              369,654                      34,721                  404,375                    126,166                 530,541                    728,349                32.1% 76.2%

UND
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                                  (192,557) (192,557)                -                                 -                           -                               -                             N/A -                               (192,557)               n/a n/a

UND
Authorized Use of Savings for New Neighborhood Parks 
Development Category -                                                  (254,961) (254,961)                -                                 -                           -                               -                             N/A -                               (254,961)               n/a n/a

UND
Authorized Use of Savings for ADA/Access 
Improvements Category -                                                  (170,491) (170,491)                -                                 -                           -                               -                             N/A -                               (170,491)               n/a n/a

Total Bond Administration Costs 1,450,000                 (809,119)                   640,881                 369,654                      34,721                  404,375                    126,166                 530,541                    110,340                63.1% 76.2%

Grand Total 100,000,000             1,982,564                 101,982,564         67,527,561               2,849,544           70,377,105             34,522,749          104,899,855             (2,917,290)          69.0% 67.1%
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Category (Over) Under Budget

Limited Reprogramming
Land: New Neighborhood Park ‐                                           

New Community Park ‐                                           
New Linear Park ‐                                           
New Community Center 453,089                                    

453,089                                    

Nat Res: Restoration 601,799                                    
Acquisition ‐                                           

601,799                                    

All Other
New Neighborhood Park Dev ‐                                           
Neighborhood Park Renov (1,483,519)                               
New Community Park Dev (3,350,485)                               
Community Park Renov (662,859)                                   
New Linear Parks and Trails (133,071)                                   
Athletic Field Development (281,758)                                   
Deferred Park Maint Replace ‐                                           
Facility Rehabilitation 1,829,174                                 
ADA ‐                                           
Facility Expansion ‐                                           
Bond Admin Costs 110,340                                    

(3,972,178)                               

Grand Total (2,917,290)                              

THPRD Bond Capital Program
Funds Reprogramming Analysis ‐ Based on Category Transfer Eligibility

As of 11/30/2014
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MEMORANDUM

Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for October 2014

     Type of Dwelling Unit Current SDC per Type of Dwelling Unit

     Single Family $5,435.62

     Multi-Family $4,064.90

     Non-residential $140.71

City of Beaverton Collection of SDCs Receipts Collection Fee Total Revenue

2,773 Single Family Units $7,460,383.26 $209,465.38 $7,669,848.64
15 Single Family Units at $489.09 $7,336.35 $221.45 $7,557.80

1,581 Multi-family Units $2,843,199.80 $85,436.50 $2,928,636.30
0 Less Multi-family credits ($7,957.55) ($229.36) ($8,186.91)

239 Non-residential $556,120.37 $16,296.11 $572,416.48
4,608 $10,859,082.23 $311,190.08 $11,170,272.31

Washington County Collection of SDCs Receipts Collection Fee Total Revenue

7,393 Single Family Units $21,892,812.74 $566,365.85 $22,459,178.59
-300 Less Credits ($623,548.98) ($19,285.02) ($642,834.00)

2,667 Multi-family Units $6,058,942.47 $159,910.94 $6,218,853.41
-24 Less Credits ($47,323.24) ($1,463.61) ($48,786.85)
129 Non-residential $606,281.25 $15,190.87 $621,472.12

9,865 $27,887,164.24 $720,719.03 $28,607,883.27

Recap by Agency Percent Receipts Collection Fee Total Revenue

4,608 City of Beaverton 28.08% $10,859,082.23 $311,190.08 $11,170,272.31
9,865 Washington County 71.92% $27,887,164.24 $720,719.03 $28,607,883.27

14,473 100.00% $38,746,246.47 $1,031,909.11 $39,778,155.58

$5,524.00 with 1.6% discount =

$4,131.00 with 1.6% discount =

     $143.00 with 1.6% discount =

December 3, 2014

The Board of Directors approved a resolution implementing the System Development Charge 
program on November 17, 1998.  Below please find the various categories for SDC's, i.e., Single 
Family, Multiple Family and Non-residential Development.  Also listed are the collection amounts 
for both the City of Beaverton and Washington County, and the 1.6% handling fee for collections 
through October 2014.



System Development Charge Report, October 2014

Single Family Multi-Family Non-Resident Total

2,788 1,581 239 4,608
7,093 2,643 129 9,865
9,881 4,224 368 14,473

Total Receipts to Date $41,874,091.10

Total Payments to Date

Refunds ($2,066,073.93)
Administrative Costs ($18.65)
Project Costs -- Development ($21,982,285.75)
Project Costs -- Land Acquisition ($9,938,187.93) ($33,986,566.26)

$7,887,524.84

Recap by Month, FY 2014/15 Receipts Expenditures Interest SDC Fund Total
through June 2014 $39,401,807.67 ($33,486,508.43) $2,080,328.32 $7,995,627.56
July $362,365.38 ($20,803.83) $3,301.39 $344,862.94
August $987,171.47 ($393,225.74) $3,456.91 $597,402.64
September $249,346.55 ($17,712.96) $3,674.53 $235,308.12
October $873,400.03 ($68,315.30) $4,075.89 $809,160.62
November $0.00 $0.00 $0.00 $0.00
December $0.00 $0.00 $0.00 $0.00
January $0.00 $0.00 $0.00 $0.00
February $0.00 $0.00 $0.00 $0.00
March $0.00 $0.00 $0.00 $0.00
April $0.00 $0.00 $0.00 $0.00
May $0.00 $0.00 $0.00 $0.00
June $0.00 $0.00 $0.00 $0.00

$41,874,091.10 ($33,986,566.26) $2,094,837.04 $9,982,361.88

Recap by Month, by Unit Single Family Multi-Family Non-Residential Total Units
through June 2014 9,738 3,809 359 13,906
July 47 24 5 76
August 18 217 2 237
September 27 27 2 56
October 52 146 0 198
November 0 0 0 0
December 0 0 0 0
January 0 0 0 0
February 0 0 0 0
March 0 0 0 0
April 0 0 0 0
May 0 0 0 0
June 0 0 0 0

9,882 4,223 368 14,473

Projected SDC balance as of June 30, 2014 per the budget was $6,458,262.  Actual balance was $7,635,896.
This fiscal year's projected total receipts per the budget are $2,982,681.

     Washington County

Recap by Dwelling

     City of Beaverton



Valley Times, 
December 4, 2014

and
December 11, 2014

Tualatin Hills Park & Recreation District

La línea de registración en español estará disponible en sábado, el 13 de diciembre, 8 
am-6 pm. El número especial para registrar es 503-439-9400. Usted necesita marque #2 
para asistencia en español. Para más información puede visitar www.thprd.org

Registration for
winter classes

and programs begins

Monday, Dec. 15
For out-of-district residents

for in-district residents

Saturday, Dec. 13

• Swim lessons
• Tennis classes
• Dance, gymnastics 

and sports for children
• Adult fitness
• Nature programs
• Preschool activities
• Classes for adults 55+

For class schedules
and other info:

www.thprd.org
or 503-645-6433

Give the gift of
health and happiness

jcollins
Text Box
           Oregonian, December 3, 2014



Valley Times, 
December 11, 2014



Oregonian, December 17, 2014



Valley Times,  December 18, 2014
Downtown Bvtn Section



Oregon Live, Dec. 20, 2014 

More than 100 children come out to 
Conestoga Recreation & Aquatic Center for 
holiday treats, stories and photo ops 
11 Photos 
 
Mrs. Claus read stories to children accompanied by their parents at the Winter Wonderland 
Holiday Festival on Friday, Dec. 19.  
Nuran Alteir | nalteir@oregonian.com 
Print  

By Nuran Alteir | nalteir@oregonian.com  
Email the author | Follow on Twitter  
on December 20, 2014 at 7:00 AM, updated December 20, 2014 at 7:10 AM  
0 
Reddit

 

More than 100 children came out to Conestoga Recreation & Aquatic Center to play, decorate 
and eat holiday treats, listen to stories and take photos with Santa Claus.  

Multiple rooms in the center were set up for the Winter Wonderland Holiday Festival on Friday, 
Dec. 19. 

The pool was also open and a handful of people were splashing around. To show holiday spirit, 
Tualatin Hills Park and Recreation District staff and lifeguards wore Santa hats and reindeer 
antlers. 

THPRD staff said 105 children were registered for the event, and 17 more were walk-ins as of 8 
p.m. Entry was $7 per child, and THPRD Director of Communications Bob Wayt said the money 
will go to offset the costs of producing the event. 
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