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Board of Directors Regular Meeting 
May 6, 2013 

6:00 p.m. Executive Session; 7:00 p.m. Regular Meeting 
HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 

15707 SW Walker Road, Beaverton 
 

AGENDA 
 

1. Executive Session* 
A. Legal 
B. Land 

2. Call Regular Meeting to Order 
3. Action Resulting from Executive Session 
4. Audience Time** 
5. Board Time 
6. Consent Agenda*** 

A. Approve:  Minutes of April 1, 2013 Regular Board Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Resolution Appointing Aquatics Advisory Committee Member 
E. Approve:  Intergovernmental Agreements with Washington County and Metro to 

Transfer Funds to THPRD for Assistance in Acquisition of Park Land Next to Mountain 
View Middle School in Aloha 

F. Approve:  Intergovernmental Agreement with Beaverton School District for Cedar Hills 
Park Development 

G. Award:  Vista Brook Park Project  
H. Award:  Tennis Air Structure Replacement Project 

7. Unfinished Business 
A. Approve:  Ridgewood View Park Master Plan 
B. Approve:  Veterans Memorial Park Proposal 
C. Information:  General Manager’s Report 

8. Adjourn 

 
 
*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660.  Copies of the statute are available at 
the offices of Tualatin Hills Park & Recreation District.  **Public Comment:  If you wish to be heard on an item not on the agenda, 
or a Consent Agenda item, you may be heard under Audience Time with a 3-minute time limit.  If you wish to speak on an agenda 
item, also with a 3-minute time limit, please wait until it is before the Board.  Note: Agenda items may not be considered in the order 
listed.  ***Consent Agenda:  If you wish to speak on an agenda item on the Consent Agenda, you may be heard under Audience 
Time.  Consent Agenda items will be approved without discussion unless there is a request to discuss a particular Consent Agenda 
item.  The issue separately discussed will be voted on separately.  In compliance with the Americans with Disabilities Act (ADA), this 
material, in an alternate format, or special accommodations for the meeting, will be made available by calling 503-645-6433 at least 
48 hours prior to the meeting.  
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MEMO 
 
 
 
DATE:  April 29, 2013 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE:  Information Regarding the May 6, 2013 Board of Directors Meeting 
 
Agenda Item #6 – Consent Agenda 
Attached please find Consent Agenda items #6A-H for your review and approval. 

 
Action Requested: Approve Consent Agenda Items #6A-H as submitted: 

A. Approve:  Minutes of April 1, 2013, Regular Board Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Resolution Appointing Aquatics Advisory 

Committee Member 
E. Approve:  Intergovernmental Agreements with 

Washington County and Metro to Transfer Funds to 
THPRD for Assistance in Acquisition of Park Land Next to 
Mountain View Middle School in Aloha 

F. Approve:  Intergovernmental Agreement with Beaverton 
School District for Cedar Hills Park Development 

G. Award:  Vista Brook Park Project  
H. Award:  Tennis Air Structure Replacement Project 

 
Agenda Item #7 – Unfinished Business 
A. Ridgewood View Park Master Plan 
Attached please find a memo from Hal Bergsma, Director of Planning, requesting Board of 
Directors approval of the Ridgewood View Park Master Plan.  Steve Gulgren, Superintendent of 
Planning & Development, René Brucker, Park Planner, along with Mike Britch of Tualatin Valley 
Water District, will be at your meeting to provide an overview of the master plan and to answer 
any questions the Board may have. 
 

Action Requested: Board of Directors approval of the Ridgewood View Park 
Master Plan. 

 
B. Veterans Memorial Park Proposal 
Attached please find a memo from Hal Bergsma, Director of Planning, requesting Board of 
Directors approval of the Veterans Memorial Park Master Plan and reaffirmation of the Board’s 
support for a Revolutionary War memorial to be sited at the park.  Dave Chrisman, 
Superintendent of Maintenance Operations, and Matt Kilmartin, Park Planner, will be at your 
meeting to provide an overview of the master plan and to answer any questions the Board may 
have. 
 

Action Requested: Board of Directors approval of the following items: 
1. Veterans Memorial Park Master Plan; and 
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2. Authorization for the General Manager or his designee 
to: 
• Implement the Veterans Memorial Park Master Plan 

subject to City land use approval, and 
• Allow for placement of the Sons of the American 

Revolution’s Revolutionary War memorial in the 
park, subject to successful fundraising by the Sons 
of the American Revolution and staff’s final design 
approval. 

 
C. General Manager’s Report 
Attached please find the General Manager’s Report for the May Regular Board meeting.   

 
Other Packet Enclosures 

• Management Report to the Board 
• Monthly Capital Report 
• Monthly Bond Capital Report 

 
• System Development Charge Report 
• Newspaper Articles 
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 
 
 

 
 

Present: 
Joseph Blowers President/Director 
Larry Pelatt  Secretary/Director 
Bob Scott Secretary Pro-Tempore/Director 
John Griffiths (via telephone) Director 
William Kanable Director 
Doug Menke General Manager 
 
Agenda Item #1 – Executive Session (A) Legal (B) Land 
President, Joe Blowers, called Executive Session to order for the following purposes: 

 To conduct deliberations with persons designated by the governing body to negotiate 
real property transactions, and   

 To consult with counsel concerning the legal rights and duties of a public body with 
regard to current litigation or litigation likely to be filed. 

 Executive Session is held pursuant to ORS 192.660(2)(e)&(h), which allows the Board to meet 
in Executive Session to discuss the aforementioned issues. 
 
President, Joe Blowers, noted that representatives of the news media and designated staff may 
attend Executive Session.  All other members of the audience were asked to leave the room.  
Representatives of the news media were specifically directed not to disclose information 
discussed during the Executive Session.  No final action or final decision may be made in 
Executive Session.  At the end of Executive Session, the Board will return to open session and 
welcome the audience back into the room. 
 
Agenda Item #2 – Call Regular Meeting to Order 
President, Joe Blowers, called the Regular Meeting to order at 7:00 p.m. 
 
Agenda Item #3 – Action Resulting from Executive Session 
There was no action resulting from Executive Session.  
 
Agenda Item #4 – Audience Time  
There was no testimony during audience time.   
  
Agenda Item #5 – Board Time  
There were no comments during Board time.    
 
 

A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was held at 
the HMT Recreation Complex, Dryland Training Center, 15707 SW Walker Road, Beaverton, on 
Monday, April 1, 2013.  Executive Session 6:00 p.m.; Regular Meeting 7:00 p.m. 

 [6A] 
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Agenda Item #6 – Consent Agenda 
Bill Kanable moved the Board of Directors approve Consent Agenda items (A) Minutes of 
March 4, 2013 Regular Board Meeting, (B) Monthly Bills, (C) Monthly Financial Statement, 
(D) Proclamation of National Water Safety Month, (E) Findings Supporting Emergency 
Declaration of Westside Trail Segments 1, 4 & 7 Project, (F) Resolution Supporting 
Passage of Beaverton School District Local Option Levy, (G) Resolution Appointing 
Stuhr Center Advisory Committee Members, (H) Resolution Appointing Parks Bond 
Citizen Oversight Committee Members, (I) Resolution Authorizing Regional Flexible Fund 
Allocation Application, (J) Resolution Authorizing the Issuance and Negotiated Sale of 
Full Faith and Credit Obligations to Currently Refund the District’s Outstanding Full Faith 
and Credit Obligations, and (K) Resolution Authorizing Necessity of Westside Trail 
Segment 18.  Larry Pelatt seconded the motion.  Roll call proceeded as follows: 
Bob Scott  Yes 
John Griffiths  Yes 
Larry Pelatt  Yes 
Bill Kanable  Yes 
Joe Blowers  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #7 – Unfinished Business 
A. Bond Program  
Hal Bergsma, Director of Planning, and Bob Wayt, Director of Communications & Outreach, 
provided a detailed overview of the memo included within the Board of Directors information 
packet regarding recent Bond Program activities, including a capital projects construction 
update and bond communications update.  Hal and Bob offered to answer any questions the 
Board may have. 
 Hearing none, President, Joe Blowers, requested the staff report for the next agenda 

item. 
 
B. General Manager’s Report  
Doug Menke, General Manager, provided a detailed overview of the General Manager’s Report 
included within the Board of Directors information packet, which included the following topics: 

 Second Annual Sunday Trailways 
o Jim McElhinny, Director of Park & Recreation Services, noted that planning is 

underway for the District’s second annual Sunday Trailways event that will take 
place on Sunday, September 22, from 11 a.m. to 3 p.m. along the Rock Creek 
Regional Trail.  

 Programs Registration Update 
o Keith Hobson, Director of Business & Facilities, provided a brief update regarding 

opening day for registration for the District’s spring term, noting that within the 
first 15 minutes, the online registration system processed about 40% of the day’s 
registrations.  Over the entire day, 2,400 transactions were processed and 314 
classes reached capacity.  Revenue for the weekend exceeded the revenue for 
the same period last year by about 9%.  Online registration now accounts for 
approximately 80% of registration activity during opening weekend.    

 GreenPlay/Comprehensive Plan Update 
o Keith Hobson, Director of Business & Facilities, provided an overview regarding 

the current status of the District’s update to the 2006 Comprehensive Plan, 
noting that in early March, GreenPlay held the final cost recovery workshop with 
staff to determine targeted cost recovery rates by level on the cost recovery 
pyramid and also launched the service assessment project.  The final results of 
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the cost recovery pyramid and service assessment project will be presented to 
the Board at their June 17, 2013 meeting. 

 Leadership Academy Tier III Graduation 
o Keith Hobson, Director of Business & Facilities, noted that seven participants in 

Tier III of the District’s Leadership Academy recently graduated.  The graduates 
were divided into two groups and developed business proposals to solve in-
house challenges.  One group was charged with a standardized new employee 
orientation plan, while the other group was challenged to devise a plan for the 
District to reach 15-to-30-year-old patrons, a group underrepresented in THPRD 
programs.  They presented a proposal for an 18,000-square-foot adventure 
center that could include rock climbing, a skate park, as well as space with 
flexibility in order to provide various, changing activities.  Keith noted that this 
new facility is being proposed as an Enterprise Fund that will be discussed in 
greater detail at the April 15, 2013 Budget Committee Work Session, noting that 
there is much due diligence, including market and financial analysis, left to 
complete on this proposal before moving forward.     

o Doug further explained that the concept of utilizing an Enterprise Fund is to 
ensure that the effort remains unsubsidized in that the project will support itself 
within this fund.  He noted that, while approval of the Enterprise Fund is being 
requested via the budget process, staff fully acknowledges that the project will 
ultimately go before the Board of Directors for approval, as well.   

 Multi-Generational Video 
o Bob Wayt, Director of Communications & Outreach, presented a recent video 

segment by KPTV Channel 12 that highlighted three generations of a Beaverton-
area family participating in District programs.  

 Summer Activities Guide 
o Bob Wayt, Director of Communications & Outreach, presented a PowerPoint 

presentation of recent media coverage of District events, noting that the summer 
2013 activities guide was mailed in late March to all households within the 
District’s boundaries.    

 Board of Directors Meeting Schedule 
Doug offered to answer any questions the Board may have regarding the report. 
 
Bob Scott inquired whether the Trails Advisory Committee will be holding their annual bike ride 
event.  
 Doug replied that staff would contact the Committee to check the status of this event.  

 
President, Joe Blowers, complimented the Spanish mini-activities guide and asked if this 
information is also available on the District’s website.  
 Bob confirmed that it is available online.  

 
Bill Kanable asked whether staff anticipates that any specific groups will be adversely affected 
by the finalization of the cost recovery pyramid.   
 Doug explained that he expects that there will be some programs that are toggled back 

and forth between different levels on the pyramid.  Some programs are doing fine in 
terms of the level of subsidy they are currently receiving, while other programs will be 
identified for further discussion.  In regards to the affiliated sports groups, there are two 
different perspectives.  The grass-roots, recreational-level sporting groups are the 
District’s chosen service model to deliver such programs, so they will receive the same 
basic cost structure as the District’s introductory programs.  However, clearly the 
competitive programs will end up at a higher cost recovery.  How that evolves in terms of 
cost impact back to the groups remains to be seen and will require further discussion.   
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Recording Secretary, 
Jessica Collins 

Bill commented that some groups form their budgets quite some time in advance and that these 
budgets may not be able to accommodate a significant increase in fees.   He suggested that a 
phased approach be considered.  
 Doug agreed, noting that the same will be done for all groups impacted.   
 Bob Scott confirmed that a phased approach has been discussed throughout the 

process he has participated in as the Board’s representative on the Cost Recovery team.  
 Larry Pelatt noted that the District needs to coordinate the implementation points with 

the affected groups relative to developing their charges and fees for the coming year and 
give them enough time to build it into their budgets.  

Bill noted that the sooner such communications can start, the better prepared the groups will be.  
 Keith noted that GreenPlay will be making the cost recovery recommendations at the 

Board’s June 17, 2013, meeting. 
 
Agenda Item #8 – Adjourn  
There being no further business, the meeting was adjourned at 7:25 p.m.  
 
 
 
   

Joe Blowers, President    Larry Pelatt, Secretary            



Tualatin Hills
Park and Recreation

Accounts Payable
Over $1,000.00

March 31, 2013
Summary

Check Number Check  Date Vendor Name Check Amount
271525 03/25/2013 Oregonian Publishing Company 1,038.35

Advertising 1,038.35$             

271451 03/25/2013 Fieldturf USA, Inc. 230,588.45

Capital Outlay - Athletic Facility Replacement 230,588.45$         

271237 03/15/2013 2KG Contractors, Inc. 44,169.00

271240 03/15/2013 AKS Engineering & Forestry, LLC 8,078.33

271241 03/15/2013 Anderson Poolworks 12,450.00

Capital Outlay - Bond - Facility Expansions & Improvements 64,697.33$           

270992 03/05/2013 Caswell/Hertel Surveyors, Inc. 1,346.00

271125 03/12/2013 Lawyers Title Insurance Corporation 4,000.00

271243 03/15/2013 Caswell/Hertel Surveyors, Inc. 4,442.52

271343 03/19/2013 Lawyers Title Insurance Corporation 4,395.00

Capital Outlay - Bond - Land Acquisition 14,183.52$           

270990 03/05/2013 Brooks Tree Farm, Inc. 4,919.75

270993 03/05/2013 Confluence Construction & Restoration Co. 1,700.00

271248 03/15/2013 Native Ecosystems NW, LLC 9,187.50

271249 03/15/2013 Natural Recovery 1,000.00

271253 03/15/2013 Scholls Valley Native Nursery 10,307.50

271457 03/25/2013 Native Ecosystems NW, LLC 29,288.00

271462 03/25/2013 Scholls Valley Native Nursery 5,100.00

Capital Outlay - Bond - Natural Resources Projects 61,502.75$           

270997 03/05/2013 MacKay & Sposito, Inc. 2,046.42

271245 03/15/2013 David Evans & Associates, Inc. 6,137.37

271450 03/25/2013 David Evans & Associates, Inc. 1,807.95

271463 03/25/2013 Superior Glass Works 1,720.00

Capital Outlay - Bond - New/Redeveloped Community Parks 11,711.74$           

270998 03/05/2013 Prime, LLC 2,700.00

271006 03/05/2013 Vigil-Agrimis, Inc. 8,189.50

271127 03/12/2013 Washington County 4,768.60

271128 03/12/2013 Washington County 8,630.00

271129 03/12/2013 Washington County 2,112.53

271242 03/15/2013 Brown Contracting, Inc. 28,593.00

271243 03/15/2013 Caswell/Hertel Surveyors, Inc. 2,680.00

271247 03/15/2013 Lango Hansen Landscape Architects, PC 18,227.25

271452 03/25/2013 GreenWorks, PC 1,605.75

271455 03/25/2013 Lango Hansen Landscape Architects, PC 3,352.60

271458 03/25/2013 Nevue Ngan Associates 18,680.55

271465 03/25/2013 Vigil-Agrimis, Inc. 6,551.18

Capital Outlay - Bond - New/Redeveloped Neighborhood Parks 106,090.96$         

271238 03/15/2013 3J Consulting, Inc. 5,981.40

Capital Outlay - Bond - Replacements & Improvements 5,981.40$             

271152 03/14/2013 Travelers Casualty and Surety Company of America 37,654.00

271153 03/14/2013 Travelers Casualty and Surety Company of America 13,355.00

Capital Outlay - Bond - Retainage Payable 51,009.00$           

271002 03/05/2013 Tarlow Naito & Summers, LLP 4,926.00

271005 03/05/2013 Urban Forest Pro, LLC 24,410.00

271152 03/14/2013 Travelers Casualty and Surety Company of America 146,878.00

271153 03/14/2013 Travelers Casualty and Surety Company of America 52,891.00
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Tualatin Hills
Park and Recreation

Accounts Payable
Over $1,000.00

March 31, 2013
Summary

Check Number Check  Date Vendor Name Check Amount
271255 03/15/2013 Walker Macy 6,165.78

271449 03/25/2013 Brian C Jackson, Architect, LLC 2,610.00

271464 03/25/2013 Vac-X 2,843.00

Capital Outlay - Bond - Trails/Linear Parks 240,723.78$         

270987 03/05/2013 AYM Corporation 5,100.00

271256 03/15/2013 Weddle Surveying, Inc. 1,755.75

271272 03/15/2013 Platt Electric Supply, Inc. 1,526.79

Capital Outlay - Building Replacements 8,382.54$             

271001 03/05/2013 Southern Aluminum Manufacturing, Inc. 2,476.00

Capital Outlay - Facility Challenge Grants 2,476.00$             

271453 03/25/2013 Kittelson & Associates, Inc. 2,681.80

Capital Outlay - OBP Grant - Walker Road Mid-Block Crossing 2,681.80$             

271223 03/15/2013 Horizon Distributors, Inc. 2,005.84

Capital Outlay - Park & Trail Improvements 2,005.84$             

270985 03/05/2013 3J Consulting, Inc. 2,877.25

Capital Outlay - Park & Trail Replacements 2,877.25$             

271239 03/15/2013 3J Consulting, Inc. 6,907.50

271456 03/25/2013 MacKay & Sposito, Inc. 2,073.75

271466 03/25/2013 Zell & Associates 3,200.00

Capital Outlay - SDC - Park Development/Improvements 12,181.25$           

270986 03/05/2013 American Plastic Lumber, Inc. 4,376.14

Capital Outlay - Signage Master Plan 4,376.14$             

271017 03/05/2013 Oregon Environmental Council 1,000.00

271159 03/14/2013 Heath A. Wright 1,356.80

ACH 03/19/2013 Diana Waterstreet 1,328.22

Conferences 3,685.02$             

270928 03/05/2013 PGE 53,748.54

271178 03/15/2013 PGE 8,393.98

271472 03/25/2013 PGE 4,552.09

Electricity 66,694.61$           

271163 03/15/2013 Standard Insurance Company 188,995.51

271622 03/29/2013 Kaiser Foundation Health Plan 208,561.09

271624 03/29/2013 Oregon Dental Service 26,909.21

271626 03/29/2013 Standard Insurance Company 12,630.53

271632 03/29/2013 UNUM Life Insurance-LTC Company of America 1,278.00

Employee Benefits 438,374.34$         

271160 03/15/2013 Aetna/ING Life Insurance and Annuity Company 7,499.96

271162 03/15/2013 PacificSource Administrators, Inc. 7,873.67

271164 03/15/2013 Standard Insurance Company 30,245.47

271166 03/15/2013 Standard Insurance Company 4,874.96

271619 03/29/2013 Aetna/ING Life Insurance and Annuity Company 8,821.01

271625 03/29/2013 PacificSource Administrators, Inc. 8,881.67

271627 03/29/2013 Standard Insurance Company 30,756.59

271629 03/29/2013 Standard Insurance Company 4,874.96

271631 03/29/2013 THPRD - Employee Assn. 7,699.79

Employee Deductions 111,528.08$         
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Tualatin Hills
Park and Recreation

Accounts Payable
Over $1,000.00

March 31, 2013
Summary

Check Number Check  Date Vendor Name Check Amount
271257 03/15/2013 Marc Nelson Oil Products, Inc. 1,505.50

271293 03/15/2013 Tualatin Valley Water District 5,220.50

271512 03/25/2013 Marc Nelson Oil Products, Inc. 1,963.12

Gas & Oil (Vehicles) 8,689.12$             

270927 03/05/2013 NW Natural 50,859.92

271471 03/25/2013 NW Natural 18,523.97

Heat 69,383.89$           

270932 03/05/2013 A & E Imaging 7,340.00

271261 03/15/2013 Northwest Techrep, Inc. 1,383.40

Information Technology Improvement 8,723.40$             

270957 03/05/2013 Dell Marketing L.P. 1,559.16

271206 03/15/2013 Dell Marketing L.P. 3,433.16

271501 03/25/2013 Cook Security Group 5,700.00

Information Technology Replacement 10,692.32$           

271297 03/15/2013 Universal Whistles, LLC 8,660.00

271498 03/25/2013 Beaverton Volleyball Officials Association 5,104.00

271555 03/25/2013 Universal Whistles, LLC 7,237.00

Instructional Services 21,001.00$           

270972 03/05/2013 Guaranteed Pest Control Service Co., Inc. 1,404.00

270980 03/05/2013 Kone, Inc. 1,105.00

271022 03/05/2013 Pacific Power Products 1,871.56

271030 03/05/2013 RCO Steam Cleaning, Inc. 1,100.00

271042 03/05/2013 Western Equipment Distributors, Inc. 2,789.26

271211 03/15/2013 Engineered Control Products, Inc. 5,142.31

271260 03/15/2013 Northwest Control Company, Inc. 1,085.00

271276 03/15/2013 RCO Steam Cleaning, Inc. 4,125.00

271280 03/15/2013 Schulz-Clearwater Sanitation, Inc. 3,223.00

271494 03/25/2013 AYM Corporation 1,241.00

271503 03/25/2013 Engineered Control Products, Inc. 2,688.99

Maintenance Services 25,775.12$           

270953 03/05/2013 Coastwide Laboratories 5,504.79

271019 03/05/2013 OVS Total Solutions 13,349.66

271020 03/05/2013 Pacific Fence & Wire Co. 5,255.85

271023 03/05/2013 Parr Lumber Co. 1,027.58

271040 03/05/2013 Univar USA, Inc. 1,252.20

271200 03/15/2013 Coastwide Laboratories 1,695.10

271221 03/15/2013 Helena Chemical Company 3,045.00

271222 03/15/2013 Home Depot Credit Services 3,512.62

271282 03/15/2013 Screen Magic 1,959.60

271300 03/15/2013 Walter E. Nelson Co. 1,586.62

Maintenance Supplies 38,189.02$           

270961 03/05/2013 ePrint 1,521.00

271263 03/15/2013 OfficeMax Incorporated 2,030.13

271537 03/25/2013 Ricoh Americas Corporation 1,835.27

Office Supplies 5,386.40$             

271299 03/15/2013 US Postmaster 36,542.69

271556 03/25/2013 US Postal Service CMRS-PB 3,000.00

Postage 39,542.69$           
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Tualatin Hills
Park and Recreation

Accounts Payable
Over $1,000.00

March 31, 2013
Summary

Check Number Check  Date Vendor Name Check Amount
271275 03/15/2013 Print Graphics 6,844.00

Printing & Publication 6,844.00$             

271187 03/15/2013 Beery, Elsnor & Hammond, LLP 5,203.78

271236 03/15/2013 Janna Lopez, Mediawrite 3,150.00

271528 03/25/2013 Pacific Habitat Services, Inc. 2,734.00

271543 03/25/2013 Smith Dawson & Andrews 2,500.00

Professional Services 13,587.78$           

270956 03/05/2013 Crown Trophy 1,054.50

271130 03/12/2013 American Red Cross Health & Safety Services 1,225.00

271196 03/15/2013 Capital One Commercial 1,184.58

271231 03/15/2013 Kore Group 1,042.83

271348 03/19/2013 Lawson Products, Inc. 1,133.15

271522 03/25/2013 OfficeMax Incorporated 2,852.02

271558 03/25/2013 USTA - PNW 1,284.50

Program Supplies 9,776.58$             

271183 03/15/2013 Waste Management of Oregon 5,745.46

Refuse Services 5,745.46$             

271289 03/15/2013 THP Foundation 1,877.48

Reimbursement of Credit Card Charges 1,877.48$             

271537 03/25/2013 Ricoh Americas Corporation 3,412.39

Rental Equipment 3,412.39$             

270941 03/05/2013 Beaverton School District #48 11,042.64

Rental Facility 11,042.64$           

271508 03/25/2013 InterWest Properties, Inc. 20,000.00

Rental Houses Repairs and Maintenance 20,000.00$           

271205 03/15/2013 Daneal Construction, Inc. 2,800.00

271548 03/25/2013 Telogis, Inc. 1,440.00

271608 03/28/2013 GreenPlay, LLC 13,012.50

Technical Services 17,252.50$           

271168 03/15/2013 AT&T Mobility 1,053.50

271176 03/15/2013 Nextel Communications 1,075.44

271469 03/25/2013 Integra Telecom 4,276.70

Telecommunications 6,405.64$             

271505 03/25/2013 Hillsboro Diesel & Truck Service, Inc. 1,211.46

Vehicle/Equipment Services 1,211.46$             

271181 03/15/2013 Tualatin Valley Water District 7,917.75

271467 03/25/2013 City of Beaverton 8,077.46

271474 03/25/2013 Tualatin Valley Water District 1,618.12

Water & Sewer 17,613.33$           

Report Total: 1,784,942.37$     
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% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 348,765$      1,789,739$   1,647,543$   108.6% 2,466,382$   
Tennis Center 110,563        667,453        684,335        97.5% 896,900        
Recreation Centers & Programs 580,436        3,134,978     3,112,783     100.7% 4,818,549     
Sports Programs & Field Rentals 105,234        780,828        779,172        100.2% 1,173,452     
Natural Resources 23,000          151,077        121,013        124.8% 272,551        

Total Program Resources 1,167,998     6,524,075     6,344,845     102.8% 9,627,834     

Other Resources:
Property Taxes 62,785          23,869,847   23,664,429   100.9% 24,909,925   
Interest Income 5,334            43,966          36,630          120.0% 110,000        
Facility Rentals/Sponsorships (1,058)           234,269        361,972        64.7% 451,900        
Grants 21,007          338,617        338,617        100.0% 1,105,080     
Miscellaneous Income 109,910        638,827        863,997        73.9% 1,120,619     
Debt Proceeds 457,100        457,100        457,100        100.0% 457,100        

Total Other Resources 655,078        25,582,626   25,722,745   99.5% 28,154,624   

Total Resources 1,823,076$   32,106,701$ 32,067,590$ 100.1% 37,782,458$ 

Program Related Expenditures:
Parks & Recreation Administration 72,091          502,934        468,115        107.4% 646,568        
Aquatic Centers 275,675        2,747,105     2,844,435     96.6% 3,694,072     
Tennis Center 80,456          729,975        751,135        97.2% 993,565        
Recreation Centers 308,691        3,440,474     3,724,009     92.4% 4,855,292     
Programs & Special Activities 118,528        1,408,411     1,531,772     91.9% 1,963,810     
Athletic Center & Sports Programs 130,639        1,189,320     1,254,296     94.8% 1,730,063     
Natural Resources & Trails 107,411        1,076,637     1,241,419     86.7% 1,666,334     

Total Program Related Expenditures 1,093,491     11,094,856   11,815,181   93.9% 15,549,704   

General Government Expenditures:
Board of Directors 7,612            122,780        162,098        75.7% 2,332,900     
Administration 170,247        1,232,939     1,423,576     86.6% 1,878,069     
Business & Facilities 1,276,321     11,757,170   12,577,969   93.5% 16,420,325   
Planning 118,625        1,177,895     1,250,697     94.2% 1,676,537     
Capital Outlay 356,700        1,534,439     3,403,650     45.1% 3,957,733     

Total Other Expenditures: 1,929,505     15,825,223   18,817,991   84.1% 26,265,564   

Total Expenditures 3,022,996$   26,920,079$ 30,633,172$ 87.9% 41,815,268$ 

Revenues over (under) Expenditures (1,199,920)$  5,186,622$   1,434,418$   361.6% (4,032,810)$  

Beginning Cash on Hand 4,976,986     4,032,810     123.4% 4,032,810     

Ending Cash on Hand 10,163,608$ 5,467,228$  185.9% -$             
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MEMO 

 
 
 
DATE:  April 25, 2013 
TO:  Doug Menke, General Manager 
FROM: Jim McElhinny, Director of Park & Recreation Services 
 
RE: Resolution Appointing Aquatics Advisory Committee Member 
 
Introduction 
The Aquatics Advisory Committee requests Board of Directors approval to reappoint one 
committee member. 
 
Background 
Via email, the Aquatics Advisory Committee recommended that the Board of Directors reappoint 
Julia Kegg to the committee via the attached resolution. 
 
Please note that the respective applicant’s application and the Aquatics Advisory Committee 
current roster are attached. 
 
Action Requested 
Board of Directors approval of Resolution 2013-17, reappointing Julia Kegg to the Aquatics 
Advisory Committee. 
 



Resolution 2013-17   Page 1 of 1  

RESOLUTION 2013-17 
TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON 

 
A RESOLUTION REAPPOINTING  

AQUATICS ADVISORY COMMITTEE MEMBER 
 
WHEREAS, the Tualatin Hills Park & Recreation District Board of Directors must appoint 
committee members by resolution; and  
 
WHEREAS, the committee member shall be appointed by the Board for a three-year 
term; and  
 
WHEREAS, the committee member has demonstrated her interest and knowledge in the 
committee’s area of responsibility 
 
THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES AS 
FOLLOWS: 
 
 The Board of Directors approves the reappointment of Julia Kegg to the Aquatics 

Advisory Committee. 
 
Duly passed by the Board of Directors of the Tualatin Hills Park & Recreation District this 
6th day of May, 2013. 
 
 
 

 
 __________________________________ 

Joseph Blowers, Board President 
 

 
 

     
 __________________________________ 

      Larry Pelatt, Board Secretary 
 
ATTEST: 
 
 
________________________________ 
Jessica Collins, Recording Secretary 
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Name: Julia Anne Kegg Date: 4/8/2013 
 
Address:              City:            Zip:   
 
Phone  # (H)_ ___(WK)  (CELL)_____          _____________   
Email:  

 

Advisory Committee you are applying for: 
(You must reside within the Park District boundaries) 

 
Recreation    Aquatics    Sports    Trails    Elsie Stuhr Center    Historic Facilities  

Natural Resources    Parks  

 

1. Please explain your interest in serving on the Advisory Committee:   
 
 
 

 

 

 

 

2. How long have you lived in the community? 55+ years. 

 

3. Have you or your family participated in any Center or other Recreation District activities?  

What: 

 

 

When:   

 

 

Where:  

 

 

Number of Years: 

 
 
 

 

 
Started swimming lessons early 60s at Sunset. Continued to use Sunset until 1975 lap swimmer at 
Harman. Took water aerobics at Beaverton in 80s. Been on AAC Since 2006. Second year as 
chairman AAC. 
Background in ADA compliance issues. 

Swim lessons, summer rec camp, adult dance, craft and cooking classes, lap swim and water 
aerobics. 

1960-2013 

Sunset, Garden Home, Conestoga, Cedar Hills, Raleigh, Beaverton and Harman. 

*CONTINUES ON NEXT PAGE



TUALATIN HILLS PARK & RECREATION DISTRICT 
ADVISORY COMMITTEE APPLICATION 

 

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton 97006 
503/645-6433     fax 503/629-6301 

Page 2 of 2 

4. Have you served on other volunteer committees?  YES  NO  If yes, please explain where, 

when, and what your responsibilities were:  

 

 

 

 

 

 

 

 

 

 

5. Please describe any work experience or areas of expertise that you feel would benefit the 

Advisory Committee:  

 

 

 

 

 

 

 

 

 

 

6. Term of Office preferred:  

2-YEAR TERM  or 3-YEAR TERM   Please check one 

 

 

AAC since 2006 (?), Chairman (in second year) Family Triathlon Committee. 
THPRD Budget Committee 
Church-Active Society Board 2007-current. President 2007-2009. 
Organize annual plant sale, poinsettia and greenery sale x 3 years on committee. 
Sacristan at Sat pm mass x 3 years. 
Set up coffee 1x month x 3 years. 
Parish Council since 2007. 
Parish nurse, current project H1N1 prevention. 
Multnomah Co. Health (RN). 
Health Resource Corp: Homeless Connect x 3 years, CDC grant participant re. pandemic 
preparedness. 
Current H1N1 immunization, flu triage for uninsured via phone to determine care of patient. 
Tamaflu, urgent care or ER-or home care make referral. Fax prescriptions or referral to Urgent 
Care. 

RN x 30 years. ADA background. Data analysis-presentation experience, project manager, charge 
nurse ICU/CCU. 

 



   
    
 

 
 
 

   
Committee Member Member Since Address Phone Email Term Expires 

Jon Schieltz 
 February 2010  

   February 2014 

Julia Kegg 
Chair February 2010  

   Reapplying 

Sheila McCarroll February 2010  
   February 2014 

Kathy Johnson February 2010  
  February 2014 

Ginny Baynes February 2010  
   February 2014 

Lorene Sjoblom February 2010  
  February 2014 

Kristina Britton 
Vice Chair February 2010  

  February 2014 

Ezra Richards January 2013   January 2015 

Ex-Officio Member Representing Address Phone Email Term Expires 

Sharon Hoffmeister Staff 
THPRD 

15707 SW Walker Road, 
Beaverton 97006 503/645-6433 shoffmei@thprd.org N/A 

 

Tualatin Hills Park & Recreation District 
AQUATICS 

ADVISORY COMMITTEE ROSTER 
Last Updated: 4/5/13 
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Potential Downside of Proposal 
There is no apparent downside to the proposal. 
 
Action Requested 
Board of Directors authorization for the General Manager or his designee to execute the 
proposed IGAs on behalf of the District. 
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INTERGOVERNMENTAL AGREEMENT 

 
 FOR BOND MEASURE LOCAL SHARE FUND TRANSFER  
  SOUTHWEST COMMUNITY PARK 
 

METRO,	TUALATIN	HILLS	PARK	AND	RECREATION	DISTRICT	AND	
WASHINGTON	COUNTY	

 
THIS AGREEMENT is made and entered into by and between METRO, a district 
established pursuant to ORS Chapter 268 (“Metro”), WASHINGTON COUNTY 
(“County”); and the Tualatin Hills Park and Recreation District, a special district 
organized under ORS chapter 266 (“District”) with an Effective Date of ___________, 
2013. 
 
 W I T N E S S E T H 
 
 

RECITALS 
 
A. The voters of Metro approved Ballot Measure 26-80 on November 7, 2006, which 
provided funds for natural areas, clean water, and protection of fish and wildlife, 
including funds to be expended by local parks providers for specified projects. 

B. The County and District are local parks providers.   

C. The District and County have each signed an Intergovernmental Agreement 
(“IGA”) with Metro for Natural Areas Bond Measure Local Share Component (the “Local 
Share Program”).   

D. The purchase of the “Southwest Community Park Properties,” described in 
Exhibit “A” and shown on Exhibit “B” attached hereto, is consistent with the Local 
Share Project List attached to the Metro-County Local Share Program IGA (the “Metro-
County IGA”), as amended.   

E. ORS 190.010 authorizes agencies to enter into intergovernmental agreements 
for the performance of any or all functions and activities that a party to the agreement 
has the authority to perform.   

F. District will take all actions necessary to acquire the Southwest Community Park 
Properties including, without limitation, paying the purchase price, closing the purchase 
and obtaining title to the properties.  The Southwest Community Park Properties will be 
acquired for purposes allowed under the Local Share Program.   

G. The County Board of Commissioners by County Minute Order 13-___ dated April 
2, 2013, approved and authorized a financial contribution to acquisition by District of the 
Southwest Community Park Properties, using a portion of County’s Local Share 
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Program funds and authorized the County Administrator to enter into this Agreement. 

 AGREEMENT 
 
NOW, THEREFORE, the premises being in general as stated in the foregoing Recitals, 
and in consideration of the terms, conditions and covenants as set forth below, the 
parties hereto agree as follows: 
 
ARTICLE I - COUNTY OBLIGATIONS 
 
1. County shall, upon execution of this Agreement, assign a liaison person to be 
responsible for coordination of this transaction with Metro and the District. 

2. Within thirty (30) days after the Effective Date, County shall sign and deliver to 
Metro a Requisition Certificate for Release of Funds, Natural Areas Bond Local Share 
(“Certificate”), requesting release of funds in the amount of $208,251 from the County’s 
Local Share Program funds to the District, to be placed in the District’s Local Share 
funds for use by the District as reimbursement toward District funds to be used for its 
purchase of the Southwest Community Park Properties (the “Transfer”).  

3. County shall have no responsibility for the management, control or use of the 
Southwest Community Park Properties and shall have no legal interest in the Southwest 
Community Park Properties.  Following completion of the County’s obligations for 
signature and delivery of the Certificate, County shall have no further obligations under 
this Agreement. 
 
ARTICLE II - DISTRICT OBLIGATIONS 
 
1. The District Board of Directors has reviewed a draft of this Agreement and 
authorized the General Manager to execute the final Agreement.  

2. District shall, upon execution of this Agreement, assign a liaison person to be 
responsible for coordination of this transaction with Metro and the County. 

3. If the Southwest Community Park Properties are not on the Local Share Project 
List for the District, within thirty (30) days after the Effective Date of this Agreement, the 
District shall, in accordance with the terms of Section 5 of the Metro-District Local Share 
Program IGA (the “Metro-District IGA”), add the Southwest Community Park Properties 
to its Local Share Project List (the “District Project List Amendment”).   

4. As a result of the Transfer, District shall be responsible for fulfilling all obligations 
and requirements of the Metro-District IGA, including (without limitation) complying with 
the use limitations set forth in Section 8 of the Metro-District IGA.  In the event the 
District breaches its IGA with Metro and such breach concerns the Southwest 
Community Park Properties, such action also will constitute a breach of this Agreement, 
and the County will have the legal right to enforce compliance by District with that IGA 
under the terms of this Agreement. 
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5. District shall be entitled to use funds provided by County under Article I.2 of this 
Agreement solely for the acquisition of the Southwest Community Park Properties, 
including reimbursement of District funds to be expended for that purpose. 

6. Before and after the acquisition of the Southwest Community Park Properties, 
the District has been and shall continue to be solely responsible for ownership, 
management, supervision and control of the Southwest Community Park Properties.  
This paragraph shall not limit the District’s ability to transfer the Southwest Community 
Park Properties for park purposes to another public entity that assumes the continuing 
obligations of this Agreement.  
 
ARTICLE III - GENERAL PROVISIONS 
 
1. Metro shall, upon execution of this Agreement, assign a liaison person to be 
responsible for coordination of this transaction with the County and District. 

2. Upon receipt of (i) the Certificate from the County as provided in Article I.2 and 
(ii) the District Project List Amendment as provided in Article II.3, Metro shall effectuate 
the Transfer, as payment toward or reimbursement of District funds used to acquire the 
Southwest Community Park Properties. 

3. In accordance with the terms of the Metro-District IGA, Metro shall have no 
responsibility for the management, control, or use of the Southwest Community Park 
Properties, and shall have no legal interest in the Southwest Community Park 
Properties.  

4. Metro’s approval of this Agreement shall constitute Metro’s approval of the 
transfer of Local Share Funds by County in accordance with the Metro-County IGA, 
notwithstanding that the Southwest Community Park Properties will be acquired and 
held in the name of the District. 
 
ARTICLE IV - GENERAL PROVISIONS 
 
1. LAWS OF OREGON.  The parties agree to abide by all applicable laws and 
regulations regarding the handling and expenditure of public funds.  This Agreement 
shall be governed by the laws of the State of Oregon.   

2. DEFAULT.  Any party shall be deemed to be in default if it fails to comply with 
any provision of this Agreement.  The parties agree time is of the essence in the 
performance of any of the obligations within this Agreement.  Complaining party shall 
provide the defaulting party with written notice of default and allow thirty (30) days within 
which to cure the defect.   

3. INDEMNIFICATION.  This Agreement is for the benefit of the parties only.  Each 
party agrees to indemnify and hold the other harmless, to include their respective 
officers, employees, agents and representatives, from and against all claims, demands 
and causes of actions and suits of any kind or nature for personal injury, death or 
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damage to property on account of or arising out of services performed, the omission of 
services or in any way resulting from the acts or omissions of the parties so 
indemnifying and/or its officers, employees, agents or representatives.  Indemnification 
is subject to and shall not exceed the limits of liability of the Oregon Tort Claims Act 
(ORS 30.260 through 30.300).  

4. MODIFICATION OF AGREEMENT.  No waiver, consent, modification or change 
of terms of this Agreement shall bind any party unless in writing and signed by all 
parties.  Such waiver, consent, modification or change, if made, shall be effective only in 
specific instances and for the specific purpose given.   

5. DISPUTE RESOLUTION. In the event of a breach of this Agreement by any 
party, and if the defaulting party fails to cure the breach within thirty (30) days after 
receiving notice of the breach from a non-defaulting party, the parties agree to use their 
best efforts to resolve any dispute arising out of this Agreement by mediation.  If 
mediation is not successful within thirty (30) days of commencement, the parties are 
free to utilize any legal remedy they may have. 

6. SEVERABILITY.  If any terms or provisions of this Agreement or the application 
thereof to any person or circumstance shall, to any extent, be determined by a court to 
be invalid or unenforceable, the remainder of this Agreement and the application of 
those terms and provisions shall not be affected thereby and shall be valid and 
enforceable to the fullest extent permitted by law. 

7. NONDISCRIMINATION.  No person shall be denied or subjected to 
discrimination in receipt of the benefits of any services or activities made possible by or 
resulting from this Agreement on the grounds of race, color, religion, gender, sexual 
orientation, national origin, disability, age or marital status.  Any violation of this 
provision shall be considered a material defect and shall be grounds for cancellation, 
termination or suspension in whole or in part by the County. 

8. INTEGRATION.  This Agreement includes the entire agreement of the parties 
and supersedes any prior discussions or agreements regarding the same subject.  
There are no understandings, agreements, or representations, oral or written, not 
specified herein regarding this Agreement. 

9. EFFECT OF AGREEMENT.  This Agreement shall be effective upon execution 
by the parties, and shall continue in effect until all obligations have been performed.  
The District’s obligations under Article II.4, and the County’s and Metro’s right to enforce 
those obligations, shall survive closing of the purchase of the Southwest Community 
Park Properties and conveyance to the District.  This Agreement shall serve as an 
amendment to Section 2 of the Metro-County IGA and Section 2 of the Metro-District 
IGA. 
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10. AMENDMENT OR EXTENSION.  This Agreement may be amended or extended 
by consent of the parties, subject to provisions of this Agreement.   
 
IN WITNESS WHEREOF, the parties hereto have set their hands as of the day and 
year hereinafter written. 
 
DONE AND DATED this ______ day of ______________, 2013. 
 
 
TUALATIN HILLS PARK AND  WASHINGTON COUNTY, OREGON 
RECREATION DISTRICT 
 
By: _________________________ By:________________________ 
         
Title:  General Manager  Title:        
 
Date:  Date:       
 
 
 
METRO        
 
 
By:           
            
Title:        
 
Date:        
       

 
 
APPROVED AS TO FORM 
 
 
___________________________ 
Assistant Metro Attorney        
 
 
APPROVED AS TO FORM: 
 
 
 
      
County Counsel  
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INTERGOVERNMENTAL AGREEMENT  
for PARK LAND ACQUISITION  
(Southwest Community Park Properties) 

 
 

This Intergovernmental Agreement (Agreement) is entered into by and between 
Washington County, a political subdivision of the State of Oregon (County) and the Tualatin 
Hills Park and Recreation District (District), a special district organized under ORS chapter 266. 
 
WHEREAS:   
 
1.  The District is the sole provider of park and recreation services to urban unincorporated 

Washington County (with the exception of Metzger Park) and has an adopted service area 
and Master Plan.  

 
2.  In Resolution and Order No. 04-149, the County adopted a System Development Charge 

(SDC) for Parks, in order to fund park land acquisition and improvements of benefit to 
property outside District;  

 
3. Resolution and Order No. 04-149 provides that funds collected thereunder shall be spent 

only for Park and Recreation capital improvements, including land acquisition, as 
specifically approved by the County Board of Commissioners;  

 
4.  The District has identified property for acquisition for park purposes that will be of 

benefit to District and the County Board of Commissioners has determined by Minute 
Order 13-77 dated April 2, 2013 that the identified property also will benefit those 
properties subject to the County Park SDC, approved the expenditure of County Park 
SDC funds to acquire the property, and authorized the County Administrator to enter into 
this Agreement;  

 
5.  It is the mutual desire of the County and District for the County to provide County Park 

SDC funds to District, under the terms and conditions of this agreement, for acquisition 
of specific park land by District; now, therefore, it is 

 
AGREED: 
 

1. Within 30 days of execution of this Agreement, the County will provide the sum of 
$176,000 to District to finance, in part, the purchase of property generally located 
adjacent to Lawndale Park and Mountain View Middle School located in Aloha, Oregon 
and  described in Exhibit A attached  hereto (the “Property,”).  The District shall use 
these funds solely for the cost of acquisition of the Property described in Exhibit A.   
 

2. District agrees that, upon acquisition of the Property, it will record against the title of the 
Property a restrictive covenant that requires the Property to be used exclusively for public 
park, open space, or trail uses.. This covenant shall run with the land and shall be binding 
on District and inure to the benefit of County and shall bind the successors and assigns of 
the parties.  
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3. District shall have no obligation to repay to County any sum, and County shall have no 

recourse against District, so long as the Property remains in public ownership as a park 
and is used solely for park purposes. County shall have no responsibility for the 
management, control or use of the Property and shall have no legal interest in the 
Property.  

 
4.  Nothing herein shall interfere with District’s authority to manage the Property as a park 

consistent with its normal and customary practices and policies.   
 
5. If the District, in its sole discretion, decides that it is in the public interest to designate all 

or any portion of the Property for uses other than as a public park, the District may sell, 
lease, transfer, or develop some or all of the property provided that District first: 

 
a.   Provides the County 60 days prior notice of the decision and requests County 

consent to release the Property from the restrictive covenant.  County shall notify 
District of its decision to release or not release the property within 60 days. If the 
County does not respond within 60 days, the County shall be deemed to consent; 
and 
 

b. If the County consents to the release, the District shall make arrangements 
reasonably satisfactory to County to pay to County the following sum: 

 
i.   50% of the proceeds, if any, from the action, or such amount as represents 

an amount equal to the percentage of the original purchase price the 
County provided to the District, or 

 
ii.   Such other compensation as mutually agreed upon by the County and 

District. 
 
6.   Upon payment of the amount due under paragraph 5.b., the County shall execute and 

record documents necessary to evidence satisfaction of the District’s obligation to the 
County and to remove the restrictive covenant. 

 
7.   District and County shall cooperate reasonably and in good faith to effectuate the terms 

of this Agreement, including execution of such further instruments as may reasonably be 
necessary. 

 
8.   This Agreement shall be recorded in the deed records of Washington County and shall 

constitute an encumbrance (whether a restrictive covenant or equitable servitude) against 
the property in favor of Washington County until such time as it may be released or 
declared satisfied by written action of the Board of County Commissioners.  

 
9.   Failure by the District to abide by the terms of this restriction or to pay any portion of the 

amount due to the County shall be a material breach and default.  In the event of such 
breach, the County shall provide District with 30 days’ written notice and opportunity to 
cure.  Upon a failure of the District to do so, the County may pursue any and all remedies 



 

{00303835; 1 }IGA for SDC Park Land Acquisition (Southwest Community Park Properties)                                             
Page 3 of 4 

available by law, including damages, specific performance, or injunctive relief.  In the 
event that a court determines that this document does not constitute an enforceable 
covenant or servitude, the terms hereof shall be enforceable in contract.  Remedies shall 
be cumulative and not exclusive.  Election to pursue one remedy shall not constitute a 
waiver of any default, breach, or other right or remedy.  No delay in exercising any right 
or remedy shall restrict, impair, or waive either party’s right to enforce the terms of this 
Agreement. 

 
10. Failure by the County to abide by the terms of this restriction or to pay any portion of the 

amount due to the District shall be a material breach and default.  In the event of such 
breach, the District shall provide the County with 30 days’ written notice and opportunity 
to cure.  Upon a failure of the County to do so, the District may pursue any and all 
remedies available by law, including damages, specific performance, or injunctive relief.  
In the event that a court determines that this document does not constitute an enforceable 
covenant or servitude, the terms hereof shall be enforceable in contract.  Remedies shall 
be cumulative and not exclusive.  Election to pursue one remedy shall not constitute a 
waiver of any default, breach, or other right or remedy.  No delay in exercising any right 
or remedy shall restrict, impair, or waive either party’s right to enforce the terms of this 
Agreement. 

 
11.   Within the limits of the Oregon Tort Claims Act, District shall hold harmless, indemnify, 

and defend County, its officers, employees, and agents, against any and all claims, 
demands, actions, and damages relating to or arising from District’s ownership, use, or 
management of the property, including attorney fees and costs except those negligent acts 
or omissions of County, its officers, employee or agents.. 

 
12.  If any provision of this Agreement is held invalid or unenforceable, such holding shall 

not affect any other provision and such other provisions shall remain in full force and 
effect.  This Agreement contains the entire agreement of the parties with respect to the 
Property.  No prior statement, agreement, or promise made by any party that is not 
contained herein shall be binding or valid. 

   
13.   This Agreement is enforceable solely by the parties, their successors, and assigns. 
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WASHINGTON COUNTY    TUALATIN HILLS PARK AND  
       RECREATION DISTRICT 
 
 
              
Name       Name 
 
              
Title       Title 
              
Date       Date 
 
____________________________________ ____________________________________ 
Reviewed as to form   Date  Reviewed as to form   Date 
 County Counsel     District Counsel 
 
 
 
STATE OF OREGON  ) 
    )  ss 
County of Washington ) 
 
 The foregoing instrument was acknowledged before me this    day of  
   20__, by          for and on behalf of 
the Tualatin Hills Park and Recreation District. 
 
 
 
              
       Notary Public for Oregon 
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3-22-13 
INTERGOVERNMENTAL AGREEMENT 

BETWEEN 
BEAVERTON SCHOOL DISTRICT 

AND 
TUALATIN HILLS PARK & RECREATION DISTRICT 

 
WILLIAM WALKER ELEMENTARY SCHOOL / CEDAR HILLS PARK SITE  

 
This Intergovernmental Agreement is entered into and effective this ___ day of ______, 2013 by and between 
the Beaverton School District (hereinafter referred to as “BSD”), an Oregon common school district organized 
and existing under ORS Chapter 332, and the Tualatin Hills Park & Recreation District (hereinafter referred to 
as “THPRD”), an Oregon park and recreation district organized and existing pursuant to ORS Chapter 266. 
 
WHEREAS, BSD and THPRD believe it appropriate for the two public entities to allow their respective 
constituencies the ability to share in the use and enjoyment of various facilities each has developed; and 
 
WHEREAS, BSD owns real property on the west side of William Walker Elementary School (hereinafter 
referred to as “the school”) which is unused (hereinafter referred to as “the unused BSD property”) as shown in 
Exhibit ‘A’ attached hereto and made part hereof; and 
 
WHEREAS, THPRD desires to acquire the unused BSD property to increase the size of its adjacent Cedar 
Hills Park (hereinafter referred to as “the park”) so as to allow for the park’s redevelopment; and 
 
WHEREAS, an independent professional appraisal has estimated the value of the unused BSD property to be 
$346,000; and 
 
WHEREAS, BSD wishes to allow THPRD to develop a portion of the school for shared parking and access to 
promote the mutual desires of the Districts to effectively utilize their various properties such that the public is 
benefitted. 
 
NOW THEREFORE, based on the foregoing, BSD and THPRD hereby agree as follows: 
 
1. BSD and THPRD shall enter into a purchase and sale agreement for acquisition of the unused BSD property 

for $346,000.00 as soon as possible after partition of the unused BSD property from the school property is 
completed and recorded. (THPRD will be responsible for the cost of processing the partition.)  

2. THPRD will grant BSD a permanent non-exclusive easement, in a location to be determined, for access 
from Cedar Hills Blvd. to the BSD property.  

3. BSD will grant THPRD a permanent non-exclusive easement, in a location to be determined, for access 
from Cedar Hills Park to Lynnfield Lane. 

4. THPRD shall develop within the park and on the unused BSD property multi-use synthetic turf and natural 
turf sports fields (including lighting for the synthetic turf field) as well as other related improvements as 
generally described in Exhibit ‘B’ attached hereto and made part hereof (hereinafter referred to as “the 
THPRD Improvements”) and associated parking. THPRD shall also redevelop a portion of the school 
parking lot so as to connect it to a parking lot to be developed in the park, designing these to allow students 
to walk between the school and the park synthetic turf area during school hours without crossing traffic , 
and shall replace the existing school play structure with a new play structure, subject to the following: 

a. THPRD will prepare plans/specifications at its cost and expense for the THPRD Improvements and 
other related improvements on the THPRD property. 
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b. THPRD will pay professional services and development fees associated with the City of Beaverton land 
use/development process for THPRD’s proposed use of the BSD property. THPRD will provide 
plans/specifications of the THPRD Improvements on BSD property at the schematic, design 
development, and final stages, to BSD’s Deputy Superintendent of Operations and Support Services 
who will review and approve same in writing.  No physical development of the school property by 
THPRD may occur without said approval. 

c. As a part of its community outreach process in preparing a master plan for both the park  and  school 
properties, THPRD will provide notice of all scheduled community meetings to the members of the 
William Walker Elementary School Community Engagement Committee and  offer to meet with the 
Committee  to discuss master plan options and receive the Committee’s comments. 

d. THPRD will, at its cost and expense, construct the THPRD Improvements.  

e. THPRD will complete construction/installation of the THPRD Improvements on the BSD property in a 
manner to minimize operational impacts on William Walker Elementary School with the understanding 
that such projects typically take at least 7 to 8 months to complete, based on recent THPRD experience. 

f. Upon completion of the improvements described above, THPRD shall be responsible for maintenance of 
all improvements within the park and BSD shall be responsible for all improvements on the school 
grounds. 

5. BSD and THPRD shall enter into a shared parking agreement, generally consistent with the provisions 
outlined in Exhibit ‘C’, attached hereto and made part hereof, whereby BSD shall be allowed use of the park 
parking lot at certain times, and THPRD shall be allowed use of the school parking lot at certain times. 
 

6. BSD hereby grants, at certain times, THPRD priority use of the school play structure subject to the 
limitation specified in Exhibit ‘D’, attached hereto and made part hereof. 
 

7. THPRD hereby grants, BSD access during the school year, to the multi-use synthetic turf sports fields to be 
developed as part of the THPRD Improvements. Priority access to the synthetic turf fields will be (in order 
of priority assignment) to THPRD programs, programs of its affiliates, and then the Beaverton School 
District.   
 

8. Subject to the limitations of the Oregon Constitution and the Oregon Tort Claims Act, BSD will indemnify 
THPRD, its officers, officials, employees, agents and insurers (collectively District) against any and all 
liability for personal injury or damage to life or property arising out of or related to the use of the THPRD 
Improvements by BSD, its officers, employees, agents, students or invitees under this Agreement provided, 
however, that BSD will not be required to indemnify THPRD for any such liability arising out of the 
wrongful acts of THPRD, its officers, employees, agents, licensees or invitees.   

9. Subject to the limitations of the Oregon Constitution and the Oregon Tort Claims Act, THPRD will 
indemnify BSD, its officers, officials, employees and agents against any and all liability for personal injury 
or damage to life or property arising out of or related to the use of the THPRD Improvements by THPRD, 
its officers, employees, agents, licensees or invitees under this Agreement provided, however, that THPRD 
will not be required to indemnify BSD for any such liability arising out of the wrongful acts of BSD, its 
officers, employees, agents, students or invitees. 

10. This Agreement may be terminated, amended or otherwise modified only by a written instrument executed 
by both BSD and THPRD, which will not be unreasonably withheld, referring to this Agreement 
specifically and declaring it terminated, amended or otherwise modified.          

11. BSD and THPRD shall in good faith cooperate with each other in connection with their respective rights 
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and obligations under this Agreement, including, but not limited to, performing any acts and executing any 
further documents that may be reasonably necessary to effectuate the purposes of or rights conferred under 
this Agreement.   

12. All notices and requests under this Agreement shall be in writing and shall be sent to the following street 
addresses: 

BSD:      THPRD: 

Beaverton School District    Tualatin Hills Parks & Recreation District 
16550 SW Merlo Rd.    15707 SW Walker Road 
Beaverton, OR 97006    Beaverton, OR 97006 
Attention: Executive    Attention: Director of Planning 
Administrator for Facilities  
 

13. This Agreement shall be construed in accordance with and governed by the laws of the State of Oregon.  If 
any provision of this Agreement or application thereof to any person or circumstances shall to any extent be 
invalid, the remainder of this Agreement shall not be affected and each provision of this Agreement shall be 
valid and enforced to the fullest extent permitted by law. 

14. This Agreement may be executed and acknowledged in counterpart originals and all such counterparts shall 
constitute one (1) Agreement.  Signature pages may be detached from the counterpart originals and attached 
to a single copy of this Agreement to physically form one (1) document.   

 
IN WITNESS WHEREOF, this instrument has been executed as of the date first set forth above. 

“BSD”: 
  
 
 
___________________________________ 
Jeff Rose 
Superintendent  
Beaverton School District No. 48J 
 

“THPRD”: 
 
 
 
__________________________________ 
Doug Menke 
General Manager 
Tualatin Hills Park and Recreation District 
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EXHIBIT A 
 



 

 
Cedar Hills Park / William Walker ES IGA Page 5 

EXHIBIT B 
 

PROPOSED THPRD IMPROVEMENTS IN CEDAR HILLS PARK 

Improvement Tentative General Location 

Natural Turf Baseball Field Southern part of the park 

Double Multi-Sport Synthetic Turf Field with pad Northern part of the park 

Splash Pad Central part of the park 

Pre-school children’s play structure Central part of the park 

Permanent Restrooms Central part of the park   

Picnic Area SW corner of  the park  in the wooded area  

Walking Path Park perimeter 

Community Garden To be determined 

Security Fencing As needed  

Storm Drainage Facility As needed 

 

* Other amenities may also be included as space allows. 
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EXHIBIT C 
 

SHARED PARKING AGREEMENT PROVISIONS 
 

BSD and THPRD shall enter into a shared parking agreement containing these provisions; 
 

 Users of Cedar Hills Park shall be able to park within parking areas on the William Walker Elementary 
School property after 4:30 PM until 10:00 PM on days school is in session and between dawn and 10:00 
PM on days school is not in session except when special school events are scheduled outside of regular 
school hours. If special school events are scheduled, BSD shall notify THPRD through the existing no 
use notification process, to prevent access by park users of the school parking area. 

 Users of William Walker Elementary School can park within the parking area of Cedar Hills Park at any 
time the park is open to public use. 
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EXHIBIT D 
 

CONDITIONS OF THPRD USE OF THE WILLIAM WALKER ELEMENTARY SCHOOL PLAY 
STRUCTURE  

 
Users of Cedar Hills Park may use the play structure at William Walker Elementary School: 

 After 3:30 PM until dusk on days school is in session; 
 Between dawn and dusk on days school is not in session except when special school events are 

scheduled outside of regular school hours.  
 If special school events are scheduled, BSD shall notify THPRD at least one week in advance of the 

need to prevent access by park users of the school play structure.  



 

 Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006  www.thprd.org 
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DATE:  April 24, 2013 
TO:  Doug Menke, General Manager 
FROM: Hal Bergsma, Director of Planning 
 
RE: Vista Brook Park Project  
 
Introduction 
Staff is seeking Board of Directors approval of the lowest responsible bid for the construction of 
the Vista Brook Park project. 
 
Background 
The project went out to bid on March 11, 2013 to qualified contractors for public projects.  The 
construction estimate determined by the consultant was $535,000.  Included in the construction 
estimate is $71,185 in THPRD-purchased play equipment, boardwalk, irrigation clock, park 
signage, and services to remove an existing boardwalk and restore wetland buffer for the 
project.   
 
The bid opening was held on May 17, 2013 and the District received a total of five bids.  The 
lowest responsible bidder is Silco Commercial Construction with a base bid of $469,000.  Staff 
has reviewed their bid and has determined that Silco Commercial Construction has submitted a 
responsive and qualified bid.  Adding the THPRD-purchased project components of $71,185 to 
the Silco Commercial Contracting base bid of $469,000 results in a total construction cost of 
$540,185.   
 
Vista Brook Park has received a matching grant from the Oregon Parks and Recreation 
Department for the amount of $25,000 to assist in paying for construction of a boardwalk 
overlook of an adjacent pond.  The District’s match is $28,500 which will come from the SDC 
fund.  The cost of the boardwalk ($29,500) is included in the cost of THPRD purchases, and the 
cost of its construction is included in the base bid. 
 
The estimated project cost at this point, combining the lowest construction bid ($469,000), the 
cost of THPRD-purchased project components ($71,185), and project expenses as of 
December 31, 2012 ($159,107) is $699,292.  The project budget, combining bond funds 
($533,579), state grant funds ($25,000) and the District grant match from SDC funds ($28,500) 
is $587,079.  The shortfall between estimated project cost and budget is $112,213. 
 
All permit documents have been submitted to Washington County.  Staff is completing the final 
assurance requirements and expects the permits to be issued in mid-May, which will coincide 
with the beginning of construction.  The construction phase of the project is scheduled for 
completion by the end of 2013.   
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Proposal Request 
Staff is seeking Board of Directors approval of the lowest responsible bid of $469,000 from Silco 
Commercial Construction for the construction of the Vista Brook Park project and authorization 
for the General Manager or his designee to execute the contract.   
 
Benefits of Proposal 
Approval of the lowest responsible bid will provide Vista Brook Park with much-needed 
upgrades.  Expanded paved pathways will offer access to ADA amenities, such as picnic tables, 
benches, play areas and an overlook.  The independent play areas will provide a high-quality 
environment for parental observation and family use.  The new basketball half-courts will be 
located further from existing homes to decrease noise.  A sub-surface drainage system in the 
open lawn area will allow for expanded seasonal use.  The boardwalk overlook will be located in 
a restored, vegetated buffer.  
 
Potential Downside of Proposal 
The overall cost of the project is greater than the project budget, which will require funding from 
another Bond project that is under budget to balance out.  It is likely that the funding will need to 
come from another Bond project category since neighborhood park development and 
redevelopment projects as a category are estimated to be over budget.  The determination of 
how to address the category shortfall can be made at a later date. 
 
Action Requested 
Board of Directors approval of the following items: 

1. Acceptance of the lowest responsible bid from Silco Commercial Construction for the 
amount of $469,000; and 

2. Authorization for the General Manager or his designee to execute the contract. 
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Tualatin Hills Park & Recreation District 
PROJECT AWARD RECOMMENDATION REPORT 

Project: Vista Brook Park 
 

Contractor: Silco Commercial Construction 

Contractor worked for THPRD previously:  No 

Contractor references checked:  Yes 

Contractor registered with appropriate boards:  Yes 
SCOPE OF WORK 

Location: 6410 SW Scholls Ferry Road 
Portland, OR   97223  

Description: Renovation of the existing park consists of a paved parking lot, drainage 
system, plant buffer restoration, irrigation system, expanded play area and 
new basketball ½ courts. 

FUNDING  
Funds Budgeted and Estimated Costs Amount: Page: 
   
Current Total Project Budget: Bond Capital Projects 
Report (12/31/12) plus grant and SDC match  

$587,079  

Estimated Cumulative Project Cost: (expenditures 
through 12/31/12, lowest contractor bid and THPRD 
purchases cost) 

$699,292  

  
PROPOSALS RECEIVED 

 

 
PROJECTED PROJECT SCHEDULE 

Invitation to Bidders  March 11, 2013 
Mandatory Pre-Bid Conference  March 19, 2013  
Sealed Bids Due and Bid Closing Time  March 28, 2013 at 2:00 PM 
Bid Opening  March 28, 2013 at 2:05 PM 
Final Bid Review / Memo to Board April 22, 2013 
THPRD Board Meeting to approve Bid May 6, 2013 

 
Low to High Bid 

 
Contractor 

Base 
Bid Amt. 

Completed 
Bid forms 

1 
Silco Commercial 
Construction, Inc.  

$469,000.00 Yes 

2 Paul Brothers, Inc. $498,255.00 Yes 

3 Green Thumb Landscaping $534,144.86 Yes 

4 Cedar Mill Construction Co. $580,000.00 Yes 

5 Brown Contracting, Inc. $607,000.00 No 
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Notice of Intent to Award – Start contract 
preparation 

May 7, 2013 

Notice to Proceed (approx.) May 15, 2013 
Preconstruction Site Meeting (approx.) May 20, 2013 (time TBD) 
Site Mobilization (approx.) June 3, 2013 
Desired Project Duration – Notice to 
Proceed to Substantial Completion 

5 months 
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Budget Estimate Breakdown: 
Air Structure Replacement $300,000 
Site Electrical Upgrades $50,000 
Soft Costs $50,000 
Contingency $25,000 
TOTAL $425,000 
  
The proposal amounts are noted below. There are no alternates for consideration. 
 

Company Name Proposal Amounts
Arizon Structures $254,591
Yeadon $299,900
The Farley Group $326,932

 
Staff conducted reference checks of the proposed manufacturer/installer, focusing on related 
experience.  Arizon Structures has successfully performed comparable work, including the 
recent structure at Lewis & Clark College, and meets the requirements to complete the 
replacement project.   
 
Project Schedule 
Final Engineering Completed    Mid-June 2013 
Release for Fabrication     Late-June 2013 
On-site Electrical Upgrades    Early-Mid July 2013 
Air Structure Mechanical Installation   Late-August 2013 
Erect Air Structure:     Mid-Late September 2013 
Substantial Completion:    Mid-October 2013 
 
Benefits of Proposal 
The proposal from Arizon Structures offers the Park District the best value and an outstanding 
product.  Additionally, Arizon Structures offers the most advantageous energy performance with 
regard to the mechanical equipment operation. 
 
The RFP was structured to evaluate a number of critical issues to determine the “best value” to 
the District.  These qualitative factors will help ensure that the structure is a quality product, 
fabricated by a qualified manufacturer with appropriate warranties that offers a high level of 
service and maintenance. 
 
Potential Downside of Proposal 
There are no known downsides to the proposal. 
 
Action Requested 
Board of Directors authorization for the General Manager to execute the contract with Arizon 
Structures for the Tennis Air Structure Replacement project in the amount of $254,591. 
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Proposal Request 
Mike Britch of TVWD will attend the May 6, 2013 Board of Directors Regular meeting to make a 
presentation with staff on the master plan for the park.  Staff requests Board of Directors 
approval of the Ridgewood View Park Master Plan so the TVWD design team can proceed with 
the detailed design, construction documents and permitting for the project. 
 
Benefits of Proposal 
The TVWD design team has worked closely with staff and the community to design a master 
plan that is appropriate to the site and neighborhood, while still providing neighborhood park 
program elements as outlined during the master plan process.  The master plan meets the 
needs of the community and the District.  The proposed partnership with TVWD will allow for the 
park to be renovated as part of the reservoir project with little to no cost to the Park District. 
 
Potential Downside of Proposal 
There is one major downside of the partnership project, and that is the park will be closed for 
approximately 18-24 months while the reservoir and park are constructed. 
 
Maintenance Impact 
The current maintenance costs for Ridgewood View Park is $5,359 annually.  The proposed 
park improvements will create additional park maintenance responsibilities, such as 
maintenance of additional asphalt and gravel trails, irrigated landscapes, an enlarged 
playground, tennis courts, site furnishings, and a pedestrian bridge.  The net impact cost for 
these new improvements is estimated to be $4,850 annually, so the total maintenance impact 
for the improved Ridgewood View Park would be $10,209 annually.  The total maintenance 
impact does not include improvements on TVWD property except for the tennis courts and 
associated fencing.  TVWD and THPRD will be putting together an IGA in the near future that 
will identify maintenance responsibilities, at which time the maintenance impact statement will 
be reviewed and revised as necessary. 
 
Action Requested 
Board of Directors approval of the Ridgewood View Park Master Plan. 
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MEMO 

 
 
 
DATE:  April 24, 2013 
TO:  Doug Menke, General Manager 
FROM: Hal Bergsma, Director of Planning 
 
RE: Veterans Memorial Park Proposal 
 
Introduction 
Staff is seeking Board of Directors approval of the Veterans Memorial Park Master Plan, and is 
also reaffirming its recommendation of support for a new Revolutionary War memorial to be 
sited at the park in a specified location with a reduced footprint. 
 
Background 
Veterans Memorial Park is owned by the City of Beaverton (City), but is managed by the 
Tualatin Hills Park & Recreation District (THPRD).  THPRD also works cooperatively with the 
Beaverton Chapter of the American Legion Post 124 (Post 124) to display and maintain all 
memorials and to manage all commemorative public events at the park. 
 
By all accounts, Veterans Memorial Park has been a memorial park since its inception in the 
1950’s.  THPRD entered into a property lease agreement with the City in 1961 to manage the 
park, with options to renew the agreement.  Since then the agreement has become outdated 
and expired, and both agencies are working cooperatively to renew it.  Concurrently, THPRD is 
working cooperatively with Post 124 and the City to formalize a three-party agreement which 
provides for the Post’s continued management of all memorials and commemorative public 
events at the park.   
 
In March 2009, City of Beaverton Mayor Denny Doyle granted permission to the Lewis and 
Clark Chapter of the Sons of the American Revolution (SAR) to site a Revolutionary War 
memorial at Veterans Memorial Park.  Further, in March 2009, THPRD staff acknowledged 
support for a Revolutionary War monument subject to review and approval of final design plans. 
 
On June 4, 2012, the SAR requested Board approval to construct a new Revolutionary War 
monument at the park.  At that time, the Board approved the SAR’s conceptual plan for the 
monument, subject to Level III Community Outreach, successful fundraising by the SAR, and 
final design approval by the District.  Further, the Board directed staff to complete a master plan 
for the park to confirm whether space is available for any additional monuments and to establish 
a framework to guide any future monument placement or site improvements.  The Board 
expressed a desire for the master plan to establish guidelines on how any future improvements 
would be handled and the processes that should be followed to ensure that all monuments fit 
well within the park and that the park remains functional and appealing to the public. 
 
Since the June 4, 2012 Board meeting, staff has worked cooperatively with representatives of 
Post 124 and the City, and have solicited public input, to develop a master plan for the park.   
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On January 15, 2013 staff met with the Parks Advisory Committee (PAC) to present the draft 
master plan and solicit committee feedback.  The PAC unanimously approved a motion of 
support for the draft master plan as presented. 
 
On February 20, 2013 staff attended a pre-application conference with the City to solicit 
stakeholder feedback and initiate a formal land use process for the master plan.  City feedback 
has been incorporated into the proposed master plan.  If approved by the Board, staff will 
formalize the master plan with the City by submitting a land use application for final approval. 
 
On April 11, 2013, staff held a public meeting to present the draft master plan to the surrounding 
community and solicit public feedback.  All public feedback received, including from 
representatives of the SAR, was positive and supportive of the master plan as presented; 
therefore, no revisions to the plan were needed.   
 
Proposal Request 
Staff is seeking Board of Directors approval of the Veterans Memorial Park Master Plan.  
 
The proposed Veterans Memorial Park Master Plan establishes a framework to guide any future 
monument placement or other site improvements and park use for seasonal public events.  The 
master plan considers all existing site conditions and amenities, and identifies: 1) available 
space left for additional monuments, 2) open space to retain for seasonal events; and, 3) open 
space to retain for utility corridors, views into and through the park, landscaping, park 
maintenance and general public use.  The master plan, along with the property lease agreement 
and the three-party agreement between THPRD, the City and Post 124, will also establish 
guidelines on how any future site improvements are handled and the processes to follow, 
including design reviews and permitting with appropriate stakeholder input.   
 
Staff also seeks Board support for the SAR’s proposed Revolutionary War memorial at the park.  
Given the space still available, the Revolutionary War monument can fit within the framework of 
the proposed master plan, albeit on a smaller footprint than originally proposed. 
 
Benefits of Proposal 
Board approval of the master plan will establish a needed framework to guide the development 
of future memorials or other site improvements in the park, and will allow for continued park use 
for popular seasonal events.   
 
Potential Downside of Proposal 
There is no apparent downside to the proposal.   
 
Maintenance Impact 
There is no apparent maintenance impact from this proposal.  The cost of routine maintenance 
of the site with additional monuments or minor site improvements would be minimal.  Costs for 
maintenance/repairs of monuments would be the responsibility of Post 124 and their affiliates. 
 
Action Requested 
Board of Directors approval of the following items: 

1. Veterans Memorial Park Master Plan; and, 
2. Authorization for the General Manager or his designee to: 

 Implement the Veterans Memorial Park Master Plan subject to City land use 
approval. 

 Allow for placement of the SAR’s Revolutionary War memorial in the park, subject to 
successful fundraising by the SAR and staff’s final design approval. 
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MEMO 
 
 
 
DATE:  April 29, 2013 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: General Manager’s Report for May 6, 2013 
 
GreenPlay/Comprehensive Plan Update 
GreenPlay will return April 30 and May 1 to assist staff in the final evaluation of program 
offerings which will include determining each offering’s fit, financial capacity, market position 
and whether or not there is alternate coverage.  GreenPlay will return for the June 17, 2013 
Board of Directors meeting to present their findings and recommendations. 
 
Jordan Woods Natural Area Trail Dedication 
An estimated 300 people of all ages turned out on April 28 to help the Park District celebrate the 
new quarter-mile, ADA-accessible trail connecting Jackie Husen Park to the Jordan Woods 
Natural Area.  The event was held in conjunction with a Nature Day in the Park organized by 
THPRD’s Natural Resources Department.  Guests were treated to free food, information, a 
ribbon-cutting ceremony, and fun activities provided by THPRD’s Rec Mobile and Nature 
Mobile.  Public response to the trail and event were overwhelmingly positive. 
 
Board of Directors Meeting Schedule 
The following dates have been proposed for the Board of Directors meeting schedule over the 
next few months:  

 June Regular Board Meeting – Monday, June 3, 2013 
 June Budget Adoption Meeting – Monday, June 17, 2013 
 July Regular Board Meeting – No Meeting Scheduled 
 August Regular Board Meeting – Monday, August 5, 2013 
 September Regular Board Meeting – Monday, September 9, 2013 (this is the second 

Monday in September due to the Labor Day holiday) 
 
Also, a reminder that the last Budget Committee meeting is taking place later this month on 
Monday, May 20, 2013, 6:30 p.m. in the Dryland Meeting Room.  
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2. Due to the popularity of the Lifeguard Training classes taught over the winter and spring 
breaks, demand remains high for the class.  Aloha Swim Center has added a class in 
early June as a last chance opportunity before summer for anyone hoping to apply for 
summer employment as a lifeguard.   

 
3. The outdoor pools (Raleigh Swim Center, Somerset West Swim Center and Sunset 

Wading Pool) are scheduled to open on June 17 for the summer season.  The outdoor 
pools will be open through Labor Day weekend. 

 
Maintenance 

Dave Chrisman, Superintendent of Maintenance Operations 
 
1. The Aloha Swim Center closure is in progress with a targeted re-opening set for May 20.  

The roof over the natatorium has been replaced and the HVAC service tunnel under the 
pool deck has been removed.  The tunnel had been showing signs of structural failure 
and was abandoned and filled as a building seismic upgrade measure.  A new HVAC 
system will be installed as part of the Energy Savings Performance Contract, and 
overhead exposed ducts will replace the abandoned service tunnel.  Also as part of the 
overall project, the pool tank will be resurfaced and the locker rooms, lobby and pool 
areas will be repainted. 
 

2. Our Fleet Maintenance Department is in the process of outfitting the new Wellness on 
Wheels van which will go into service to support the senior fitness program at the Elsie 
Stuhr Center.  The van will be fitted with a lift gate to load exercise equipment being 
transported for off-site use.  The van was budgeted in the FY 2012/13 Capital Budget. 
 

3. Parks Maintenance staff recently fabricated and installed green waste collection bins at 
all of the District Community Gardens.  The bins provide a means for gardeners to 
properly dispose green waste generated in or around the gardens.  In the past, green 
waste might be stashed along the walking paths or fence lines creating clutter and 
appearing unsightly.  Parks staff will monitor the bins and dispose the waste as needed.   
In addition, staff recently welded short chains on the garden gate padlock so the 
padlocks could be secured to the fence.  This insures that the padlocks will always be 
available on site and eliminates the effort to locate or replace lost padlocks. 
 

Natural Resources & Trails Management 
Bruce Barbarasch, Superintendent of Natural Resources & Trails Management 

 
1. Summer Camp Enrollment.  Camp enrollment got off to a positive start when 20 camps 

filled on the opening day for registration, versus 13 camps last year.  Three filled within 
the first five minutes. 
 

2. Golden Paintbrush Flowers.  THPRD and Metro staff in cooperation with the Institute for 
Applied Ecology planted 1,000 golden paintbrush, a uncommon wildflower, currently 
listed as federally threatened.  Cooper Mountain Nature Park’s Little Prairie will serve as 
a recovery site for this native prairie flower. 
 

3. Community Outreach.  Hundreds of patrons were reached this month via Nature Mobile 
staff who visited science fairs at Nancy Ryles, Bethany, and Chehalem Elementary 
Schools.  More people were involved in hands-on activities through the Nature Day in 
the Park program at Schiffler Park and Jordan Woods. 
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4. Volunteer News.  Natural Resources staff are working with Clean Water Services, 
Oregon State University Extension, and SeaGrant to set up a service learning training 
for middle and high school teachers.  The October training will provide teachers with 
tools and resources to get students involved in volunteer projects in nearby natural 
areas. 
 

Planning & Development 
Steve Gulgren, Superintendent of Planning & Development 

 
1. Grant Update: On April 10, staff made a presentation to the Oregon Parks and 

Recreation Department (OPRD) Recreational Trails Program (RTP) Advisory Committee 
for the District’s $100,000 grant request.  This grant would help cover costs for 
construction of the North Bethany Trail Segment #2 project.  Staff anticipates an answer 
on the grant application by mid-June. 

 
Staff has also completed a number of grant applications in recent weeks, including 
Metro’s Regional Flexible Fund Allocation (RFFA) and OPRD’s Local Government Grant 
Program (LGGP).  The RFFA grant request is for $4,247,649 for the design and 
construction of a segment of the Beaverton Creek Trail (Crescent Connection) between 
SW Hocken Avenue and the Westside Trail.   

 
Staff was previously approved to submit two grant applications to the Oregon State 
Parks LGGP program – one in the small grant category for $72,000 for Barsotti Park, 
and one in the large grant category for $122,962 for Roger Tilbury Memorial Park.  Since 
THPRD has already been awarded a previous LGGP grant that is still open (Vista Brook 
Park overlook), staff was told that they could only apply for one grant.  Therefore, staff 
will pursue the Barsotti Park grant to help cover construction costs of the picnic pavilion, 
community gardens, play equipment, site furnishings, and landscaping since those 
amenities are directly related to completing the neighborhood park project. 

 
Programs & Special Activities 

Lisa Novak, Superintendent of Programs & Special Activities 
 
1. The mandatory pre-proposal meeting for management of the Jenkins Estate was held on 

April 16.  Seven companies attended the meeting.  Proposals are due to THPRD on May 
15. 
 

2. The Tennis Center’s east air structure was taken down the week of April 22-26.  The 
west air structure is scheduled for take down the week of May 28. 
 

3. The State High School Tournament will be held at the Tennis Center May 16-18. 
 

4. Jenkins Estate’s staff are preparing for the 23rd Annual Barefoot Quilt Festival May 11-
12.  In addition to the Quilt Show, there will be an Advisory Committee Plant Sale 
fundraiser and a Café in the Main House. 
 

5. The Stuhr Center celebrated volunteers on Friday, April 26 by hosting a tea.  The tea 
honored 80 Stuhr Center volunteers. 
 

6. National Senior Health and Fitness Day will be held May 29 from 1:30-3:30 p.m. at the 
Stuhr Center.  This program will give customers the chance to meet Stuhr Center fitness 
instructors and also participate in fitness activities. 
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7. Volunteer Services & Special Events staff managed online applications and interview 
scheduling for 180 Leaders In Training Experience volunteers- a 25% increase over 
2012.   
 

Recreation 
Eric Owens, Superintendent of Recreation 

 
1. Sunny weather brought out a record number of attendees for Cedar Hills Recreation 

Center’s annual Egg Hunt/Pancake Breakfast and Artisan Bazaar.  Thirty-five vendors 
participated in the Bazaar this year and over 300 children participated in the egg hunt. 
Estimated combined attendance for CHRC was 1,800 for the entire day. 

 
The Garden Home Recreation Center’s 2nd annual Spring Egg Hunt took place on 
Saturday, March 30.  There were over 500 people in attendance with 215 kids 
participating.  The participants enjoyed the really warm day and some slightly melted 
chocolate!  Overall, it was a wonderful day! 

 
2. For the first quarter of the calendar year, Conestoga Recreation & Aquatic Center’s 

weight room attendance has increased to 4,995 visits from the same period last year of 
2,380, a 110% increase.   Of particular interest are the 5 am and 6 am time frames 
which had attendance numbers increasing by 80%.  Patrons are getting up very early to 
utilize the new weight room facilities. 

 
For the same period of time, Garden Home Recreation Center’s weight room frequent 
user pass sales are up 26% from 2012.  This equated to a $5,825 increase in weight 
room revenue over 2012. 

 
Security Operations 

Mike Janin, Superintendent of Security Operations 
 
1. Park Patrol has been making a strong effort to educate a particular group that hangs out 

in Lawndale Park about trespassing and the amount of garbage and camps that we 
believe they are responsible for at the recently acquired Hulse property south of 
Mountain View Middle School.  We are working with Beaverton School District and the 
Washington County Sheriff’s Office on community policing efforts and an organized 
clean-up.  We are making area neighbors aware of our progress. 

 
2. After it went missing from Somerset Meadows Park in September 2011, a playground 

seahorse spring animal was recently spotted alongside a house in trash headed for the 
garbage collector.  A family was driving by the residence and recognized it as the 
seahorse that used to be in the park and from posters that we posted in the park after its 
disappearance alerting neighbors to be on the lookout.  The homeowner, who could not 
provide any information how it wound up on the side of their house, gladly turned it over 
to Park Patrol.  The riding spring toy will be replaced back in the park shortly. 
 

Sports 
Scott Brucker, Superintendent of Sports 

 
1. Sports Leagues: 

A. Spring softball leagues began playing the week of April 29. 
B. Adult kickball and sand volleyball registration closes May 17.  
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C. The Middle School Spring Basketball League has 35 teams (333 players) in 2013, 
down from 37 teams (363 players) in 2012.  Winter 2012 was also down slightly as 
was youth volleyball. 

 
2. Affiliated Sports Leagues: All spring youth affiliated sports, except lacrosse, started 

games and practices later in the spring, by as much as four weeks to avoid wet weather 
issues.  All the sports are fully operational as of this May. 
 

Business Services 
Cathy Brucker, Finance Manager 

Nancy Hartman-Noye, Human Resources Manager 
Mark Hokkanen, Risk and Contract Manager 

Ann Mackiernan, Operations Analysis Manager 
Phil Young, Information Services Manager 

 
1. Summer class registration began on Saturday, April 20.  The Information Services staff 

was onsite to assist the registration call center operators with any technical problems 
that might occur.  Staff responded to 747 phone calls on Saturday, while our website 
processed over 2,900 invoices on Saturday.  The percentage of activity conducted via 
the website continues to grow with 80% of invoices and 84% of revenue conducted on-
line for the summer registration compared to 75% of invoices and 80% of revenue 
conducted on-line for spring registration in March.  Our website performed very well; 
during the first 15 minutes of registration it processed 36% of our invoices for the day, 
and we had 108 classes reach their maximum enrollment.  In total, 352 classes reached 
their maximum enrollment on opening day. 

 
2. McKinstry is continuing to work on Energy Savings Performance Contract (ESPC) Phase 

II projects including the HVAC installation at the Aloha Swim Center.  All construction 
work is on schedule and on budget and anticipated to be complete by the end of 
summer 2013. 

 
3. It has been three long months of watching our diets, and we are finally done with our 

first-ever THPRD Biggest Loser Challenge.  Fifty-five (55) full-time and regular part-time 
employees signed up and weighed in the week of January 2, 2013.  Twenty-five (25) 
were brave enough to weigh in for the contest conclusion on April 1.  The group lost a 
total of 340 pounds over the duration of the contest!  Our 1st place winner was Troy 
Albin, Accounting Clerk, our 2nd place winner was Bill Evans, Communication Specialist, 
and Julie Rocha, Center Supervisor, and Mike Janin, Superintendent of Security 
Operations, tied for 3rd place.  The THPRD Wellness Committee extends its 
congratulations to everyone who participated! 

 
4. The District’s auditors, Talbot, Korvola & Warwick, will be on site during the week of May 

6.  They will be conducting interim testing and compliance work on the FY 2012/13 
financial. 
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 03/31/13   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

Expended         
Year-to-Date 

 Estimated Cost to 
Complete 

 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

GENERAL FUND
 CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS
Land Acquisition/Jkns Est ROW 90,000                                          90,000 -                               90,000                  90,000                   -                             90,000                   -                             Complete 90,000                   90,000                  -                               -                               
JQAY House Renovation                    100,000                        1,800 -                               100,000                1,800                     87,371                   -                             1,800                     Budget 89,171                   1,800                    10,829                     -                               
Challenge Grnt Competitive Fnd 30,000                                          30,000 -                               30,000                  30,000                   -                             8,000                     22,000                   Budget 30,000                   30,000                  -                               -                               
Signage Master Plan 75,000                                          35,000 -                               75,000                  35,000                   22,315                   7,353                     27,647                   Budget 57,315                   35,000                  17,685                     -                               
Rock Creek Trail Improvement 6,500                       3,275                                                      - 6,500                    3,275                     4,657                     2,365                     910                        Award 7,932                     3,275                    (1,432)                      -                               
Commonwealth Park North Trail Alignment 69,000                     72,179                                                    - 69,000                  72,179                   37,691                   61,761                   -                             Complete 99,452                   61,761                  (30,452)                    10,418                     
Matrix Hill Natural Area Rstrn 40,000                     3,154                                                      - 40,000                  3,154                     59,137                   3,150                     -                             Complete 62,287                   3,150                    (22,287)                    4                              
Community Bnft Fund Project 325,000                   250,000                                                  - 325,000                250,000                 91,632                   177,280                 59,000                   Award 327,912                 236,280                (2,912)                      13,720                     
HSC & Jenkins Est Exterior Paint 8,000                       8,000                                                      - 8,000                    8,000                     -                             1,560                     6,440                     Budget 8,000                     8,000                    -                               -                               
McMillan Park Bridge 120,000                   42,275                                                    - 120,000                42,275                   53,320                   65,758                   -                             Complete 119,078                 65,758                  922                          (23,483)                    
Carolwood Park Playground 81,000                     44,678                                                    - 81,000                  44,678                   82,822                   -                             -                             Complete 82,822                   -                           (1,822)                      44,678                     
Asphalt Paving Rplcmnts (7) 117,000                   108,770                                                  - 117,000                108,770                 93,913                   23,975                   -                             Complete 117,888                 23,975                  (888)                         84,795                     
East Tennis Air Structure 153,000                   153,000                   102,700                   255,700                255,700                 -                             11,252                   244,448                 Budget 255,700                 255,700                -                               -                               
Fanno Creek Trail Management 3,000                       3,000                       -                               3,000                    3,000                     -                             -                             3,000                     Budget 3,000                     3,000                    -                               -                               
OBP Grnt-Wlkr Rd Mid-blk Crssg 121,500                   79,292                     121,500                   243,000                200,792                 56,301                   180,883                 9,962                     Award 247,146                 190,845                (4,146)                      9,947                       
GHRC Exterior Siding 40,000                     32,287                     -                               40,000                  32,287                   7,713                     855                        31,432                   Budget 40,000                   32,287                  -                               -                               
GHRC Exterior Painting 12,600                     12,600                     -                               12,600                  12,600                   -                             -                             12,600                   Budget 12,600                   12,600                  -                               -                               
GHRC HVAC/Gas Pack 33,500                     33,500                     -                               33,500                  33,500                   -                             32,785                   -                             Complete 32,785                   32,785                  715                          715                          
FCSC Renovation Costs -                               -                               -                               -                           -                             -                             1,726                     22,274                   Award 24,000                   24,000                  (24,000)                    (24,000)                    

TOTAL CARRYOVER PROJECTS                 1,425,100                 1,002,810                    224,200               1,649,300                 1,227,010                    596,872                    668,703                    441,513                      -               1,707,088               1,110,216                       (57,788)                       116,794 

ATHLETIC FACILITY REPLACEMENT
Resurface Courts (3 sites) 40,000                     40,000                  40,000                   -                             10,430                   29,570                   Budget 40,000                   40,000                  -                               -                               
Indoor Bsktball Standards (12) 4,800                       4,800                    4,800                     -                             -                             4,800                     Budget 4,800                     4,800                    -                               -                               
Indoor Vball Standards (2) 3,970                       3,970                    3,970                     -                             3,820                     -                             Complete 3,820                     3,820                    150                          150                          
Synthetic Turf #1 HMT Complex 400,000                   400,000                400,000                 -                             236,116                 160,580                 Award 396,696                 396,696                3,304                       3,304                       

TOTAL ATHLETIC FACILITY REPLACEMENT 448,770                   448,770                 448,770                   -                               250,366                   194,950                   445,316                 445,316                 3,454                         3,454                         

PARK AND TRAIL REPLACEMENTS
Drinking Fountains (3 sites) 5,000                       5,000                    5,000                     -                             2,838                     2,162                     Budget 5,000                     5,000                    -                               -                               
Signs 20,000                     20,000                  20,000                   -                             -                             20,000                   Budget 20,000                   20,000                  -                               -                               
Concrete Sidewalk Rpr -9 sites 35,343                     35,343                  35,343                   -                             2,052                     23,407                   Award 25,459                   25,459                  9,884                       9,884                       
Asphalt Path Rplcmnt & Repair 145,891                   145,891                145,891                 -                             3,362                     109,058                 Award 112,420                 112,420                33,471                     33,471                     
Parking Lot Repair (2 sites) 12,400                     12,400                  12,400                   -                             6,000                     6,400                     Budget 12,400                   12,400                  -                               -                               
Play Equipment (2 sites) 84,000                     84,000                  84,000                   -                             54,992                   29,891                   Award 84,883                   84,883                  (883)                         (883)                         
Irrigation System Repair 32,200                     32,200                  32,200                   -                             15,278                   13,527                   Award 28,805                   28,805                  3,395                       3,395                       
Brookhaven Prk-Brdg&Brdwlk Rpl 35,000                     35,000                  35,000                   -                             28,133                   6,835                     Award 34,968                   34,968                  32                            32                            

TOTAL PARK AND TRAIL REPLACEMENTS 369,834                   369,834                 369,834                   -                               112,655                   211,280                   323,935                 323,935                 45,899                       45,899                       

PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                       8,000                    8,000                     -                             1,167                     6,833                     Budget 8,000                     8,000                    -                               -                               
LWCF Grant - Schiffler Park Pavillion 40,000                     40,000                  40,000                   -                             40,000                   -                             Complete 40,000                   40,000                  -                               -                               
Maxicom Ctrls - Fir Grove Schl 4,500                       4,500                    4,500                     -                             3,453                     1,106                     Award 4,559                     4,559                    (59)                           (59)                           
ODOT/Westside Trail Segment #18 90,000                     90,000                  90,000                   1,400                     18,783                   69,817                   Budget 90,000                   88,600                  -                               1,400                       
Curb Cut for Rdside Trail Crsg 4,000                       4,000                    4,000                     -                             -                             4,000                     Budget 4,000                     4,000                    -                               -                               
RTO Trail Sign Grant 60,000                     60,000                  60,000                   -                             -                             60,000                   Budget 60,000                   60,000                  -                               -                               
Geotech Studies Pervious Prkg 8,000                       8,000                    8,000                     -                             7,777                     -                             Complete 7,777                     7,777                    223                          223                          

TOTAL PARK AND TRAIL IMPROVEMENTS                    214,500                  214,500                    214,500                        1,400                      71,180                    141,756                  214,336                  212,936                              164                           1,564 

CHALLENGE GRANTS
Challenge Grants 97,500                     97,500                   97,500                     -                               23,798                     73,702                     Budget 97,500                   97,500                   -                                 -                                 

TOTAL CHALLENGE GRANTS 97,500                     97,500                   97,500                     -                               23,798                     73,702                     97,500                   97,500                   -                                 -                                 

BUILDING REPLACEMENTS
ASC Pool Tank Resurface 65,000                     65,000                   65,000                     -                               1,157                       60,480                     Award 61,637                   61,637                   3,363                         3,363                         
Replace Tile Floor (2 sites) 72,000                     72,000                   72,000                     -                               52,093                     -                               Complete 52,093                   52,093                   19,907                       19,907                       
Refinish Wood Floors (6 sites) 37,300                     37,300                   37,300                     -                               34,108                     -                               Complete 34,108                   34,108                   3,192                         3,192                         
TC Balcony Non-skid Floor 3,000                       3,000                     3,000                       -                               -                               2,718                       Award 2,718                     2,718                     282                            282                            
CHRC Stairs & Landings 7,000                       7,000                     7,000                       -                               21,131                     -                               Complete 21,131                   21,131                   (14,131)                      (14,131)                      

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 03/31/13   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

Expended         
Year-to-Date 

 Estimated Cost to 
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 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

Pressure Grout 50M Boiler Pad 9,500                       9,500                     9,500                       -                               8,810                       -                               Complete 8,810                     8,810                     690                            690                            
GHRC Windows Gymnstcs Rm (2) 12,000                     12,000                   12,000                     -                               -                               20,244                     Award 20,244                   20,244                   (8,244)                        (8,244)                        
Circulation & Sump Pumps (3) 40,200                     40,200                   40,200                     -                               5,541                       34,659                     Budget 40,200                   40,200                   -                                 -                                 
SSW Chemtrol 2,600                       2,600                     2,600                       -                               2,918                       -                               Complete 2,918                     2,918                     (318)                           (318)                           
SSW Sand Filter Recharge 4,500                       4,500                     4,500                       -                               2,879                       -                               Complete 2,879                     2,879                     1,621                         1,621                         
HSC Circulation Pump Cncrt Pad 8,750                       8,750                     8,750                       -                               3,500                       -                               Complete 3,500                     3,500                     5,250                         5,250                         
SSC Wader Pool Auto Feed Sys 4,500                       4,500                     4,500                       -                               4,382                       -                               Complete 4,382                     4,382                     118                            118                            
CRA Clean-out Surge Tank 3,200                       3,200                     3,200                       -                               3,200                       -                               Complete 3,200                     3,200                     -                                 -                                 
CRA Lane Line Anchor Rplcmnts 8,000                       8,000                     8,000                       -                               9,050                       -                               Complete 9,050                     9,050                     (1,050)                        (1,050)                        
Underwater Light Fxtrs 3 sites 41,900                     41,900                   41,900                     -                               12,830                     167,275                   Award 180,105                 180,105                 (138,205)                    (138,205)                    
TC Crt Dvdr Cables & Curtains 11,000                     11,000                   11,000                     -                               4,675                       6,325                       Budget 11,000                   11,000                   -                                 -                                 
GHRC Rplc Kitchen Lght Fixtrs 1,100                       1,100                     1,100                       -                               1,285                       -                               Complete 1,285                     1,285                     (185)                           (185)                           
GHRC Exterior Siding Phase 2 29,183                     29,183                   29,183                     -                               3,730                       25,453                     Budget 29,183                   29,183                   -                                 -                                 
Exterior Cncrt Walls (2 sites) 2,000                       2,000                     2,000                       -                               -                               2,000                       Budget 2,000                     2,000                     -                                 -                                 
AC Rplcmnt Pea Gravel (n wndw) 2,000                       2,000                     2,000                       -                               1,375                       625                          Budget 2,000                     2,000                     -                                 -                                 
JEN Gate Hs Pntg/lead abtmnt 21,500                     21,500                   21,500                     -                               -                               21,500                     Budget 21,500                   21,500                   -                                 -                                 
HMT S Fields Playgnd Canopies 8,000                       8,000                     8,000                       -                               10,300                     Complete 10,300                   10,300                   (2,300)                        (2,300)                        
Tennis Ctr Court Lights 3,500                       3,500                     3,500                       -                               4,025                       -                               Complete 4,025                     4,025                     (525)                           (525)                           
ASC Dressing Rms HVAC Units 44,000                     44,000                   44,000                     -                               -                               44,000                     Award 44,000                   44,000                   -                                 -                                 
SSC Roof Exhaust Fan 2,400                       2,400                     2,400                       -                               -                               2,400                       Budget 2,400                     2,400                     -                                 -                                 
GHRC Boiler Burner Tray 8,000                       8,000                     8,000                       -                               -                               8,000                       Award 8,000                     8,000                     -                                 -                                 
FCSC Gas Line Rplcmnt 40,000                     40,000                   40,000                     -                               -                               40,000                     Budget 40,000                   40,000                   -                                 -                                 
ASC HVAC System 268,000                   268,000                 268,000                   -                               33,840                     234,160                   Award 268,000                 268,000                 -                                 -                                 
Schlottman House Heat Pump 6,000                       6,000                     6,000                       -                               4,711                       -                               Complete 4,711                     4,711                     1,289                         1,289                         
S Fields Concession Grease Trp 11,000                     11,000                   11,000                     -                               10,365                     -                               Complete 10,365                   10,365                   635                            635                            
Jenkins Panic Door Hrdwr rplc 6,150                       6,150                    6,150                     -                             -                             6,322                     Award 6,322                     6,322                    (172)                         (172)                         
CHRC Cardio Eqmnt (2 pieces) 16,000                     16,000                  16,000                   -                             -                             16,000                   Budget 16,000                   16,000                  -                               -                               
TC & 50M Roof Plans/Specs 30,000                     30,000                  30,000                   -                             -                             28,585                   Award 28,585                   28,585                  1,415                       1,415                       
BSC & ASC Block Anchors -                           -                           -                             -                             5,100                     (5,100)                    Bill BSD -                            -                           -                               -                               

TOTAL BUILDING REPLACEMENTS                    829,283                  829,283                    829,283                                -                    241,005                    715,646                  956,651                  956,651                     (127,368)                     (127,368)

BUILDING IMPROVEMENTS
Aquatic Center Pit Pump Scaffolding 4,500                       4,500                     4,500                       -                               3,730                       -                               Complete 3,730                     3,730                     770                            770                            

TOTAL BUILDING IMPROVEMENTS 4,500                       4,500                     4,500                       -                               3,730                       -                               3,730                     3,730                     770                            770                            

ENERGY SAVINGS PERFORMANCE CONTRACT
Energy Saving Improvements 674,736                   674,736                674,736                 -                             59,772                   504,722                 Award 564,494                 564,494                110,242                   110,242                   

TOTAL ENERGY SAVINGS PERFORMANCE CONTRACT 674,736                   674,736                674,736                 -                             59,772                   504,722                 564,494                 564,494                110,242                   110,242                   

ADA PROJECTS
CRA & 50M ADA Rtrft Pool Lift                        1,400 1,400                    1,400                     -                             -                             1,400                     Budget 1,400                     1,400                    -                               -                               
Portable Pool Lifts (4 sites)                      30,400 30,400                  30,400                   -                             15,431                   14,969                   Budget 30,400                   30,400                  -                               -                               
SSC Trnsfr Platform Wdng Pool                        1,800 1,800                    1,800                     -                             -                             1,800                     Budget 1,800                     1,800                    -                               -                               
Access Design/Oleson Rd to Fanno Creek                        8,000 8,000                    8,000                     -                             -                             8,000                     Budget 8,000                     8,000                    -                               -                               

TOTAL ADA PROJECTS 41,600                     41,600                   41,600                     -                               15,431                     26,169                     41,600                   41,600                   -                                 -                                 

TOTAL CAPITAL OUTLAY DIVISION 1,425,100                1,002,810                2,904,923                4,330,023              3,907,733                598,272                   1,446,640                2,309,738                4,354,650              3,756,378              (24,627)                      151,355                     
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Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

INFORMATION SERVICES DEPARTMENT
System/workstn Replcmnt 67,000                     67,000                   67,000                     -                               42,581                     24,419                     Budget 67,000                   67,000                   -                                 -                                 
Server Replacements 35,000                     35,000                   35,000                     -                               37,993                     -                               Complete 37,993                   37,993                   (2,993)                        (2,993)                        
LAN/WAN Replcmnt 5,000                       5,000                     5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 
Printers/Network Printers 5,000                       5,000                     5,000                       -                               511                          4,489                       Budget 5,000                     5,000                     -                                 -                                 
Telephones 24,000                     24,000                   24,000                     -                               23,062                     -                               Complete 23,062                   23,062                   938                            938                            

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 136,000                   136,000                 136,000                   -                               104,147                   33,908                     138,055                 138,055                 (2,055)                        (2,055)                        
Misc. Application Software 20,000                     20,000                   20,000                     -                               19,385                     -                               Complete 19,385                   19,385                   615                            615                            
Plotter/Scanner 8,000                       8,000                     8,000                       -                               7,340                       -                               Complete 7,340                     7,340                     660                            660                            
Color Printer for Graphics 3,000                       3,000                     3,000                       -                               2,561                       -                               Complete 2,561                     2,561                     439                            439                            
FCSC Server Rack 6,000                       6,000                     6,000                       -                               1,318                       4,200                       Award 5,518                     5,518                     482                            482                            
FCSC Electrical Panel 6,000                       6,000                     6,000                       -                               3,408                       -                               Complete 3,408                     3,408                     2,592                         2,592                         
Computer Wrkstns & Cabling (4) 4,500                       4,500                     4,500                       -                               -                               1,500                       Award 1,500                     1,500                     3,000                         3,000                         
MACC Grant SSC Wifi Connection 5,000                       5,000                     5,000                       -                               -                               -                               Cancelled -                            -                            5,000                         5,000                         
Badge Printing Machine 2,400                       2,400                     2,400                       -                               -                               2,400                       Budget 2,400                     2,400                     -                                 -                                 

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 54,900                     54,900                   54,900                     -                               34,012                     8,100                       42,112                   42,112                   12,788                       12,788                       

TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               190,900                   190,900                 190,900                   -                               138,159                   42,008                     180,167                 180,167                 10,733                       10,733                       

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS
Infield Rake (2) 22,000                     22,000                   22,000                     -                               21,626                     -                               Complete 21,626                   21,626                   374                            374                            
Electric Utility Vehicle 11,500                     11,500                   11,500                     -                               11,382                     -                               Complete 11,382                   11,382                   118                            118                            
15-Passenger Van 24,000                     24,000                   24,000                     -                               -                               23,743                     Award 23,743                   23,743                   257                            257                            
Light Duty Pickup Truck 18,500                     18,500                   18,500                     -                               -                               17,427                     Award 17,427                   17,427                   1,073                         1,073                         
Leaf Vacuum 10,500                     10,500                   10,500                     -                               7,442                       -                               Complete 7,442                     7,442                     3,058                         3,058                         
52" Mower 7,000                       7,000                     7,000                       -                               6,861                       -                               Complete 6,861                     6,861                     139                            139                            
Single Axle Trailer 3,500                       3,500                     3,500                       -                               3,285                       -                               Complete 3,285                     3,285                     215                            215                            
Tandem Axle Trailers (2) 13,000                     13,000                   13,000                     -                               12,500                     -                               Complete 12,500                   12,500                   500                            500                            
Mowers (7) & Trailers (3) 88,900                     88,900                   88,900                     -                               88,181                     -                               Complete 88,181                   88,181                   719                            719                            

TOTAL  FLEET REPLACEMENTS 198,900                   198,900                 198,900                   -                               151,277                   41,170                     192,447                 192,447                 6,453                         6,453                         

FLEET IMPROVEMENTS
Tools Trailer - Ntrl Resources 6,500                       6,500                     6,500                       -                               6,055                       -                               Complete 6,055                     6,055                     445                            445                            
Wellness-on-Wheels Van 26,000                     26,000                   26,000                     -                               -                               -                               thru other fndg -                            -                            26,000                       26,000                       

TOTAL FLEET IMPROVEMENTS 32,500                     32,500                   32,500                     -                               6,055                       -                               6,055                     6,055                     26,445                       26,445                       

TOTAL MAINTENANCE DEPARTMENT -                               -                               231,400                   231,400                 231,400                   -                               157,332                   41,170                     198,502                 198,502                 32,898                       32,898                       

GRAND TOTAL GENERAL FUND 1,425,100                1,002,810                3,327,223                4,752,323              4,330,033                598,272                   1,742,131                2,392,916                4,733,319              4,135,047              19,004                       194,986                     
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 03/31/13   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

Expended         
Year-to-Date 

 Estimated Cost to 
Complete 

 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

SDC FUND
LAND ACQUISITION
Land Acquisition (FY 12)(Fishbeck Property) 430,000                   430,000                   -                               430,000                 430,000                   31,001                     446,432                   -                               Complete 477,433                 446,432                 (47,433)                      (16,432)                      
Mahmood Property cleanup costs  - DEQ Grant 250,000                   -                               -                               250,000                 -                               142,142                   62,814                     12,179                     Award 217,135                 74,993                   32,865                       (74,993)                      
Land Acquisition (FY 13) -                               -                               1,100,000                1,100,000              1,100,000                -                               3,200                       1,096,800                Budget 1,100,000              1,100,000              -                                 -                                 
TOTAL LAND ACQUISITION 680,000                   430,000                   1,100,000                1,780,000              1,530,000                173,143                   512,446                   1,108,979                -                     1,794,568              1,621,425              (14,568)                      (91,425)                      

IMPROVEMENT/DEVELOPMENT PROJECTS
Fanno Creek Trail 2,011,950                50,000                     -                               2,011,950              50,000                     1,850,032                48,910                     47,500                     Award 1,946,442              96,410                   65,508                       (46,410)                      
Bonny Slope/BSD Trail Development 175,000                   175,000                   -                               175,000                 175,000                   -                               -                               175,000                   Budget 175,000                 175,000                 -                                 -                                 
LWCF Grant Match/Schiffler Park Pavillion 50,000                     50,000                     -                               50,000                   50,000                     -                               50,000                     -                               Complete 50,000                   50,000                   -                                 -                                 
Winkleman Park Phase I 282,000                   282,000                   -                               282,000                 282,000                   -                               282,000                   -                               Complete 282,000                 282,000                 -                                 -                                 
MTIP Grant Match-Westside Trail Segment 18 62,205                     -                               20,000                     82,205                   20,000                     69,428                     159                          19,841                     Budget 89,428                   20,000                   (7,223)                        -                                 
OBP Grant Match-Waterhouse Trail/Walker Rd Crossing 50,000                     50,000                     62,000                     112,000                 112,000                   -                               73,261                     38,739                     Budget 112,000                 112,000                 -                                 -                                 
112th St. Site Improvements 797,947                   -                               -                               797,947                 -                               699,215                   10,557                     -                               Complete 709,772                 10,557                   88,175                       (10,557)                      
Graf Meadows Prk - Trail Cnctn -                               -                               300,000                   300,000                 300,000                   -                               45,472                     254,528                   Budget 300,000                 300,000                 -                                 -                                 
Wtrhse Trail-Bronson/Bethany -                               -                               250,000                   250,000                 250,000                   -                               50,000                     200,000                   Budget 250,000                 250,000                 -                                 -                                 
PCC Rck Crk Dog Prk Cnstrctn -                               -                               144,000                   144,000                 144,000                   -                               11,838                     132,162                   Budget 144,000                 144,000                 -                                 -                                 
Hart Meadows Dog Prk Cnstrctn -                               -                               50,000                     50,000                   50,000                     -                               484                          49,516                     Budget 50,000                   50,000                   -                                 -                                 
Undesignated Projects -                               -                               2,739,797                2,739,797              2,739,797                -                               -                               2,739,797                Budget 2,739,797              2,739,797              -                                 -                                 
TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 3,429,102                607,000                   3,565,797                6,994,899              4,172,797                2,618,675                572,681                   3,657,083                6,848,439              4,229,764              146,460                     (56,967)                      

Total - SDC Fund
4,109,102                1,037,000                4,665,797                8,774,899              5,702,797                2,791,818                1,085,127                4,766,062                8,643,007              5,851,189              131,892                     (148,392)                    

KEY
Budget Estimate based on original budget - not started and/or no basis for change

Deferred Some or all of Project has been eliminated to reduce overall capital costs for year.
Award Estimate based on Contract Award amount or quote price estimates

Complete Project completed - no additional estimated costs to complete.
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget

Through 3/31/2013

Quad-
rant

Project 
Code Description

Initial Project 
Budget Adjustments 

Current Total 
Project Budget   

FY 12/13  Expended Prior Years 
Expended         

Year-to-Date 
 Total Expended to 

Date 
 Estimated Cost to 

Complete 

 Basis of 
Estimate 

(Completed 
Phase) 

 Project Cumulative 
Cost 

 Est. Cost 
(Over) Under 

Budget 
Cost Expended 
to Total Cost 

(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (6)/(9)

Project Budget Project Expenditures

New Neighborhood Parks Development
SE 91-901 AM Kennedy Park & Athletic Field 1,285,250                                    48,471 1,333,721               290,218                          297,419                  587,637                  968,061                   Bid Award 1,555,698                (221,977)        37.8%
SW 91-902 Barsotti Park & Athletic Field 1,285,250                                    24,093 1,309,343               62,710                            142,688                  205,398                  1,211,490                Design Dev 1,416,888                (107,545)        14.5%
NW 91-903 Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                       14,326 785,476                  132,491                          10,574                    143,065                  649,969                   Design Dev 793,034                   (7,558)            18.0%
SW 91-904 Roy Dancer Park 771,150                                       14,424 785,574                  35,893                            61,744                    97,637                    604,419                   Design Dev 702,056                   83,518            13.9%
NE 91-905 Roger Tilbury Park 771,150                                       14,457 785,607                  15,859                            121,319                  137,178                  611,725                   Master Plan 748,903                   36,704            18.3%

Total New Neighborhood Parks Development 4,883,950             115,771                4,999,721           537,171                        633,744                1,170,915             4,045,664             5,216,579             (216,858)       22.4%

Renovate & Redevelop Neighborhood Parks
NE 91-906 Cedar Mill Park, Trail & Athletic Fields 1,125,879                                        21,107 1,146,986               50,478                            55,587                    106,065                  1,269,504                Master Plan 1,375,569                (228,583)        7.7%
SE 91-907 Camille Park 514,100                                           28,807 542,907                  584,250                          895                         585,145                  -                               Complete 585,145                   (42,238)          100.0%
NW 91-908 Somerset West Park 1,028,200                                        19,268 1,047,468               16,458                            72,630                    89,088                    958,380                   Budget 1,047,468                -                     8.5%
NW 91-909 Pioneer Park and Bridge Replacement 544,934                                           20,011 564,945                  129,909                          38,529                    168,438                  444,207                   Design Dev 612,645                   (47,700)          27.5%
SE 91-910 Vista Brook Park 514,100                                           19,479 533,579                  131,045                          43,235                    174,280                  455,956                   Design Dev 630,236                   (96,657)          27.7%

Total Renovate & Redevelop Neighborhood Parks 3,727,213                 108,672                    3,835,885             912,140                          210,876                  1,123,016               3,128,048                4,251,064                (415,179)        26.4%

New Neighborhood Parks Land Acquisition
NW 98-880-a New Neighborhood Park - NW Quadrant (Biles)                   1,500,000                        27,291 1,527,291               39,087                            1,002,317               1,041,404               Complete 1,041,404                485,887          100.0%
NW 98-880-b New Neighborhood Park - NW Quadrant                                 -                                 - -                             -                                     1,404                      1,404                      813,596                   Award 815,000                   (815,000)        0.2%
NE 98-745-a New Neighborhood Park - NE Quadrant (Wilson)                   1,500,000                        27,983 1,527,983               150,530                          373,214                  523,744                  -                               Complete 523,744                   1,004,239       100.0%

NE 98-745-b
New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated)                   1,500,000                        28,014 1,528,014               120,237                            1,970,371                 2,090,608                 -                                Complete 2,090,608                 (562,594)          100.0%

SW 98-746-a
New Neighborhood Park - SW Quadrant 
(Sterling Savings)                   1,500,000                        24,762 1,524,762               1,058,925                         -                                1,058,925                 -                                Complete 1,058,925                 465,837            100.0%

SW 98-746-b New Neighborhood Park - SW Quadrant (Altishin)                                 -                                 - -                             -                                     545,669                  545,669                  -                               Complete 545,669                   (545,669)        100.0%

SW 98-746-c
New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park)                                 -                                 - -                             -                                       60,006                      60,006                      -                                Complete 60,006                      (60,006)            100.0%

SE 98-747-a New Neighborhood Park - SE Quadrant (Cobb)                   1,500,000                        16,178 1,516,178               2,555,818                       2,555,818               -                               Complete 2,555,818                (1,039,640)     100.0%
SE 98-747-b Neighborhood Park Expansion - SE Quadrant                                 -                                 - -                             -                                       2,529                        2,529                        247,471                    Award 250,000                    (250,000)          1.0%
NW 98-748 New Neighborhood Park (North Bethany) (McGettigan)                   1,500,000                        24,150 1,524,150               1,625,848                       3,842                      1,629,690               -                               Complete 1,629,690                (105,540)        100.0%
UND 98-749 New Neighborhood Park - Undesignated                                 -                                 - -                           87,634                            (87,634)                   -                              -                               Complete -                               -                     0.0%

Total New Neighborhood Parks                   9,000,000                      148,378                9,148,378                          5,638,079                   3,871,718                   9,509,797                   1,061,067                 10,570,864         (1,422,486) 90.0%

New Community Park Development
SW 92-915 SW Community Park & Athletic Field 7,711,500                                      144,550 7,856,050               2,616                              1,475                      4,091                      7,851,959                Budget 7,856,050                -                     0.1%

Total New Community Park Development                   7,711,500                      144,550                7,856,050                                 2,616                          1,475                          4,091                   7,851,959                   7,856,050                         - 0.1%

New Community Park Land Acquisition
NE 98-881-a New Community Park - NE Quadrant (Teufel) 10,000,000                                    161,507 10,161,507             8,103,017                       72                           8,103,089               -                               Complete 8,103,089                2,058,418       100.0%
NE 98-881-b Community Park Expansion - NE Quadrant -                                                                - -                             -                                     -                              -                              400,000                   Award 400,000                   (400,000)        0.0%

Total New Community Park                 10,000,000                      161,507              10,161,507                          8,103,017                               72                   8,103,089                      400,000                   8,503,089          1,658,418 95.3%

Renovate and Redevelop Community Parks
NE 92-916 Cedar Hills Park & Athletic Field 6,194,905                                      115,414 6,310,319               111,782                          103                         111,885                  6,198,434                Budget 6,310,319                -                     1.8%
SE 92-917 Schiffler Park 3,598,700                                        70,020 3,668,720               1,438,799                       1,020,543               2,459,342               483,992                   Bid Award 2,943,334                725,386          83.6%

Total Renovate and Redevelop Community Parks                   9,793,605                      185,434                9,979,039                          1,550,581                   1,020,646                   2,571,227                   6,682,426                   9,253,653             725,386 27.8%
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Project Budget Project Expenditures

Natural Area Restoration

NE 97-963 Roger Tilbury Memorial Park 30,846                                                  578 31,424                    23                                     399                           422                           31,002                      Budget 31,424 -                       1.3%
NE 97-964 Cedar Mill Park 30,846                                                  578 31,424                    121                                   39                             160                           29,996                      Planning 30,156 1,268                0.5%
NE 97-965 Jordan/Jackie Husen Park 308,460                                             5,782 314,242                  2,000                                7,655                        9,655                        47,745                      Planning 57,400 256,842            16.8%
NW 97-966 NE/Bethany Meadows Trail Habitat Connection 246,768                                             4,626 251,394                  -                                       -                                -                                251,394                    Budget 251,394 -                       0.0%
NW 97-967 Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                                  193 10,475                    -                                       2,970                        2,970                        7,477                        Planning 10,447 28                     28.4%
NW 97-968 Allenbach Acres Park 41,128                                                  771 41,899                    1,306                                223                           1,529                        40,061                      Planning 41,590 309                   3.7%
NW 97-969 Crystal Creek Park 205,640                                             3,853 209,493                  3,516                                1,706                        5,222                        107,326                    Planning 112,548 96,945              4.6%
NE 97-970 Foothills Park 61,692                                               1,098 62,790                    38,689                              4,437                        43,126                      14,488                      Planting 57,614 5,176                74.9%
NE 97-971 Commonwealth Lake Park 41,128                                                  725 41,853                    24,774                              4,617                        29,391                      3,458                        Planting 32,849 9,004                89.5%
NW 97-972 Tualatin Hills Nature Park 90,800                                               1,697 92,497                    6,540                                6,858                        13,398                      27,014                      Planning 40,412 52,085              33.2%
NE 97-973 Pioneer Park 10,282                                                  192 10,474                    142                                   1,816                        1,958                        8,489                        Planning 10,447 27                     18.7%
NW 97-974 Whispering Woods Park 51,410                                                  875 52,285                  44,249                            4,601                      48,850                    6,769                       Planting 55,619 (3,334)            87.8%
NW 97-975 Willow Creek Nature Park 20,564                                                  374 20,938                  9,825                              6,728                      16,553                    7,535                       Preparation 24,088 (3,150)            68.7%
SE 97-976 AM Kennedy Park 30,846                                                  578 31,424                  12,631                            5,547                      18,178                    14,522                     Preparation 32,700 (1,276)            55.6%
SE 97-977 Camille Park 77,115                                               1,445 78,560                  43,166                            15,415                    58,581                    13,772                     Preparation 72,353 6,207              81.0%
SE 97-978 Vista Brook Park 20,564                                                  386 20,950                  -                                     -                              -                              20,950                     Budget 20,950                     -                     0.0%
SE 97-979 Greenway Park/Koll Center 61,692                                               1,153 62,845                  1,428                              2,535                      3,963                      58,882                     Budget 62,845                     -                     6.3%
SE 97-980 Bauman Park 82,256                                               1,516 83,772                  22,030                            1,826                      23,856                    59,476                     Planting 83,332                     440                 28.6%
SE 97-981 Fanno Creek Park 162,456                                             3,044 165,500                552                                 2,873                      3,425                      162,075                   Budget 165,500                   -                     2.1%
SE 97-982 Hideaway Park 41,128                                                  771 41,899                  6,696                              8,689                      15,385                    26,572                     Preparation 41,957                     (58)                 36.7%
SW 97-983 Murrayhill Park 61,692                                               1,024 62,716                  55,346                            7,054                      62,400                    10,199                     Planting 72,599                     (9,883)            86.0%
SE 97-984 Hyland Forest Park 71,974                                               1,150 73,124                  37,396                            16,186                    53,582                    17,418                     Preparation 71,000                     2,124              75.5%
SW 97-985 Cooper Mountain 205,640                                             3,855 209,495                14                                   -                              14                           209,481                   Budget 209,495                   -                     0.0%
SW 97-986 Winkelman Park 10,282                                                  193 10,475                  3,145                              440                         3,585                      5,768                       Planting 9,353                       1,123              38.3%
SW 97-987 Lowami Hart Woods 287,896                                             5,389 293,285                4,164                              1,227                      5,391                      287,894                   Budget 293,285                   -                     1.8%
SW 97-988 Rosa/Hazeldale Parks 28,790                                                  537 29,327                  2,309                              5,589                      7,898                      21,352                     Preparation 29,250                     77                   27.0%
SW 97-989 Mt Williams Park 102,820                                             1,928 104,748                -                                     -                              -                              104,748                   Budget 104,748                   -                     0.0%
SW 97-990 Jenkins Estate 154,230                                             2,880 157,110                49,739                            66,888                    116,627                  10,854                     Preparation 127,481                   29,629            91.5%
SW 97-991 Summercrest Park 10,282                                                  182 10,464                  7,228                              466                         7,694                      1,564                       Planting 9,258                       1,206              83.1%
SW 97-992 Morrison Woods 61,692                                               1,156 62,848                  28                                   521                         549                         62,299                     Budget 62,848                     -                     0.9%
UND 97-993 Interpretive Sign Network 339,306                                             6,353 345,659                7,191                              22,073                    29,264                    310,036                   Sign Fabrication 339,300                   6,359              8.6%
NW 97-994 Beaverton Creek Trail 61,692                                               1,157 62,849                  -                                     -                              -                              62,849                     Budget 62,849                     -                     0.0%
NW 97-995 Bethany Wetlands/Bronson Creek 41,128                                                  771 41,899                  -                                     -                              -                              41,899                     Budget 41,899                     -                     0.0%
NW 97-996 Bluegrass Downs Park 15,423                                                  289 15,712                  -                                     -                              -                              15,712                     Budget 15,712                     -                     0.0%
NW 97-997 Crystal Creek 41,128                                                  771 41,899                  -                                     -                              -                              41,899                     Budget 41,899                     -                     0.0%
UND 97-914 Restoration of new properties to be acquired 643,023                                           12,055 655,078                -                                     -                              -                              655,078                   Budget 655,078                   -                     0.0%

Total Natural Area Restoration                   3,762,901                        69,925                3,832,826                             384,248                      199,378                      583,626                   2,798,052                   3,381,678             451,148 17.3%

Natural Area Preservation - Land Acquisition
UND 98-882 Natural Area Acquisitions 8,400,000                                      156,796 8,556,796               287,568                          1,726,895               2,014,463               6,542,333                Budget 8,556,796                -                     23.5%

Total Natural Area Preservation - Land Acquisition                   8,400,000                      156,796                8,556,796                             287,568                   1,726,895                   2,014,463                   6,542,333                   8,556,796                         - 23.5%

New Linear Park and Trail Development
SW 93-918 Westside Trail Segments 1, 4, & 7 4,267,030                                        78,054 4,345,084             866,544                          1,410,433               2,276,977               1,266,082                Bid Award 3,543,059                802,025          64.3%
NE 93-920 Jordan/Husen Park Trail 1,645,120                                        44,435 1,689,555             577,273                          643,713                  1,220,986               118,924                   Bid Award 1,339,910                349,645          91.1%
NW 93-924 Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                        69,124 3,873,464             663,280                          113,960                  777,240                  4,616,123                Design Dev. 5,393,363                (1,519,899)     14.4%
NW 93-922 Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                                        70,912 2,332,952             825,496                          781,739                  1,607,235               917,261                   Bid Award 2,524,496                (191,544)        63.7%
UND 93-923 Miscellaneous Natural Trails 100,000                                             1,864 101,864                19,896                            1,180                      21,076                    80,788                     Budget 101,864                   -                     20.7%
NW 91-912 Nature Park - Old Wagon Trail 359,870                                             3,070 362,940                238,702                          -                              238,702                  -                               Complete 238,702                   124,238          100.0%
NE 91-913 NE Quadrant Trail - Bluffs Phase 2 257,050                                           14,757 271,807                78,966                            302,396                  381,362                  60,271                     Bid Award 441,633                   (169,826)        86.4%
SW 93-921 Lowami Hart Woods 822,560                                           54,490 877,050                355,087                          157,685                  512,772                  609,109                   Const Docs 1,121,881                (244,831)        45.7%
NW 91-911 Westside - Waterhouse Trail Connection 1,542,300                                        28,799 1,571,099             60,450                            80,438                    140,888                  621,367                   Master Plan 762,255                   808,844          18.5%

Total New Linear Park and Trail Development 15,060,310               365,505                    15,425,815           3,685,694                       3,491,544               7,177,238               8,289,925                15,467,163              (41,348)          46.4%
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Project Budget Project Expenditures

New Linear Park and Trail Land Acquistion
UND 98-883 New Linear Park and Trail Acquisitions 1,200,000                                        22,496 1,222,496               856,813                          210,820                  1,067,633               154,863                   Budget 1,222,496                -                     87.3%

New Linear Park and Trail Land Acquistion 1,200,000                 22,496                      1,222,496             856,813                          210,820                  1,067,633               154,863                   1,222,496                -                     87.3%

Multi-field/Multi-purpose Athletic Field Development

SW 94-925 Winkelman Athletic Field 514,100                                           34,517 548,617                  183,310                            670,114                    853,424                    126,471                    Bid Award 979,895                    (431,278)          87.1%
SE 94-926 Meadow Waye Park 514,100                                             6,626 520,726                  407,298                            15                             407,313                    -                                Complete 407,313                    113,413            100.0%
NW 94-927 New Fields in NW Quadrant 514,100                                             9,637 523,737                  75                                     -                                75                             523,662                    Budget 523,737                    -                       0.0%
NE 94-928 New Fields in NE Quadrant 514,100                                             9,630 523,730                  5,192                                -                                5,192                        518,538                    Master Plan 523,730                    -                       1.0%
SW 94-929 New Fields in SW Quadrant 514,100                                             9,633 523,733                  669                                   -                                669                           523,064                    Budget 523,733                    -                       0.1%
SE 94-930 New Fields in SE Quadrant 514,100                                             9,638 523,738                  -                                       -                                -                                523,738                    Budget 523,738                    -                       0.0%

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600                 79,681                      3,164,281               596,544                            670,129                    1,266,673                 2,215,473                 3,482,146                 (317,865)          36.4%

Deferred Park Maintenance Replacements

UND 96-960 Play Structure Replacements at 11 sites 810,223                                             3,735 813,958                  720,181                            9,162                        729,343                    17,862                      Const Docs (1) 747,205                    66,753              97.6%
NW 96-720 Bridge/boardwalk replacement - Willow Creek 96,661                                               1,311 97,972                    127,277                            -                                127,277                    -                                Complete 127,277                    (29,305)            100.0%
SW 96-721 Bridge/boardwalk replacement - Rosa Park 38,909                                                  509 39,418                    38,381                              -                                38,381                      -                                Complete 38,381                      1,037                100.0%
SW 96-722 Bridge/boardwalk replacement - Jenkins Estate 7,586                                                      34 7,620                      28,430                              -                                28,430                      -                                Complete 28,430                      (20,810)            100.0%
SE 96-723 Bridge/boardwalk replacement - Hartwood Highlands 10,767                                                  172 10,939                    985                                   -                                985                           -                                Cancelled 985                           9,954                100.0%
NE 96-998 Irrigation Replacement at Roxbury Park 48,854                                                    63 48,917                    41,902                              -                                41,902                      -                                Complete 41,902                      7,015                100.0%
UND 96-999 Pedestrian Path Replacement at 3 sites 116,687                                                150 116,837                  118,040                            -                                118,040                    -                                Complete 118,040                    (1,203)              100.0%
SW 96-946 Permeable Parking Lot at Aloha Swim Center 160,914                                             1,509 162,423                  191,970                            -                                191,970                    -                                Complete 191,970                    (29,547)            100.0%
NE 96-947 Permeable Parking Lot at Sunset Swim Center 160,914                                             3,017 163,931                  21,995                              6,981                        28,976                      334,917                    Const Docs 363,893 (199,962)          8.0%

Total Deferred Park Maintenance Replacements 1,451,515                 10,500                      1,462,015               1,289,161                         16,143                      1,305,304                 352,779                    1,658,083                 (196,068)          78.7%

Facility Rehabilitation

UND 95-931 Structural Upgrades at Several Facilities 317,950                                             3,230 321,180                  105,332                            -                                105,332                    215,848                    Budget 321,180                    -                       32.8%
SW 95-932 Structural Upgrades at Aloha Swim Center 406,279                                             7,459 413,738                  21,021                              212,430                    233,451                    395,188                    Const Docs 628,639 (214,901)          37.1%
SE 95-933 Structural Upgrades at Beaverton Swim Center 1,447,363                                        27,061 1,474,424               22,757                              -                                22,757                      1,397,767                 Const Docs 1,420,524 53,901              1.6%
NE 95-934 Structural Upgrades at Cedar Hills Recreation Center 628,087                                           11,775 639,862                  29,599                              781                           30,380                      507,780                    Const Docs 538,160 101,702            5.6%
SW 95-935 Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                                  840 45,650                    8,750                                58,012                      66,762                      -                                Complete 66,762 (21,112)            100.0%
SE 95-937 Structural Upgrades at Garden Home Recreation Center 486,935                                             9,129 496,064                  -                                       -                                -                                496,064                    Budget 496,064                    -                       0.0%
SE 95-938 Structural Upgrades at Harman Swim Center 179,987                                             3,291 183,278                  73,115                              -                                73,115                      -                                Complete 73,115                      110,163            100.0%
NW 95-939 Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                             4,795 316,971                  233,369                            15,000                      248,369                    -                                Complete 248,369                    68,602              100.0%
NW 95-940 Structural Upgrades at HMT Administration Building 397,315                                             6,209 403,524                  298,907                            5,183                        304,090                    -                                Complete 304,090                    99,434              100.0%
NW 95-941 Structural Upgrades at HMT Athletic Center 65,721                                                    85 65,806                    66,000                              -                                66,000                      -                                Complete 66,000                      (194)                 100.0%
NW 95-942 Structural Upgrades at HMT Dryland Training Ctr 116,506                                             1,827 118,333                  23,261                              52,425                      75,686                      -                                Complete 75,686                      42,647              100.0%
NW 95-943 Structural Upgrades at HMT Tennis Center 268,860                                             4,994 273,854                  15,250                              59,554                      74,804                      -                                Complete 74,804 199,050            100.0%
SE 95-944 Structural Upgrades at Raleigh Swim Center 4,481                                                        6 4,487                      5,703                                -                                5,703                        -                                Complete 5,703                        (1,216)              100.0%
NW 95-945 Structural Upgrades at Somerset Swim Center 8,962                                                      12 8,974                      9,333                                -                                9,333                        -                                Complete 9,333                        (359)                 100.0%
NE 95-950 Sunset Swim Center Structural Upgrades 1,028,200                                        19,169 1,047,369               619,817                            5,800                        625,617                    -                                Complete 625,617                    421,752            100.0%
NE 95-951 Sunset Swim Center Pool Tank 514,100                                                275 514,375                  308,574                            -                                308,574                    -                                Complete 308,574                    205,801            100.0%

Total Facility Rehabilitation 6,227,732                 100,157                    6,327,889               1,840,788                         409,185                    2,249,973                 3,012,646                 5,262,619                 1,065,270         42.8%
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget

Through 3/31/2013

Quad-
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Project Budget Project Expenditures

Facility Expansion and Improvements
SE 95-952 Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                        30,962 2,028,830               2,019,232                         17,962                      2,037,194                 -                                Complete 2,037,194                 (8,364)              100.0%
SW 95-953 Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                        83,658 5,533,118               4,931,236                         507,420                    5,438,656                 -                                Complete 5,438,656                 94,462              100.0%
SW 95-954 Aloha ADA Dressing Rooms 123,384                                                158 123,542                  178,701                            63                             178,764                    -                                Complete 178,764                    (55,222)            100.0%
NW 95-955 Aquatics Center ADA Dressing Rooms 133,666                                             1,079 134,745                  180,493                            -                                180,493                    -                                Complete 180,493                    (45,748)            100.0%
NE 95-956 Athletic Center HVAC Upgrades 514,100                                                654 514,754                  321,821                            -                                321,821                    -                                Complete 321,821                    192,933            100.0%

Total Facility Expansion and Improvements 8,218,478                 116,511                    8,334,989               7,631,483                         525,445                    8,156,928                 -                                8,156,928                 178,061            100.0%

ADA/Access Improvements

NW 95-957 HMT ADA Parking & other site improvement 735,163                                           13,584 748,747                  13,872                              3,513                        17,385                      731,362                    Budget 748,747                    -                       2.3%
UND 95-958 ADA Improvements - undesignated funds 116,184                                             2,168 118,352                  22,610                              22,701                      45,311                      73,041                      Budget 118,352                    -                       38.3%
SW 95-730 ADA Improvements - Barrows Park 8,227                                                    133 8,360                      6,825                                -                                6,825                        -                                Complete 6,825                        1,535                100.0%
NW 95-731 ADA Improvements - Bethany Lake Park 20,564                                                  193 20,757                    25,566                              -                                25,566                      -                                Complete 25,566                      (4,809)              100.0%
NE 95-732 ADA Improvements - Cedar Hills Recreation Center 8,226                                                    133 8,359                      8,255                                -                                8,255                        -                                Complete 8,255                        104                   100.0%
NE 95-733 ADA Improvements - Forest Hills Park 12,338                                                  201 12,539                    23,416                              -                                23,416                      -                                Complete 23,416                      (10,877)            100.0%
SE 95-734 ADA Improvements - Greenway Park 15,423                                                  289 15,712                    -                                       -                                -                                -                                Cancelled -                                15,712              0.0%
SW 95-735 ADA Improvements - Jenkins Estate 16,450                                                  267 16,717                    11,550                              -                                11,550                      -                                Complete 11,550                      5,167                100.0%
SW 95-736 ADA Improvements - Lawndale Park 30,846                                                    40 30,886                    16,626                              -                                16,626                      -                                Complete 16,626                      14,260              100.0%
NE 95-737 ADA Improvements - Lost Park 15,423                                                  250 15,673                    15,000                              -                                15,000                      -                                Complete 15,000                      673                   100.0%
NW 95-738 ADA Improvements - Rock Creek Powerline Park (Soccer Fld) 20,564                                                  334 20,898                    17,799                              -                                17,799                      -                                Complete 17,799                      3,099                100.0%
NW 95-739 ADA Improvements - Skyview Park 5,140                                                      83 5,223                      7,075                                -                                7,075                        -                                Complete 7,075                        (1,852)              100.0%
NW 95-740 ADA Improvements - Waterhouse Powerline Park 8,226                                                    154 8,380                      -                                       -                                -                                8,358                        Const Docs 8,358 22                     0.0%
NE 95-741 ADA Improvements - West Sylvan Park 5,140                                                      83 5,223                      5,102                                -                                5,102                        -                                Complete 5,102                        121                   100.0%
SE 95-742 ADA Improvements - Wonderland Park 10,282                                                  166 10,448                    4,915                                -                                4,915                        -                                Complete 4,915                        5,533                100.0%

Total ADA/Access Improvements 1,028,196                 18,078                      1,046,274               178,611                            26,214                      204,825                    812,761                    1,017,586                 28,689              20.1%

Community Center Land Acquisition

UND 98-884-a Community Center / Community Park (SW Quadrant) 5,000,000                                        93,120 5,093,120               68,641                              537,062                    605,703                    761,906                    Award 1,367,609                 3,725,511         44.3%
UND 98-884-b Community Center / Community Park (SW Quadrant) -                                                                - -                             546,110                            6,664                        552,774                    1,993,336                 Award 2,546,110                 (2,546,110)       21.7%

Total Community Center Land Acquisition 5,000,000                 93,120                      5,093,120               614,751                            543,726                    1,158,477                 2,755,242                 3,913,719                 1,179,401         29.6%

Bond Administration Costs

UND Debt Issuance Costs 1,393,000                                    (482,200) 910,800                  24,772                              -                                24,772                      -                                Complete 24,772                      886,028            100.0%
UND Bond Accountant Personnel Costs -                                                     241,090 241,090                  42,117                              56,339                      98,456                      142,634                    Budget 241,090                    -                       40.8%
UND Communications Support -                                                       50,000 50,000                    -                                       -                                -                                50,000                      Budget 50,000                      -                       0.0%
UND Technology Needs 18,330                                                      - 18,330                    23,952                              -                                23,952                      -                                Complete 23,952                      (5,622)              100.0%
UND Office Furniture 7,150                                                        - 7,150                      5,378                                -                                5,378                        -                                Complete 5,378                        1,772                100.0%
UND Admin/Consultant Costs 31,520                                                      - 31,520                    42,620                              5,472                        48,092                      -                                Complete 48,092                      (16,572)            100.0%

1,450,000                 (191,110)                   1,258,890               138,839                            61,811                      200,650                    192,634                    393,284                    865,606            51.0%

Grand Total 100,000,000             1,705,971                 101,705,971         34,248,104                     13,619,821             47,867,925             50,295,871              98,163,796              3,542,176       48.8%
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Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for February 2013

Below please find the various categories for System Development Charges, i.e., Single Family, 
Multiple Family, Manufactured Housing Unit, and Non-residential Development.  Also listed are the 
collection amounts for both the City of Beaverton and Washington County, and the 1.6%
handling fee for collections through February, 2013.

     Type of Dwelling Unit Current SDC per Type of Dwelling Unit

     Single Family $5,163.05

     Multi-Family $3,861.22

     Non-residential $133.82

City of Beaverton Collection of SDCs Receipts Collection Fee Total Revenue
2,562 Single Family Units $6,806,528.43 $196,026.19 $7,002,554.62

15 Single Family Units at $489.09 $7,336.35 $221.45 $7,557.80
1,399 Multi-family Units $2,624,822.68 $80,892.66 $2,705,715.34

0 Less Multi-family credits ($7,957.55) ($229.36) ($8,186.91)
215 Non-residential $480,352.65 $14,456.57 $494,809.22

4,191 $9,911,082.56 $291,367.51 $10,202,450.07

Washington County Collection of SDCs Receipts Collection Fee Total Revenue
6,803 Single Family Units $20,477,635.91 $537,193.97 $21,014,829.88
-300 Less Credits ($623,548.98) ($19,285.02) ($642,834.00)

1,902 Multi-family Units $4,038,412.30 $118,232.60 $4,156,644.90
-24 Less Credits ($47,323.24) ($1,463.61) ($48,786.85)
105 Non-residential $570,971.17 $14,195.34 $585,166.51

8,486 $24,416,147.16 $648,873.28 $25,065,020.44

Recap by Agency Percent Receipts Collection Fee Total Revenue
4,191 City of Beaverton 28.93% $9,911,082.56 $291,367.51 $10,202,450.07
8,486 Washington County 71.07% $24,416,147.16 $648,873.28 $25,065,020.44

12,677 100.00% $34,327,229.72 $940,240.79 $35,267,470.51

$5,247.00 with 1.6% discount =

$3924.00 with 1.6% discount =

     $136.00 with 1.6% discount =

April 18, 2013

MEMORANDUM
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System Development Charge Report, February 2013

Single Family Multi-Family Non-Resident Total
2,577 1,399 215 4,191
6,503 1,878 105 8,486
9,080 3,277 320 12,677

Total Receipts to Date $34,327,229.72

Total Payments to Date
Refunds ($2,066,073.93)
Administrative Costs ($18.65)
Project Costs -- Development ($21,228,480.49)
Project Costs -- Land Acquisition ($9,636,134.04) ($32,930,707.11)

$1,396,522.61

Recap by Month, FY 2012-13 Receipts Expenditures Interest SDC Fund Total
through June 2012 $32,867,241.56 ($31,728,422.74) $2,031,828.35 $3,170,647.17
July $140,783.94 ($116,810.11) $1,051.70 $25,025.53
August $136,400.34 ($128,239.09) $1,107.07 $9,268.32
September $128,251.66 ($343,811.91) $1,269.71 ($214,290.54)
October $213,489.76 ($66,267.54) $1,329.05 $148,551.27
November $234,474.02 ($60,749.08) $1,277.24 $175,002.18
December $262,496.12 ($169,080.13) $1,773.80 $95,189.79
January $198,411.83 ($299,696.05) $1,482.95 ($99,801.27)
February $145,680.49 ($17,630.46) $1,317.92 $129,367.95
March $0.00 $0.00 $0.00 $0.00
April $0.00 $0.00 $0.00 $0.00
May $0.00 $0.00 $0.00 $0.00
June $0.00 $0.00 $0.00 $0.00

$34,327,229.72 ($32,930,707.11) $2,042,437.79 $3,438,960.40

Recap by Month, by Unit Single Family Multi-Family Non-Residential Total Units
through June, 2012 8,856 3,258 307 12,421
July 27 0 0 27
August 26 0 2 28
September 24 0 1 25
October 37 4 1 42
November 26 1 5 32
December 30 0 2 32
January 32 6 0 38
February 22 8 2 32
March 0 0 0 0
April 0 0 0 0
May 0 0 0 0
June 0 0 0 0

9,080 3,277 320 12,677

Projected SDC balance as of June 30, 2012 per the budget was $2,957,793.  Actual balance was $3,170,647
This fiscal year's projected total receipts per the budget are $2,721,804.

     Washington County

Recap by Dwelling
     City of Beaverton
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Oregon Live 

Collaboration between Beaverton schools and 
parks district is a win for taxpayers 
Print  

By The Oregonian Editorial Board  
Follow on Twitter  
on April 01, 2013 at 3:18 PM, updated April 01, 2013 at 4:05 PM  
Email

 

 

View full size Doug Menke is general 
manager of the Tualatin Hills Park & Recreation District. In announcing the deal with Beaverton 
schools, he said: "We want to thank our partners at the school district. Many pieces needed to fall 
into place ... but they did, and we are excited." Steven Nehl/The Oregonian/2006    
Late-night and early morning sports practices are as much a part of family life in the Beaverton 
area as 40-student classrooms. An announcement last week by Tualatin Hills Park & Recreation 
District and Beaverton School District could be a step toward easing a tiny bit of parents' 
frustrations.  

THPRD will build at least four athletic fields -- two with synthetic turf -- at Mountain View 
Middle School in Aloha. Also, the park district will pay the school district $439,500 for about 
three unused acres on the south side of the school. That land will be used for, among other 
things, picnic facilities, restrooms and additional parking. If the park district can attract enough 
donations, it will build a "Champions Too" sports facility for special needs athletes on part of the 
land. The project also will incorporate the existing Lawndale Park near the school to create one 
20-acre community park complex.  

Most of the money for the project, with an estimated cost $9 million, will come from the park 
district's 2008 voter-approved bond measure. In November, as the district's Citizens Bond 



Oversight Committee considered what to do with remaining bond money, we urged the district to 
"focus on areas such as athletic fields that supplement the efforts of tight-budgeted schools." The 
Mountain View community park does just that.  

Beyond meeting the needs of nearby residents, the park complex maximizes citizens' return on 
investment from their taxes. When completed, the complex could host up to three games at one 
time. The school district will control use of the fields until 5:30 p.m. on school days, with the 
park district scheduling them for use at other times.  

The field for disabled athletes also would have synthetic turf and feature oversized dugouts, 
spectator areas and access routes to accommodate wheelchairs. The field would be available for 
other purposes when not in use by special-needs athletes.  

To be sure, this is a minor achievement at a time when schools are crossing their fingers that the 
Legislature will deliver an education budget big enough to avoid even bigger class sizes. But 
lack of adequate athletic fields, especially ones with synthetic turf for the rainy spring sports 
season, has been a yearslong frustration for Beaverton-area parents.  

Also, any project that showcases efficient use of public money helps build taxpayer trust. That is 
particularly important as voters make their decisions on a local-option levy for Beaverton 
schools that will be on the ballot next month.  

Even those without school-age children benefit indirectly because the deal conserves park district 
money, making more available for natural areas and other uses. In this budget climate, even 
small victories are worth celebrating.  
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Tualatin Hills Park & Recreation District to replace 
Brandt Construction on Westside Trail segments 
Print  

By Nicole Friedman, The Oregonian  
Email the author | Follow on Twitter  
on April 01, 2013 at 3:42 PM, updated April 01, 2013 at 3:56 PM  
Email

 

 

The Tualatin Hills Park & Recreation District plans to select a construction company this month to complete 
three segments of the Westside Trail. 

The district terminated its contract with Brandt Construction March 13 after roughly 55 percent of the project 
had been completed, according to a March staff report. 

The district's board of directors will vote tonight on declaring an emergency exemption from normal contracting 
procedure to allow the district to hire a replacement company in the next week to 10 days. Following the 
standard bid schedule could take up to four months, according to the report. 

The board of directors approved a $1.83 million contract with Brandt to complete the three trail segments in 
June. The project was expected to take five months. Brandt's bid was well below the estimated project cost, 
which was between $2.09 and 2.43 million, according to a May 2012 staff report. 

Also at its meeting, the board will: 

• Vote on a resolution supporting the Beaverton School District's proposed local option levy, which will 
be on the ballot May 21. 

• Approve an application to Metro, the regional planning agency, for nearly $4.25 million to complete a 
segment of the Beaverton Creek Trail between the Westside Trail and Southwest Hocken Avenue. 

• Authorize the sale of full faith and credit bonds to replace the bonds that were used to pay for the Fanno 
Creek Service Center purchase and construction in 2010. The district sold subsidized bonds in 2010 that 
were available through the federal American Recovery and Reinvestment Act, but recent federal budget 
cuts could reduce the subsidies. This authorization would allow the district to issue full faith and credit 
bonds and pay off the subsidized bonds to save the district money if the subsidy payments are reduced. 

-- Nicole Friedman 



Valley Times Online 

Districts join forces for Aloha community park 
Created on Thursday, 04 April 2013 04:00 | Written by Beaverton Valley Times |  

Funding sought for field catering to special needs athletes  

 

A partnership between the Tualatin Hills Park and Recreation District and Beaverton School 
District — the first of its kind in a long history of cooperation between the two public agencies 
— aims to dramatically improve recreational facilities at Mountain View Middle School and 
create to a long-desired community park in Aloha.  

The district plans to build a multipurpose athletic field complex at Mountain View, 17500 S.W. 
Farmington Road, in Aloha, that will feature side-by-side synthetic turf fields with lights, an 
adjoining field made of natural grass, and an overlapping baseball diamond with 90-foot base 
paths. The park and school districts will share use of the facilities, with the school district having 
access to them until 5:30 p.m. on school days, and the park district scheduling them for public 
recreation during evenings, weekends and non-school days.  

The agreement also calls for the park district to purchase an approximately 3-acre parcel of 
unused property from the school district on the south side of Mountain View. The $439,500 
transaction is expected to close within the next few months.  

The partnership allows the park district to combine the athletic fields, the new parcel, a separate 
adjoining property acquired late last year, and nearby Lawndale Park to form a new community 
park comprising about 20 acres.  

“It is unique in that fields on BSD property will become part of a THPRD park,” noted Bob 
Wayt, park district spokesman.  

Master planning for the park site is scheduled to begin this fall, with citizens expected to have 
ample opportunity to provide input during plan development. Construction is tentatively 
scheduled to begin in 2016. Most of the funding for the community park project, whose cost is 
estimated at $9 million, will come from the district’s $100 million bond measure voters approved 
in 2008.  

Park district General Manager Doug Menke praised the collaboration as a win for the entire 
community that will bring developed park space to an area in need of it.  

“When the park district and BSD work together like this and share resources efficiently, it’s a 
good deal for taxpayers,” said Menke, who extended thanks to school district partners. “Many 
pieces needed to fall into place for this plan to happen, but they did, and we’re excited. Our 



Aloha residents have needed a community park for a long time, and we think this one will be 
exceptional.”  

Other park amenities will include play equipment, a perimeter trail, picnic facilities, a parking 
lot, restrooms and other improvements.  

If private funding can be secured, a separate, smaller synthetic turf field will be established at the 
new community park and become Oregon’s first “Champions Too” sports facility for special-
needs athletes, Wayt said. The multipurpose field will be available for others in the community 
when special-needs athletes aren’t using it.  

While the park project is largely funded through 2008 bond measure money, funds for the 
Champions Too facility will be raised through the nonprofit Tualatin Hills Park Foundation and 
private sources, said Wayt.  

Development of the Aloha community park will likely be a factor as Washington County 
develops its ongoing Aloha-Reedville Study, which is designed to enhance quality of life issues 
and address future growth, he noted.  

Beaverton School District Superintendent Jeff Rose said the partnership between the two districts 
provides benefits for children, students and athletes as well as older, established neighborhood 
residents.  

“Our long-standing partnership with THPRD continues to be of benefit to our students and the 
community,” he said. “These new fields will provide improved physical education opportunities 
for our Mountain View Middle School students, practice fields for our high school athletes and 
recreational facilities for the surrounding community.”  

For more information, visit thprd.org or call 503-645-6433.  

 



Valley Times Online 

Park district leader enthused about park, fields partnership 
with school district 
Created on Thursday, 04 April 2013 04:00 | Written by Shannon O. Wells |  

Doug Menke, general manager of the Tualatin Hills Park and Recreation District, took a moment 
on Tuesday to elaborate on the district's recently announced collaboration with the Beaverton 
School District on a comprehensive athletic fields and community park plan adjacent to 
Mountain View Middle School in Aloha. Here are his responses to questions from the Beaverton 
Valley Times.  

What was the impetus behind the collaboration? Was it a park district priority that the 
school district helped bring to fruition?  

Menke: In information provided to voters before the 2008 bond measure election, we said if the 
measure passed, we would develop a community park in the southwest quadrant of the district. 
The community park would include a multifield/multipurpose synthetic surface with lights and a 
youth athletic field. The partnership with the school district at Mountain View will enable us to 
make the most efficient use of public assets. By sharing land, parking lots and core amenities, we 
save money for taxpayers long term.  

When did the process start? How long did it take to iron out the details?  

Menke: In 2010, we became aware of the availability of land behind Mountain View Middle 
School that might work for us as a park site. Because this land was adjacent to the school play 
field, we began talking with BSD staff about the possibility of a shared-use arrangement. Those 
talks culminated in the agreement we publicly announced last week.  

How unique is this type of collaboration between THPRD and BSD?  

Menke: This partnership represents a first in a long history of collaboration between the two 
agencies. Part of one of our parks will be located on school district property. We have a similar 
partnership at PCC Rock Creek, operating a sports complex on land that is owned by the college. 
Although this new arrangement with the Beaverton School District is unusual, we’re excited by 
the benefits it will bring to both of our agencies and, more importantly, to the public.  

What amenities and features will make this park a community centerpiece?   

Menke: This proposed community park will provide not only vastly improved athletic fields but 
more of them to meet demand in the Aloha area. According to the conceptual design, the park 
will also offer play equipment, tennis courts, picnic areas and a perimeter trail. In addition, we 
are proposing a Champions Too Field that can be used by both special-needs athletes and others 
in the community; it will be built if private funding can be secured.  



Are there other plans for the two entities to combine resources to create community parks?  

Menke: We are exploring other opportunities with the school district for shared use of facilities. 
Those discussions will continue.  

Is there anything else you'd like to share about this project or the district's presence in 
Aloha?  

Menke: Our Aloha residents have needed a community park for a long time. A good deal of 
work lies ahead of us, but when this park is done, it will be exceptional, and we’re excited about 
it. It will improve quality of life for everyone in the Aloha area. We want to thank our partners at 
the Beaverton School District for helping to make this vision possible.  
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Park district studies facility for youthful adventure 
Created on Thursday, 18 April 2013 04:00 | Written by Shannon O. Wells |  

Rock-climbing wall, indoor skate park, laser tag could be offered by 2014  

 
Note: This story was amended to clarify that the Adventure Recreation Center will be paid for exclusively with 
borrowed funds and to reflect the correct amount of interest payments THPRD is projected to make over 10 
years.  

Tualatin Hills Park and Recreation District officials envision a proposed Adventure Recreation Center — 
featuring amenities such as a rock-climbing wall an indoor skateboard park — as enture-oriented teens and 
young adults.  

The proposed 18,000-square-foot center — which could open by spring 2014 — would be divided into two 
distinct sections, one featuring a rock-climbing wall and bouldering course, a flexible sport court flooring to 
accommodate laser tag, batting cages and adult big wheels. The second, 6,000-square-foot section would be 
configured for an indoor skate park, according to the district’s proposed budget for fiscal year 2013-14.  

Catering to the 15- to 30-year-olds in the district, the facility would likely involve the district leasing and 
remodeling an existing, centrally located structure.  

Park district officials are studying the proposed center’s feasibility based on market research and factors such as 
demand for the planned services and activities, analysis of existing service providers, site locations and the 
ability to accommodate other amenities.  

Considered an “enterprise operation” in the district’s proposed budget, financing would derive from borrowed 
money rather than the $100 million bond measure voters passed in 2008 or other taxpayer sources. The budget 
proposal calls for the district borrowing $382,474 to lease, renovate and equip an appropriate facility, with 
$104,334 going to interest payments over 10 years.  

“This is another example of our proactive efforts to serve all aspects of our community in creative yet fiscally 
responsible ways,” said Keith Hobson, the district’s director of business and facilities. “We are excited to do 
more research on this proposal and see where it leads.”  

Hobson presented an outline of the project to the district’s Budget Committee during a Monday evening work 
session.  

The Adventure Recreation Center would help fulfill a goal of the district’s comprehensive plan, which calls for 
quality sports and recreation facilities and programs for district residents and “workers of all ages, cultural 
backgrounds, abilities and income levels,” according to the plan’s Goal No. 2.  

To monitor work toward this goal, district officials track registration numbers for classes and activities, 
including participants’ demographic information.  

“Based on this, we asked an employee leadership team to identify ways to increase participation in the 15- to 
30-year-old demographic, which we believe is currently underserved by district programs,” Hobson said.  

No specific locations for the center, which the proposed budget indicates could generate $661,616 in the 
upcoming fiscal year, have been identified.  

“Our market research and analysis of existing providers will help narrow down our location,” Hobson said. 

jcollins
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By JANET ALLISON
For The Times

I 
am the current chair of the Tualatin 
Hills Park Foundation and have been 
since 2008. A couple of years ago, I 
was having a conversation with Scott 

Brucker, Tualatin Hills Park and Recre-
ation District’s superintendent of sports, 
and he mentioned the sports program for 
developmentally challenged youth. He 
gave me information on the “miracle 
fi eld” at miracleleague.com.

These special miracle fi elds are built 
with wider base paths to accommodate 
wheelchairs. The dugouts are deeper for 
wheelchairs, walkers and crutches. The 

bases are fl ush with the 
ground to keep obstacles 
at a minimum. And most 
importantly, the infi eld 
and outfi eld are synthetic 
turf. 

At that time, there were 
miracle fi elds in 40 states, 
none in Oregon. I present-
ed the information to the 
Board of Trustees of the 
Park Foundation and at 
our trustee meeting in 
April 2009, they voted 
unanimously to adopt this 
project as our own. 

Meanwhile, through 
Brucker, we found out 
more about the Challeng-
er Program in our area 
sponsored by Little 
League District 4. 

In May 2009, a few of us 
attended two games held 
at Sunset Park, and we 
were hooked. 

When I watched these 
children play baseball, it 
changed my life. Not only 
was I touched by the way 
the youth played the game 
and their enthusiasm and 

pure joy, I was lifted up by the support from 
the families and the participation of the 
“buddy” teams, Little League players who 
are able help out at each game so each 
challenged player has a “buddy.” They help 
them bat, run and slide into home! 

While we were at Sunset Park, we inter-
viewed two young brothers who were “bud-
dies.” Their compassion was overwhelm-
ing. I knew we had to work to make this 
happen. After discussion with the Trustees 
of the Park Foundation, we settled upon 
“Champions Too” as the name of our fi eld 

and fundraising campaign — C2 for short. 
Since then, we have hammered out a few 

more details. The foundation is working 
with THPRD to fi nd a location best suited 

for our C2 fi eld. It should be on a bus line 
for transportation options; it should be built 
with other fi elds in a complex-type setting; 
it should have plenty of parking to accom-

modate vehicles for the disabled; and it 
should be located in an area that can be lit 
for maximum use of the fi eld. This will be a 
multi-use fi eld scheduled by THPRD pri-
marily for developmentally challenged 
youth and adults. When not in use, it could 
be used by other fi eld sports, including soc-
cer, lacrosse and football. 

This is a win/win project for the commu-
nity, and the possibilities are endless! The 
Park Foundation is passionate about rais-
ing funds and building this fi eld. We are 
passionate about the Park Foundation, and 
we are passionate about what the park dis-
trict gives back to us. This has been a turn-
ing point in all our lives!

Janet Allison has been volunteering at the Tuala-
tin Hills Park and Recreation District for 36 
years. In 1995, she was appointed to the Board of 
Directors, and when that term expired, she ran 
for election and won a four-year term. In all, she 
has served six years on the board from 1995 to 
2001. Currently, Allison serves on several commit-
tees, and though she has broadened her horizons 
while serving on the Board of Directors, her pas-
sion still is involvement in active recreation. 

� Tualatin Hills Park Foundation sets sights on a champion cause

Recreation enriches all lives

Connor makes a 
run to home 
plate during a 
game at Sunset 
Park, where 
Little League 
players paired 
up with a 
challenged 
player to help 
them bat, run 
and slide into 
home.
SUBMITTED PHOTOS

The Tualatin 
Hills Park 
Foundation’s C2 
campaign is 
raising money 
to create a 
miracle fi eld in 
Beaverton 
that would 
accommodate 
the needs of 
developmentally 
challenged youth 
and adults, 
allowing them to 
get in the game.

When I 
watched 
these 
children 
play 
baseball, 
it changed 
my life. Not 
only was I 
touched … 
by their 
pure joy, I 
was lifted 
up by the 
support 
from the 
families 
and the 
“buddy” 
teams.
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Tualatin Hills Park & Recreation District

We’re the Beaverton area’s
award-winning park district.

www.thprd.org
503/645-6433

• Recreational classes for 
every interest, age and 
ability

• Eight aquatic centers

• Six recreation centers

• 90 park sites providing 
active recreation

• 60 miles of trails

• 1,400 acres of natural areas

Learn with us. Be inspired.
Create. Have fun. Grow.
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Cedar Mill residents praise new Jordan Woods trail 
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Correction appended. 

A dog barked in the distance. A boy giggled as he tossed pebbles into a babbling stream below. Other than that, 
the Jordan Woods Natural Area in the Cedar Mill neighborhood was fairly quiet noon Tuesday.  

The path, which the Tualatin Hills Park & Recreation District opened March 8, hasn’t attracted swarms of 
people yet, but those who have found it say it’s an asset to the area. 

By the Numbers 

The trail was funded by the $100 million bond measure passed by voters in 2008. The budget for the project was 
nearly $1.7 million, but the estimated final cost of the new trail and amenities is $1.3 million.  

Source: Bob Wayt, THPRD 



Jim Rowden was walking the trail with his two-year-old son Connor. Rowden plans to purchase a house nearby, 
and said he loves the new path. They’ve already visited several times. 

“It’s awesome,” he said. “It’s probably one of the cooler things we’ve discovered.” 

Though the first quarter-mile of the path, which begins near the Jackie Husen Park at 10955 NW Reeves St., is 
paved, it turns to gravel as it winds down the ravine.  

This unpaved part of the trail features two pedestrian bridges, one over Kitchen Creek and one over the larger 
Cedar Mill Creek. And these bridges are Connor’s favorite parts of the trail, because he likes peering through 
the bridge slats and tossing small rocks into the creek. After the bridges, the unpaved portion of the path leads 
up to a second trailhead at Lost Park Drive. 

Though the trail is rarely busy, Rowden suspects that will change as more people learn about it. In addition to 
the bridges, the new trail also features a rock outcropping that looks out over the ravine.  

Benches fashioned from logs dot the quarter-mile paved portion of the path, and rock shoring holds up the 
hillside. The designers chose to use this type of shoring instead of the typical concrete blocks because it will 
allow moss, brush and other plant matter to grow through it and over it, eventually hiding the rocks and wiring.  

Up off the trail, near the Jackie Husen playground, two mothers and their children picnicked after exploring the 
new path. 

Liane Sumida Gill lives nearby, and she and her son have been to the park three times since the new trail 
opened, she said. Gill said she appreciates the paved surface – it meets Americans with Disability Act 
accessibility requirements and it’s bicycle-friendly. This was a big selling point for her son. 

Trail Celebration 

The Tualatin Hills Park & Recreation District will celebrate the opening of the trail in conjunction with Nature Day in 
the Park from 11 a.m. to 3 p.m. on Sunday at Jackie Husen Park. 

Anne McCauley, a mother of three, said the path makes her feel like she’s out in nature. Though it was 
McCauley’s first time at the park, she said it wouldn’t be her last. 

“Now that I know it’s here, we’ll come here more often,” she said. 

McCauley said people of all ages seem to frequent the improved park: From families with young children to 
people walking their dogs and retirees exercising. 

Bob Wayt, communications director for the Tualatin Hills Park & Recreation District, said the new trail is a 
huge improvement. 

“It’s beautiful,” he said. “That area previously had unmaintained and unpaved trails, whereas now, you have a 
really nice trail that’s ADA accessible and leads you right down to this beautiful natural area. The contrast 
between the old and new is pretty pronounced.” 

--Anna Marum 

A previous version of this story misstated Connor Rowden's age. He is two years old. 
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Tualatin Hills Park & Recreation District

La línea de registración en español estará disponible 
en sábado, el 20 de abril, 8 am-6 pm. El número 
especial para registrar es 503/439-9400. Usted 
necesita marque #2 para asistencia en español. Para 
más información puede visitar www.thprd.org

See our activities guide at
www.thprd.org
or call 503/645-6433

Enroll in THPRD’s summer classes
and camps starting April 20 at 8 a.m.

Summer camps,swim lessons, sports
& fitness, nature classes,

adult programsand much more
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