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Board of Directors Regular Meeting 
August 11, 2014 

6:00 p.m. Executive Session; 7:00 p.m. Regular Meeting 
HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 

15707 SW Walker Road, Beaverton 
 

AGENDA 
 

1. Executive Session* 
A. Legal  
B. Land 

2. Call Regular Meeting to Order 
3. Action Resulting from Executive Session 
4. Public Hearing: Resolution Amending District Compiled Policies Chapter 5 (Public Contracting Rules) 

A. Open Hearing 
B. Staff Report 
C. Public Comment** 
D. Board Discussion 
E. Close Hearing 
F. Board Action 

5. Audience Time** 
6. Board Time 
7. Consent Agenda*** 

A. Approve:  Minutes of June 2, 2014 & June 16, 2014 Regular Board Meetings 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Resolution Acknowledging Recent Property Acquisitions and Describing Funding 

Source(s) and Purpose 
E. Approve:  Jackie Husen Park Expansion Master Plan 

8. Unfinished Business 
A. Update:  Bond Program 
B. Update:  Out-of-District Fees Procedures  
C. Update:  Patron Discounts Procedures 
D. Information:  General Manager’s Report 

9. New Business 
A. Update:  Tennis & Aquatic Centers Roofing Project 

10. Adjourn 
 
*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660.  Copies of the statute are available at 
the offices of Tualatin Hills Park & Recreation District.  **Public Comment/Audience Time:  If you wish to be heard on an item not 
on the agenda, or a Consent Agenda item, you may be heard under Audience Time with a 3-minute time limit.  If you wish to speak 
on an agenda item, also with a 3-minute time limit, please wait until it is before the Board.  Note: Agenda items may not be 
considered in the order listed.  ***Consent Agenda:  If you wish to speak on an agenda item on the Consent Agenda, you may be 
heard under Audience Time.  Consent Agenda items will be approved without discussion unless there is a request to discuss a 
particular Consent Agenda item.  The issue separately discussed will be voted on separately.  In compliance with the Americans 
with Disabilities Act (ADA), this material, in an alternate format, or special accommodations for the meeting, will be made available 
by calling 503-645-6433 at least 48 hours prior to the meeting.  
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DATE:  August 1, 2014 
TO:  Board of Directors 
FROM: Doug Menke, General Manager 
 
RE:  Information Regarding the August 11, 2014 Board of Directors Meeting 
 
Agenda Item #4 – Resolution Amending District Compiled Policies Chapter 5 (Public 
Contracting Rules)  
Enclosed please find a memo from Keith Hobson, director of Business & Facilities, requesting the 
board of directors, acting as the Local Contract Review Board, conduct a public hearing regarding 
amending THPRD’s Public Contract Rules contained in Chapter 5 of the District Compiled 
Policies in order to adopt a policy of providing opportunities to Minority, Women and Emerging 
Small Businesses (MWESB).  
 

Action Requested: Upon completion of the Public Hearing, the board of directors, 
acting as the Local Contract Review Board, approve the 
resolution amending the Public Contracting Rules contained 
with Chapter 5 of the District Compiled Polices. 

 
Agenda Item #7 – Consent Agenda 
Attached please find consent agenda items #7A-E for your review and approval. 
 

Action Requested: Approve Consent Agenda Items #7A-E as submitted: 
A. Approve:  Minutes of June 2, 2014 & June 16, 2014 

Regular Board Meetings 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Resolution Acknowledging Recent Property 

Acquisitions and Describing Funding Source(s) and 
Purpose 

E. Approve:  Jackie Husen Park Expansion Master Plan 
 

Agenda Item #8 – Unfinished Business 
A. Bond Program 
Attached please find a memo from Aisha Willits, director of Planning, providing an update 
regarding recent activities centered around the bond program.  Aisha will be at your meeting to 
provide an overview of the memo and to answer any questions the board may have.  
 
B. Out-of-district Fee Procedures 
Attached please find a memo from Jim McElhinny, director of Park & Recreation Services, 
regarding a review of the district’s out-of-district fees as recommended within THPRD’s 2013 
Service and Financial Sustainability Plan. Jim, along with Scott Brucker, superintendent of Sports, 
will be at your meeting to provide an overview of the memo and answer any questions the board 
may have.  
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Action Requested: Board acceptance of all recommended procedural changes for 

out-of-district fees as presented for implementation beginning 
January 1, 2015. 

 
C. Patron Discounts Procedures 
Attached please find a memo from Jim McElhinny, director of Park & Recreation Services, 
regarding a review of the district’s patron discounts as recommended within THPRD’s 2013 
Service and Financial Sustainability Plan. Jim, along with Sharon Hoffmeister, superintendent of 
Aquatics, will be at your meeting to provide an overview of the memo and answer any questions 
the board may have.  
  

Action Requested: Board acceptance of all recommended procedural changes for 
patron discounts as presented for implementation beginning 
January 1, 2015, and as noted. 

 
D. General Manager’s Report 
Attached please find the General Manager’s Report for the August regular board meeting. 
 
Agenda Item #9 – New Business 
A. Tennis & Aquatic Centers Roofing Project 
Attached please find a memo from Keith Hobson, director of Business & Facilities, regarding the 
upcoming replacement project for the roofs at the HMT Recreation Complex Tennis and Aquatic 
Centers, which are currently scheduled to be reroofed in the summer of 2015. Keith will be at 
your meeting to provide an overview of the memo and answer any questions the board may have.  
  

Action Requested: No action is requested at this time. The information is being 
provided as a status report and staff will return to the board 
with design updates as they are available, and for contract 
approvals as required by purchasing rules. 

 
 
Other Packet Enclosures 

 Management Report to the Board 
 Monthly Capital Report 
 Monthly Bond Capital Report 

 
 System Development Charge Report 
 Newspaper Articles 
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DATE: July 14, 2014 
TO: Doug Menke, General Manager 
FROM: Keith Hobson, Director of Business & Facilities 
 
RE: Resolution Amending District Compiled Policies Chapter 5 (Public 

Contracting Rules)   
 
Introduction 
Staff is requesting the board of directors, acting as the Local Contract Review Board, to conduct 
a public hearing regarding amending THPRD’s Public Contract Rules contained in Chapter 5 of 
the District Compiled Policies (DCP). Pending outcome of the public hearing, staff requests that 
the board approve the resolution adopting the proposed changes that reflect ORS 200.090, 
which encourages public agencies to pursue a policy of providing opportunities to Minority, 
Women and Emerging Small Businesses (MWESB). 
 
Background 
The Oregon Public Contracting Code requires the Attorney General to adopt model rules of 
procedure appropriate for use by state agencies and local governments. Local agencies may 
either accept and follow the model rules or adopt their own purchasing rules in accordance with 
state purchasing statutes. While THPRD largely follows the Attorney General’s model rules, 
THPRD did adopt its own rules to specify certain exceptions from the model rules. 
 
In June 2005, the board of directors adopted the Public Contract Rules and Procedures, and 
subsequently amended them in February 2007. In April 2009, the board of directors adopted 
Chapter 5 of the DCP, Public Contracts and Agreements; the existing purchasing rules were all 
included in this chapter.  
 
The Oregon legislature adopted ORS 200.090, which encourages public agencies to pursue a 
policy of providing opportunities for available contracts to emerging small businesses and shall 
cooperate with the advocate for MWESB to determine the best means by which to make such 
opportunities available. 
 
At the June 2, 2014 board of directors meeting, staff reviewed proposed changes to DCP 
Chapter 5 to include social equity contracting requirements (requirements to provide 
opportunities for contracts to MWESB) with the board, and received board direction to proceed 
with scheduling a public hearing for the purpose of amending the policy. 
 
Proposal Request 
Staff is requesting that the board of directors, acting as THPRD’s Local Contract Review Board, 
amend DCP Chapter 5 to reflect the proposed changes. Attached is a marked-up version of 
DCP Chapter 5 and summary table, labeled as Exhibit A, which identify the proposed 
amendments. The Oregon Public Contracting Code requires that THPRD hold a public hearing 
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prior to amending the Contracting Rules and Procedures. Notice of the public hearing has been 
properly published and posted. 
 
The resolution and the proposed changes to DCP Chapter 5 have been reviewed by THPRD’s 
legal counsel. 
 
Staff has prepared a draft of the procedures for implementing the changes proposed for DCP 5, 
and a marked-up version of these procedures is also attached showing the changes to them. 
These procedures are still in development and may need additional refinement prior to 
implementation. They are provided for board information only and do not require board 
approval.  
 
Benefits of Proposal 
The proposed changes to DCP Chapter 5 fulfill the legislature’s goal of ORS 200.090, creating 
opportunities for state-certified MWESB. This should provide additional competition for district 
contracts, promote MWESB economic growth, close disparity gaps, and increase community 
engagement. 
 
Potential Downside of Proposal 
There is no apparent downside to this proposal. 
 
Action Requested 
Upon completion of the Public Hearing, the board of directors, acting as the Local Contract 
Review Board, approve the resolution amending the Public Contracting Rules contained with 
Chapter 5 of the District Compiled Polices. 
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RESOLUTION NO.  2014-16 
TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON 

 
A RESOLUTION AMENDING DISTRICT COMPILED POLICIES CHAPTER FIVE,  

TO REFLECT CHANGES TO PROVIDE OPPORTUNITIES TO MINORITY, WOMEN 
AND EMERGING SMALL BUSINESSES (MWESB) 

 
 
WHEREAS, in 2009 the Tualatin Hills Park & Recreation District Board of Directors 
adopted new district policies chapters as District Complied Policies (DCP) to make them 
more useful and readable.  DCP Chapter 5 includes the provisions related to Public 
Contracts and Agreements; 
 
WHEREAS, the Tualatin Hills Park & Recreation District desires to update DCP Chapter 
5, to reflect changes to encourage public agencies to pursue a policy to provide 
opportunities to Minority, Women and Emerging Small Businesses (MWESB); 
 
THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES AS 
FOLLOWS: 
 
Section 1. The board adopts an amended DCP Chapter 5, attached as Exhibit A and 

incorporated into the resolution by reference. 
 
Section 2. This amendment takes effect on the adoption date below. 
 
 
Adopted by the board of directors this 11th day of August 2014. 
 
 

______________________________ 
John Griffiths 
Board President 
 

 
______________________________ 
Bob Scott 
Board Secretary 

 
ATTEST: 
 
 
______________________________ 
Jessica Collins 
Recording Secretary 
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CHAPTER 5 – PUBLIC CONTRACTS & AGREEMENTS 
 
5.01 Public Contracts Generally 
 
 The Board serves as the Local Contract Review Board for the District and has adopted as 
its public contracting rules ORS chapter 279A, B and C and the Attorney General’s Model 
Public Contract Rules, OAR Chapter 137, Division 46 (General Provisions Related to 
Cooperative Procurement), Division 47 (Public Procurements for Goods or Services), Division 
48 (Consultant Selection: Architectural, Engineering and Land Surveying Services and Related 
Services Contracts) and Division 49 (General Provisions Related to Public Contracts for 
Construction Services), subject to the exceptions provided in this document. 
 
5.02 Definitions 
 
 AWARD, the selection of a person to provide goods, services or public improvements 
under a public contract.  The award of the contract is not binding on the District until the contract 
is executed and delivered by the Manager. 
 
 BID, a binding, sealed, written offer to provide goods, services or public improvements 
for a specified price or prices. 
 
 BIDDER, a person that submits a bid in response to an invitation to bid. 
 
 CONCESSION AGREEMENT, a contract that authorizes and requires a person to 
promote or sell, for its own business purposes, specified types of goods or services from a site 
within a building or upon land owned by the District, under which the concessionaire makes 
payments to the District based, in whole or in part, on the concessionaire’s sales revenues.  
“Concession agreement” does not include an agreement, which is merely a flat-fee or per-foot 
rental, lease, license, permit, or other arrangement for the use of public property. 
 CONTRACTING AGENCY, a public body authorized by law to conduct procurement. 
 
 EMERGENCY, circumstances that (a) could not have reasonably been foreseen; (b) 
create a substantial risk of loss, damage, or interruption of services or a substantial threat to 
property, public health, welfare or safety; and (c) require prompt execution of a contract to 
remedy the condition. 
 
 EXEMPTIONS, exemptions from the formal competitive selection procedures for public 
improvement contracts, personal service contracts of architects, engineers, land surveyors, and 
related services, as well as contracts and classes of contracts designated as “special 
procurements” under ORS 279B.085. 
 
 LOCAL CONTRACT REVIEW BOARD (LCRB), the Board. 
 
 PERSONAL SERVICES, 

(A) Includes those services that require specialized technical, creative, professional or 
communication skills or talents, unique and specialized knowledge, or the 

Exhibit A 
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exercise of discretionary judgment, and for which the quality of the service 
depends on attributes that are unique to the service provider.  Such services 
include architects, engineers, surveyors, attorneys, accountants, auditors, agents of 
record, computer programmers, land acquisition specialists, property managers, 
artists, designers, performers and consultants.  The Manager has authority to 
determine whether a particular service is a “personal service” under this 
definition. 

 
(B) Personal Services do not include contracts primarily for equipment, supplies or 

materials.  For example, a contract to supply all hardware and standard software is 
not Personal Services, but a contract with a technology consultant to design or 
develop a new computer system is Personal Services. 

  
PROPOSAL, a binding offer to provide goods, services or public improvements with the 

understanding that acceptance will depend on evaluation of factors other than, or in addition to, 
price.  A proposal may be made in response to a request for proposals or under an informal 
solicitation. 
 
 PUBLIC CONTRACT, any agreement for the purchase, lease, or sale by the District of 
personal property, public improvements, or services other than agreements that are for personal 
and professional services. 
 
 PUBLIC IMPROVEMENT, projects for construction, reconstruction, or major 
renovation on real property by or for the District.  “Public improvement” does not include 
emergency work, minor alteration, ordinary repair, or maintenance necessary in order to preserve 
a public improvement. 
 
 QUOTE, a price offer made in response to an informal solicitation to provide goods, 
services or public improvements. 
 
 REQUEST FOR PROPOSALS (RFP), means the solicitation of written competitive 
proposals, or offers, to be used as a basis for making an acquisition, or entering into a contract 
when specifications and price will not necessarily be the predominant award criteria. 
 
 SURPLUS PROPERTY, any personal property of the District that has been determined 
by the Manager to be of no use or value to the District. 
 
5.03 Personal Services 
 

(A) Exempt Personal Service Contracts.  Exempt Personal Service contracts are 
defined by the LCRB, and are exempt from the public procurement procedures 
and may be executed by direct appointment.  The following contracts are 
considered exempt by the District: 

 
(1) Contracts existing on July 11, 2005; and 
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(2) Contracts for accounting, legal, underwriting, and investment, financial 
and insurance advising services, and instructional services. 

 
(B) Contracts for Certain Construction-related Personal Services. This section 

applies only to personal services meeting the following criteria: 
 
(1) A contract with an Estimated Fee that exceeds $100,000; and 

 
(2) The contract is for personal service that is legally required to be provided 

or performed by an architect, engineer, photogrammetrist, transportation 
planner or land surveyor.  For example: hiring an architect to design a 
building or structure, or an engineer to design a bridge.  Because the laws 
requires licensed professionals to design and engineer structures, District 
would reply on this subsection to hire someone to perform those services.  
However, if District were hiring an architect or engineer to perform 
project management services (for example), it may solicit and award such 
services under the Personal Services in this policy, as defined by ORS 
279C.100, as “Related Services”. 

 
(3) If either (A) or (B) above is not satisfied then District may rely on the 

Personal Services in this policy to solicit and award the contract.  If the 
requirements of (a) and (b) are satisfied, then the provisions of OAR 137-
048-0210 through OAR 137-048-0220 will be adhered to. 

 
(C) Direct Appointment (Under $100,000).  Personal service contracts may be entered 

into directly with a Consultant if the estimated fee to be paid under the contract 
does not exceed $100,000. 

 
(D) Informal Selection Process ($100,000 – $250,000). 
 

(1) The use of the informal selection procedures described in OAR 137-047-
0270 will be used to obtain a contract if the estimated fee is expected to be 
$100,000 or more and not to exceed $250,000. 

 
(2) The selection may be based on criteria including, but not limited to, each 

proposer's: 
 

(a) Particular capability to perform the services required; 
(b) Experienced staff available to perform the services required, 

including each proposer's recent, current and projected workloads; 
(c) Performance history; 
(d) Approach and philosophy used in providing services; 
(e) Fees or costs; and 
(f) Geographic proximity to the project or the area where the services 

are to be performed. 
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(3) Price may be considered, but need not be the determining factor.  
Proposals may also be solicited by using a written RFP, at the District’s 
discretion. 

 
(E) Formal Selection Process (Over $250,000).  The use of the formal selection 

procedures described in OAR 137-047-0255 and ORS 279B.060 will be used to 
obtain a contract if the estimated fee is expected to exceed $250,000. 

 
5.04 Delegation 
 

(A) Except as otherwise provided in the Local Rules, the powers and duties of the 
LCRB under public contract law must be exercised and performed by the Board. 

 
(B) Unless expressly limited by the LCRB, the Model Rules or Local Rules, all 

powers and duties given or assigned to contract agencies by public contract law 
may be exercised or performed by the Manager, including the authority to enter 
into emergency contracts under ORS 279B.080. 

 
(C) All public contracts estimated to cost $150,000 or more in a fiscal year must be 

approved by the Board. 
 
(D) All public contracts estimated to cost less than $150,000 in a fiscal year may be 

entered into by the Manager without Board approval.  However, either the Board 
or the Manager may enter into emergency contracts under DCP 5.11, regardless of 
dollar limits, subject to ORS 294.455. 

 
5.05 Special Procurements and Exemptions 
 

(A) The LCRB may exempt from competitive bidding certain contracts or classes of 
contracts for procurement of goods and services according to the procedures 
described in ORS 279B.085. 

 
(B) The LCRB may exempt certain contracts or classes of contracts for public 

improvements from competitive bidding according to the procedures described in 
ORS 279C.335.  When exempting a contract for public improvement from 
competitive bidding, the LCRB may authorize the contract to be awarded using an 
RFP process for public improvements, according to the processes described in 
OAR 137-049-0640 through 137-049-0690. 

 
5.06 Small Procurements (Under $5,000) 
 

(A) Public contracts under $5,000 are not subject to competitive bidding 
requirements.  The Manager will make a reasonable effort to obtain competitive 
quotes in order to ensure the best value for the District. 
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(B) The District may amend a public contract awarded as a small procurement beyond 
the $5,000 limit in accordance with OAR 137-047-0800, provided the cumulative 
amendments do not increase the total contract price to a sum greater than $6,000.  

 
5.07 Intermediate Procurements 
 

(A) A contract for procurement of goods and services estimated to cost between 
$5,000 and $150,000 in a fiscal year, or a contract for a public improvement that 
is estimated to cost between $5,000 and $150,000 in a fiscal year may be awarded 
according to the processes for intermediate procurements described in ORS 
279B.070. 

 
(B) The District may amend a public contract awarded as an intermediate 

procurement beyond the stated limitations in accordance with OAR 137-047-
0800, provided the cumulative amendments do not increase the total contract 
price by a sum greater than twenty-five percent 25% of the original contract price. 

 
5.08 Electronic Advertising 
 
 Under ORS 279C.360 and ORS 279B.055, electronic advertisement of public contracts in 
lieu of newspaper publication is authorized when it is cost-effective to do so.  The Manager has 
the authority to determine when electronic publication is appropriate, and consistent with the 
District’s public contracting policies. 
 
5.09 Notice of intent to award certain contracts 
 

(A) At least seven days before the award of a public contract solicited under a 
traditional invitation to bid or RFP, the District will post or provide to each bidder 
or proposer notice of the District’s intent to award a contract. 

 
(B) If stated in the solicitation document, the District may post this notice 

electronically or through non-electronic means and require the bidder or proposer 
to determine the status of the District’s intent. 

 
(C) As an alternate, the District may provide written notice to each bidder or proposer 

of the District’s intent to award a contract.  This written notice may be provided 
electronically or through non-electronic means. 

 
(D) The District may give less than seven days notice of its intent to award a contract 

if the District determines in writing that seven days is impractical as allowed by 
ORS 279B.135. 

 
(E) This section does not apply to goods or services contracts awarded under the 

small procurements under the Local Rules, or other goods and services contracts 
awarded in accordance with ORS 279B.070, 279B.075, 279B.080 or 279B.085. 

 

jcollins
Text Box
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(F) This section does not apply to any public improvement contract or class of public 
improvement contracts exempted from competitive bidding requirements. 

 
(G) A protest of the District’s intent to award a contract may only be filed in 

accordance with OAR 137-047-0740 or OAR 137-049-0450, as applicable. 
 
5.10 Methods for Awarding Contracts Using RFP Process 
 

(A) In making an award using the RFP process in ORS 279B.060, the District may 
use any evaluation method determined to be most appropriate for the selection 
process, including the processes described in ORS 279B.060(6)(b), as well as 
direct appointment of personal services contracts if direct appointment is 
determined to be most advantageous to the District.  The evaluation process used 
must be stated in the RFP.  OAR 137-047-0261 through 137-047-0263 apply to 
evaluation of proposals. 

 
(B) The District may require prequalification of bidders or proposers as stated in ORS 

279B.125 for public improvement contracts in excess of $300,000. 
 
5.11 Emergency Contracts 
 

(A) The President of the Board or the General Manager has the authority to determine 
when emergency conditions exist sufficient to warrant an emergency contract.  If 
the President is not available, approval by a board member maybe sought in the 
following successive order:  Secretary, Secretary Pro-temp, Board member. The 
nature of the emergency and the method used for the selection of the contractor 
must be documented. 

 
(B) Emergency contracts may be awarded as follows: 
 

(1) Goods and Services.  Emergency contracts for procurement of goods and 
services may be awarded under ORS 279B.080 and DCP 5.04. 

 
(2) Public Improvements.  The District adopts OAR 137-049-0150 as its 

contracting rules for awarding a public improvement contract under 
emergency conditions. 

 
5.12 Disposal of Surplus Property 
 

(A) The Manager may dispose of surplus property as follows: 
 

(1) For surplus property deemed to have an estimated salvage value of 
$50,000 or less, the Manager may authorize the property to be sold, 
donated or destroyed. 
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(2) For surplus property deemed to have an estimated salvage value of more 
than $50,000, the Board may authorize the Manager to dispose of the 
property in any appropriate manner. 

 
(B) Surplus property may be disposed of in the manner that is most advantageous to 

the District or the community at large including the following: 
 

(1) Public Auction.  Auctions must be sufficiently advertised in the manner 
that is most likely to obtain a competitive bidding pool for the property.  
Employees of the District may purchase surplus property from the District 
only at an advertised auction, and only if the employee submits the highest 
bid for such property. 

 
(2) Donation.  Surplus property may be donated or sold to any non-profit 

organization, any other local government, or any state or federal program 
created to dispose of surplus property. 

 
(3) Disposal.  Surplus property determined to be of insufficient value to merit 

auction or donation may be disposed of in any appropriate manner. 
 
5.13     Prequalification 
 

(A) The District will allow prequalification for specifically the 2008 Bond trail 
projects valued at $1 million or more.as authorized by ORS 279C.430 using forms 
approved by the Manager. 

 
 (B) The Manager will determine qualifications based on the factors listed in ORS 

279C.375(3)(b): 
 

(1) The financial resources of the applicant, including insurance and bonding 
capacity, solvency and past payment history with employees, subcontractors and 
suppliers. 
 
(2) The equipment and technology of the applicant available to perform the 
contract, including licensing and contract rights to use equipment and technology. 
 
(4) The key personnel of applicant available to perform the contract, including 
their experience and capabilities as demonstrated by performance on comparable 
contracts. 
 
(5) Holds current licensees that business or service professional operating in 
this state must hold in order to undertake or perform work specified in the 
contract. 
 
(6) Completed previous contracts of a similar nature with a satisfactory 
records of performance, including planning, phasing, and scheduling; safety 
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programs and records; compliance with local, state and federal laws relating to 
employment; dispute resolution; and references from owners, engineers and other 
contract agencies. 
 
(7)  Has a satisfactory record of integrity, and may consider, previous criminal 
convictions for offenses related to obtaining or subcontracting or in the 
connection with the bidders performance of a contract or subcontract. 

 
(C) The Manager will notify applicants of qualification or disqualification within 30 

days of applications.  Applicants may appeal disqualifications by filing a written 
notice of appeal with the Manager within three days of receipt of notice of 
disqualification.  The District presumes receipt at the earliest of date of personal 
delivery, facsimile, actual oral or written notice, or three days after mailing of a 
notice of disqualification.  

 
(D) The Manager may debar a prospective bidder or proposer for the reasons listed in 

ORS 279C.375(3)(b).  The Manager must provide written notice of such 
determination to the person or applicant and comply with the decision 
requirements of ORS 279C.375(4). 

 
5.14 Appeals of Prequalification Decisions and Debarment Decisions 
 

Review of the District’s prequalification and debarment decisions are as stated in ORS 
279B.425.  The following additional procedures apply to hearings on such decisions by 
the LCRB: 

 
(A) Notices must be submitted in writing to the Manager.  Appeals filed after the 

filing period stated in ORS 279B.425 will not be considered. 
 
(B) Upon opening of the hearing, District staff will explain the decision being 

appealed and the justification thereof.  The appellant will then be heard.  Time for 
the appellant’s testimony will be established by the President.  The appellant may 
submit any testimony or evidence relevant to the decision or the appeal.  Any 
party requesting time to testify in support of the appeal will then be heard, subject 
to time limits established by the President. 

 
(C) Once all testimony and evidence in support of the appeal is heard, any party 

requesting time to testify in support of the District decision will be heard, with 
time limits set by the President.  Any party testifying in opposition to the appeal 
may submit any testimony or evidence relevant to the decision or the appeal.  
Once all testimony in opposition to the appeal has been heard, the appellant may 
request time to provide rebuttal testimony.  At the conclusion of the rebuttal 
testimony, if any, the President will close the hearing. 

 
(D) When issued in writing according to the requirements of ORS 279B.425, the 

LCRB decision is final. 
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5.15 Concession Agreements 
 
 Concession agreements are not required to be competitively bid.  However, when it is in 
the District’s best interests to do so, the District may obtain competitive proposals for concession 
agreements using the procedures described in ORS 279B.060. 
 
5.16 Purchases from Federal Catalogs 
 
 Subject to Board approval requirements stated in the Local Rules, the District may 
purchase goods from federal catalogs without competitive bidding when the procurement is 
under to 10 USC 381, the Electronic Government Act of 2002 (Public Law 107-347).  Purchases 
under other federal laws will be permitted upon a finding by the LCRB that the law is similar to 
such Act in effectuating or promoting transfers of property to contracting agencies. 
 
5.17 Intergovernmental Agreements 
 

(A) Applicability.  This policy provides guidance for approval and execution of, 
Intergovernmental Agreements (IGAs) as defined by ORS chapter 190 and for 
non-IGA agreements between the District and other government agencies. 

 
(B) Policy.  The Board will exercise authority to approve and authorize the Manager 

to execute IGAs.  The Manager is delegated authority to approve and authorize 
non-IGA agreements for general business with other government agencies that 
meet any of the following conditions: 

 
(1) Agreements where the funding does not exceed $100,000, exclusive of 

staff time for business in the following categories: 
(a) acquisition of services; 
(b) membership; and 
(c) facility use / property leases; 

 
(2) Agreements for compensation to the District that do not exceed $100,000 

and do not adversely affect District physical assets; or 
 
(3) Grant applications that do not require Board approval. 

 
5.18 Sustainable Purchasing 
 

(A) Purpose.  To ensure that staff know what authority they have to make sustainable 
purchases that are not specified in normal purchasing guidelines by defining how 
and when to use the sustainable cost model while defining exceptions to the 
lowest cost criteria frequently applied to other purchases.  All purchases will be 
made in accordance with existing policies (such as THPRD Operational Policies 
& Procedures 2.02.01 through 2.02.06). 
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(B) Policy.  It shall be the policy of the Tualatin Hills Park & Recreation District 
(THPRD) to ensure that goods are purchased in a sustainable manner that 
provides environmental, social, and economic benefits.  Sustainable purchasing 
shall be based on appropriate standards/criteria and will include a consideration of 
life cycle costs of products. 

 
(C) General Criteria 
 

(1) THPRD will purchase items with the highest level of sustainable attributes 
possible, in compliance with applicable purchasing laws and regulations. 
(a) Staff will seek to utilize to the fullest extent possible 

“environmentally friendly” or “green” products which, to whatever 
extent possible, have sustainable attributes. 

(b) THPRD will use appropriate standards/criteria to document 
sustainable purchasing.  The General Manager will establish these 
standards and may amend them from time to time in accordance 
with this policy. 

(c) For purchases where there are no appropriate standards/criteria, 
THPRD will develop and maintain a list of acceptable “green 
product” resources. 

 
(2) THPRD staff will use Life Cycle Cost (a method of economic analysis that 

takes into account expected costs over the useful life of an asset), based on 
THPRD’s sustainability cost model, as the basis of selection on all 
purchases when a single-item is over $50,000 or weighs more than 1,000 
pounds.  The model, although required for the purchases described above, 
may also be used for any level of expenditure where staff deems the use of 
the model appropriate.  If the initial cost from a selection based on the 
sustainability cost model exceeds the initial cost of the least-cost selection 
by more than 10%, the life cycle costing requirement may be waived. 

 
(3) Nothing contained in this policy shall be construed as requiring a buyer or 

contractor to procure products that do not perform adequately for their 
intended use, or exclude adequate competition, procure products that are 
not available at a reasonable price, or available within a reasonable time 
frame. 

 
(D) Solicitation for Services 
 

(1) Service contracts shall include sustainability criteria to highlight the 
importance of sustainability issues to THPRD and to ensure that priority 
issues are addressed with vendors.  Sustainability criteria can be 
incorporated into service contracts to set both minimum performance 
standards that all vendors must meet and further optional criteria that they 
are encouraged to achieve. 
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(1)(2) Requests for Proposals (RFP) will include the Corporate Responsibility 
Evaluation criterion (as described in DCP 5.20) to evaluate sustainable 
practices and other factors such as Social Equity  
(a) All Requests for Proposals (RFP) will include, where appropriate, 

criteria to evaluate sustainable practices, materials, services and 
design work by consultants. 

(b) When determining criteria for an RFP, staff should consider not 
only the direct service provided, but can also consider the 
operations of the contractor’s business and past projects and how 
they incorporated sustainable practices.  

(c) The selection may be based on criteria including, but not limited 
to, environmental, and social sustainability factors, or 
sustainability factors related to services. 

 
(E) Responsibility.  Prospective vendors will be responsible for providing evidence of 

meeting the standards used in the procurement, or for providing information 
necessary to complete a life cycle cost or other sustainability assessment.  A 
prospective vendor who fails to provide this information may be considered non-
responsive and removed from consideration for the procurement. 

 
5.19 Minority, Women and Small Emerging Businesses 
 

(A) Purpose.  To increase access and remove barriers in our procurement process so 
that the utilization of Minority, Women and Emerging Small Businesses 
(MWESB) reflect the diversity of our community.  All purchases will be made in 
accordance with existing policies (such as THPRD Operational Policies & 
Procedures 2.02.01 through 2.02.11). 

 
(B) Policy.  Tualatin Hills Park & Recreation District is committed to a procurement 

strategy that achieves district-wide race and gender contract equity, while 
providing small businesses opportunity and regional economic growth. 

 
(C) General Criteria 
 

(1) THPRD endeavors to build upon and diversify the current MWESB 
contractor base without sacrificing quality, completion or fairness, in 
compliance with applicable purchasing laws and regulations. 
(a) THPRD is encouraged to participate in a variety of professional 

groups in an effort to diversify bidders, such as the Oregon 
Association of Minority Entrepreneurs. 

(b) THPRD will not certify contractors, but rely on the State of 
Oregon MWESB certification program to define MWESB. 

(c) THPRD will award the contract to the lowest responsive and 
responsible contractor. 

(d) THPRD will use appropriate standards to document MWESB 
purchasing.  The general manager will establish these standards 
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and may amend them from time to time in accordance with this 
policy. 

 
(D) Solicitation Guidelines 
 

(1) Where solicitation to MWESB is required, send to state-certified MWESB 
firms only.  Record the contractors contacted and quotes received. 
Document attempt if no certified MWESB is available in that area of work 
or does not respond. 

 
(2) Goods and Services 

(a) Informally Solicited Quotes (>$1,000 - <$5,000) – if obtaining 
quotes, shall solicit to a minimum of three certified MWESB, 
unless no certified MWESB is available in that area of work. 

(b) Formally Solicited Quotes (>$5,000 - <$150,000) - must obtain at 
least one of three quotes from a certified MWESB, unless no 
certified MWESB is available in that area of work or does not 
respond. 
 

(3) Personal Services, A&E Services, and Related A&E Services  
(a) Direct Appointment or Quotes (<$100,000) - if obtaining quotes, 

must obtain at least one of three quotes from a certified MWESB, 
unless no certified MWESB is available in that area of work or 
does not respond. 

(b) Informal Selection (>$100,000 - <$250,000) – include the 
Corporate Responsibility Evaluation Criterion as described in 5.20 
(below) into the RFP process.  

(c) Formal Selection (>$250,000) – include the Corporate 
Responsibility Evaluation Criterion as described in 5.20 into the 
RFP process.  

 
(4) Public Improvement 

(a) Informally Solicited Quotes (>$1,000 - <$5,000) – if obtaining 
quotes, shall solicit to a minimum of three certified MWESB, 
unless no certified MWESB is available in that area of work. 

(b) Formally Solicited Quotes (>$5,000 - <$100,000) - must obtain at 
least one of three quotes from a certified MWESB, unless no 
certified MWESB is available in that area of work or does not 
respond. 

(c) Competitve Bidding (>$100,00) – when an Alternative Contracting 
Method is used, must include the Corporate Responsibility 
Evaluation Criterion as described in 5.20 into the RFP process. 

 
(E) Responsibility.  Prospective contractors will be responsible for providing 

evidence of meeting the MWESB certification standard.  A prospective vendor 
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who fails to provide this information may be considered non-responsive and 
removed from consideration for the procurement. 

 
5.20 Corporate Responsibility Evaluation Criterion 

 
(A) Purpose. The purpose of this criterion is to highlight the district’s commitment to 

contracting with socially and environmentally responsible businesses and to 
advance equity in public contracting by increasing opportunities for State of 
Oregon certified MWESB.  All Requests for Proposals (RFP) will include a 
Corporate Responsibility Evaluation Criterion to ensure that priority issues are 
addressed with vendors to evaluate MWESB and sustainability practices. 
 

(B) General Criteria.  These criterions will include scoring award points (15-20% of 
the overall evaluation) based on strategies considered successful, good faith and 
responsible. The following are examples: 

 
(1) Sustainable Business Practices 

 
(a) Show demonstrated practices that have been implemented to 

reduce environmental impact 
(b) Provide any performance metrics or third-party awards/ 

recognitions 
(c) Demonstrated participation in third-party sustainability related 

organizations 
 

(2) Social Equity Practices 
(a) Certification in the State of Oregon as an MBE, WBE, or and ESB 
(b) Effective MWESB mentoring, training, or capacity-building 

program 
(c) Show utilization or inclusion of MWESB through phases of 

consultation process 
(d) Demonstrated past performance of including MWESB firms on 

previous work 
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Minority, Women and Emerging Small Businesses 

Contracts will be awarded to the lowest responsive and responsible vendor. 

  Current THPRD Policy Recommended Change 

PURCHASING OF GOODS AND SERVICES 
< $ 1,000 No quotes or bids required Keep policy the same 

 
> $ 1,000 up 
to < $5,000 

Informally Solicited Quotes 
- Document attempts and quotes 

Expand policy to include: 
If obtaining quotes, you shall solicit to a 
minimum of 3 certified MWESB businesses, 
unless no certified MWESB is available in that 
area. 
 

> $5,000  
up to  
< $150,000 

Formally Solicited Quotes 
- Written specifications required 
- Attempt to obtain at least 3 quotes 
- Document attempts and quotes 

Expand policy to include: 
Must obtain at least 1 of 3 quotes from a 
certified MWESB business, unless no certified 
MWESB is available in that area of work or 
does not respond. Document attempt. 
 

> $150,000 Competitive Bidding 
- Board approval required 
 

Keep policy the same 

PERSONAL SERVICES (NON A&E) 
< $100,000 Direct Appointment or Quotes 

- Obtain quotes with written specifications 
required. May utilize RFP process. 
- May be directly appointed if all of the 
following criteria are met, documented and 
approved by the division director: 
qualifications, performance history, and 
current contracts. 
 

Expand policy to include: 
If obtaining quotes, you must obtain at least 1 
of 3 quotes from a certified MWESB business, 
unless no certified MWESB is available in that 
area of work or does not respond. Document 
attempt. 

> $100,000 
up to  
< $250,000 

Informal Selection Process 
- Create RFP 
- Solicit minimum 3 consultants 
- Review and evaluate 
- Negotiate price 
- Board approval when over $150,000 

Expand policy to include: 
Include the corporate responsibility evaluation 
criterion (15 to 20%) into the RFP. What does 
your company do internally to promote: 

‐ MWESB 
‐ Sustainability 

 
> $250,000 Formal Selection Process 

- Create an RFP 
- Advertise 
- Review proposals 
- Board approval 
 

Expand policy to include: 
Include the corporate responsibility evaluation 
criterion (15 to 20%) into the RFP. What does 
your company do internally to promote: 

‐ MWESB 
‐ Sustainability 
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  Current THPRD Policy Recommended Change 

A&E CONSTRUCTION-RELATED SERVICES 
< $100,000 Direct Appointment or Quotes 

- Written specifications required. May utilize 
RFP process. 
- May be directly appointed if all of the 
following criteria are met, documented and 
approved by the division director: 
qualifications, performance history, and 
current contracts. 
 

Expand policy to include: 
If obtaining quotes, you must obtain at least 1 
of 3 quotes from a certified MWESB business, 
unless no certified MWESB is available in that 
area of work or does not respond. Document 
attempt. 

> $100,000 
up to  
< $250,000 

Informal Selection Process 
- Create an RFP using QBS Process 
Requirements 
- Solicit minimum 5 consultants 
- Review and score 
- Negotiate price 
- Board approval when over $150,000 
 

Expand policy to include: 
Include the corporate responsibility evaluation 
criterion (15 to 20%) into the RFP. What does 
your company do internally to promote: 

‐ MWESB 
‐ Sustainability 

> $250,000 Formal Selection Process 
- Advertise 
- Review and rank 
- Negotiate price with top ranked 
- Board approval 

Expand policy to include: 
Include the corporate responsibility evaluation 
criterion (15 to 20%) into the RFP. What does 
your company do internally to promote: 

‐ MWESB 
‐ Sustainability 

 

PUBLIC IMPROVEMENT PROJECTS 
< $1,000 No quotes or bids required 

 
Keep policy the same 

> $1,000 up 
to < $5,000 

Informally Solicited Quotes 
- Document attempts and quotes 
 

Expand policy to include: 
If obtaining quotes, you shall solicit to a 
minimum of 3 certified MWESB businesses, 
unless no certified MWESB is available in that 
area. 
 
 

> $5,000  
up to  
< $100,000 

Formally Solicited Quotes 
- Written specifications required 
- Attempt to obtain at least 3 quotes 
- Document attempts and quotes 

Expand policy to include: 
Must obtain at least 1 of 3 quotes from a 
certified MWESB business, unless no certified 
MWESB is available in that area of work or 
does not respond. Document attempt. 
 

> $100,000 Competitive Bidding required 
- Board approval when over $150,000 
 

Expand policy to include: 
When an Alternative Contracting Method is 
used, you must include the corporate 
responsibility evaluation criterion (15 to 20%) 
into the RFP. What does your company do 
internally to promote: 

‐ MWESB 
‐ Sustainability 
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PURPOSE     
The purpose of this policy is to establish guidelines regarding the purchasing of goods and non-
personal services, governed by State statue, primarily ORS 279A and 279B, as modified and 
adopted by the Board of Directors, July 11, 2005.  Policies and procedures regarding Personal 
Services Contracts are addressed in Policy 2.02.04A and 2.02.04B, and Public Improvement 
Projects are addressed in Policy 2.02.05. 
 
POLICY 
Tualatin Hills Park & Recreation District is subject to the Model Rules adopted by the Attorney 
General under ORS 279A, 279B, and 279C, which include Divisions 46, 47, 48, and 49 in the 
Attorney General’s Public Contracts Manual for contracting activities.  Division 47 is applicable 
to public procurement of goods and services.  The following policy governs the purchasing of 
goods and non-personal services contracts specifically. 
 
1. Competitive Quotes 

a. Small Procurements 
When the actual amount of the contract does not exceed $5,000 the Park District is 
exempt from competitive procurement, pursuant to ORS 279B.065:  however the Park 
District shall, when practical, obtain competitive quotes; less than $1,000, quotes are not 
necessary. When quotes are requested, a minimum of three (3) state-certified MWESB 
businesses must be solicited, unless no state-certified MWESB are available in that 
area. 

 
b. Intermediate Procurements 

When the actual amount of the contract is more than $5,000, but not more than 
$150,000, the Park District shall, at a minimum, obtain three (3) competitive quotes 
based on written specifications of which one (1) must be MWESB, unless no state-
certified MWESB are available in that area of work or no response is received.  A written 
record of the sources of the quotes or proposals received shall be kept.  If three quotes 
are not available, a lesser number will suffice provided that a written record is made of 
the effort to obtain the quotes. 

 
2. Competitive Bids 

When the actual Contract amount exceeds $150,000, the District shall proceed with a formal 
competitive bidding procedure, which includes budget authority, developing specifications, 
advertising, formal bid openings, bid analysis and bid award to the lowest responsible 
bidder.  Note:  Upon completion of competitive procurement procedures, refer to Policy 
2.02.02 for Purchasing Authority procedures. 

 
3. Special Procurements  
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The District’s Board of Directors, acting as the Local Contract Review Board may exempt 
certain contracts or classes of contract for procurement of goods and services from 
competitive bidding requirements. 
 

 
4. Purchase Through Governmental Agency Contracts 

Whenever feasible, the Park District may purchase from contracts available through 
governmental agencies, which includes, but is not limited to State, County, City and Special 
Districts.  Contracts between public agencies utilizing an existing solicitation or current 
requirement require that: 

 
a. The original contract meets competitive procurement requirements, 
b. The original contract allows other public agencies usage of the contract, and 
c. The original contracting agency concurs. 

 
PROCEDURES 
1.  Obtaining Competitive Quotes (For Contracts under $150,000) 

a. Budget Authority - The item or contract contemplated for purchase must be funded in the 
current adopted budget (including transfers and supplemental budget adoptions). 

 
b. Specifications – Specifications must be developed and reflect all necessary attributes 

desired in the item being requested.  It is important that specifications be written so as 
not to expressly or implicitly require any product of any particular manufacturer or seller. 

 
c. Obtaining Quotes - Quotes may be obtained by phone calls, mail, e-mail or faxing 

written specifications to specific vendors, or by advertising that quotes are being 
sought.  The objective of obtaining quotes is to obtain the desired product at the lowest 
cost to the District without incurring the cost and time involved in the competitive bid 
process.  The method of obtaining quotes is therefore determined by the situation. 
Whichever method of obtaining quotes is selected, all efforts should be made to obtain a 
sufficient number of quotes, three to five in most cases, to encourage competition 
among vendors and to secure the lowest price for the District. 
 
When quotes are requested, a minimum of three (3) state-certified MWESB businesses 
must be solicited when contract does not exceed $5,000, unless no state-certified 
MWESB are available in that area.  When contract exceeds $5,000, at least one (1) 
quote received must be from an MWESB, unless no state-certified MWESB are available 
in that area or no response is received.  Document attempts. 

 
c.d. Documentation - All quotes must be clearly documented on the Request for Quote 

Worksheet.  The rationale for the method of obtaining quotes must also be clearly 
explained in writing.  If at least three quotes cannot be obtained, the effort to obtain the 
quotes must be included in the documentation. 

 
d.e. Award - Once a sufficient number of quotes have been obtained, the purchase 

may be awarded to the vendor with the lowest price quote (if lowest price quote is more 
than $150,000 the Board of Directors must approve the award to the vendor), provided 
that the quote is responsible to the purchase specifications.   

 
2. Obtaining Competitive Bids (For Contracts over $150,000) 

a. Budget Authority - The item or contract contemplated for purchase must be funded in the 
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current adopted budget (including transfers and supplemental budget adoptions). 
 
b. Specifications - Specification must be developed and should reflect all necessary 

attributes desired in the item being requested.  It is important that specifications be 
written so as not to preclude any name brands of manufacturers of similar or competing 
products.  Business Services will assist with ORS procedural issues. 

 
c. Public Notice - All rules related to public notice must be followed, and the bid must be 

advertised in a publication of general circulation.  
 
 

d. Bid Closing– A deadline for submission of bids will be set at least seven days after public 
notice has been given. 

 
e. Bid Opening - The bid opening will take place immediately after the deadline for 

submission of bids.  The objective of the bid opening is to document the bids of each 
vendor and to determine the apparent low bidder. 

 
f. Bid Analysis - The department requesting the purchase is responsible for evaluating the 

submitted bids in order to recommend the award of a contract to the Board of Directors. 
 

g. Bid Award – When the contract amount exceeds $150,000, only the Board of Directors 
has the authority to award a contract for goods or services. 

 
h. Notice of Intent - At least seven (7) days before the award of a public contract for goods 

or services, the District shall post or provide to each bidder notice of the District’s intent 
to award a contract. 

 
 
 

Goods & Non-Personal Services Procedures 
 
 

Purchase 
Amount 

Procedure 

< $1,000 

 
No quotes or bids required. If quotes are obtained, 
see MWESB requirements below. 
 

> $1,000 and 
< $5,000 

 
Informally Solicited Quotes.  When quotes are 
obtained, a minimum of three (3) state-certified 
MWESB businesses must be solicited unless no 
state-certified MWESB are available in that area or 
no response is received. 
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> $5,000 up to 
$150,000 

Formally Solicited Quotes 
 Written specifications required for quotes 
 Attempt to obtain at least 3 quotes obtaining 

at least one (1) MWESB, unless no state-
certified MWESB are available in that area or 
no response is received.  

 Document attempts and quotes 
 Board Approval when over $150,000 

> $150,000 
Competitive Bidding required 

 Board Approval 
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Selection Procedures 

 
Note:   Must advertise in a publication of general circulation if over $150,000 in accordance with 

OAR 137-047-0300. 
 
 

Budget
Authority

Develop
Written

Specif ications

Less than
$5,000

Less than
$150,000

Obtain Quotes
Where Practical

Obtain Quotes

Bid Opening

AWARD

AWARD
AWARD

Documentation
of Quotes

Bid Analysis

Board Approval
to Award

YES YES

NO NO

7 Day Notice of
Intent to Award

Advertise
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General Origin of Rules 
 

The following table shows the statutory or other legal basis for each public contracting rule 
contained within this Policy and Procedure Manual that are relevant to Tualatin Hills Park & 
Recreation District operations:  
 

 
Rule 

 
OAR  

Definitions 137-047-0100 
Methods of Source Selection 137-047-0250 
Competitive Sealed Bidding 137-047-0255 
Multi-step Sealed Bids 137-047-0257 
Competitive Sealed Bids 137-047-0260 
Procedures for Competitive Range and Multi-step & Multi-Tiered 
Proposals 

137-047-0261 

Competitive Range, Discussions and Negotiations 137-047-0262 
Multi-step Sealed Proposals 137-047-0263 
Small Procurements 137-047-0265 
Intermediate Procurements 137-047-0270 
Sole Source Procurements 137-047-0275 
Emergency Procurements 137-047-0280 
Special Procurements 137-047-0285 
Cooperative Procurements 137-047-0290 
Public Notice of Solicitation Documents 137-047-0300 
Bids or Proposals are Offers 137-047-0310 
Facsimile Bids and Proposals 137-047-0320 
Electronic Procurement 137-047-0330 
Offer Preparation 137-047-0400 
Offer Submission 137-047-0410 
Pre-Offer Conferences 137-047-0420 
Addenda to Solicitation Documents 137-047-0430 
Pre-Closing Modifications or Withdrawal of Offers 137-047-0440 
Receipt, Opening, and Recording Offers; Confidentiality 137-047-0450 
Late Offers, Late Withdrawals and Late Modifications 137-047-0460 
Mistakes 137-047-0470 
Time for Agency Acceptance 137-047-0480 
Extension of Time for Agency Acceptance 137-047-0490 
Responsibility of Bidders and Proposers 137-047-0500 
Qualified List of Products 137-047-0525 
Prequalification of Prospective Offers 137-047-0550 
Debarment of Prospective Offer 137-047-0575 
Offer Evaluation and Award 137-047-0600 
Notice of Intent to Award 137-047-0610 
Documentation of Award 137-047-0620 
Availability of Award Decisions 137-047-0630 
Rejection of an Offer 137-047-0640 
Rejection of All Offers 137-047-0650 
Cancellation of Procurement or Solicitation 137-047-0660 
Disposition of Offers 137-047-0670 
Protests and Judicial Review of Special Procurements 137-047-0700 
Protests and Judicial Review of Sole-Source 137-047-0710 
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Rule 

 
OAR  

Protests and Judicial Review of Multi-Tier & Multi-Step 137-047-0720 
Protests and Judicial Review of Solicitations 137-047-0730 
Protests and Judicial Review of Contract Award 137-047-0740 
Protests and Judicial Review of Qualified Products 137-047-0745 
Judicial Review of Other Violations 137-047-0750 
Review of Prequalification and Debarment Decisions 137-047-0760 
Contract Amendments 137-047-0800 
Termination of Price Agreements 137-047-0810 
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PURPOSE 
The purpose of this policy is to establish guidelines for authorization regarding personal services 
contracts, governed by State statutes, primarily ORS 279B and 279C, as modified and adopted 
by the Board of Directors, July 11, 2005, and amended February 5, 2007 and February 11, 
2013. 
 
POLICY 
Tualatin Hills Park & Recreation District (“District”) is subject to the Model Rules adopted by the 
Attorney General under ORS 279A, 279B, and 279C, which includes Divisions 46, 47, 48 and 
49 in the Attorney General’s Public Contracts Manual for contracting activities.  Divisions 46 and 
47 are applicable to Personal Services contracts, while Division 48 rules are limited to 
professional services to be performed by a licensed Architect or a Registered Professional 
Engineer (A&E).  The following policy governs Non-Exempt Personal Services contracts, and 
Related A&E Service Contracts, and is identified as such. 
 
1. Definition 

A contract for “Personal Services” is a contract that calls for specialized skills, 
knowledge and resources in the application of highly technical or scientific expertise, or 
the exercise of professional, artistic or management discretion or judgment. 
 
a. Personal Services shall include, but are not limited to: architects; engineers; 

surveyors; attorneys; accountants; auditors; agent of record; computer programmers; 
property managers; artists; designers; performers; and consultants.  The General 
Manager or designee shall have the authority to determine whether a particular 
service is a “personal service” under this definition. 
 

b. “Related A&E Services” are a special class of Personal Services Contracts, which 
are defined by ORS 279C.100 and are subject to the provisions of this policy.  A&E 
Services for Construction Contracts are further described and clarified under Policy 
02.02.04B. 
 

c. Qualifications and performance history, expertise, knowledge and creativity, and the 
ability to exercise sound professional judgment are typically the primary 
consideration when selecting a Personal Services contractor.  Price will be a factor in 
the selection process. 
 

d. Personal Services Contracts do not include contracts primarily for equipment, 
supplies or materials.  For example, a contract to supply all hardware and standard 
software is not a Personal Services Contract, but a contract with a technology 
consultant to design or develop a new computer system is a Personal Services 
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Contract. 
 

e. Exempt Personal Services are Personal Services contracts existing on July 11, 
2005, are exempt and hereby extended by direct appointment.  Contracts for 
accounting, legal, underwriting, and investment, financial and insurance advising 
services, and instructional services are exempt. 

 
2. Independent Contractor Status Required 

The District may enter into a Personal Services Contract with an Independent Contractor 
when: 
 
a. The required services cannot be performed within a reasonable time using the 

District’s own work force; or 
 

b. The skills necessary to perform the required services are not available within the 
District’s own work force; or 
 

c. An impartial opinion or evaluation is necessary or appropriate. 
 

d. The District may not use Personal Services Contracts to obtain and pay for services 
of an employee.  If a Contractor is not an Independent Contractor, the District may 
not enter into a Personal Services Contract with the Contractor; instead, the District 
must follow personnel policies for employment options. 

 
3. Selection Process for Personal Service Contracts 

 
a. Direct Appointment Process (Under $100,000) 

Consultant Services may be entered into a contract, when the estimated cost does 
not exceed $100,000, as set forth or, proposals may also be solicited using the 
informal or formal selection process as identified. 
 

b. Informal Selection Process (Under $250,000) 
When the estimated cost of Consultant Services is not expected to exceed $250,000, 
the informal selection procedure set forth in OAR 137-047-0270 shall be used.  The 
selection may be based on criteria including, but not limited to, each proposer's: 
 
i. Particular capability to perform the services required; 
ii. Experienced staff available to perform the services required, including each 

proposer's recent, current and projected workloads; 
iii. Performance history; 
iv. Approach and philosophy used in providing services;  
v. Fees or costs; and   
vi. Geographic proximity to the project or the area where the services are to be 

performed. 
 
Price may be considered, but need not be the determining factor.  Proposals may 
also be solicited in using a written request for proposal, at the District’s discretion. 
 

c. Formal Selecting Process (Over $250,000) 
The formal procedure shall be used whenever the estimated cost of Consultant 
Services exceeds $250,000, using the formal selection procedure set forth in OAR 
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137-048-0220 and ORS 279B.060. 
 

4. Cooperative Procurement with other Government Agencies 
Whenever feasible, the District may utilize a permissive cooperative procurement 
contract (ORS 279A.215) available with other governmental agencies, which includes, 
but not limited to State, County, City and Special Districts.  Contracts between public 
agencies utilizing existing solicitations or current requirements require that: 
 
a. The original contact meets competitive procurement requirements; 
b. The solicitation and award process for the original contract was an open and 

impartial competitive process; 
c. The solicitation and contract allows other public agencies to establish contracts and 

price agreements under the same terms and conditions of the original contract; 
d. No material change is made in the terms, conditions or prices of the contract. 
 

PROCEDURE 
The following procedures must be used for solicitation of Related A&E Services and Non-
exempt Personal Services contracts. 
 
1. Competitive Procurement 

a. Direct Appointment Process 
i. Related A&E Services and Non-Exempt Personal Service Contracts under 

$100,000 will be obtained by quotes with written specifications, or through a 
Request For Proposal.  However; 

ii. Contracts under $100,000 may be directly appointed if all the following criteria 
are met, documented and approved by the Division Director: 
(1) Qualifications – Document how the consultant is specifically or uniquely 

qualified to fulfill the scope of work; addressing one or more of the following: 
a) efficiencies anticipated; b) availability from only one source; c) proprietary 
goods, materials or skills; and d) technical expertise. 

(2) Performance History – Consultant has completed above-average work for the 
District previously, or received similar evaluation from a reference check; 

(3) Current Contracts – Evaluate current, as well as any projected contracts 
Consultant may have with the District.  Consultant cannot be under contract 
with the District for projects with similar Scope of Work in which the 
aggregate exceeds $100,000 in total fees. 

iii. When obtaining quotes, at least one (1) of three (3) quotes from a state-certified 
MWESB business must be obtained, unless no state-certified MWESB is 
available in that area of work or does not respond.  Document attempts. 

 
b. Informal Selection Process 

When the estimated cost is equal to or less than $250,000, the following informal 
selection procedure should be used: 
 
i. Written Solicitation – Solicitations inviting written Proposals shall be sent to a 

minimum of three (3) Consultants, must include, at a minimum the following: 
 
(1) Description of project 
(2) Anticipated Contract performance schedule 
(3) Conditions or limitations 
(4) Date and Time proposals are due 
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(5) Criteria upon which the most qualified consultant will be selected.  To include 
a corporate responsibility evaluation criterion (15 to 20%). 
(a) How does your company internally promote or support: MWESB and 

sustainability practices? 
(5)(6) Statement that proposers are responding at their own expense 
(6)(7) Statement directing proposers to available protest procedures 
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ii. Review Proposals – Review and score all Proposals received according to the 
criteria set forth in the Request for Proposals.  List proposals from highest to 
lowest scores. 
 

iii. Competitive Informal Selection – The informal selection procedure shall be 
competitive to the maximum extent practicable and the selection and scores 
based on criteria which include, but are not limited to Consultant’s capability to 
perform; number of experienced staff; performance history; project approach and 
design philosophy; compensation information; geographic proximity to the 
project. 
 

iv. Negotiate Scope of Services – The District shall discuss and refine the scope of 
services for the project and shall negotiate conditions, including but not limited to 
a compensation and performance schedule with the highest-scored consultant. 
 
Note: If the scope of a project is revised during negotiations and the estimated 
cost of the Consultant’s services exceeds $250,000, then the informal process 
will be terminated and the services of a qualified Consultant shall be solicited 
using the Formal Selection Process below. 

 
c. Formal Selection Process 

This formal procedure shall be used whenever the estimated cost exceeds $250,000: 
 
i. Advertising – All rules related to advertising must be followed.  Generally, 

Business Services will prepare the advertisement to ensure that all requirements 
are met. 
 
(1) Request for Qualifications (RFQ) – Used to develop a short list of at least 

three qualified Consultants.  Must be followed by a Request for Proposal. 
 

(2) Request for Proposal (RFP) – Whether or not preceded by an RFQ, the RFP 
shall describe or contain project description, evaluation process, whether 
interviews are anticipated, closing date and time, reservation to reject any or 
all proposals, contract requirements, and a sample contract. 

 
(a) Procuring Departments shall create an RFP to include at a minimum: 

 
(i) Background information and project description; 
ii. Evaluation Criteria for Selection; .  To include a corporate 

responsibility evaluation criterion (15-20%). 
(a) How does your company internally promote or support: MWESB 
and sustainability practices? 
 

(ii)(i) Conditions or Limitations; 
(iii)(ii) Whether interviews are possible; 

(iv)(iii) Proposal Due Date; 
(v)(iv) Reservation of the right to: seek clarification, negotiate, and reject any 

and all proposals; 
(vi)(v) Statement that Proposers responding at own expense; 

(vii)(vi) Protest Procedures; 
(viii)(vii) Special Contract Requirements; 
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(ix)(viii) Statement of whether a pre-Proposal meeting will be held; 
(x)(ix) Information the Procuring Department deems reasonably necessary; 
(xi)(x) Reservation of the right to seek clarification of each Proposer; 

(xii)(xi) Reservation of the right to reject any or all Proposals or cancel the 
RFP at any time if doing either would be in the best interest as 
determined by the District. 

(xiii)(xii) Sample Contract 
 

(b) Procuring Department, with help from the Business Services, shall 
advertise each RFP at least once in a publication of general circulation, 
such as the Daily Journal of Commerce, no fewer than fourteen (14) 
calendar days before the closing date of the RFP. 

 
ii.iii. Pre-proposal Meeting – May be held for all interested Consultants to discuss the 

proposed project and the required consultant services. 
 

iii.iv. RFP Analysis – Consultant selection committee shall review and score all 
responsive proposals according to the criteria included in the RFP. 
 

iv.v. Contract Negotiations – Contract negotiations with the highest-scored Consultant 
shall be directed toward obtaining written agreement. 
 

v.vi. Contract Award – Only the Board of Directors has the authority to award a 
contract for services.  Please refer to Contract Provisions page for proper 
contract usage. 

 
d. Solicitation Requirements 

All formal solicitations require an RFP or RFQ, and must be in writing and advertised 
at least once in a publication of general circulation, such as the Daily Journal of 
Commerce, no fewer than fourteen (14) calendar days before the closing date of the 
RFP or RFQ.  Note: Upon completion of contractor selection and competitive 
procurement procedures, refer to Policy 2.02.02 for Purchasing Authority 
procedures. 

 
2. Approvals of Contracts 

a. When the actual amount of the contract does not exceed $1,000, the Department 
Superintendent has the fiscal authority to enter into an agreement through the LPO 
process.  The scope and terms of the services will be stated on the local purchase 
order.  If a two-party agreement is used, the General Manager or Director of 
Business & Facilities is to enter into the agreement. 
 

b. When the actual amount of the contract is more than $1,000, but not more than 
$150,000, the General Manager or Director of Business & Facilities is to enter into 
the agreement.  The scope and terms of the agreement will be documented on the 
Purchase Order (when under $5,000), or the scope and terms of the services will be 
stated in a two-party written agreement.  When the actual Contract amount exceeds 
$150,000, the Board of Directors must approve the contract prior to award. 

 
3. Emergency Procurements 

a. General 
An emergency is an occurrence of a serious and urgent nature that demands 
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immediate action.  Normal procurement procedures may be suspended for the 
purchase of goods or services in emergency situations.  Emergency procurement 
may be utilized to purchase only that which is necessary to cover the requirements of 
the emergency.  Subsequent requirements shall be obtained using normal 
purchasing procedures. 
 

b. Authority to Declare 
The President of the Board or the General Manager (or designees) has the authority 
to determine when emergency conditions exist sufficient to warrant an emergency 
contract.  If the President is not available, approval by a Board member may be 
sought in the following successive order: Secretary, Secretary Pro-temp, Board 
member.  The nature of the emergency and the method used for the selection of the 
contractor must be documented. 
 

c. Procedures 
For purposes of securing such approval, Departments shall prepare a written 
declaration for signature by the General Manager (or designee) indicating the 
following: 

 Nature of the emergency; 
 Work to be done including goods, services to be procured; 
 Name of contractor and reason for selection of the particular contractor; and 
 Estimated amount of expenditure. 

 
For expenditures exceeding the General Manager’s authority of $150,000, the 
General Manager shall contact the President of the Board, as applicable, for 
approval prior to proceeding with the emergency work.  The General Manager shall 
prepare and file a resolution for authorizing the emergency declaration at the next 
regularly scheduled Board meeting or as soon as possible thereafter. 
 
After approval, the Department should find an appropriate source and then direct the 
vender to proceed.  This does not relieve the Department from seeking competition 
to the extent practicable, negotiating a fair and reasonable price, and documenting 
the procurement action. 
 
After placing the order with the vendor, the Department should process the 
requisition online and include the emergency declaration. 
 
The Department shall monitor the emergency work and, upon completion, submit a 
confirming purchase order and all supporting documentation to the Finance Services 
Department, as applicable, including: 1) a copy of the emergency declaration signed 
by the General Manager, and 2) any agreements, quotes or proposals, including any 
pertaining to price, made orally with the contractor. 
 
If either the General Manager or the Board of Directors does not authorize the 
emergency declaration, the Department must immediately advise the Consultant to 
stop work and submit a final invoice for work performed prior to the stop work date. 
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CONTRACT PROVISONS 
 

Less than
$1000

Less than
$5000

Less than
$150,000

REQUIRES:
Written two-party agreement
or written Scope and Terms
on Local Purchase Order
Authorization of Department
Superintendent

YES YES

REQUIRES:
Written two-party agreement
or written Scope and Terms
on Purchase Order
Authorization of General
Manager or Director of
Business & Facilities

REQUIRES:
Written two-party agreement
Authorization of General
Manager or Director of
Business & Facilities

REQUIRES:
Written two-party agreement
Authorization of Board of
Directors

YES YES

NO

NO
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CONTRACTOR SELECTION 
 

Solicit Proposal

Quotes or RFP

If over $150,000
Board Approval

More than
$100,000

More than
$250,000

Direct
Appointment

Informal
Process

Review and
Score

AWARD

Division Director
Approval

If Revised Scope
Exceeds $250,000

Establish
Project Scope

Negotiate Scope of
Services

Direct
Appointment

Formal
Process

Less than
$100,000

AWARD

Establish
Project Scope

AWARD

Board Approval

Review and
Rank

Is it Request for
Qualifications?

Solicit Proposal

Establish
Project Scope

Review and
Score
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PURPOSE 
The purpose of this policy is to establish guidelines for authorization regarding A&E 
construction-related services contracts, governed by State statutes, primarily ORS 279C, as 
modified and adopted by the Board of Directors, July 11, 2005, and amended February 5, 2007 
and February 11, 2013. 
 
POLICY 
Tualatin Hills Park & Recreation District (“District”) is subject to the Model Rules adopted by the 
Attorney General under ORS 279A, 279B, and 279C, which includes Divisions 46, 47, 48 and 
49 in the Attorney General’s Public Contracts Manual for contracting activities.  Divisions 46 and 
47 are applicable to Personal Services contracts, while Division 48 rules are limited to 
professional services to be performed by a licensed Architect or a Registered Professional 
Engineer (A&E).  The following policy governs A&E for Construction Services only.  Related 
A&E Services defined by ORS 279C.100(6) shall use Policy 2.02.04A - Non-Exempt Personal 
and Related A&E Service Contracts. 
 
1. Definition 

A contract for “Architect, Engineer, and Land Surveying,” which are defined by ORS 
279C.100 calls for specialized skills, knowledge and resources in the application of 
highly technical expertise, or the exercise of professional, artistic or management 
discretion or judgment.  This section applies only to personal services (Architect, 
Engineer, and Land Surveying) meeting the following criteria: 
 
a. The contract is for personal service that is legally required to be provided or 

performed by an architect, engineer, photogrammetrist, transportation planner or 
land surveyor.  For example: hiring an architect to design a building or structure, or 
an engineer to design a bridge.  Because the law requires licensed professionals to 
design and engineer structures, the District would reply on this subsection to hire a 
consultant to perform those services.  However, if the District were hiring an architect 
or engineer to perform project management services (for example), it may solicit and 
award such services under the Personal Services in this policy, as defined by ORS 
279C.100, as “Related Services.” 

b. If the above criteria (1.a) describing is not satisfied, then the District may rely on the 
Personal Services Non-Exempt Personal and Related A&E Services policy 2.02.04 
to solicit and award the contract.  If the requirements of (1.a) above are satisfied, 
then the provisions of OAR 137-048-0210 through OAR 137-048-0220 will be 
adhered to. 
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2. Selection Process for A&E Construction-Related Service Contracts 
The District, at its sole discretion, may enter into a contract for Consultant Services when 
the estimated cost does not exceed $100,000, as set forth or, proposals may be solicited 
using the informal or formal selection process as identified. 
 
a. Direct Appointment Process (Under $100,000) 

The District, at its sole discretion, may enter into a contract for Consultant Services 
when the estimated cost does not exceed $100,000, as set forth or, proposals may 
be solicited using the informal or formal selection process as identified. 
 

b. Informal Selection (Qualification-Based Selection [QBS]) Process (Under $250,000) 
When the estimated cost of Consultant Services is not expected to exceed $250,000, 
the informal selection procedure set forth in OAR 137-048-0210 shall be used.  The 
selection may be based on criteria including, but not limited to, each proposer's: 
 
i. Consultant's capability, experience and past performance history and record in 

providing services required; 
ii. Experienced staff available to perform the services required, including each 

proposer's recent, current and projected workloads; 
iii. Performance history; ability to meet schedules, cost control methods and 

contract administration practices; 
iv. Proposed management techniques and approach/philosophy used in providing 

services;  
v. Consultant’s geographic proximity to and familiarity of/with the area in which the 

services are to be performed; or 
vi. Volume of work, if any, previously awarded to a Consultant. 
 
Price may not be considered as an evaluative criterion. 
 

c. Formal Selecting Process (Over $250,000) 
The formal procedure shall be used whenever the estimated cost of Consultant 
Services exceeds $250,000, using the formal selection procedure set forth in OAR 
137-048-0220 and ORS 279B.060. 

 
3. Cooperative Procurement with other Government Agencies 

Whenever feasible, the District may utilize a permissive cooperative procurement 
contract (ORS 279A.215) available with other governmental agencies, which includes, 
but not limited to State, County, City and Special Districts.  Contracts between public 
agencies utilizing existing solicitations or current requirements require that: 
 

a. The original contact meets competitive procurement requirements; 
b. The solicitation and award process for the original contract was an open and 

impartial competitive process; 
c. The solicitation and contract allows other public agencies to establish contracts 

and price agreements under the same terms and conditions of the original 
contract. 
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PROCEDURE 
The following procedures must be used for solicitation of A&E and non-exempt Personal 
Services contracts. 
 
1. Competitive Procurement 

a. Direct Appointment Process 
i. A&E Construction-Related Services under $100,000 will be obtained by quotes 

with written specifications, or through a Request For Proposal.  However; 
ii. Contracts under $100,000 may be directly appointed if all of the following criteria 

are met, documented and approved by the Division Director: 
(1) Qualifications – Document how the consultant is specifically or uniquely 

qualified to fulfill the scope of work; addressing one or more of the following: 
a) efficiencies anticipated; b) availability from only one source; c) proprietary 
goods, materials or skills; and d) technical expertise. 

(2) Performance History – District has documented the Consultants for previous 
work on projects as above-average, or received similar evaluation from a 
reference check; 

(3) Current Contracts – Evaluate current, as well as any projected contracts 
Consultant may have with the District.  Consultant cannot be under contract 
with District for projects with similar Scope of Work in which the aggregate 
exceeds $100,000 in total fees. 

iii. When obtaining quotes, at least one (1) of three (3) quotes from a state-certified 
MWESB business must be obtained, unless no state-certified MWESB is 
available in that area  of work or does not respond.  Document attempts. 

 
b. Informal Selection (QBS) Process 

When the estimated cost is equal to or less than $250,000, the following informal 
selection procedure should be used: 
 

i. Solicitation – Solicitations inviting written proposals shall be sent to a minimum 
of five (5) prospective A&E Consultants drawn from: 
(1) The District’s list of Consultants that has been created and is maintained 

under OAR 137-048-0120 (List of Interested Consultants; Performance 
Record); 

(2) Another Contracting Agency's list of Consultants that is created and 
maintained under OAR 137-048-0120 (List of Interested Consultants; 
Performance Record); or 

(3) All Consultants the District reasonably can locate that offer the desired 
Architectural, Engineering, Photogrammetric Mapping, Transportation 
Planning or Land Surveying Services, or any combination of the foregoing. 

 
ii. Written Solicitations must include, at a minimum the following: 

(1) Description of project 
(2) Anticipated Contract performance schedule 
(3) Conditions or limitations 
(4) Date and Time proposals are due 
(5) Criteria upon which the most qualified consultant will be selected. To 

include a corporate responsibility evaluation criterion (15 to 20%). 
(a) How does your company internally promote or support: MWESB and 

sustainability practices? 
(5)(6) Statement that proposers are responding at their own expense 



A&E (Construction-Related) Service Contracts 2.02.04B     
 

TUALATIN HILLS PARK & RECREATION DISTRICT  May 6, 2013Aug 11, 2014 
Operational Policy & Procedures  Page 4 of 9  

(6)(7) Statement directing proposers to available protest procedures 
 

iii. Review Proposals – Review and score all Proposals received according to the 
criteria set forth in the Request for Proposals.  List proposals from highest to 
lowest scores. 
 

iv. Competitive Informal Selection – The informal selection procedure shall be 
competitive to the maximum extent practicable and the selection and scores 
based on criteria which include, but are not limited to Consultant’s capability to 
perform; number of experienced staff; performance history; project approach 
and design philosophy; budget and change order management history; 
geographic proximity to the project. 
 

v. Negotiate Scope of Services – The District shall discuss and refine the scope 
of services for the project and shall negotiate conditions, including 
compensation and performance schedule with the highest-scored consultant. 
 
Note: If the scope of a project is revised during negotiations and the estimated 
cost of the Consultant’s services exceeds $250,000, then the informal process 
will be terminated and the services of a qualified Consultant shall be solicited 
using the Formal Selection Process below. 

 
c. Formal Selection Process 

This formal procedure shall be used whenever the estimated cost of A&E Consultant 
Services exceeds $250,000. 
  
i. Advertising – The Board of Directors must authorize the advertisement to bid for 

services when the estimated costs for such services may exceed $150,000.  All 
rules related to advertising must be followed.  Generally, Business Services will 
prepare the advertisement to ensure that all requirements are met. 
 
(1) Request for Qualifications (RFQ) method is a “two-phase” process which is 

intended to limit respondents for complex projects to only the most qualified; 
and/or lessen the cost impact to respondents.  Contract award is dependent 
on both phases being used.  The issuance of an RFQ is the first phase of the 
process and is used to short list the most qualified (highest-scored) 
respondents.  The first phase does not include cost as an evaluation criterion.  
The second phase is the issuance of a modified Request for Proposal or 
Qualification-Based Selection RFP to the short-listed respondents and 
generally results in a contract award. 
 

(2) Request for Proposal (RFP) – Whether or not preceded by an RFQ, the RFP 
shall describe or contain project description, evaluation process, whether 
interviews are anticipated, closing date and time, reservation to reject any or 
all proposals, contract requirements, and a sample contract. 

 
(a) Procuring Departments shall create an RFP to include at a minimum: 

 
(i) Background information and project description; 
(ii) Evaluation Criteria for Selection. To include a corporate responsibly 

evaluation criterion (15 to 20%). 
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i. How does your company internally promote or 
support: MWESB and sustainability practices?; 

(ii)(iii) Conditions or Limitations; 
(iii)(iv) Whether interviews are possible; 
(iv)(v) Proposal Due Date; 
(v)(vi) Reservation of the right to: seek clarification, negotiate, and reject any 

and all proposals; 
(vi)(vii) Statement that Proposers responding at own expense; 

(vii)(viii) Protest Procedures; 
(viii)(ix) Special Contract Requirements; 

(ix)(x) Statement of whether a pre-Proposal meeting will be held; 
(x)(xi) Information the Procuring Department deems reasonably necessary; 

(xi)(xii) Reservation of the right to seek clarification of each Proposer; 
(xii)(xiii) Reservation of the right to reject any or all Proposals or cancel the 

RFP at any time if doing either would be in the best interest as 
determined by the District. 

(xiii)(xiv) Sample Contract 
 

(b) Procuring Department, with help from the Business Services, shall 
advertise each RFP at least once in a publication of general circulation, 
such as the Daily Journal of Commerce, no fewer than fourteen (14) 
calendar days before the closing date of the RFP. 

 
ii. Pre-proposal Meeting – May be held for all interested Consultants to discuss the 

proposed project and the required consultant services.  The solicitations must 
clearly state whether the pre-proposal meeting is mandatory or non-mandatory.  
If the meeting is mandatory, then only those proposers who can demonstrate 
attendance may submit a proposal for consideration. 
 

iii. RFP Analysis – Consultant selection committee shall review and score all 
responsive proposals according to the criteria included in the RFP. 
 

iv. Contract Negotiations – Following principled negotiation efforts, if agreement with 
the highest-scoring proposer cannot be reached within a reasonable period of 
time, the District may, in its sole discretion, terminate negotiations and thereby 
reject the highest-scored proposal.  The District may then attempt to reach a final 
agreement with the second-highest-scoring proposer and may continue on, in the 
same manner, with remaining proposers until an agreement is reached.  If 
negotiations with any proposer do not result in a contract within a reasonable 
period of time, as determined by the District in its sole discretion, the District may 
cancel the particular formal solicitation. 
 

v. Contract Award – Only the Board of Directors has the authority to award a 
contract for services resulting from this Formal Solicitation process.  Please refer 
to Contract Provisions page for proper contract usage.   
 

d. Solicitation Requirements 
All formal solicitations require an RFP or RFQ, and must be in writing and advertised 
at least once in a publication of general circulation, such as the Daily Journal of 
Commerce, no fewer than fourteen (14) calendar days before the closing date of the 
RFP or RFQ.  Note: Upon completion of contractor selection and competitive 
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procurement procedures, refer to Policy 2.02.02 for Purchasing Authority 
procedures. 

 
2. Approvals of Contracts 

a. When the actual amount of the contract does not exceed $1,000, the Department 
Superintendent has the procurement authority to enter into an agreement through 
the LPO process.  The scope and terms of the services will be stated on the local 
purchase order.  If a two-party agreement is used, the General Manager or Director 
of Business & Facilities is to enter into the agreement. 
 

b. When the actual amount of the contract is more than $1,000, but not more than 
$150,000, the General Manager or Designee has the authority to enter into the 
agreement.  The scope and terms of the agreement will be documented on the 
Purchase Order (when under $5,000), or the scope and terms of the services will be 
stated in a two-party written agreement.  When the actual Contract amount exceeds 
$150,000, the Board of Directors must approve the contract prior to award 

 
3. Emergency Procurements 

a. General 
An emergency is an occurrence of a serious and urgent nature that demands 
immediate action.  Normal procurement procedures may be suspended for the 
purchase of goods or services in emergency situations.  Emergency procurement 
may be utilized to purchase only that which is necessary to cover the requirements of 
the emergency.  Subsequent requirements shall be obtained using normal 
purchasing procedures. 
 

b. Authority to Declare 
The President of the Board or the General Manager (or designees) has the authority 
to determine when emergency conditions exist sufficient to warrant an emergency 
contract.  If the President is not available, approval by a Board member may be 
sought in the following successive order: Secretary, Secretary Pro-temp, Board 
member.  The nature of the emergency and the method used for the selection of the 
contractor must be documented. 
 

c. Procedures 
For purposes of securing such approval, Departments shall prepare a written 
declaration for signature by the General Manager (or designee) indicating the 
following: 

 Nature of the emergency; 
 Work to be done including goods, services to be procured; 
 Name of contractor and reason for selection of the particular contractor; and 
 Estimated amount of expenditure. 

 
For expenditures exceeding the General Manager’s authority of $150,000, the 
General Manager shall contact the President of the Board, as applicable, for 
approval prior to proceeding with the emergency work.  The General Manager shall 
prepare and file a resolution for authorizing the emergency declaration at the next 
regularly scheduled Board meeting or as soon as possible thereafter. 
 
After approval, the Department should find an appropriate source and then direct the 
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vender to proceed.  This does not relieve the Department from seeking competition 
to the extent practicable, negotiating a fair and reasonable price, and documenting 
the procurement action. 
 
After placing the order with the vendor, the Department should process the 
requisition online and include the emergency declaration. 
 
The Department shall monitor the emergency work and, upon completion, submit a 
confirming purchase order and all supporting documentation to the Finance Services 
Department, as applicable, including: 1) a copy of the emergency declaration signed 
by the General Manager, and 2) any agreements, quotes or proposals, including any 
pertaining to price, made orally with the contractor. 
 
If either the General Manager or the Board of Directors does not authorize the 
emergency declaration, the Department must immediately advise the Consultant to 
stop work and submit a final invoice for work performed prior to the stop work date. 
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CONTRACT PROVISONS 
 

Less than
$1000

Less than
$5000

Less than
$150,000

REQUIRES:
Written two-party agreement
or written Scope and Terms
on Local Purchase Order
Authorization of Department
Superintendent

YES YES

REQUIRES:
Written two-party agreement
or written Scope and Terms
on Purchase Order
Authorization of General
Manager or Director of
Business & Facilities

REQUIRES:
Written two-party agreement
Authorization of General
Manager or Director of
Business & Facilities

REQUIRES:
Written two-party agreement
Authorization of Board of
Directors

YES YES

NO

NO
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CONTRACTOR SELECTION 
 

Solicit Proposal

Quotes or RFP

If over $150,000
Board Approval

More than
$100,000

More than
$250,000

Direct
Appointment

Informal
(QBS) Process

Review and
Score

AWARD

Division Director
Approval

If Revised Scope
Exceeds $250,000

Establish
Project Scope

Negotiate Scope of
Services

Direct
Appointment

Formal
Process

Less than
$100,000

AWARD

Establish
Project Scope

AWARD

Board Approval

Review and
Rank

Is it Request for
Qualifications?

Solicit Proposal

Establish
Project Scope

Review and
Score

 



Public Improvement Projects          2.02.05
  

TUALATIN HILLS PARK & RECREATION DISTRICT  May 6, 2013Aug 11, 2014 
Operational Policy & Procedures  Page 1 of 9 

Date:  May 6, 2013Aug 11, 2014 Supersedes Policy:  2.02.05 – 
12/04/0005/06/2013 

Adopted by:  Doug Menke Implemented by:  Keith D. Hobson 
                       General Manager                                Director of Business & Facilities 

Signature:            Signature:            
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PURPOSE 
The purpose of this policy is to establish guidelines regarding the procurement and contracting 
of Public Improvement projects, governed by State statue, primarily ORS 279A and 279C, as 
modified and adopted by the Board of Directors in the District Compiled Polices – Chapter 5: 
Public Contracts & Agreements.  Policies and procedures regarding Architecture and 
Engineering (A&E) Services are addressed in A&E (Construction Related) Service Contracts 
Policy 2.02.04B.  Related A&E Services shall use Policy 2.02.04A – Non-exempt Personal and 
Related A&E Services Contracts. 
 
POLICY 
Tualatin Hills Park & Recreation District is subject to the Model Rules adopted by the Attorney 
General under ORS 279A, 279B, and 279C, which include Divisions 46, 47, 48, and 49 in the 
Attorney General’s Public Contracts Manual for contracting activities.  Division 49 applies to 
public improvement projects specifically.  The following policy governs public improvement 
contracts. 
 
“Public Improvement” refers to the construction, reconstruction, major renovation or painting 
carried on or contracted for by a public agency.  “Public Improvement” does not include 
emergency work and ordinary repair necessary in order to preserve a public improvement. 
 
1. Competitive Quotes 

a. Small Procurements 
When the actual amount of the contract does not exceed $5,000 the Park District is 
exempt from competitive bidding, pursuant to ORS 279B.065.  However, the Park 
District shall, when practical, obtain competitive quotes; less than $500, quotes are not 
necessary. When quotes are requested, a minimum of three (3) state-certified MWESB 
businesses must be solicited, unless no state-certified MWESB are available in that area 
of work. 

 
b. Intermediate Procurements 

When the actual amount of the contract is more than $5,000, but not more than 
$100,000, the Park District shall, at a minimum, obtain three (3) competitive quotes from 
written specifications of which one (1) must be MWESB, unless no state-certified 
MWESB are available in that area of work or no response is received.  A written record 
of the sources of the quotes or proposals received shall be kept.  If three quotes are not 
available, a lesser number will suffice provided that a written record is made of the effort 
to obtain the quotes. 

 
2. Competitive Bids 

When the actual Contract amount exceeds $100,000, the District shall proceed with a formal 
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competitive bidding procedure, which includes budget authority, developing specifications, 
advertising, formal bid openings, bid analysis and bid award to the lowest responsible 
bidder.  Note: Upon completion of contractor selection and competitive procurement 
procedures, refer to Policy 2.02.02 for Purchasing Authority procedures. 
 
When an Alternative Contracting Method as described in OAR 137-049-0610 is used for a 
public improvement project, a corporate responsibility evaluation criterion (15 to 20%) must 
be included in the procurement process:  What does your company do to internally to 
promote: MWESB and sustainability practices?  
 

3. Public Improvement Requirements 
a. Performance and Payment Bonds - Public Improvement Contracts in excess of $50,000 

require the Contractor to execute and deliver to the agency a Performance and Payment 
Bond in a sum equal to the Contract Price, unless waived under ORS 279C.380(4), or 
exempt from the required performance bond pursuant to ORS 279C.390. 

 
b. Prevailing Wages - Public Improvement Contracts in excess of $50,000 require that the 

hourly rate of a wage paid by the contractor or subcontractor to a worker shall not be 
less than the prevailing rate of a wage for an hour’s work in the same trade or 
occupation in the locality where the labor is preformed. 

 
c. First-Tier Subcontractor Disclosure - Public Improvements with a contract value of more 

than $100,000, require that a bidder shall submit a disclosure of any first-tier 
subcontractor that will be furnishing labor or materials in connection with the public 
improvement (ORS 279C.370), within two working hours of the date and time of the 
deadline when bids are due. 

 
4. Special Procurements  

The District’s Board of Directors, acting as the Local Contract Review Board may exempt 
certain public improvement contracts from competitive bidding requirements. 

 
5. Cooperative Procurement with other Governmental Agencies 

Whenever feasible, the Park District may participate in, sponsor conduct or administer a joint 
cooperative procurement (ORS 279A.205) for public improvements with other governmental 
agencies, which includes, but is not limited to State, County, City and Special Districts.  A 
joint cooperative procurement is valid only if: 

 
a. The solicitation and award process for the original contract is open and impartial 

competitive process; 
b. The solicitation and contract identifies the other public agencies and contract 

requirement; and 
c. No material change is made in the terms, conditions or prices of the contract. 

 
PROCEDURES 
1.  Obtaining Competitive Quotes (For contracts under $100,000) 

a. Budget Authority - The item or contract contemplated for purchase must be funded in the 
current adopted budget (including transfers and supplemental budget adoptions). 

 
b. Specifications – Specifications must be developed and reflect all necessary attributes 

desired in the item being requested.  It is important that specifications be written so as 
not to expressly or implicitly require any product of any particular manufacturer or seller. 
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c. Obtaining Quotes - Quotes may be obtained by phone calls, mail, e-mail or faxing 

written specifications to specific vendors, or by advertising that quotes are being 
sought.  The objective of obtaining quotes is to obtain the desired product at the lowest 
cost to the District without incurring the cost and time involved in the competitive bid 
process.  The method of obtaining quotes is therefore determined by the situation. 
Whichever method of obtaining quotes is selected, all efforts should be made to obtain a 
sufficient number of quotes, three to five in most cases, to encourage competition 
among vendors and to secure the lowest price for the District. 

 
When quotes are requested, a minimum of three (3) state-certified MWESB businesses 
must be solicited when contract does not exceed $5,000, unless no state-certified 
MWESB are available in that area.  When contract exceeds $5,000, at least one (1) 
quote received must be from an MWESB, unless no state-certified MWESB are available 
in that area or no response is received.  Document attempts. 

 
c.d. Documentation - All quotes must be clearly documented on the Request for Quote 

Worksheet.  The rationale for the method of obtaining quotes must also be clearly 
explained in writing.  If at least three quotes cannot be obtained, the effort to obtain the 
quotes must be included in the documentation. 

 
d.e. Award - Once a sufficient number of quotes have been obtained, the purchase 

may be awarded to the vendor with the lowest price quote, provided that the quote is 
responsible to the purchase specifications. 

 
2. Obtaining Competitive Bids  (For contracts over $100,000) 

a. Budget Authority - The item or contract contemplated for purchase must be funded in the 
current adopted budget (including transfers and supplemental budget adoptions). 

 
b. Specifications - Specification must be developed and should reflect all necessary 

attributes desired in the item being requested.  It is important that specifications be 
written so as not to preclude any name brands of manufacturers of similar or competing 
products.  Business Services will assist with ORS procedural issues. 

 
c. Advertising - All rules related to advertising must be followed, and the bid must be 

advertised in a publication of statewide circulation. Generally, Business Services will 
prepare the advertisement to ensure that all requirements are met.  

 
d. Bid Closing & First Tier Subcontractor Disclosure – The deadline for submission of bids 

will be set at 2:00pm on Tuesday, Wednesday, or Thursday.  Within two (2) working 
hours of the Bid Closing for a Public Improvement Contract greater than $100,000, all 
bidders shall submit a disclosure form, identifying any first-tier subcontractors that will be 
furnishing labor or materials on the Contract. 

 
e. Bid Opening - The bid opening will take place immediately after the deadline for 

submission of bids.  The objective of the bid opening is to document the bids of each 
vendor and to determine the apparent low bidder. 

 
f. Bid Analysis - The department requesting the purchase is responsible for evaluating the 

submitted bids in order to recommend the award of a contract. 
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g. Bid Award – When the contract amount exceeds $150,000, the Board of Directors must 
approve the contract prior to award.  The General Manager or Designee has the 
authority to enter into contracts not more than $150,000. 

 
h. Notice of Intent - At least seven (7) days before the award of a public improvement 

contract, the District shall post or provide to each bidder notice of the District’s intent to 
award a contract. 
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Selection Procedures 
 
 
 
 

Budget
Authority

Develop
Written

Specif ications

Less than
$5,000

Less than
$100,000

Advertise
SEE NOTE 'A'

Obtain Quotes
Where Practical

Obtain Quotes

Bid Opening
SEE NOTE 'B'

AWARD

AWARD
AWARD

Documentation
of Quotes

Bid Analysis

If over $150,000
Board Approval

YES YES

NO NO

7 Day Notice of
Intent to Award

 
 
 
 
Note:  A) Must advertise in a publication of statewide circulation if over $100,000. 
 

    B) Public Improvements contracts with a contract value of more than $100,000 require that a bidder 
shall submit a disclosure form of any first-tier subcontractor that will be furnishings labor or 
materials in connection with a public improvement, within two working hours of the date and time of 
the deadline when bids are due. 
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Public Improvement Contract Provisions 
 
 

 

Purchase 
Amount 

Procedure 
Insurance 
Certificate 
Required1 

Performance 
& Payment 

Bond 
Required2 

BOLI 
Prevailing 

Wages 
Required3 

First-tier 
Subcontractor 

Disclosure 
Required4 

Bid Bond 
Required 

< $51,000 

 
No quotes or bids required 
 Refer to MWESB 

requirements if quotes are 
obtained. 

 Use LPO or online 
requisition 
 

No No No No No 

> $51,000 
and 

< $5,000 

 
Informally Solicited Quotes. 
 Refer to MWESB 

requirements. 
 May use LPO/PO online 

requisition or “Under 
$100,000” Contract 
 

No No No No No 

> $5,000 up 
to $100,000 

Formally Solicited Quotes 
 Written specifications 

required 
 Attempt to obtain at least 3 

quotes.  Refer to MWESB 
requirements. 

 Document attempts and 
quotes 

 Use  “Under $100,000” 
Contract 

Required 
for 

contracts 
over 

$10,000 

Required for 
contracts 

over $50,000 

Required 
for 

contracts 
over 

$50,000 

Required for 
contracts over 

$100,000 
No 

                                            
1 Certificate of insurance for at least $1 million for General Liability, Auto Liability and umbrella coverage, listing 
Tualatin Hills Park & Recreation District as named additional insured. 
 
2 Public Improvement Contracts in excess of $50,000, require the Contractor to execute and deliver to the agency a 
performance bond in a sum equal to the Contract Price.  Unless waived under ORS 279C.380(4), or exempt from the 
required performance bond pursuant to ORS 279C.390. 
 
3 Required if the contract is part of a larger project in excess of $50,000, or if Federal monies are used to fund the 
project.  Contractor must have on file a Public Works Bond with the Construction Contractors Board. 
 
4 Contracts with a value of more than $100,000 shall include provisions requiring the contractor to include, in all 
contracts with First Tier Subcontractors, a clause stipulating payment of interest on amounts not timely paid to 
persons furnishing materials and services to the project. 
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> $100,000 

Competitive Bidding required 
 Board Approval if over 

$150,000 
 Use “Division 0 and 1 

Contract Documents” 

Yes Yes Yes Yes Yes 
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General Origin of Rules 
 

The following table shows the statutory or other legal basis for each public contracting rule 
contained within this Policy and Procedure Manual that are relevant to Tualatin Hills Park & 
Recreation District operations: 
 
RULE  OAR  
Application  137-049-0100 
Polices  137-049-0110 
Definitions  137-049-0120 
Competitive Bidding Requirement  137-049-0130 
Contracts for Construction Other Than Public Improvements  137-049-0140 
Emergency Contracts  137-049-0150 
Intermediate Procurements – Competitive Quotes  137-049-0160 
Solicitation Documents; Required Provisions  137-049-0200 
Notice of Advertising Requirements  137-049-0210 
Prequalification of Offers  137-049-0220 
Eligibility of Bid or Prosper  137-049-0230 
Pre-Offer Conferences  137-049-0240 
Addenda to Solicitation Documents  137-049-0250 
Request for Clarification or Change; Protests  137-049-0260 
Cancellation of Solicitation Documents  137-049-0270 
Offer Submissions  137-049-0280 
Bid or Proposal Security   137-049-0290 
Facsimile Bids and Proposals  137-049-0300 
Electronic Procurement  137-049-0310 
Pre-Closing Modification or Withdrawal  137-049-0320 
Receipt Opening and Recording of Offers  137-049-0330 
Late Bids, Late Withdrawals and Late Modifications  137-049-0340 
Mistakes  137-049-0350 
First-Tier Subcontractors; Disclosure and Substitution  137-049-0360 
Disqualification of Persons  137-049-0370 
Bid or Proposal Evaluation  137-049-0380 
Offer Evaluation and Award  137-049-0390 
Notice of Intent to Award  137-049-0395 
Documentation of Award  137-049-0400 
Time for Contracting Agency Acceptance  137-049-0410 
Negotiations with Bidders Prohibited  137-049-0420 
Negotiations When Bids Exceed Cost Estimate  137-049-0430 
Rejection of Offers  137-049-0440 
Protest of Contract Selection / Award  137-049-0450 
Performance and Payment Security  137-049-0460 
Substitute Contractor  137-049-0470 
Foreign Contractor  137-049-0490 
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RULE  OAR  
Alternative Contracting Methods 137-049-0600 to 

137-049-0690
Contract Provisions 137-049-0800 to 

137-049-0910
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 
 
 

 
 

Present: 
Joseph Blowers President/Director 
Bob Scott Secretary/Director 
Larry Pelatt Secretary Pro-Tempore/Director 
John Griffiths Director 
Jerry Jones Jr. Director 
Doug Menke General Manager 
 
Agenda Item #1 – Executive Session (A) Personnel (B) Legal (C) Land 
President Joe Blowers called executive session to order for the following purposes: 
 To consider the employment of a public officer, employee, staff member or individual agent, 
 To consider information or records that are exempt by law from public inspection, and   
 To conduct deliberations with persons designated by the governing body to negotiate real 

property transactions. 
Executive session is held pursuant to ORS 192.660(2)(a)(e)&(f), which allows the board to meet 
in executive session to discuss the aforementioned issues. 
 
President Joe Blowers noted that representatives of the news media and designated staff may 
attend the executive session. All other members of the audience were asked to leave the room.  
Representatives of the news media were specifically directed not to disclose information 
discussed during executive session. No final action or final decision may be made in executive 
session. At the end of executive session, the board will return to open session and welcome the 
audience back into the room. 
 
Agenda Item #2 – Call Regular Meeting to Order 
President Joe Blowers called the regular meeting to order at 7:40 pm. 
 
Agenda Item #3 – Action Resulting from Executive Session 
Larry Pelatt moved that the board of directors accept the general manager’s evaluation as 
presented and authorize a compensation increase of 2.5% and a bonus amount of 8% of 
salary. Bob Scott seconded the motion. Roll call proceeded as follows: 
John Griffiths Yes 
Jerry Jones Jr. Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
Joe Blowers  Yes 
The motion was UNANIMOUSLY APPROVED. 

A regular meeting of the Tualatin Hills Park & Recreation District Board of Directors was held on 
Monday, June 2, 2014, at the HMT Recreation Complex, Dryland Training Center, 15707 SW 
Walker Road, Beaverton. Executive Session 6 pm; Regular Meeting 7:30 pm 
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Bob Scott moved that the board of directors fund the bonus pool at the amount specified 
within District Compiled Policies Chapter 4. Larry Pelatt seconded the motion. Roll call 
proceeded as follows: 
Jerry Jones Jr. Yes 
John Griffiths Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
Joe Blowers  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Larry Pelatt move that the board of directors authorize the general manager to continue 
with and finalize negotiations with Peregrine Sports which will ensure all key negotiation 
points as those presented during executive session are included in an amendment to the 
current lease agreement between Peregrine Sports and the district for construction and 
use of improvements on district property subject to review by the district’s legal counsel.  
Bob Scott seconded the motion. Roll call proceeded as follows: 
John Griffiths Yes 
Jerry Jones Jr. Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
Joe Blowers  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Bob Scott moved that, to assist Washington County in implementation of the North 
Bethany Subarea Plan, the board authorize staff to acquire land for a portion of a future 
community trail identified on the plan’s Park, Trails and Pedestrian Connections Map, with 
the understanding that 1.) THPRD will not pay more than market value for the site as 
determined by an appraisal process specified in a purchase and sale agreement between 
THPRD and the seller, and 2.) the acquisition will be completed subject to the general 
manager’s determination that the terms of the purchase and sale agreement have been 
met. Larry Pelatt seconded the motion. Roll call proceeded as follows: 
Jerry Jones Jr. Yes 
John Griffiths Yes 
Larry Pelatt  Yes 
Bob Scott  Yes 
Joe Blowers  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Larry Pelatt moved that the board approve the sale of a permanent easement on district-
owned land in North Bethany to Clean Water Services for the same price the district paid 
for that portion of land to be occupied by a regional stormwater facility, minus the cost to 
Clean Water Services of constructing a planned trail segment around the facility for 
THPRD. Bob Scott seconded the motion. Roll call proceeded as follows: 
Jerry Jones Jr. Yes 
John Griffiths Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
Joe Blowers  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #4 – Audience Time 
There was no testimony during audience time.         
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Agenda Item #5 – Board Time 
Larry Pelatt referenced the executive session motion pertaining to the general manager’s 
evaluation and commented that General Manager Doug Menke has done an excellent job, as the 
board has come to expect, and thanked him for his efforts.  
 The other board members expressed agreement with Larry’s comments.  

 
Jerry Jones Jr. noted that the recent dedication event at Roy Dancer Park was well attended and 
that the park is a great asset to the community.  
 John Griffiths described Roy Dancer, noting that he was a great man and a lot of people 

came to the dedication in his honor.   
 
Agenda Item #6 – Consent Agenda 
Bob Scott moved the board of directors approve consent agenda items (A) Minutes of May 
5, 2014 Regular Board Meeting, (B) Monthly Bills, (C) Monthly Financial Statement, (D) 
Resolution Authorizing Issuance of Tax and Revenue Anticipation Notes for FY 2014/15, 
(E) Resolution Appointing Parks Advisory Committee Member, (F) Resolution Approving 
Recreational Trails Program Application, (G) Roger Tilbury Memorial Park Project, and (H)  
HMT ADA Parking Improvements Project. Larry Pelatt seconded the motion.  
 
John Griffiths referenced consent agenda item G, Roger Tilbury Memorial Park Project, noting 
that the bid results were higher than estimated. He asked if there are extra bond funds available 
in other categories to cover the overage.  
 Doug Menke, general manager, replied that there is over $500,000 available within the 

bond administration category and that there will be approximately $200,000 remaining 
after taking into consideration recent bid overages. Doug described how the improving 
market is resulting in higher bids than the last few years.   

 Jerry Jones Jr. expressed agreement, noting that materials costs alone have risen more 
than 10% over the last six months.  

John asked if the district can expect similar results when bidding any remaining bond projects and 
whether the district will be in danger of running out of excess bond administration funds.  
 Doug replied that although there are not many projects left to bid in the bond program, two 

of the projects left are quite large. District staff is focusing on the amenities contained 
within those upcoming projects as well as being more effective regarding cost estimations 
so that the district can react to any potential cost overages prior to bidding the project.  

 Larry Pelatt noted that the City of Portland is also experiencing an increase in project 
costs in both engineering and construction.  

President Joe Blowers commented that the district’s SDC rates take into consideration 
construction costs and asked if the SDC rate is expected to increase anytime soon. He noted that 
if construction costs are increasing this quickly, the district needs to react with an increase in the 
SDC rates in order to keep pace with providing new parks and facilities.  
 Doug expressed agreement, noting that an increase in SDC rates will likely be before the 

board for consideration in January 2015.  
 
Roll call proceeded as follows: 
John Griffiths  Yes 
Jerry Jones Jr.  Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
Joe Blowers  Yes 
The motion was UNANIMOUSLY APPROVED. 
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Agenda Item #7 – Unfinished Business 
A. General Manager’s Report  
Doug Menke, general manager, provided an overview of his General Manager’s Report included 
within the board of directors’ information packet: 

 Portland State University’s Inclusive Outreach and Diversity Development Project 
 English as a Second Language Outreach 
 Board of Directors Meeting Schedule 

Doug offered to answer any questions the board may have. 
 Hearing none, President Blowers continued to the next agenda item.  

 
Agenda Item #8 – New Business 
A. Amending District Compiled Policies Chapter Five to Change Public Contract Rules 

to include Social Equity Contracting 
Keith Hobson, director of Business & Facilities, provided an overview of the memo included within 
the board of directors information packet regarding proposed changes to THPRD’s Public 
Contract Rules contained in Chapter 5 of the District Compiled Policies (DCP). The proposed 
changes reflect ORS 200.090, which encourages public agencies to pursue a policy of providing 
opportunities to Minority, Women and Emerging Small Businesses (MWESB), and would include 
the following: 

 Establish solicitation requirements to advance equity in contracting for MWESB based on 
dollar thresholds and procurement category. 

 Implement a corporate responsibility evaluation criterion into the request for proposal 
evaluation process for Architectural and Engineering (A&E) and Personal Services to 
include both MWESB and sustainability. 

Keith noted that based on board review and direction, staff will prepare an amendment to the 
DCP and schedule a public hearing on the changes at a future board meeting.     
 
John Griffiths inquired whether the state is responsible for certifying businesses as MWESB.  
 Keith confirmed this. 
 Larry Pelatt explained the process, noting that a business interested in qualifying as an 

MWESB would look at the criteria on the state website and apply to become certified.  
Once the state verifies the information and certifies the firm, the business would be 
included in the state database.  

John asked for confirmation that the changes being proposed would require the district to reach 
out to MWESB, but not necessarily award the bid to an MWESB. 
 Larry confirmed this, noting that the idea is to increase the visibility and opportunities for 

certified firms, not to hand out contracts.  
 
Jerry Jones Jr. inquired as to the outreach methods to MWESB.  
 Larry explained that the district will go to the state certified list for MWESB and target the 

firms in the category being sought to ensure that a Request for Proposals (RFP) is 
distributed to those firms. Whether or not the firms respond, or respond with a qualified 
proposal, is the responsibility of the MWESB.  

 Keith reiterated Larry’s comments.  
 
Jerry asked for confirmation that if a business is a MWESB they would receive notice of an RFP 
while other non-MWESB firms would read about it in the Daily Journal of Commerce.  
 Keith described that there are no special notification requirements within the RFP rules.  

However, the district will have corporate responsibility criteria and a certified MWESB 
would be able to receive maximum credit under that category. If the firm is not MWESB, 
there are other ways to get credit, such as sustainable practices. Under regular quoting 
work, the district would make sure to get the quote to the appropriate MWESB.   
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Bob Scott asked if the district would have the flexibility to use an uncertified business if no 
responses were received from MWESB.  
 Keith confirmed this, noting that the district only needs to document its outreach attempt. 
 Larry described how City of Portland operates under the same principles. 
 Keith noted that there is also an opt-out if there are no certified firms within the goods or 

services category that the district is attempting to procure. 
 
Hearing no further questions, Keith noted that a public hearing would be scheduled on this topic 
for the August board meeting.   
 
B. Motion of Support for Proposed Amendments to the Park, Trails and Pedestrian 

Connections Map for the North Bethany Subarea  
Hal Bergsma, director of Planning, provided an overview of the memo included within the board 
of directors’ information packet regarding a recent request by West Hills Development Company 
(West Hills) that changes be considered to the North Bethany Subarea plan in two locations that 
would affect the planned streets, parks and trails. The proposed changes would be considered 
through two land use ordinances that must be filed by Washington County by July 1, 2014, after 
which a series of public hearings would be held by Washington County. Hal noted that the action 
requested of the board this evening is a motion in support of the proposed changes.  
 
Hal provided a detailed overview of the changes requested by West Hills via a PowerPoint 
presentation of the site plans included within the board of directors’ information packet, which 
included the following:  

 Remove and realign streets in the vicinity of the west community park, changing the size, 
configuration and nature of the park due to the realization that part of the park as 
presently planned is within a large wetland area.   

 Realign primary street P2 (Rossetta Street) so it is routed to connect with Brugger Road 
west of Kaiser Road rather than connecting directly with Kaiser Road. The planned 
community trail along P2 would be routed so that it crosses Kaiser Road at its intersection 
with Brugger Road rather than at a midblock crossing about 200 feet south of the 
Kaiser/Brugger intersection.   

 THPRD staff proposes removal of a small, planned fixed park from the map, as it would 
have limited usefulness for district patrons given its size and configuration while costing 
the district a significant amount of money for land acquisition.   

Hal offered to answer any questions the board may have.  
 
Bob Scott asked for confirmation that if the board approves the requested changes, the next step 
would be Washington County’s consideration of the ordinances.  
 Hal confirmed this, noting that ultimately it is county staff that determines what is 

contained within the proposed ordinances put before the council for consideration and that 
it is possible that county staff may submit changes that are different from what is under 
discussion this evening. In addition, further changes could be considered through the 
public hearings process.   

 
Larry Pelatt referenced the proposed trail realignment and asked if the district would then be 
responsible for half-street improvements for the portion of trail running parallel to Kaiser Road.  
 Hal replied that district staff does not believe that this should be the responsibility of the 

district, noting that the district proposed an ordinance to Washington County last year that 
would have enabled the district to avoid paying for such half-street improvements. He 
described the debate that has occurred in recent years regarding the district being 
responsible for half-street improvements for land such as a linear park that has no other 
park use other than accommodating a trail, similar to what is reflected in the current 
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design for the Rosetta Street alignment. The ordinance went as far as receiving 
unanimous approval from the county planning commission, but was tabled by the board of 
commissioners.   

 
President Joe Blowers asked what the estimated cost is for half-street improvements in general.  
 Hal replied that a current project proposal recently received noted $200,000 for 

approximately 700 feet of half-street improvements.  
 
Larry referenced the original west community park plan that shows a street running through the 
middle of the wetland. He asked if this plan is approved.  
 Hal confirmed that while the street map is approved, there is some dispute between the 

county and West Hills regarding whether that particular wetland is developable.   
Larry commented that although he can understand West Hill’s desire to reroute the street outside 
of the wetland due to cost impacts, the new design includes two midblock crossings for the 
district, which are an added expense as well.  
 
Larry inquired whether the appropriate district advisory committees have been consulted 
regarding these proposed changes.  
 Hal replied that unfortunately due to the deadline established by the county pertaining to 

the ordinances, the district has been unable to present this topic to its advisory 
committees. Hal provided a brief overview of the county’s ordinance timeline.  

 
Jerry Jones Jr. commented that these requested changes seem significant and inquired what the 
county’s feedback has been thus far.  
 Hal replied that although the county has expressed concern regarding whether the 

wetland is developable, in general, he believes they are open to considering the street 
realignments. The main concern is how much parkland should be provided in this area 
and whether some of West Hills’ housing units need to be removed from the plan in order 
to provide more acreage for the west community park.   

 
Larry commented that the district would be losing approximately one acre of parkland through the 
requested changes to the west community park, which is significant. He does not consider 
powerline corridors as true parkland due to the usage restrictions on such property.  
 Doug Menke, general manager, commented that the district can expect many similar 

discussions and negotiations to occur as the North Bethany area is developed. The 
challenges are not without the need for caution. He noted that while powerline corridors 
should not be used as a substitute for parkland, they can be a nice complement. Doug 
noted that Citizen Participation Organization (CPO) #7 has submitted written testimony on 
this matter to the board, a copy of which is at their places this evening, as well as in the 
record. District staff has also provided a second motion for the board’s consideration this 
evening that would reflect a neutral stance on the changes requested by West Hills rather 
than a motion of support, taking into consideration the district’s opportunity to provide 
testimony via the ordinance process and to allow more time for the district to finalize its 
position, including securing input from the district’s advisory committees. 

 
John Griffiths stated that, while he supports taking development out of the wetland, he questions 
why the district is losing almost an acre of parkland through the new proposal, noting that there 
seems to be a larger housing development proposed with more units in the new layout.   
 Larry expressed agreement with John’s comment.  
 Hal replied that West Hills lost a significant number of units due to the wetland discovered.  
 Doug noted that there is still more discussion to occur regarding whether or not the 

wetland can be developed.  
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John theorized that although the county believes that development could occur within the 
wetland, West Hills is reluctant to take the chance and risk their investment. However, they are 
making room for the houses that would have gone into the area where the wetland is, only on 
property that the district would otherwise use as a park. He questioned why he would support this 
proposal in the best interests of the district without first hearing from the CPO and public.  
 Larry expressed agreement, noting that the district typically has a much more involved 

public process for these types of proposals and he is reluctant to move without first having 
heard from the district’s public.  

John noted that he is having difficulty understanding why a communication breakdown between 
the county and West Hills is resulting in an acreage reduction to the west community park.  
 
Jerry expressed agreement with Doug’s comment that this type of issue is going to come up more 
often as the North Bethany area is developed. He described how, in a typical development 
situation, the developer has a lot more flexibility to use the land to accommodate their 
development; however, the fact that the North Bethany Area has had such extensive and 
descriptive public planning makes for a more constrictive development process. He encouraged 
the district to have some degree of flexibility with the developers. He continued that although he 
does not want to deny West Hills’ request, he is uncomfortable approving it this evening, 
especially without hearing from the district’s advisory committees.   
 
Discussion occurred regarding the designation of the west community park as a community park 
rather than a neighborhood park, and how the total park acreage when taking into account the 
west community park, east community park, and parkland in between totals about 25 acres.  
 
John asked if the wetland would be deeded to the district.  
 Hal replied that, although that has not been committed to by West Hills, the wetland would 

be owned by either a homeowners association or the district.  
John questioned whether a smaller portion of active use parkland would be an appropriate 
compromise for the wetland coming into the district’s ownership, noting that the west end of the 
community park could be more nature-based, while the east end could be more active use-based. 
 Joe replied that this would be a hypothetical question as the land for the east community 

park has not yet been secured or determined if it, too, is a wetland.  
 Hal noted that the district has acquired a few of the properties comprising the east 

community park and that staff does not believe there is a wetland issue in that area. 
John described the types of amenities that could be provided in the west and east community 
parks where the west would be focused on passive use and the east on active use.  
 Larry expressed agreement with Jerry’s statement that the district have some flexibility 

with developers, noting that the district wants to maintain its good relationship with the 
development community while still maintaining its standards. He expressed support for 
John’s description of the passive/active use concept for the west and east community 
parks.  He noted that when this concept is taken into consideration along with how the 
powerline corridor could complement the parkland, he is more supportive of the concept; 
however, he, too, is uncomfortable approving any changes this evening without first 
hearing from the district’s public.    

 
Jerry asked if West Hills would come back to the board at a future date with a more detailed plan 
and exact layout/acreage for the west community park if the board were to vote in support of the 
proposed changes this evening. 
 Hal offered clarification regarding the North Bethany Subarea plan relative to parks, noting 

that while the neighborhood parks proposed are identified by general areas, the west and 
east community parks are fixed locations and should be configured exactly as what is 
shown in the plan. The configuration shown this evening is what would go forward.   
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Bob stated that he supports the elimination of the streets as reflected in the new proposal, as he 
is concerned with the costs associated with half-street improvements. Although he does not like 
the fact that the district would be losing an acre of parkland with the new proposal, he does 
support moving the powerline corridor contiguous with the active use parkland and the possibility 
of adding the wetland because the continuity of the parkland would be greatly increased through 
these proposed changes.   
 
Discussion occurred regarding Washington County’s ordinance timelines and process. 
 
President Joe Blowers opened the floor for public testimony.   
 
Kevin O’Donnell, 4804 NW Bethany Blvd., Portland, is before the board of directors this evening 
representing CPO #7. He expressed concern with the lack of public process thus far regarding 
the changes proposed by West Hills. He commented that the changes have not yet been properly 
vetted through the district’s advisory committees or through the public at-large and requested that 
the board reject the proposed changes this evening. He noted that the proposal appears to be 
that the district would lose parkland acreage in order for the developer to build more houses due 
to the loss of the land that was determined to be a wetland. He reminded the board that any land 
that the district gives up for development will never be recovered. In addition, the powerline 
corridor should not be considered as active-use parkland and has multiple large powerline towers 
to negotiate around. He also asks that the board reject the proposed trail realignment that would 
bring the trail to an intersection for crossing Kaiser Road, noting that this layout would mirror the 
problematic Fanno Creek Trail crossing at Hall Boulevard. In closing, he encouraged the board to 
reject the proposed changes before them for consideration this evening.  
 
Mary Manseau, 5230 NW 137th Ave., Portland, is before the board of directors this evening in 
opposition to the changes to the North Bethany Subarea plan being requested by West Hills. She 
explained that she served on the North Bethany stakeholders advisory committee, as did a 
representative of West Hills and Larry Pelatt, and described that the current North Bethany 
Subarea plan already represents a compromise. She encouraged the board to delay a decision 
on the requested changes until a transparent public process has taken place, noting that there is 
still plenty of time for the district to provide input to the county. She commented that the changes 
being proposed by West Hills were not known to the community until the district’s board meeting 
agenda was published last week. She described how the changes being proposed are significant 
and will alter the road grid system negatively without regard for the reasons the road layout was 
originally agreed upon. In addition, the original size for the west community park had already 
been reduced through the North Bethany Subarea plan process from the optimum five to six 
acres to the current 2.72 acres, and the changes proposed this evening would further reduce the 
size. She expressed agreement with Kevin’s comments regarding the proposed trail alignment 
change. In closing, she encouraged the board to delay a decision on the proposed changes 
before them for consideration this evening until additional information and public outreach can be 
procured.   
 
Larry asked if this topic could be facilitated on the board’s June 16, 2014, meeting agenda in 
order to allow for more public outreach and still make the county’s deadline of June 17, 2014.   
 Hal noted that although the county was hoping to have a final draft ready by June 17, he 

believes district staff could relay the discussion to county staff that morning. 
 Doug commented that if the board is able to accommodate additional public outreach, he 

believes a clearer opinion could be given to the county. The district could also follow up 
with testimony via the ordinance process.  
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Don Hanson, 808 SW 3rd, Portland, is before the board of directors this evening representing 
Otak, the consultant for West Hills. He provided background information regarding West Hills’ 
engagement in the North Bethany Subarea planning process, noting that the proposed changes 
before the board this evening are considered refinements to the plan, not compromises or major 
changes. He described in detail the difficulties any potential development within the wetland near 
the west community park would face and doubted that any development would ever be 
authorized. He also described the great expense that comes with building roads, noting that the 
changes proposed this evening reduce this expense as well as provide greater continuity 
between the parks. Regarding the proposed trail realignment, he described the concerns West 
Hills has with the intersection of Brugger and Kaiser Roads being so close to the intersection of 
Rosetta and Kaiser Roads as well as grading and drainage concerns. The proposed traffic 
changes have been evaluated and do not create any functional issues. He acknowledged that the 
trail is now proposed to run out of direction north to the intersection of Brugger and Kaiser Roads, 
and provided a detailed overview for this recommendation, including the concern with a midblock 
crossing due to an inability to accommodate a pedestrian refuge in that area. He noted that the 
changes proposed are efficient, permit-able, and do not represent a compromise. In conclusion, 
he stated that while West Hills is agreeable to coming back to the board on June 16 to continue 
this dialogue, they would like to keep pace with the county’s process and accommodate the 
ordinance timelines as West Hills’ desire is to construct these projects next year.     
 
Dan Grimberg, 7441 SW Hunt Club Drive, Portland, is before the board of directors this evening 
as director of land development for West Hills. He noted that he has been involved in the North 
Bethany Subarea planning process since 2002 and that a lot of time and money has gone into 
these projects. He disagrees with the perception that this has been a rushed process. He 
described the challenges West Hills has had in getting acknowledgement from the county 
regarding the development difficulties presented by the wetland near the west community park. 
He described how the wetland area, which was slated for development in the original proposal, 
will now stay as a natural area and that even with the reduction in the west community park 
acreage, the district would be receiving much more parkland than originally anticipated. He stated 
that West Hills needs the district’s support in order to move forward with their development as it 
cannot be built as it was originally designed.      
 
President Joe Blowers noted that although he is relatively neutral regarding the proposed 
changes to the west community park since the inclusion of the wetland would likely result in a net 
gain rather than loss, he does have concerns regarding the trail realignment that would result in 
an out of direction crossing similar to the Fanno Creek Trail crossing of Hall Boulevard. In 
addition, he does not want to set the precedent for trails running parallel to major roads, which is 
essentially a glorified sidewalk. Joe asked that further consideration be given to other alternatives 
for the trail alignment and crossing of Kaiser Road.    
 
Discussion occurred regarding the proposed grading of Kaiser Road and the consideration of an 
underpass for the proposed trail.  
 
Don Hanson with Otak agreed to reexamine whether a pedestrian refuge could be 
accommodated on Kaiser Road for a midblock crossing.   
 Larry requested that the concept of an underpass also be considered.  

Don replied that the cost of an underpass would likely greatly surpass that of a midblock crossing.  
 
President Joe Blowers inquired of the board whether a motion on this topic is feasible this 
evening.  
 Larry reiterated his suggestion to table this topic until the board’s June 16, 2014, meeting 

in order to allow for more public input and review by the district’s advisory committees. He 
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Recording Secretary, 
Jessica Collins 

noted that although the district does not have time to facilitate its typical full-fledged public 
process, at least this would allow for some additional public input opportunities.  

 Doug noted that district staff could reach out to the Trails, Natural Resources, and Parks 
Advisory Committees as well as to county staff for clarity regarding their opinions of the 
proposed changes. In addition, CPO #7 has a meeting scheduled next week.  

 The remainder of the board members expressed agreement with tabling the discussion to 
the June 16, 2014, board meeting.    

 
Agenda Item #9 – Adjourn  
There being no further business, the meeting was adjourned at 9:15 p.m.  
 
 
 
   

Joe Blowers, President    Bob Scott, Secretary 
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Tualatin Hills Park & Recreation District 

Minutes of a Regular Meeting of the Board of Directors 
 
 
 

 
 

Present: 
Joseph Blowers President/Director 
Bob Scott Secretary/Director 
Larry Pelatt Secretary Pro-Tempore/Director 
John Griffiths Director 
Jerry Jones Jr. Director 
Doug Menke General Manager 
 
Agenda Item #1 – Executive Session (A) Legal (B) Land 
President Joe Blowers called executive session to order for the following purposes: 
 To consider information or records that are exempt by law from public inspection, and   
 To conduct deliberations with persons designated by the governing body to negotiate real 

property transactions. 
Executive session is held pursuant to ORS 192.660(2)(e)&(f), which allows the board to meet in 
executive session to discuss the aforementioned issues. 
 
President Joe Blowers noted that representatives of the news media and designated staff may 
attend the executive session. All other members of the audience were asked to leave the room.  
Representatives of the news media were specifically directed not to disclose information 
discussed during executive session. No final action or final decision may be made in executive 
session. At the end of executive session, the board will return to open session and welcome the 
audience back into the room. 
 
Agenda Item #2 – Call Regular Meeting to Order 
President Joe Blowers called the regular meeting to order at 7 pm. 
 
Agenda Item #3 – Action Resulting from Executive Session 
Jerry Jones Jr. moved that the board of directors authorize the general manager to 
continue with and finalize negotiations with Beaverton School District which will ensure all 
key negotiation points as those that were presented during executive session will be 
included in a field use agreement between Beaverton School District and THPRD for field 
improvements, subject to review by the district’s legal counsel. Larry Pelatt seconded the 
motion. Roll call proceeded as follows: 
Bob Scott  Yes 
John Griffiths Yes 
Larry Pelatt  Yes 
Jerry Jones Jr. Yes 
Joe Blowers  Yes 
The motion was UNANIMOUSLY APPROVED. 

A regular meeting of the Tualatin Hills Park & Recreation District Board of Directors was held on 
Monday, June 16, 2014, at the HMT Recreation Complex, Dryland Training Center, 15707 SW 
Walker Road, Beaverton. Executive Session 6:30 pm; Regular Meeting 7:30 pm 
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Jerry Jones Jr. moved that the board of directors authorize staff to acquire a small 
property in the northwest quadrant of the district to allow for reconstruction of a trail 
segment, using bond funds designated for trail land acquisition, subject to appropriate 
due diligence review and approval by the general manager. Bob Scott seconded the 
motion. Roll call proceeded as follows: 
Larry Pelatt  Yes 
John Griffiths Yes 
Bob Scott  Yes 
Jerry Jones Jr. Yes 
Joe Blowers  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Jerry Jones Jr. moved that the board of directors authorize staff to acquire a small 
property in the northeast quadrant of the district to resolve a minor trail encroachment on 
private property, using bond funds designated for trail land acquisition, subject to 
appropriate due diligence review and approval by the general manager. Larry Pelatt 
seconded the motion. Roll call proceeded as follows: 
John Griffiths Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
Jerry Jones Jr. Yes 
Joe Blowers  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
President Joe Blowers recognized Terry Moore, former board member, who recently passed 
away. He provided comments regarding her work with the district, service on other agency 
boards, and particular projects she was involved in, noting that she will be missed by many.    
 
Agenda Item #4 – Election of Officers for Fiscal Year 2014/15 
President Joe Blowers opened the floor to nominations for board officers for fiscal year 2014/15, 
taking effect on July 1, 2014.  
 
Bob Scott nominated John Griffiths to serve as president of the Tualatin Hills Park & 
Recreation District Board of Directors for fiscal year 2014/15. Jerry Jones Jr. seconded the 
nomination. Hearing no further nominations, roll call proceeded as follows: 
John Griffiths Yes 
Larry Pelatt  Yes 
Bob Scott  Yes 
Jerry Jones Jr. Yes 
Joe Blowers  Yes 
The nomination to elect John Griffiths to serve as president for fiscal year 2014/15 was 
UNANIMOUSLY APPROVED. 
 
Larry Pelatt nominated Bob Scott to serve as secretary of the Tualatin Hills Park & 
Recreation District Board of Directors for fiscal year 2014/15. Jerry Jones Jr. seconded the 
nomination. Hearing no further nominations, roll call proceeded as follows: 
Bob Scott  Yes 
John Griffiths Yes 
Larry Pelatt  Yes 
Jerry Jones Jr. Yes 
Joe Blowers  Yes 
The nomination to elect Bob Scott to serve as secretary for fiscal year 2014/15 was 
UNANIMOUSLY APPROVED. 
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John Griffiths nominated Jerry Jones Jr. to serve as secretary pro-tempore of the Tualatin 
Hills Park & Recreation District Board of Directors for fiscal year 2014/15. Larry Pelatt 
seconded the nomination. Hearing no further nominations, roll call proceeded as follows: 
Jerry Jones Jr. Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
John Griffiths Yes 
Joe Blowers  Yes 
The nomination to elect Jerry Jones Jr. to serve as secretary pro-tempore for fiscal year 
2014/15 was UNANIMOUSLY APPROVED. 
 
Agenda Item #5 - Budget Hearing: Resolution Adopting the Fiscal Year 2014/15 Budget, 
Levying Taxes and Making Appropriations 
A. Open Hearing 
President Joe Blowers opened the Budget Hearing. 
 
B. Staff Report 
Keith Hobson, director of Business & Facilities, provided a brief overview of the memo included 
within the board of directors’ information packet, noting that there are no adjustments to the 
approved budget being proposed by district staff this evening and that board approval is being 
requested of the resolution to adopt the FY 2014/15 budget, make appropriations, and levy ad 
valorem taxes.        
 
C. Public Comment 
There was no public comment.  
 
D. Board Discussion 
Larry Pelatt thanked the budget committee and district staff for their efforts in developing the 
budget that is before the board of directors for adoption this evening.  
 
E. Close Hearing 
President Joe Blowers closed the budget hearing. 
 
F. Board Action 
Bob Scott moved that the board of directors approve Resolution 2014-14 to adopt the 
2014/15 budget, make appropriations, and levy ad valorem taxes. Larry Pelatt seconded 
the motion. Roll call proceeded as follows:  
Jerry Jones Jr. Yes 
John Griffiths Yes 
Larry Pelatt  Yes 
Bob Scott  Yes 
Joe Blowers  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #6 – Audience Time 
Larry Christensen, 16952 NW Bernietta Ct., Portland, is before the board of directors this evening 
regarding an encroachment notice he received from the district on April 1, 2014. He described the 
identified encroachment as a retaining wall that overlaps onto district property. He noted that the 
retaining wall has been in its current location for 18 years. The encroachment was identified when 
the district began to move forward on construction of a trail through its property, which he had 
testified before the board in support of a few years prior and for which he is appreciative that it is 
being developed. He acknowledged that he missed the deadline to apply for the formal 
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encroachment appeal process to the board of directors, but asks that the board allow an 
exception in order for the encroachment to be resolved in a mutually beneficial manner. He 
estimates the cost to remove the retaining wall to be between $16,000 and $20,000 and feels that 
there may be other alternatives to removal that would benefit both the district and himself. Larry 
submitted into the record a packet of information, including the encroachment notice received and 
photos of the identified encroachment. 
 
President Joe Blowers asked for clarification regarding how far the retaining wall is encroaching 
onto district property.  
 Larry Christensen replied up to five feet, noting that there is also a portion of fence that 

encroaches onto district property by approximately 14 inches.  
Joe questioned what the potential mutually beneficial outcome would be if the board were to allow 
an appeal hearing to take place. 
 Larry Christensen replied an easement and enhancement plan in conjunction with the 

project taking place on the district’s property. He noted that the district’s contractors for 
the project that he has spoken with have told him that the retaining wall does not interfere 
with the construction of the trail.  

 General Manager Doug Menke noted that the encroachment area is currently identified as 
a mitigation area for said project. He stated that the district’s board has never granted an 
easement for an encroachment and described how the district did not seek out this 
encroachment, but it was identified through the survey process for the upcoming project.  

 Larry Christensen commented that the retaining wall existed prior to the district assuming 
ownership of the adjacent property. 

Larry Pelatt asked for clarification regarding the timeline of property ownership. 
 Larry Christensen explained that the housing development was constructed in 1996 and 

that the developer later donated the wetland areas to the district.  
Joe inquired who constructed the retaining wall. 
 Larry Christensen replied that he constructed the retaining wall and takes responsibility for 

that fact. He described past confusion as to the property lines, noting that the iron property 
stakes from the property’s original survey work have not been located. 

 
John Griffiths reminded the board that the question before them this evening is whether to allow 
the formal appeal process, not to debate the encroachment.  
 Larry Pelatt agreed, noting that in his opinion, a deadline is a deadline and that there was 

a specific encroachment appeal process identified that was not followed. For these 
reasons, he would prefer the board deny the appeal request.  

 Bob Scott replied that he would support allowing the appeal in order to be cooperative.  
 Joe replied that although he would support allowing the appeal, he questions whether the 

outcome would be anything other than requiring the encroachment to be removed. He 
expressed concern with setting a precedent with any other outcome other than removal. 
He noted that as the population of the district continues to grow, it becomes more 
important for the district to retain its property boundaries.  

 Jerry Jones Jr. replied that although the deadline to appeal has passed, he encourages 
Larry Christensen to work with staff in identifying possible mutually beneficial solutions.  

John asked Larry Christensen for clarification regarding why he missed the appeal deadline.  
 Larry Christensen replied that the option for appeal was not expressed to him when the 

notice was delivered, nor he did not read the back of the form, which is where the appeal 
information is noted.  

John stated that he would agree to grant the requested appeal, although in his 15 years of 
service on the board, he has not heard an argument that has convinced him to let an 
encroachment remain. He also suggested that staff consider issuing future encroachment notices 
with a reference to the appeal information noted on the front of the form.  
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 Larry Pelatt reiterated his comments regarding the need for firm deadlines and to deny the 
request for appeal.  

 Jerry Jones Jr. reiterated his comment that Larry Christensen work with district staff, but 
noted that he could be swayed to hear the appeal.  

 Joe and Larry questioned how much leeway staff would have in interpreting the board’s 
encroachment policy.  

 
President Joe Blowers asked if the appeal hearing is approved, would it be placed on the board’s 
next regular meeting agenda, currently scheduled for August 11, 2014. 
 General Manager Doug Menke confirmed this. 

 
John Griffiths moved that the board of directors, in this case because of the 
misunderstanding of the appeal deadline, allow for an appeal. Bob Scott seconded the 
motion. Roll call proceeded as follows:  
Jerry Jones Jr. Yes 
Larry Pelatt  No 
Bob Scott  Yes 
John Griffiths Yes 
Joe Blowers  Yes 
The motion PASSED by MAJORITY vote. 
  
Rosshalde Pak, 15707 SW Walker Rd., Beaverton, is before the board of directors this evening 
as a representative of the Athletic Co-op Indoor Playgroup (ACIP). She noted that ACIP is a 
nonprofit that has been offering an indoor playground group at the Tualatin Hills Athletic Center 
since 1998, but were recently told by district staff on June 9 that the group has until June 28 to 
change the times they offer the program or to find a new location. The alternative timeslot offered 
by district staff takes place during what would typically be a toddler’s naptime. She requested that 
the group be given more timeslot options and a longer deadline to make these adjustments.   
 General Manager Doug Menke confirmed that the group would be provided more timeslot 

options and more time to make the adjustments.    
 
Agenda Item #7 – Board Time 
Bob Scott noted that the recent dedication event at Lowami Hart Woods Natural Area was well-
attended and he received many positive comments from the public about the improvements.  
 
Agenda Item #8 – Consent Agenda 
Larry Pelatt moved the board of directors approve consent agenda items (A) Resolution 
Appointing Trails Advisory Committee Members, and (B) Intergovernmental Agreement 
with Metro to Receive a Natural Areas Bond Measure Capital Grant Award. Jerry Jones Jr. 
seconded the motion. Roll call proceeded as follows: 
John Griffiths  Yes 
Bob Scott  Yes 
Jerry Jones Jr.  Yes 
Larry Pelatt  Yes 
Joe Blowers  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #9 – Unfinished Business 
A. Motion Regarding Proposed Amendments to the Park, Trails and Pedestrian 

Connections Map for the North Bethany Subarea  
Hal Bergsma, director of Planning, provided an overview of the memo included within the board 
of directors’ information packet regarding a request by West Hills Development Company (West 
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Hills) that changes be considered to the North Bethany Subarea plan in two locations that would 
affect the planned streets, parks and trails. The proposed changes would be considered through 
two land use ordinances that must be filed by Washington County by July 1, 2014, after which a 
series of public hearings would be held by Washington County. This request was previously 
presented to the board of directors at the June 2, 2014, regular board meeting, at which the topic 
was tabled by the board in order to allow for more public input and review by the district’s 
advisory committees.  
 
In addition, Hal provided a detailed overview of an additional memo dated June 12, 2014, that 
has been provided to the board, a copy of which was entered into the record, recapping the three 
opportunities for public comment on the proposed amendments that have since transpired.  
 
Lastly, Hal noted that the district received today further revised plans from West Hills that 
represents their latest proposal in taking into consideration the public comment received. Hal 
provided an overview of the new plans via a PowerPoint presentation, a copy of which was 
entered into the record, and included the following revisions:  

 An increase in the West Community Park active area acreage from the 1.88 acres 
presented at the June 2, 2014, board meeting to 2.72 acres.  

 An at-grade or undercrossing at Kaiser Road of the regional trail versus the out of 
direction crossing at Brugger Road proposed at the June 2, 2014, board meeting.  

 
Hal noted that the action requested of the board this evening is as follows:  

1. Ask Washington County to file and approve ordinances that would amend the North 
Bethany Subarea Plan so as to: 

a. Add text explaining that the trail crossing of Kaiser Road south of Brugger Road 
shown on the Park, Trails and Pedestrian Connections Map may be at-grade or 
under the road, allowing for realignment to a crossing at the Brugger/Kaiser 
intersection only if neither of these options is determined to be feasible and safe by 
THPRD and the county engineer; 

b. Remove the fixed park shown along the south side of Primary Street P2 (Rosetta 
Street) on the Park, Trails and Pedestrian Connections Map from the map but 
include text stating that locations shall be provided along the trail for users to stop 
and observe the stream corridor to the south; 

c. Show the active part of the West Community Park on the Park, Trails and 
Pedestrian Connections Map with a minimum active area of 2.72 acres; 

d. Show a local street along the east edge of the powerline/trail corridor which is 
contiguous to the West Community Park; 

e. Include text in the plan stating that THPRD will explore the feasibility of acquiring 
the wetland west of the community park and constructing trails/boardwalks through 
or around the wetland to improve neighborhood connectivity and allow public 
viewing of the wetland; and 

2. Direct the general manager to have district staff work with county staff and other 
interested parties through the ordinance adoption process to attain district objectives. 

Hal offered to answer any questions the board may have. 
 
President Joe Blowers asked what the minimum acreage is listed as for a community park in the 
district’s comprehensive plan. 
 Hal replied 10 to 25 acres; however, the West Community Park was never anticipated to 

be that size due to the nearby East Community Park, which should be around 15 acres.  
Larry Pelatt commented that the North Bethany Subarea plan calls for between five and six acres 
for the West Community Park and less than three acres is being proposed.  
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 Hal replied that although the text within the North Bethany Subarea plan called for five to 
six acres, the map contained within the plan only reflected about four acres. There seems 
to be a discrepancy between the text and map contained within the plan.  

Larry stated that he understands why the public is voicing concern when the acreage seems to 
have been continually incrementally reduced. He also noted that he does not want to see the 
board set a precedent in considering powerline corridor acreage as part of a neighborhood or 
community park. Although such property can satisfy some park uses, it is too limited to be 
considered as typical park acreage. Overall, he is pleased to see that West Hills has submitted a 
new proposal with increased active use acreage for the West Community Park, although it will 
need to be reconciled how the designated acreage was reduced from five to six acres, down to 
four, and down again to less than three.  
 Joe noted that the answer to this may lie within whether the East and West Community 

Parks, linked by a series of park blocks, are considered to be one community park. Or 
perhaps the West Community Park is more similar to a neighborhood park. 

Larry replied that, in his opinion, the West Community Park is more similar to a neighborhood 
park and that he is not comfortable considering the area as one large community park connected 
by small park blocks, bisected by streets.  
 John Griffiths described how the area could be considered a type of park complex with the 

active use being located at the East Community Park and the more passive use and 
natural area component focused at the West Community Park, linked by a series of park 
blocks to provide connection, but that this only works if the district acquires the wetland. 

Larry noted that the district still has a lot of work to do in acquiring the land for the East 
Community Park and that the prices of this land will likely continue to climb.  
 Hal described the county code that requires developers to sell the district parkland 

identified within the fixed park areas, but noted that this does not currently apply to the 
wetland area, except for the portion that was reflected in the North Bethany Subarea plan.  

 Aisha Willits, deputy director of Planning, commented that the district is in the same 
position as the developer in that the fixed park site for the West Community Park was 
identified as such before the area was designated as a wetland. 

 
Jerry Jones Jr. inquired what the process would be if the board moves forward with a motion this 
evening and whether the district would still have an opportunity to comment on the plan as it 
moves through that process.   
 Aisha explained that the district is in a different position in this case than what is typical, in 

that West Hills contacted Washington County about the proposed changes and the county 
then asked the district for input at the front-end prior to filing the land use ordinance. The 
filing of the land use ordinance starts the public hearing process to then consider changes 
to the map. This is why the timeline has been tight, in order to provide that requested input 
prior to the filing deadline. A typical process is that the district would review what has been 
filed and provide comments and/or request changes. There is a great benefit to being able 
to provide comments at the start of the process as it allows the district to set the 
conversation from a point that is a stronger stance for the district. District staff has been 
encouraged by the work that has been done through the various iterations to get to this 
point. After the ordinance is filed, there will be a waiting period, followed by a notice 
period, with the county intending to hold public hearings of the planning commission and 
board in August and September. This would still leave time to potentially amend the 
ordinance through engrossment and hold additional hearings later this fall.  

 Hal commented that as more information is gathered through this process, the board 
would be able to change its position as well, if necessary.  

 
John noted that it seems as if neither the developer nor the district is getting entirely what they 
thought they would through this process due to the wetland discovery. 
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Jerry asked for clarification regarding the recommendation to remove the fixed park shown along 
the south side of Primary Street P2. 
 Hal replied that this resolves an issue for the district in that present county code requires 

that when the district builds a park in the North Bethany area it must also provide the half-
street improvements. Last year, district staff requested that the county remove that 
provision from the code for linear parks in particular, since these are not typical parks, but 
there were objections. Staff deferred pursuing the request again until this year. Removing 
the fixed park designation is another way of resolving the need to provide half-street 
improvements without detrimentally effecting what is being provided for district residents.   

Larry described how if the fixed park is removed and the trail is moved a few feet south, it enables 
more development.  
 Hal replied that the undercrossing option would facilitate more development than the at-

grade crossing due to the embankments needed in order to get the trail to street level.  
 
Jerry asked for confirmation that if the board approves the proposed motion this evening, the 
board would be expressing support for the removal of the segment of Rosetta Street proposed for 
north of the fixed park that is suggested for removal.  
 Aisha replied that this is not included in the motion as the district would be focusing 

instead on the linear park and trail. 
Jerry asked if the county could determine that this portion of street is necessary. 
 Aisha replied that the motion made by the board this evening will be advisory only. The 

county will then file the ordinance on their accord after which the district will participate 
through the public hearing process.  

 
President Joe Blowers opened the floor for public testimony.   
 
Kevin O’Donnell, 4804 NW Bethany Blvd., Portland, and Mary Manseau, 5230 NW 137th Ave., 
Portland, are before the board of directors this evening representing Citizen Participation 
Organization (CPO) #7. Mary noted that the full impact of the changes being requested by West 
Hills is not yet known and expressed concern that the district’s support of the proposed 
amendments would be interpreted as approval of the dismantling of the adopted North Bethany 
Subarea transportation and parks systems. She implored the district to remain steadfast in the 
original requirements of the North Bethany Subarea plan and requested that the district delay its 
vote until the August 11, 2014, regular board meeting in order to allow for more information to be 
gathered. Kevin stated that the current proposal from West Hills still equates to less parkland and 
more development and reiterated Mary’s comment that if the district moves forward with the 
motion proposed this evening, that this will be interpreted as an endorsement. A letter from CPO 
#7 dated June 15, 2014, was entered into the record. 
 
Larry Pelatt pondered whether the motion proposed this evening, which includes a list of 
conditions, is a stronger or weaker message to the county than remaining silent.  
 Mary described some of the traffic alternatives that have not yet been explored, such as 

traffic circles instead of traditional intersections. She also described specific design 
requirements CPO #7 requested through the planning process, such as parks being 
visible from the main streets instead of tucked behind housing developments.   

Larry and Mary debated the merits of requiring the district to fund half-street improvements 
versus not providing parking or providing parking on existing parkland.  
 Mary noted that the proposal before the board this evening is in the favor of the developer. 

Larry acknowledged Mary’s comment, noting that it is to be expected that the developer would 
propose a plan that is in their favor, but that it is the district’s job to attempt to balance their plan 
and take into consideration what is best for the public.  



Page 9 - Minutes: Regular Meeting of the Board of Directors, June 16, 2014 

 Kevin commented that the district’s Parks Advisory Committee unanimously expressed 
the desire for more parkland for the West Community Park. Similarly, the district’s Trails 
Advisory Committee unanimously expressed the desire for a straight trail crossing at 
Kaiser Road. He requested again that the board delay their vote this evening in order for 
more details to be worked through the process or to stay firm in the original requirements 
described in the North Bethany Subarea plan. 

Larry noted the benefit of the district being invited to share input prior to the ordinance being filed.   
 Kevin reiterated his concern that the board’s motion this evening will be construed as 

approval by the district as to all of the elements of the proposed amendments, including 
street layouts. 

 
President Joe Blowers reminded those in attendance that the discussion this evening is not 
regarding what will ultimately be constructed, as the district ultimately has little control over that 
aspect, but what the board will be asking staff to advise Washington County.  
 
Jeff Petrillo, 16965 NW Bernietta Ct., Portland, is before the board of directors this evening as a 
member of CPO #7 and the Washington County Planning Commission, although he is not 
representing either entity tonight. Jeff stated that he believes West Hills has made a concerted 
effort to work with the district. Although it may be more difficult for the district to make 
adjustments once the ordinance is in process, he would like to request that the board defer its 
decision this evening to the August 11, 2014, regular board meeting in order to allow for 
additional fact finding. He would especially like to see a traffic impact study completed before the 
district agrees to the proposed removal of a portion of Rosetta Street.    
 
President Joe Blowers clarified that district staff has suggested the board not take a position 
regarding the removal of the portion of Rosetta Street.  
 Jeff replied that the district’s endorsement of the proposed changes could be construed to 

mean endorsement of the removal of the portion of Rosetta Street.  
Jerry Jones Jr. asked Jeff, in regard to his experience as a planning commissioner, whether the 
planning commission takes into consideration specific conditions or parameters suggested by 
other agencies, such as what is being proposed in the motion under consideration this evening. 
 Jeff replied that he would take it into consideration, although the planning commission 

only makes recommendations to the board of commissioners, not final decisions. He 
reiterated the perception that this has been a rushed process and described the benefit of 
having more focused parameters as more work is done over the next few weeks. He does 
not see a downside to the board deferring its decision until the August 11, 2014, regular 
board meeting.  

 
Don Hanson, 808 SW 3rd Ave., Portland, and Dan Grimberg, 7441 SW Hunt Club Dr., Portland, 
are before the board of directors this evening representing West Hills Development. Don stated 
that the district requested that West Hills expand the acreage for the West Community Park to 
2.72 acres, which they have done. The district further requested that West Hills align the regional 
trail to cross Kaiser Road without going out of direction, which they have also done. He explained 
why traffic circles would not work in the locations described in previous testimony this evening. 
Don noted that the motion before the board this evening is well structured regarding the park 
elements of the proposed plan and that West Hills is in agreement with the points contained 
within. Dan described the process that has taken place for this development since West Hills has 
owned the property in 2004, noting that he does not feel that it has been a rushed process. Dan 
provided a detailed overview of why the initial plan for this particular area around the West 
Community Park could never have been built as originally detailed due to the discovery of the 
wetland. He believes that the current proposed plan for the West Community Park area is 
ultimately a better plan than the original. 
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President Joe Blowers inquired whether West Hills will be accommodating the same level of 
development in the newly proposed plan as compared to before the wetland was discovered. 
 Don replied no, that there will be approximately 150 less lots than originally anticipated.  

Larry stated that the board’s role is to look out for the best interests of the public who will be 
residing in that area and nearby in terms of open space and areas to recreate.  
 Dan repeated his earlier comments that the current proposal in terms of parkland is a 

much better proposal than the original. 
 Don agreed, noting that the active space proposed for the West Community Park is more 

usable than what was originally proposed, which was surrounded by streets.   
 
Damon Reische, 2550 SW Hillsboro Hwy., Hillsboro, is before the board of directors this evening 
representing Clean Water Services (CWS). Damon noted that the district’s mission dovetails well 
with that of CWS’ to improve water quality through the protection and improvement of natural 
areas. He stated that CWS encourages avoiding wetland impacts when possible and that the 
amendments proposed by West Hills for the West Community Park result in fewer wetland and 
wetland buffer impacts than what is shown in the current North Bethany Subarea plan. CWS staff 
is in the feasibility stages of designing a riparian corridor enhancement project along Bethany 
Creek east of Kaiser Road and, as part of those enhancement efforts, CWS staff is looking at the 
possibility of proposing an amendment to the North Bethany Subarea plan that would eliminate 
the segment of Rosetta Street immediately east of Kaiser Road, roughly mirroring West Hills’ 
proposal for the west side of Kaiser Road. No change to the path alignment shown in the adopted 
subarea plan would be proposed if CWS were to pursue this amendment. CWS believes that 
eliminating the road on both the west and east sides of Kaiser Road would increase pedestrian 
safety, while providing for a larger and more intact riparian corridor. If the Bethany Creek 
enhancement project east of Kaiser Road moves forward, CWS would welcome the district’s 
expertise in incorporating a trail into the project.  
 
Rod Coles, 17070 SW Augusta Ln., Beaverton, is before the board of directors this evening 
representing the district’s Natural Resources Advisory Committee. Rod stated that the committee 
supports protecting the wetland area contiguous to the West Community Park, as well as the 
increase in active-use parkland acreage to 2.72 acres. Although the committee has had limited 
review of the original North Bethany Subarea plan, it is pleased to see the improvements to the 
proposed amendments from what was presented to the board at the June 2, 2014, regular board 
meeting. Rod noted that the committee is currently struggling to reclaim streams and wetlands 
from already developed areas and he hopes that the district and county make the right decisions 
now in developing the North Bethany area so as not to have to revisit costly improvements later 
that should have been done initially.  
 
Tom Hjort, 15715 SW Division St., Beaverton, is before the board of directors this evening as 
chair of the district’s Trails Advisory Committee, although his testimony this evening is his 
personal opinion. Tom expressed support for the revised proposal, including the possibility of 
boardwalks around and into the wetland, and a trail through the powerline corridor near the West 
Community Park. In addition, he expressed support for the current proposal for a mid-block 
crossing or underpass for the regional trail crossing at Kaiser Road.  
 
President Joe Blowers called for a brief break and upon return, opened the floor for board 
discussion. 
 
Jerry Jones Jr. expressed appreciation to the county for providing the district a proactive look at 
the changes being proposed to the North Bethany Subarea plan prior to moving forward with the 
ordinance process and he encouraged the board to take advantage of that opportunity. He largely 
supports the motion under consideration this evening, especially since it addresses areas that are 
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within the purview of the district versus transportation issues. However, he is somewhat 
uncomfortable with the proposed motion language regarding removal of the fixed park. He 
understands the reason behind this recommendation, but questions whether there is a more 
vague term that could be used rather than removal.  
 Larry explained the reason behind the recommendation as a method of avoiding half-

street improvements and described the limited use that such a configuration of land would 
have as a park.  

Jerry referenced a similar park along the Waterhouse Trail, which is only accessible by trail, but 
provides play equipment. He questioned why the district would specifically request removal of 
parkland if there could be a future opportunity for a similar use to be accommodated.  
 Hal clarified that there is also a potential neighborhood park site across the street from the 

proposed fixed park location.  
Jerry replied that this does not change the fact that the land is available for the district along the 
regional trail and he is asking whether the district could take advantage of that land.  

 Joe inquired whether half-street improvements would still be required if the terminology for 
the park was changed from a fixed park to a linear park. 

Hal confirmed that half-street improvements would still be required by the county for a linear park.  
This is why district staff is proposing that the area be viewed as a trail corridor, which would still 
retain a significant portion of the land, but without necessitating the half-street improvements.  
 Larry commented that he does not believe that the recommendation is to give away the 

land, but rather to re-designate. 
Jerry asked what would become of the land between the trail and riparian corridor.  
 Hal replied that the plan indicates that the trail should be as close to the edge of the 

riparian corridor as possible and the remainder land would be upland open space.  
 
Bob Scott expressed agreement with Jerry’s comments in appreciation of the county for providing 
the district a proactive look at the proposal and that the motion under consideration this evening 
does a good job of addressing areas within the district’s purview. He is in support of the proposed 
mid-block crossing or underpass of the regional trail at Kaiser Road, as well as the increased 
acreage for the West Community Park. He described how the current proposal eliminates many 
roadways that a park user would have had to cross under the original proposal and makes the 
site much more contiguous. He also supports the recommendation to explore the feasibility of 
acquiring the wetland west of the community park, noting that he appreciates that it is phrased as 
an opportunity, but does not bind the district to doing so.  
 
John Griffiths expressed agreement with Jerry and Bob’s comments. He expressed support for 
the district obtaining the wetland near the West Community Park, noting that this would help 
balance the reduction in size of the active use land, which is not attainable at this point due to the 
existence of that same wetland. He described the need to convey to the county that although the 
district is supportive of the proposed amendments with the specified conditions, that this support 
is also based on the fulfillment of the North Bethany Subarea plan vision in regards to the East 
Community Park. If the county is considering an ordinance, it should reinforce what the concept 
originally was for the East Community Park.  
 
President Joe Blowers expressed agreement with the previous board comments and restated that 
these are only proposed amendments at this time and that the district is not endorsing a plan, but 
is commenting on what would be acceptable to the district. Although he understands the 
comments from CPO #7 in regard to the transportation needs for the area, this issue is not in the 
district’s mission. In addition, he believes that the preplanned road system must defer to wetlands 
that are discovered, which is another reason he supports the current proposal. He is excited by 
the opportunity for the wetland to become an enhancement to the West Community Park, similar 
to Schiffler Park.    
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Discussion occurred regarding Jerry’s concern relating to the removal of the fixed park. The 
board reiterated that the desire is not to remove the parkland itself, but rather to remove the 
requirement for a park in that location. The board determined, and district staff agreed, that 
adding the term “fixed park designation” to the motion would accomplish this.  
 
Larry Pelatt expressed appreciation for West Hills’ efforts in presenting the new proposal as 
reviewed this evening. He also appreciates the opportunity being granted by the county to 
comment, although he questions what effect it will have on the end result. Ultimately, he is 
disappointed that the high-level view he was so involved in through the North Bethany Subarea 
planning process does not look as good as the street-level view.  
 
Jerry Jones Jr. moved that the board of directors ask Washington County to file and 
approve ordinances that would amend the North Bethany Subarea Plan so as to: 

a. Add text explaining that the trail crossing of Kaiser Road south of Brugger Road 
shown on the Park, Trails and Pedestrian Connections Map may be at-grade or 
under the road, allowing for realignment to a crossing at the Brugger/Kaiser 
intersection only if neither of these options is determined to be feasible and safe by 
THPRD and the county engineer; 

b. Remove the fixed park designation shown along the south side of Primary Street P2 
(Rosetta Street) on the Park, Trails and Pedestrian Connections Map from the map 
but include text stating that locations shall be provided along the trail for users to 
stop and observe the stream corridor to the south; 

c. Show the active part of the West Community Park on the Park, Trails and 
Pedestrian Connections Map with a minimum active area of 2.72 acres; 

d. Show a local street along the east edge of the powerline/trail corridor which is 
contiguous to the West Community Park; 

e. Include text in the plan stating that THPRD will explore the feasibility of acquiring 
the wetland west of the community park and constructing trails/boardwalks through 
or around the wetland to improve neighborhood connectivity and allow public 
viewing of the wetland; and 

direct the general manager to have district staff work with county staff and other 
interested parties through the ordinance adoption process to attain district objectives. 
Bob Scott seconded the motion.  
 
Larry asked for clarification regarding whether half-street improvements will be required for the 
street running parallel to a portion of the powerline corridor next to the West Community Park as 
reflected in the proposed amendments.  
 Hal confirmed this, noting that this on-street parking would act as the parking for the West 

Community Park. In addition, the streets surrounding the park blocks will also require half-
street improvements funded by the district.  

Larry asked if half-street improvements would have been required with the original configuration 
of the street circling the active use portion of the West Community Park. 
 Hal replied that those would have been full-street improvements required from the district 

as the street is surrounded by parkland on both sides. 
Joe asked for confirmation that the reason the street was located along the powerline corridor 
was in order to provide some level of parking for the site.  
 Hal confirmed this, noting that whether any additional parking will be required will depend 

on how the site is programmed, but that it is possible that additional parking will be 
needed.  
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Recording Secretary, 
Jessica Collins 

Roll call proceeded as follows:  
John Griffiths Yes 
Larry Pelatt  No 
Bob Scott  Yes 
Jerry Jones Jr. Yes 
Joe Blowers  Yes 
The motion PASSED by MAJORITY vote. 
 
Agenda Item #9 – Adjourn  
There being no further business, the meeting was adjourned at 9:25 p.m.  
 
 
 
   

Joe Blowers, President    Bob Scott, Secretary 



Tualatin Hills

Park and Recreation

Accounts Payable

Over $1,000.00

May 31, 2014

Summary

Check Number Check  Date Vendor Name Check Amount

281953 05/05/2014 Frank's Garage LLC 2,094.00              

281958 05/05/2014 The Lamar Companies 18,325.00            

Advertising 20,419.00$          

282062 05/15/2014 AKS Engineering & Forestry, LLC 13,829.22            

Bond - Capital Outlay - Facility Expansion & Improvements 13,829.22$          

281910 05/05/2014 Hahn & Associates, Inc. 1,200.00              

282065 05/15/2014 Assessment Associates, Inc. 1,250.00              

282132 05/22/2014 Lawyers Title Insurance Corporation 1,000.00              

282220 05/28/2014 Marx Associates 4,700.00              

Bond - Capital Outlay - Land Acquisition 8,150.00$            

282221 05/28/2014 Native Ecosystems NW, LLC 6,098.50              

Bond - Capital Outlay - Natural Resources Projects 6,098.50$            

282219 05/28/2014 MacKay & Sposito, Inc. 5,558.30              

Bond - Capital Outlay - New/Redeveloped Community Parks 5,558.30$            

282068 05/15/2014 GreenWorks, PC 3,305.00              

Bond - Capital Outlay - New/Redeveloped Neighborhood Parks 3,305.00$            

282071 05/15/2014 MacKay & Sposito, Inc. 2,146.75              

282219 05/28/2014 MacKay & Sposito, Inc. 5,852.00              

282221 05/28/2014 Native Ecosystems NW, LLC 2,659.00              

282227 05/28/2014 Washington County 22,069.31            

282228 05/28/2014 Washington County 1,540.25              

282229 05/28/2014 Washington County 3,253.28              

Bond - Capital Outlay - Trails/Linear Parks 37,520.59$          

282217 05/28/2014 G.R. Morgan Construction 13,200.00            

Capital Outlay - ADA Projects 13,200.00$          

282224 05/28/2014 Scott Edwards Architecture LLP 1,274.64              

PCard 4222 05/14/2014 Metro Overhead Door, Inc. 1,964.00              

Capital Outlay - Building Improvements 3,238.64$            

282064 05/15/2014 Arizon Structures WorldWide, LLC 7,625.00              

282074 05/15/2014 Treecology, Inc. 11,701.00            

Capital Outlay - Carryover Projects 19,326.00$          

281908 05/05/2014 99 West Trailers 4,900.00              

282089 05/15/2014 Grey Street Interior Design 2,729.50              

282210 05/28/2014 99 West Trailers 4,900.00              

PCard 4166 05/14/2014 California Closets 4,353.50              

PCard 4174 05/14/2014 Reconyx, Inc. 1,320.11              

Capital Outlay - Facility Challenge Grants 18,203.11$          

282067 05/15/2014 Dell Marketing L.P. 7,660.17              

Capital Outlay - Information Technology Replacement 7,660.17$            

281911 05/05/2014 Northwest Playground Equipment, Inc. 1,215.00              

281912 05/05/2014 Step Forward Activities, Inc. 4,900.00              

Capital Outlay - Park & Trail Improvements 6,115.00$            

282060 05/15/2014 3J Consulting, Inc. 6,656.20              

282214 05/28/2014 Brix Paving Company 67,062.78            

282217 05/28/2014 G.R. Morgan Construction 11,880.95            

282218 05/28/2014 Lacey Construction 3,000.00              

Capital Outlay - Park & Trail Replacements 88,599.93$          
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Tualatin Hills

Park and Recreation

Accounts Payable

Over $1,000.00

May 31, 2014

Summary

Check Number Check  Date Vendor Name Check Amount

282061 05/15/2014 3J Consulting, Inc. 1,959.55              

282069 05/15/2014 Kodiak Pacific Construction 8,116.75              

282070 05/15/2014 Lawyers Title Insurance Corporation 10,000.00            

282072 05/15/2014 Pacific Habitat Services, Inc. 2,302.44              

282216 05/28/2014 Clean Water Services 1,183.20              

Capital Outlay - SDC - Park Development/Improvement 23,561.94$          

ACH 05/28/2014 Keith Hobson 1,039.73              

282122 05/19/2014 Jerry Jones Jr 3,154.75              

Conferences 4,194.48$            

281904 05/05/2014 PGE 23,174.60            

282055 05/15/2014 PGE 11,111.45            

282159 05/23/2014 PGE 5,739.93              

Electricity 40,025.98$          

282101 05/15/2014 Standard Insurance Company 209,608.75          

282232 05/30/2014 Kaiser Foundation Health Plan 219,440.36          

282233 05/30/2014 Moda Health Plan, Inc. 29,947.80            

282237 05/30/2014 Standard Insurance Co. 13,219.29            

282243 05/30/2014 UNUM Life Insurance-LTC 1,277.40              

Employee Benefits 473,493.60$        

282096 05/15/2014 Aetna/ING Life Insurance and Annuity Company 8,874.96              

282099 05/15/2014 PacificSource Administrators, Inc. 8,794.05              

282102 05/15/2014 Standard Insurance Company 31,662.36            

282104 05/15/2014 Standard Insurance Company 3,126.64              

282230 05/30/2014 Aetna/ING Life Insurance and Annuity Company 11,416.64            

282235 05/30/2014 PacificSource Administrators, Inc. 9,726.05              

282238 05/30/2014 Standard Insurance Company 33,691.57            

282239 05/30/2014 Standard Insurance Company 21,526.64            

282242 05/30/2014 THPRD - Employee Assn. 8,357.39              

Employee Deductions 137,176.30$        

281925 05/05/2014 Marc Nelson Oil Products, Inc. 3,266.35              

282179 05/27/2014 Marc Nelson Oil Products, Inc. 3,175.72              

282189 05/27/2014 Tualatin Valley Water District 12,067.04            

Gas & Oil (Vehicles) 18,509.11$          

281903 05/05/2014 NW Natural 24,027.95            

282158 05/23/2014 NW Natural 10,084.05            

Heat 34,112.00$          

281939 05/05/2014 Universal Whistles, LLC 2,640.00              

282182 05/27/2014 National Softball Assoc of Oregon Umpire Assoc 2,449.25              

282190 05/27/2014 Universal Whistles, LLC 2,695.00              

Instructional Services 7,784.25$            

281956 05/05/2014 Hughes Electrical Contractors 2,402.33              

282092 05/15/2014 Interlocked Filtration Systems, LLC. 3,761.48              

282162 05/27/2014 Arizon Structures WorldWide, LLC 5,493.35              

282170 05/27/2014 Engineered Control Products, Inc. 2,753.18              

PCard 3763 05/14/2014 Guaranteed Pest Control Service Co, Inc. 1,404.00              

PCard 3771 05/14/2014 Schulz-Clearwater Sanitation, Inc. 6,996.34              

PCard 3932 05/14/2014 Christenson Electric, Inc. 1,499.00              

PCard 3979 05/14/2014 Christenson Electric, Inc. 4,537.36              

PCard 3998 05/14/2014 ORPA 1,875.00              

PCard 4080 05/14/2014 Speedy Septic Service 2,665.52              

PCard 4239 05/14/2014 Schulz-Clearwater Sanitation, Inc. 7,089.85              

PCard 4272 05/14/2014 Paragon Tile & Stone, Inc. 1,157.00              

Maintenance Services 41,634.41$          
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Accounts Payable
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May 31, 2014
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281951 05/05/2014 Ewing Irrigation Products, Inc. 2,207.52              

281957 05/05/2014 J.F. Shelton Company 1,666.00              

282183 05/27/2014 ORCA Pacific, Inc. 3,020.50              

282222 05/28/2014 Native Ecosystems NW, LLC 1,636.75              

PCard 3880 05/14/2014 Target Specialty Products 6,766.40              

PCard 3883 05/14/2014 Walter E. Nelson Company 4,055.52              

PCard 3909 05/14/2014 Screen Magic 3,246.15              

PCard 3922 05/14/2014 Pioneer Manufacturing Co. 1,648.50              

PCard 4057 05/14/2014 Screen Magic 2,744.85              

PCard 4198 05/14/2014 Target Specialty Products 1,920.00              

PCard 4268 05/14/2014 Wilbur-Ellis Company 4,413.02              

PCard 4339 05/14/2014 Coastwide Laboratories 2,421.60              

Maintenance Supplies 35,746.81$          

PCard 3741 05/14/2014 OfficeMax Incorporated 2,547.89              

Office Supplies 2,547.89$            

282045 05/14/2014 US Postal Service CMRS-PB 3,000.00              

PCard 4245 05/14/2014 Pitney Bowes 1,167.00              

Postage 4,167.00$            

PCard 4326 05/14/2014 GISI Marketing Group 1,493.00              

Printing & Publication 1,493.00$            

ACH 05/27/2014 Beery, Elsnor & Hammond, LLP 5,977.00              

281953 05/05/2014 Frank's Garage LLC 5,000.00              

282036 05/14/2014 PixelSpoke 5,000.00              

282176 05/27/2014 Linda G. Laviolette 4,375.00              

282187 05/27/2014 Smith Dawson & Andrews 3,000.00              

Professional Services 23,352.00$          

281932 05/05/2014 Pepsi-Cola Company 2,737.40              

281949 05/05/2014 Capital One Commercial 1,701.95              

282032 05/14/2014 NSA Oregon 2,224.00              

282080 05/15/2014 Beaverton School District #48 1,928.25              

282184 05/27/2014 Oregon Department of Administrative Service OPS 1,120.48              

PCard 3751 05/14/2014 Kore Group 2,915.20              

PCard 3804 05/14/2014 FastSigns of Beaverton 2,000.00              

PCard 3961 05/14/2014 OfficeMax Incorporated 2,101.71              

PCard 4269 05/14/2014 U.G. Cash & Carry 2,853.97              

Program Supplies 19,582.96$          

282059 05/15/2014 Waste Management of Oregon 5,924.97              

Refuse Services 5,924.97$            

PCard 4011 05/14/2014 Ricoh Americas Corporation 3,161.43              

PCard 4259 05/14/2014 Ricoh Americas Corporation 2,936.50              

Rental Equipment 6,097.93$            

281946 05/05/2014 Beaverton School District #48 8,798.72              

Rental Facility 8,798.72$            

282036 05/14/2014 PixelSpoke 2,260.00              

PCard 3788 05/14/2014 Reitmeier Mechanical 1,647.00              

PCard 3925 05/14/2014 Sound Security, Inc. 11,430.00            

Technical Services 15,337.00$          

281952 05/05/2014 Executive Forum 2,650.00              

282035 05/14/2014 Paul Spindel, LLC 1,500.00              

Technical Training 4,150.00$            
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282048 05/15/2014 AT&T Mobility 6,240.73              

282156 05/23/2014 Integra Telecom 4,311.92              

Telecommunications 10,552.65$          

282043 05/14/2014 THP Foundation 7,401.93              

282188 05/27/2014 THP Foundation 1,007.25              

THPF Reimbursed Concessions/Sales 8,409.18$            

281901 05/05/2014 City of Beaverton 2,430.13              

282049 05/15/2014 City of Beaverton 6,026.52              

282057 05/15/2014 Tualatin Valley Water District 11,671.80            

Water & Sewer 20,128.45$          

Report Total: 1,198,004.09$     
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Accounts Payable
Over $1,000.00

June 30, 2014
Summary

Check Number Check  Date Vendor Name Check Amount

TXN00004341 06/15/2014 Oregonian Publishing Company 1,022.95
Advertising 1,022.95$           

282298 06/05/2014 AKS Engineering & Forestry, LLC 11,812.23
282300 06/05/2014 BBL Architects 12,769.08
TXN00004634 06/15/2014 SimplexGrinnell LP 2,873.56
282536 06/18/2014 AKS Engineering & Forestry, LLC 2,287.50
282666 06/27/2014 Experienced Materials 2,807.00

Capital Outlay - Bond - Facility Expansion & Improvement 32,549.37$         

282298 06/05/2014 AKS Engineering & Forestry, LLC 13,860.00
282542 06/18/2014 Caswell/Hertel Surveyors, Inc. 1,575.00
282557 06/18/2014 Lawyers Title Insurance Corporation 1,000.00

Capital Outlay - Bond - Land Acquisition 16,435.00$         

282312 06/05/2014 Native Ecosystems NW, LLC 3,091.50
282548 06/18/2014 Native Ecosystems NW, LLC 6,406.00
282604 06/25/2014 Adam Kuby 24,067.00
282605 06/25/2014 Native Ecosystems NW, LLC 13,804.00

Capital Outlay - Bond - Natural Resources Projects 47,368.50$         

282304 06/05/2014 David Evans & Associates, Inc. 33,550.94
282602 06/25/2014 David Evans & Associates, Inc. 32,543.89

Capital Outlay - Bond - New/Redeveloped Community Parks 66,094.83$         

282283 06/02/2014 Clean Water Services 9,154.65
282284 06/02/2014 Washington County 5,500.00
282303 06/05/2014 Bureau of Labor & Industries 1,121.92
282305 06/05/2014 Earthworks Excavation and Construction, Inc. 2,000.00
282311 06/05/2014 Milroy Golf Systems, Inc. 3,000.80
282312 06/05/2014 Native Ecosystems NW, LLC 1,276.00
282539 06/18/2014 Beynon Sports Surfaces, Inc. 5,047.82
282544 06/18/2014 GreenWorks, PC 6,688.60
282554 06/18/2014 Vigil-Agrimis, Inc. 1,053.50
282605 06/25/2014 Native Ecosystems NW, LLC 2,025.00
282606 06/25/2014 Vigil-Agrimis, Inc. 2,406.00

Capital Outlay - Bond - New/Redeveloped Neighborhood Parks 39,274.29$         

282312 06/05/2014 Native Ecosystems NW, LLC 555.00
Capital Outlay - Bond - Trails/Linear Parks 555.00$              

282537 06/18/2014 Andy Medcalf Construction Company 32,824.40
Capital Outlay - Building Improvements 32,824.40$         

282414 06/11/2014 Building Material Specialties, Inc. 1,072.00
TXN00005016 06/15/2014 Rose's Equipment & Supply Inc. 1,350.00

Capital Outlay - Building Replacements 2,422.00$           

282316 06/05/2014 Western Bus Sales, Inc. 20,000.00
Capital Outlay - Carryover Projects - Challenge Grant Competitive Fund 20,000.00$         

282538 06/18/2014 Beaverlake Nursery 2,705.00
Capital Outlay - Carryover Projects - Fanno Creek Trail Management 2,705.00$           

282601 06/25/2014 Compel Media, LLC 2,750.00
Capital Outlay - Carryover Projects - Orientation Video 2,750.00$           

282309 06/05/2014 KlassTech, LLC 2,249.00
282449 06/13/2014 Lawyers Title Insurance Corporation 1,000.00
TXN00004580 06/15/2014 California Closets 4,353.50
282475 06/16/2014 Budd Wentz Productions 4,128.30
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Tualatin Hills
Park and Recreation

Accounts Payable
Over $1,000.00

June 30, 2014
Summary

Check Number Check  Date Vendor Name Check Amount

282657 06/25/2014 R.C. Anderson Company, LLC 8,400.00
282658 06/25/2014 Traffic Safety Supply Co Inc. 1,012.71

Capital Outlay - Facility Challenge Grants 21,143.51$         

282314 06/05/2014 Suburban Ford, Inc. 19,744.00
Capital Outlay - Fleet Capital Replacement 19,744.00$         

TXN00004910 06/15/2014 Computech International, Inc. 4,520.02
Capital Outlay - Information Technology Replacement 4,520.02$           

282546 06/18/2014 Henderson Environmental 8,122.50
Capital Outlay - Park & Trail Improvements 8,122.50$           

282310 06/05/2014 Lacey Construction 6,300.00
282313 06/05/2014 Northwest Playground Equipment, Inc. 67,625.00
282424 06/11/2014 Lacey Construction 7,800.00
282540 06/18/2014 Brix Paving Company 4,183.20
282547 06/18/2014 Lacey Construction 7,375.00
282550 06/18/2014 Pacific Asphalt Surface Sealing LLC 3,792.00
282603 06/25/2014 G.R. Morgan Construction 10,073.80

Capital Outlay - Park & Trail Replacements 107,149.00$       

282299 06/05/2014 Appraisal & Consulting Group, LLC 3,300.00
282306 06/05/2014 Fidelity National Title Company of Oregon 1,000.00
4822 06/12/2014 Tualatin Valley Water District 3,406.23
282545 06/18/2014 Hahn & Associates, Inc. 1,150.00
282549 06/18/2014 Native Ecosystems NW, LLC 3,508.00
282607 06/25/2014 Washington County 1,354.08

Capital Outlay - SDC - Park Development/Improvement 13,718.31$         

282346 06/05/2014 PGE 36,935.83
282497 06/16/2014 PGE 22,494.60
282598 06/24/2014 PGE 5,372.86

Electricity 64,803.29$         

282506 06/16/2014 Standard Insurance Company 209,608.75
Employee Benefits 209,608.75$       

282502 06/16/2014 Aetna/ING Life Insurance & Annuity 7,791.64
282505 06/16/2014 PacificSource Administrators, Inc. 8,584.05
282507 06/16/2014 Standard Insurance Company 31,072.45
282509 06/16/2014 Standard Insurance Company 3,026.64
282702 06/30/2014 Aetna/ING Life Insurance & Annuity 7,791.64
282705 06/30/2014 PacificSource Administrators, Inc. 9,476.05
282707 06/30/2014 Standard Insurance Company 32,833.75
282709 06/30/2014 Standard Insurance Company 3,026.64
282711 06/30/2014 THPRD - Employee Assn. 8,223.94

Employee Deductions 111,826.80$       

282334 06/05/2014 Marc Nelson Oil Products, Inc. 4,044.31
282485 06/16/2014 Marc Nelson Oil Products, Inc. 5,232.07
282619 06/25/2014 Marc Nelson Oil Products, Inc. 4,724.65
282635 06/25/2014 Tualatin Valley Water District 12,147.48

Gas & Oil (Vehicles) 26,148.51$         

282345 06/05/2014 NW Natural 19,124.95
TXN00005001 06/15/2014 NW Natural 1,002.12
TXN00005009 06/15/2014 NW Natural 1,862.02
282597 06/24/2014 NW Natural 4,853.54

Heat 26,842.63$         
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Over $1,000.00

June 30, 2014
Summary

Check Number Check  Date Vendor Name Check Amount

282621 06/25/2014 National Softball Assoc of Oregon Umpire Assoc 6,183.75
Instructional Services 6,183.75$           

TXN00004459 06/15/2014 Guaranteed Pest Control Service Co, Inc. 1,569.00
TXN00005020 06/15/2014 Guaranteed Pest Control Service Co, Inc. 1,569.00
TXN00005037 06/15/2014 Schulz-Clearwater Sanitation, Inc. 7,312.42
282629 06/25/2014 Renegade Sports Surfacing, Inc. 3,500.00
282648 06/25/2014 Engineered Control Products, Inc. 2,756.74
282649 06/25/2014 Farley Manufacturing, Inc. 6,986.66

Maintenance Services 23,693.82$         

282335 06/05/2014 ORCA Pacific, Inc. 3,167.68
TXN00004352 06/15/2014 Target Specialty Products 2,913.20
TXN00004448 06/15/2014 Pioneer Manufacturing Co. 1,240.00
TXN00004474 06/15/2014 Coastwide Laboratories 8,364.56
TXN00004478 06/15/2014 BSN Sports 2,220.90
TXN00004493 06/15/2014 Screen Magic 1,038.10
TXN00004519 06/15/2014 Pioneer Manufacturing Co. 1,648.50
TXN00004667 06/15/2014 Screen Magic 6,092.10
TXN00004701 06/15/2014 Coastwide Laboratories 2,443.63
TXN00004754 06/15/2014 Airgas Nor Pac, Inc. 3,212.25
TXN00004850 06/15/2014 Coastwide Laboratories 1,213.51
TXN00004958 06/15/2014 Target Specialty Products 2,616.00
TXN00004974 06/15/2014 Coastwide Laboratories 2,311.99
TXN00004979 06/15/2014 Target Specialty Products 3,758.00
TXN00005014 06/15/2014 Pioneer Manufacturing Co. 2,950.50
282650 06/25/2014 Fazio Brothers Sand & Gravel 2,112.35

Maintenance Supplies 47,303.27$         

282317 06/05/2014 A & E Imaging 1,107.00
TXN00004383 06/15/2014 OfficeMax Incorporated 3,538.62
TXN00004727 06/15/2014 OfficeMax Incorporated 3,316.70

Office Supplies 7,962.32$           

282636 06/25/2014 US Postal Service CMRS-PB 3,000.00
Postage 3,000.00$           

TXN00004410 06/15/2014 GISI Marketing Group 1,337.30
TXN00004463 06/15/2014 Print Graphics 2,155.00
TXN00004527 06/15/2014 Print Graphics 1,345.00
282626 06/25/2014 Prodotto LLC 4,886.75

Printing & Publication 9,724.05$           

282301 06/05/2014 BBL Architects 3,599.38
282330 06/05/2014 Linda G. Laviolette 4,375.00
TXN00004465 06/15/2014 Portland State University - CPS 7,288.00
TXN00004627 06/15/2014 Providence Health & Services 1,650.00
282487 06/16/2014 Northwest Techrep, Inc. 1,890.00
282561 06/20/2014 City of Beaverton 2,444.65
282633 06/25/2014 Smith Dawson & Andrews 3,000.00
ACH 06/25/2014 Beery, Elsnor & Hammond, LLP 8,271.17

Professional Services 32,518.20$         

282321 06/05/2014 Capital One Commercial 2,143.04
282336 06/05/2014 Pepsi-Cola Company 1,300.90
TXN00004356 06/15/2014 U.G. Cash & Carry 3,158.99
TXN00004585 06/15/2014 Kore Group 2,805.40
TXN00004708 06/15/2014 U.G. Cash & Carry 1,648.01
TXN00004817 06/15/2014 Ipromoteu 1,150.00
TXN00004833 06/15/2014 American Red Cross Health & Safety Services 1,050.00
TXN00004963 06/15/2014 OfficeMax Incorporated 3,021.72
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TXN00004973 06/15/2014 Ipromoteu 1,218.91
TXN00005015 06/15/2014 U.G. Cash & Carry 3,245.72
282476 06/16/2014 Flying M Ranch 2,600.00

Program Supplies 23,342.69$         

282371 06/06/2014 Carol Sampson 1,750.00
Refund Donation - Memorial Bench 1,750.00$           

282501 06/16/2014 Waste Management of Oregon 7,991.11
Refuse Services 7,991.11$           

TXN00004941 06/15/2014 Ricoh Americas Corporation 2,853.31
TXN00004950 06/15/2014 Ricoh Americas Corporation 3,161.43

Rental Equipment 6,014.74$           

282316 06/05/2014 Western Bus Sales, Inc. 4,000.00
282655 06/25/2014 Harris Work Systems 2,259.79

Small Furniture & Equipment 6,259.79$           

282324 06/05/2014 Edwards Enterprises 1,477.00
282480 06/16/2014 Herling Engineering Services, Inc. 3,941.58
282622 06/25/2014 Northwest Techrep, Inc. 2,008.10
282640 06/25/2014 Bear Concerts 2,500.00
282647 06/25/2014 Edwards Enterprises 1,688.00

Technical Services 11,614.68$         

282325 06/05/2014 Executive Forum 2,850.00
282626 06/25/2014 Prodotto LLC 2,489.10

Technical Training 5,339.10$           

282494 06/16/2014 AT&T Mobility 3,445.22
282609 06/25/2014 AT&T Mobility 5,169.04

Telecommunications 8,614.26$           

282492 06/16/2014 THP Foundation 1,385.27
THPF Reimbursed Concessions/Sales 1,385.27$           

3816 06/05/2014 Tualatin Valley Water District 4,458.68
282347 06/05/2014 Tualatin Valley Water District 5,023.14
3817 06/06/2014 Beaverton, City of 10,435.51
4819 06/23/2014 Beaverton, City of 6,841.27
4820 06/24/2014 Clean Water Services 2,273.03
282599 06/24/2014 Tualatin Valley Water District 1,163.62

Water & Sewer 30,195.25$         

Report Total: 1,110,520.96$     
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% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 195,980$      2,552,559$     2,523,977$   101.1% 2,523,977$   
Tennis Center 53,037          956,245          938,238        101.9% 938,238        
Recreation Centers & Programs 443,370        4,792,741       5,093,856     94.1% 5,093,856     
Sports Programs & Field Rentals 242,214        1,390,552       1,171,202     118.7% 1,171,202     
Natural Resources 40,594          370,741          290,394        127.7% 290,394        

Total Program Resources 975,195        10,062,838     10,017,667   100.5% 10,017,667   

Other Resources:
Property Taxes 140,621        25,829,796     25,590,272   100.9% 25,590,272   
Interest Income 53,550          105,128          120,000        87.6% 120,000        
Facility Rentals/Sponsorships 41,468          365,318          422,000        86.6% 422,000        
Grants 208,781        539,504          539,504        100.0% 1,045,694     
Miscellaneous Income 50,895          742,267          1,002,518     74.0% 1,002,518     

Total Other Resources 495,315        27,582,013     27,674,294   99.7% 28,180,484   

Total Resources 1,470,510$   37,644,851$   37,691,961$ 99.9% 38,198,151$ 

Program Related Expenditures:
Parks & Recreation Administration 52,220          612,977          703,357        87.2% 703,357        
Aquatic Centers 296,324        3,696,342       3,948,786     93.6% 3,948,786     
Tennis Center 85,601          999,957          1,040,387     96.1% 1,040,387     
Recreation Centers 400,331        4,539,484       4,908,184     92.5% 4,908,184     
Programs & Special Activities 170,289        1,635,799       1,947,951     84.0% 1,947,951     
Athletic Center & Sports Programs 150,731        1,586,148       1,747,209     90.8% 1,747,209     
Natural Resources & Trails 146,604        1,514,547       1,664,766     91.0% 1,664,766     

Total Program Related Expenditures 1,302,100     14,585,254     15,960,640   91.4% 15,960,640   

General Government Expenditures:
Board of Directors 10,010          137,188          201,620        68.0% 2,301,620     
Administration 163,241        1,938,769       2,036,386     95.2% 2,036,386     
Business & Facilities 1,266,767     16,219,404     16,987,628   95.5% 16,987,628   
Planning 142,666        1,506,644       1,611,240     93.5% 1,611,240     
Capital Outlay 267,421        2,756,578       4,934,365     55.9% 4,934,365     

Total Other Expenditures: 1,850,105     22,558,583     25,771,239   87.5% 27,871,239   

Total Expenditures 3,152,205$   37,143,837$   41,731,879$ 89.0% 43,831,879$ 

Revenues over (under) Expenditures (1,681,695)$  501,014$        (4,039,918)$  -12.4% (5,633,728)$  

Beginning Cash on Hand 6,040,520       5,633,728     107.2% 5,633,728     

Ending Cash on Hand 6,541,534$    1,593,810$  410.4% -$             

Tualatin Hills Park & Recreation District

General Fund Financial Summary
June,  2014 Preliminary Report

jcollins
Text Box
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DATE:  July 29, 2014 
TO:  Doug Menke, General Manager 
FROM: Aisha Willits, Director of Planning 
   
RE: Resolution Acknowledging Recent Property Acquisitions and Describing 

Funding Source(s) and Purpose 
 
Introduction 
The board of directors always approves of an acquisition at a public meeting prior to its closing, 
but to retain confidentiality until the acquisition is completed, does not disclose details about it at 
the time of approval. To increase public knowledge and establish a record of the details and 
purpose of each completed acquisition, in 2011, the board began a practice of approving a 
resolution acknowledging completed acquisitions for the previous fiscal year. This memo seeks 
to gain board approval of a resolution providing the details and purpose of acquisitions made 
during between February 2013, which was when the last acquisition resolution was passed and 
June 30, 2014, the end of FY 2013/14. The proposed resolution also provides findings to 
support one recent acquisition that was for an amount of money that exceeded its appraised 
value. 
 
Background 
Fourteen fee simple acquisitions and one easement acquisition were completed as of the date 
of this memo. It should be noted that not all “closed” acquisitions are “completed” acquisitions. 
In some cases, a property may have been acquired, but an additional property needs to be 
acquired to have a site that will function as intended. If a property closing was part of an 
acquisition effort that has not been completed, and publicizing the closing may jeopardize the 
confidentiality of an ongoing acquisition negotiation, it is not listed within the proposed 
resolution. 
 
The acquisition of the Whitcomb property, completed on September 19, 2013, was for a price 
that exceeded the appraised value. Acquisition parameters approved by the board in 2009 state 
that the negotiated purchase price for a property can be: 
 

Above such fair market value if the Board of Directors has authorized acquisition of the 
property at such price after finding that acquisition of the property at the negotiated 
purchase price is in the “public interest.” In order to conclude that such a purchase is in the 
public interest, the Board of Directors must conclude that: 

 
 The failure to acquire the property will significantly compromise THPRD’s ability to 

achieve the goals described in the Bond Measure; and 
 

 The purchase will not reduce the amount of funds available to purchase other critical, 
high priority properties targeted for acquisition using bond funds. 
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In addition, the Board of Directors shall also consider the following factors before 
concluding that such a purchase is in the public interest: 

 
 Whether there are immediate and known competing offers or other market pressures 

that put THPRD at risk of permanently losing the opportunity to purchase and 
preserve the property unless THPRD agrees to pay the negotiated purchase price; 
and 

 
 Whether any other parties are making financial contributions toward the purchase 

price. 
 
The proposed resolution includes an exhibit containing findings addressing the above.  
 
Proposal Request 
Staff is seeking the board’s approval of the attached resolution. 
 
Benefits of Proposal 
The benefit of this proposal is that by approving the resolution, confusion about when, how and 
why a property was acquired and how it should be used in the future can be avoided by 
establishing a clear, board-acknowledged record of the acquisition. 
 
Potential Downside of Proposal 
There is no potential downside to this proposal. 
 
Action Requested 
Board of directors’ approval of Resolution No. 2014-17, Acknowledging Recent Property 
Acquisitions and Describing Funding Source(s) and Purpose. 
 
 



RESOLUTION NO. 2014-17 
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A RESOLUTION OF THE BOARD OF DIRECTORS OF THE  
TUALATIN HILLS PARK & RECREATION DISTRICT 

ACKNOWLEDGING RECENT PROPERTY ACQUISITIONS  
AND DESCRIBING FUNDING SOURCE(S) AND PURPOSE 

 
WHEREAS, the Tualatin Hills Park & Recreation District has recently completed several 
property acquisitions for a variety of purposes using multiple funding sources; and 
 
WHEREAS, a completed acquisition is hereby defined as one where all properties needed to 
create a functional site have been acquired or are likely to be acquired; and 
 
WHEREAS, the board of directors always approves of an acquisition at a public meeting prior to 
its closing but to retain confidentiality until the acquisition is completed does not disclose details 
about it at the time of approval; and 
 
WHEREAS, to increase public knowledge and establish a record of the details and purpose of 
each completed acquisition the board of directors deems that it should be their practice to 
regularly disclose such information through approval of a resolution; and 
 
WHEREAS, Exhibit A to this resolution lists acquisitions completed between February 1, 2013 
and June 30, 2014, Exhibit B maps the locations of those acquisitions and Exhibit C contains 
findings addressing provisions from the district’s acquisition parameters for the bond measure 
program (approved December 2009) relating to acquisition of property for a price above fair 
market value. 
 
LET IT HEREBY BE RESOLVED BY THE BOARD OF DIRECTORS OF THE TUALATIN 
HILLS PARK & RECREATION DISTRICT IN BEAVERTON, OREGON, that: 
 

Exhibits A, B and C to this resolution shall be made available to interested members of 
the public including THPRD Advisory Committees, the Beaverton City Council, the 
Washington County Board of Commissioners, Washington County Citizen Participation 
Organizations within THPRD boundaries, Beaverton Neighborhood Advisory 
Committees, and the Washington County office of the Oregon State University Extension 
Service. 

 
Approved by the Tualatin Hills Park & Recreation District Board of Directors on the 11th day of 
August, 2014. 
 
 
 

      
John Griffiths, President  

 
 
       

      
Bob Scott, Secretary 

 

ATTEST: 
 
 
 

______________________________  
Jessica Collins, Recording Secretary 
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 Completed THPRD Land Acquisitions 
February 1, 2013 to June 30, 2014 

 
Previous 
Owner(s) 
Last 
Name(s) 

Location Total Size  Acquisition 
Date 

Property 
Cost1

Property 
Interest 
Acquired 

Tax Lot(s) Purpose Map 
Classification 

Funding Source(s) 

Sequoia 
Equities 

West side of 
152nd, north of 
TV Hwy. 

5.24 acres 3/18/13 $17,030 Fee 
Simple 

1S108DC00100 Acquisition of 
remainder of 
Beaverton Creek 
wetlands pond 

Natural Area 2008 Bond Measure 
funds  

Beaverton 
School 
District 

Southwest 
corner of 
Mountain View 
Middle School 
campus 

3.40 acres 7/25/13 $439,500 Fee 
Simple 

Part of tax lot  
1S118DC00100 

To assemble 
land for a new 
community park 

Park 2008 Bond Measure 
funds 

Wenzel/ 
Wall 

East of 185th 
Ave. at Pike St. 

6.67 acres 10/25/10 
(Wall) and 

8/15/13 
(Wenzel) 

$2,470,000 Fee 
Simple 

1S118BB tax lots 
900, 1000 & 
1102;1S107CC 
tax lot 3300  

Possible 
community 
center site 

TBD 2008 Bond Measure 
funds 

Singh South of NW 
Blackhawk Dr. 
at end of 117th 

1.82 acres 8/23/13 $400,000 Fee 
Simple 

1N127CA00200 
(part) 

Expansion of the 
Bluffs Park and 
trail connection 
from the end of 
117th to the 
Bonny Slope 
Elementary 
School 

Natural Area 2008 Bond Measure 
funds 

Whitcomb 15645 SW 
Division St.      

0.77 acre 9/19/13 $220,000 Fee 
Simple 

1S117CA00401 Extension of Lilly 
K. Johnson 
Woods Natural 
Area 

Natural Area 2008 Bond Measure 
funds supplemented 
by funds from a 
Metro Nature in the 
Neighborhoods 
capital grant 

   

                                                            
1 Does not include soft costs associated with the acquisition such as staff time, title reports, appraisals, environmental site assessments, legal review, closing costs and in some 
cases, property line adjustments or partitions and site clean-up. 

Exhibit A 
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Stensland South side of 
NW Skycrest 
Pkwy., north of 
Stoller Middle 
School 

0.76 acre 11/8/13 $219,000 Fee 
Simple 

1N121BC09100 
(part) 

Expansion of 
Quarry Woods 
Natural Area 

Natural Area 2008 Bond Measure 
funds 

PGE East side of NW 
Kaiser Road at 
147th 

0.26 acre 11/14/13 $65,000 Fee 
Simple 

Vacated public 
right-of-way 

Addition to 
Hansen Ridge 
Neighborhood 
Park 

Park 2008 Bond Measure 
funds 

Church of 
the 
Nazarene 

North side of 
22nd, west of 
Hall Blvd. 

2.23 acres 11/21/13 $480,000 Fee 
Simple 

1S121AD12300 Protection of 
existing natural 
area 

Natural Area 2008 Bond Measure 
funds 

Living 
Hope 
Fellowship 

North side of 
SW Alexander, 
east of 182nd 

2.74 acres 11/22/13 $1,023,000 Fee 
Simple 

1S107CB02000 Future 
neighborhood  
park site 

Park 2008 Bond Measure 
funds 

K&R 
Holdings 

North of Brugger 
Rd. in North 
Bethany 

0.7 acre 1/21/14 $123,702 Easement part of 1N118A0 
300 & 400 

Acquisition of 
land for a future 
trail segment 

Community 
Trail 

SDC funds 

Parson East of 
Bannister Creek 
Greenway in 
Multnomah Co. 

3.00 acres 4/25/14 $124,309 Fee 
Simple 

1N122BB 00200 Acquisition of 
land for a natural 
area 

Natural Area 2008 Bond Measure 
funds 

North 
Bethany 
Creek 
LLC 

East and west 
sides of NW 
160th Ave., 
North of 
Springville Rd. 
in North Bethany 

1.24 acres 5/8/14 $620,000 Fee 
Simple 

1N117CA27400 
and 
1N117CA27600 

Acquisition of 
land for a future 
trail segment and 
for a regional 
stormwater 
facility sold to 
CWS 

Community 
Trail 

SDC funds 

Duncan East side of SW 
Pheasant Lane 

1.45 acres 5/12/14 $482,000 Fee 
Simple 

1S106CD01000 Expansion of 
Crowell Woods 
Natural Area 

Natural Area 2008 Bond Measure 
funds 

Minshall East of 
Bannister Creek 
Greenway in 
Multnomah Co. 

1.54 acres 6/13/14 $63,812 Fee 
Simple 

1N122BB 00300 Acquisition of 
land for a natural 
area 

Natural Area 2008 Bond Measure 
funds 

Beaverton 
School 
District 

East side of 
Cedar Hills Park 

1.6 acres 6/23/14 $346,000 Fee 
Simple 

TBD To enlarge Cedar 
Hills Park 

Park 2008 Bond Measure 
funds 
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EXHIBIT C 
 

Findings Explaining Acquisition of the Whitcomb Property  
for More Than Appraised Value 

 
At their August 2013 meeting, the THPRD Board of Directors approved acquisition of the 
Whitcomb property listed in Exhibit A to the resolution. However, because it is not the board’s 
practice to disclose details of a property to be acquired until the acquisition closes, additional 
information about the property was not provided at the time. Now that the acquisition has 
closed, it is appropriate to explain why the board agreed to pay more for the property than its 
appraised value. 
 
The price paid for the property was $220,000. This is 10% higher than the review appraisal 
value of $200,000. District staff believe the appraiser set a low value for the property and the 
contract price is more reflective of the present market. Nevertheless, in such a situation 
pursuant to the Bond Measure Land Acquisition Parameters, findings must be adopted by the 
board explaining why more than the appraised value was paid for the property. The relevant 
provisions from the Acquisition Parameters state that the negotiated purchase price for a 
property can be: 
 

Above such fair market value if the Board of Directors has authorized acquisition of the 
property at such price after finding that acquisition of the property at the negotiated 
purchase price is in the “public interest.” In order to conclude that such a purchase is in the 
public interest, the Board of Directors must conclude that: 

 
 The failure to acquire the property will significantly compromise THPRD’s ability to 

achieve the goals described in the Bond Measure; and 
 

 The purchase will not reduce the amount of funds available to purchase other critical, 
high priority properties targeted for acquisition using bond funds. 

 
In addition, the Board of Directors shall also consider the following factors before concluding 
that such a purchase is in the public interest: 

 
 Whether there are immediate and known competing offers or other market pressures 

that put THPRD at risk of permanently losing the opportunity to purchase and 
preserve the property unless THPRD agrees to pay the negotiated purchase price; 
and 

 
 Whether any other parties are making financial contributions toward the purchase 

price. 
 

Findings: 
 

1. To be able to expand the existing Lilly K. Johnson Woods site, THPRD would need to 
acquire the Whitcomb property. 
 

2. Without the Whitcomb property, the concept of a contiguous wooded natural area 
providing a connection to the Westside Trail in that location would not be feasible. 
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3. The seller signed a purchase and sale agreement specifying a purchase price of 
$250,000. After an appraisal was completed, the seller agreed to lower the price to 
$220,000. This price is 10% over appraised value. However, the real estate market 
during the negotiation period continued to improve.  
 

4. District staff has determined that all natural area land acquisitions under the bond 
program have been or can be met despite having to pay more than appraised value for 
the Whitcomb property. 
 

5. Under the terms of an intergovernmental agreement between Metro and THPRD for 
Nature in Neighborhoods Capital Grant funding, Metro will contribute $52,370 toward the 
cost of acquisition of this property, or 23.3% of the asking price. 
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DATE: July 30, 2014 
TO: Doug Menke, General Manager 
FROM: Aisha Willits, Director of Planning 
 
RE: Jackie Husen Park Expansion Master Plan 
 
Introduction 
With the approval of the FY 2014/15 budget, staff has moved forward with the master planning 
phase for the Jackie Husen Park expansion. A master plan with a phase I & II development 
scenario, along with a phase I construction cost estimate, has been completed. Staff is seeking 
board of directors’ approval of the Jackie Husen Park expansion master plan.  
 
Background 
The Dutton property, east of and adjacent to Jackie Husen Park, was purchased by the district 
for use as a staging area for the Jordan Woods Natural Area bond trail project. When the trail 
project was completed, neighborhood constituents presented a petition to the board of directors 
on September 9, 2013, that included their desire for the district to retain the property and to 
incorporate it into Jackie Husen Park. Some of their ideas for the new property included: a 
community garden, a covered sport court, additional play equipment, open space and additional 
natural areas. The board agreed to keep the property, and subsequently approved a project 
budget of $83,500 (as part of the FY 2014/15 budget) at the June 16, 2014, board meeting. The 
approved project budget included funding for project management, in-house master planning, 
removal of existing structures, and construction of a community garden.  
 
Staff has met with the Parks Advisory Committee and has held two neighborhood meetings. The 
first neighborhood meeting was held on May 22, 2014, with seven neighbors in attendance. 
Staff presented an existing conditions/site analysis exhibit and a conceptual master plan that 
proposed the location of site amenities on the property. Staff asked the neighbors to provide 
input for the conceptual master plan and believes the preferred master plan presented for 
approval incorporates the information gathered.  A second neighborhood meeting was held July 
16, 2014, with nine neighbors in attendance. Staff presented the preferred master plan and, 
overall, there was general community support and approval of the presented master plan. 
 
Proposal Request 
Staff is seeking board of directors’ approval of the attached Jackie Husen Park expansion 
master plan.  
 
Benefits of Proposal 
Staff has created a master plan that meets the district’s needs as well as the needs and desires 
of the community. Phase I implementation of the master plan is achievable within the approved 
budget for this project. 
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Potential Downside of Proposal 
There appears to be no downside to the proposal. 
 
Maintenance Impact 
The phase I park improvements will create additional park maintenance responsibilities, such as 
maintenance of the community garden, the existing trees, mowed lawn, natural area and 
existing driveways. The estimated impact costs for these improvements will be $3077.50 
annually. The phase II improvements, which include additional play equipment, sport court and 
pathways, will increase the annual maintenance costs by $164.50.  The total estimated 
maintenance costs for phase I and II will be $3242 annually. 
 
Action Requested 
Board of directors’ approval of the Jackie Husen Park Expansion Master Plan. 
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DATE: August 6, 2014 
TO: Doug Menke, General Manager 
FROM: Aisha Willits, Director of Planning 
 Keith Hobson, Director of Business & Facilities 
 
RE: Bond Program Update   
 
Introduction 
The information and discussion in this memo adds to that which has been provided to the board 
at previous meetings relating to implementation of the bond program.  
 
Capital Projects Construction Update 
Since the April 2014 bond program update, Planning & Development staff have completed 
construction on Waterhouse Trail Segments 1, 5 and the West Spur and have begun 
construction at Cedar Mill Park and Roger Tilbury Park. Several park dedications have been 
held this summer, including celebrations at Vista Brook Park, Pioneer Park, Roy Dancer Park, 
Lowami Hart Woods and A.M. Kennedy Park. Upcoming dedications will be held at Barsotti 
Park on August 12, Hansen Ridge Park on August 26 and the Westside Trail will host this year’s 
Sunday Trailways event on September 21. 
 
At the August board meeting, you will receive a PowerPoint presentation on the continuing and 
upcoming projects as part of the Bond Program Update agenda item. Information regarding the 
projects, their status and projected substantial completion dates is provided below. 
 
Project Name Status 

Waterhouse Trail 
Segments 1, 5 and the 
West Spur 

All segments of the Waterhouse Trail and West Spur project have 
been constructed and are open to the public. Street lights and 
signals were energized in June 2014. Staff are in the process of 
closing out permits and the construction contract.  

Roger Tilbury Memorial 
Park Redevelopment 

Mobilization began in July. T Edge Construction has cleared 
vegetation to the limits of work and will start preliminary grading at 
the beginning of August. The project is on schedule to be completed 
this fall. 

Cedar Mill Park 
Redevelopment 

Construction started in late June with the demolition of tennis court 
area, backstop and minor clearing. Milroy Golf Systems is midway 
through grading the sports fields and tennis court area, and will start 
utility work in August. The project is on schedule to be completed 
this fall. 
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Cedar Hills and Garden 
Home Recreation 
Center Seismic 
Upgrades 

The Tier 2 seismic analysis at both sites has been completed. The 
additional analysis found Cedar Hills to be in better condition than 
initially presumed, so some upgrades will be less extensive. Staff 
propose to add one project for Garden Home Recreation Center: 
the modification and reinforcement of a covered play area on the 
northwest side of the building. See the section below titled 
“Structural Upgrade Category Savings” for additional information. 
  

Somerset West 
Neighborhood Park 
Redevelopment 

The master planning process for Somerset West is underway. Initial 
cost estimates for the project came in substantially higher than the 
estimated project budget. As a result, staff have asked the design 
team to remove the baseball field from the design in order to 
minimize the impacts to the wetland on the site, which will save 
approximately $350,000 in wetland mitigation fees. Other amenities 
have been scaled back to reduce the overall project costs. The 
master plan will be brought to the board for approval at the 
September 2014 meeting.  
 

Cedar Hills Community 
Park Redevelopment  

The project is currently in the master planning phase. The property 
acquisition from Beaverton School District closed in June 2014. The 
proposed master plan will likely be brought to the board for approval 
in November 2014. A joint advisory committee meeting was held to 
discuss the proposed concepts on July 8. A two-season 
construction schedule is anticipated for this project. 
 

Southwest Quadrant 
Community Park 
Development 

Staff have been coordinating the master plan development phase of 
the project. A design charrette was held with THPRD project staff 
and the design consultant team. The concepts developed at this 
charrette were shared with the design team on August 1, 2014; 
review by the public task force will follow. The proposed master plan 
will likely be brought to the board for approval in November 2014. A 
two-season construction schedule is anticipated for this project.  
 

HMT ADA Parking 
Improvements 

The parking lot north of the Aquatic Center is being redesigned to 
accommodate more ADA parking and improve traffic flow. ADA and 
pedestrian access will be improved as well. This project kicked off 
on July 28, 2014 following the district’s Party in the Park event. Staff 
are monitoring auto trips onto the campus and providing directional 
signage to ease the construction impacts for district patrons while 
on the HMT Complex. 
 

 
Structural Upgrade Category Savings 
As the board of directors will recall, a level 1 assessment was completed in 2009, and this 
assessment identified potential structural and seismic improvements with a total estimated cost 
of more than double the funds available through the bond measure. Based on the total cost, 
staff worked with a structural engineer to develop a prioritization methodology to identify the 
highest priority projects for funding with the bond funds. In August 2009, the board approved the 
resulting project list.  
 



Page 3 of 4 

As shown on the Monthly Bond Capital Projects report dated June 30, 2014, the Facility 
Rehabilitation (structural upgrades) category has projected savings of approximately $2 million. 
This savings is based on cost savings on completed projects as well as anticipated savings on 
projects in process. The savings resulted from identification within the design phase of items 
that did not require the level of work originally anticipated and from favorable bids on completed 
projects. None of the savings are the result of scope reductions or elimination of items in the 
approved project list.  
 
The following table summarizes the budget and actual cost status of structural and seismic 
improvements at each of the facilities based on the approved project list: 
 

 
 
To this point, these savings have not been considered for transfer to a different category since 
the approved project list was a subset of the complete project list identified by the structural 
engineer. However, given the savings in this category, even after the addition of the three 

Completed Projects (source 6/30/14 Qtrly Bond Capital Report)

Facility Budget Project cost (Over) Under  Comments

Aloha Swim Center 414,711$          518,302$          (103,591)$        Completed all funded components

Beaverton Swim Center 1,478,294$      788,528$          689,766$          Completed all funded components

Conestoga Rec Center 45,643$            66,762$            (21,119)$           Completed all funded components

Harmon Swim Center 182,766$          73,115$            109,651$          Completed all funded components

HMT Aquatic Center 316,868$          233,369$          83,499$            Completed all funded components

HMT Admin 403,395$          299,599$          103,796$          Completed all funded components

HMT Athletic Center 65,806$            66,000$            (194)$                 Completed all funded components

HMT Dryland Center 118,607$          75,686$            42,921$            Completed all funded components

HMT Tennis center 273,809$          74,804$            199,005$          Completed all funded components

Raleigh Swim Center 4,487$              5,703$              (1,216)$             Completed all funded components

Summerset Swim Center 8,974$              9,333$              (359)$                 Completed all funded components

Sunset Swim Center 1,044,445$      626,419$          418,026$          Completed all funded components

Sunset Swim Center ‐ Pool Tank 514,375$          308,574$          205,801$          Completed all funded components

Facility unassigned 121,727$          110,550$          11,177$            Completed 

Totals 4,993,907$      3,256,744$      1,737,163$     

Project in Progress

Facility Budget Project  Est. Co(Over) Under  Comments

Cedar Hill  Recreation Center 641,484$          310,000$          331,484$         

Tier II analysis  complete, under redesign w/ 

savings

Garden Home Recreation Center 497,388$          497,388$          ‐$                       

  Tier II  analysis complete. One component 

added not on approved list‐ NW covered 

playground roof

HMT Aquatic Center Roof 

Replacement 200,000$          200,000$          ‐$                       

To fund structural portion of roof replacement

Totals 1,338,872$      1,007,388$      331,484$         

Proposed Project Additions ‐ to be funded from existing savings

Beaverton Swim Center ‐$                       87,000$            (87,000)$          

New shear wall for existing canopy to connect 

to

Garden Home Recreation Center ‐$                       108,000$          (108,000)$       

Modification and reinforcement of covered 

play area on NW side of building

Auto gas meter shut off valves ‐$                       15,000$            (15,000)$           Auto shut‐off valves at all district facilities

Totals ‐$                       210,000$          (210,000)$       

Bond Structural Upgrade Project Summary
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proposed additional projects, staff are exploring the potential of using savings in this category to 
cover budget shortfalls in other bond fund categories. If the savings shown above were 
transferred to another category, the district would still have met, or exceeded, all the 
commitments identified in the original project list approved in August 2009. While this potential 
transfer has not been discussed with the Bond Oversight Committee, the previous decision to 
not transfer them was a staff assumption rather than direction from the committee. 
If the board of directors is open to considering this transfer, staff will bring a final 
recommendation to the board at the September 22 meeting.  
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MEMO 
 

Administration Office • 15707 SW Walker Road, Beaverton, OR 97006 • 503/645-6433 • www.thprd.org 

 
 
 
DATE: August 1, 2014 
TO: Doug Menke, General Manager 
FROM: Jim McElhinny, Director of Park & Recreation Services 
 
RE: Out of District Fees Procedures  
 
Introduction 
THPRD’s 2013 Strategic Plan and Service and Financial Sustainability Plan were adopted by the 
board of directors in December 2013. The Strategic Plan set forth the overarching goals, 
objectives and action steps to guide the district’s operations over the next 10 years, while the 
Service and Financial Sustainability Plan outlined targets and strategies to move the district 
forward with an appropriate resource allocation strategy and establish a new cost recovery 
philosophy. Recommendations in the Service and Financial Sustainability Plan included a review 
of the district’s out-of-district fees (formally referred to as non-resident fees). 
 
Background 
The 2013 Comprehensive Plan Update recommended that the district encourage out-of-district 
usage to help ensure that classes, workshops, and clinics reach minimum enrollment or fill to 
capacity (meeting the class/program minimums increases the participation opportunities for in-
district patrons). Therefore, setting appropriate, but non-restrictive, out-of-district user fees and 
service rates preserves the benefit to the in-district resident and property owner for their property 
tax investment, while encouraging participation by others. However, THPRD residents would still 
retain priority use and registration benefits such as early registration. 
 
The Comprehensive Plan Update recommended that the district consider several steps identified 
in the Service and Financial Sustainability Plan, specifically:  

 Target 7 - Revise current Non-Resident Fee policy.  
 Strategy 17.h - THPRD will encourage non-resident participation to add to cost recovery. 

 
As outlined at the May 5, 2014 regular board meeting, a team of staff was charged with 
investigating and developing cost effective options to increase out-of-district participation. Staff 
investigated many ideas and settled on three primary options to address the “fair and equitable 
fees for participation in district programs and for use of district facilities by district residents and 
non-resident users,” as noted in THPRD’s District Compiled Policies, Finance Chapter 6.01. 

Option A: A flat-rate assessment that provides the entire household with in-district pricing for 
all programs and activities (current practice). 

Option B: An additional 20-30% premium is charged, with no flat-rate assessment, for each 
program and/or activity.  

Option C: Allow the out-of-district patron to choose either Option A or Option B, depending 
on their level of activity.  
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Additionally, staff investigated the timing of out-of-district registration (relative to in-district 
registration), fees for the affiliated sports groups, and drop-in programs. At the conclusion of the 
investigation phase, all options were applied to each area of focus to assure that the goal was 
being met and assuring that in-district benefits were retained.  
 
A survey was posted on the district’s website, included in all social media communication, copies 
made available at all centers, and staff actively engaged with patrons to ask for feedback. More 
than 900 surveys were returned and 63% of respondents were in-district. Of the three options 
presented 75% supported Option C (choice of either an annual or quarterly assessment or a 
25% premium). The survey results for out-of district registration timing were 30% 24 hours, 30% 
48 hours and 40% 72 hours (Exhibit A).  
 
Staff held two joint advisory committees meetings to outline the process and options - April 23 at 
the Elsie Stuhr Center and April 24 at the Howard M. Terpenning Recreation Complex. The 
predominance of feedback on the topic supported Option C while the preference of the out-of-
district registration timing was inconclusive.  
 
Through the investigation it was determined that out-of-district participation in registered 
programs has changed +1.4% (FY 10/11), -1.3% (FY 11/12), -.7% (FY 12/13) and -3.3% (FY 
13/14) over the past four fiscal years. Assessment purchases have changed -5.5% (FY 10/11),  
-5.1% (FY 11/12), -3.4% (FY 12/13) and +.2% (FY 12/14) over the past four fiscal years (Exhibit 
B) and 98% of current assessment purchases are in quarterly units. Out-of-district participation 
accounted for 17% of revenue in registration based programs during FY 2013/14 (Exhibit C). 
 
Recommendations 
Staff is recommending the following changes to the current out-of-district pricing and registration 
practice. 

1. Retain the current out-of-district assessment fee pricing and continue offering both the 
annual assessment and the quarterly assessment. 

2. Offer out-of-district patrons the option to purchase all district-offered services at a 25% 
premium in lieu of a paid assessment (registration-based programs, passes and drop-in 
programs). 

3. Adjust the out-of-district registration to a 48-hour delay (Monday 8:00 am) for on-line and 
phone-in registration. 

4. Adjust the out-of-district walk-in registration from Friday 8:00 am to Tuesday 8:00 am, 24-
hours after in-district walk-in begins.  

 
Action Requested 
Staff is requesting board acceptance of all recommended procedural changes for out-of-district 
fees as presented for implementation beginning January 1, 2015.  
 



Exhibit A 
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Exhibit B
Out of District Participation and Revenue Summary

Total 
Asmnts 
Sold

Asmnt 
Revenue

% change 
count

% change 
revenue

Total Patrons 
Registered

% OD 
Registered OD Revenue

% change 
enrolled

% change 
revenue

OD Passes 
Sold Revenue

% change 
sold

% change 
revenue

FY 9/10 6872 $489,999 YOY YOY 93,028         $714,220 YOY YOY 1143 $94,526 YOY YOY

FY 10/11 6176 $463,138 ‐10.1% ‐5.5% 94,365         11.0% $685,992 1.4% ‐4.0% 1061 $86,794 ‐7.2% ‐8.2%

Summer 2011 35,289         13.0% $396,500
Fall 2011 22,213         11.0% $139,040
Winter 2012 18,177         10.0% $113,414
Spring 2012 17,415         10.0% $96,260
FY 11/12 5698 $439,314 ‐7.7% ‐5.1% 93,094         11.0% $745,214 ‐1.3% 8.6% 1027 $93,803 ‐3.2% 8.1%

Summer 2012 35,289         13.0% $399,463
Fall 2012 21,503         10.0% $133,488
Winter 2013 18,965         9.0% $107,352
Spring 2013 16,689         9.0% $93,101
FY 12/13 5339 $424,384 ‐6.3% ‐3.4% 92,446         11.0% $733,404 ‐0.7% ‐1.6% 1029 $99,703 0.2% 6.3%

Summer 2013 33,712         13.0% $411,717
Fall 2013 20,939         10.0% $148,879
Winter 2014 16,686         10.0% $112,007
Spring 2014 18,056         9.0% $111,992
FY 13/14  1) 5205 $425,293 ‐2.5% 0.2% 89,393           11.0% $784,595 ‐3.3% 7.0% 690 $69,074 ‐32.9% ‐30.7%

1)  FY 13/14 Aquatic OD Pass Revenues of $19,056 were diverted to lane rental fees 



Exhibit�C,�OD�Class�Registration�Detail

Registration�
Figures

Aquatics Attend�Total Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD %
Aloha 1,294 167 13% $64,690 $8,389 13% 907 126 14% $42,573 $6,127 14% 1,581 212 13% $78,714 $10,973 14% 3,782 505 13% $185,977 $25,489 14%
Aquatic�Center 1,717 173 10% $104,129 $11,564 11% 669 22 3% $29,059 $969 3% 1,624 91 6% $79,363 $4,397 6% 4,010 286 7% $212,550 $16,930 8%
Beaverton 2,667 446 17% $120,556 $20,963 17% 1,862 294 16% $81,934 $2,736 3% 3,218 437 14% $158,767 $22,406 14% 7,747 1,177 15% $361,257 $46,105 13%
Conestoga�AQ 2,001 416 21% $98,625 $20,342 21% 1,470 222 15% $92,580 $15,160 16% 2,059 367 18% $100,014 $18,059 18% 5,530 1,005 18% $291,219 $53,561 18%
Harman 1,005 137 14% $34,854 $4,854 14% 794 109 14% $32,141 $4,024 13% 1,507 206 14% $68,477 $9,781 14% 3,306 452 14% $135,471 $18,660 14%
Raleigh 257 19 7% $17,133 $992 6% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 257 19 7% $17,133 $992 6%
Somerset 589 47 8% $28,888 $2,049 7% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 589 47 8% $28,888 $2,049 7%
Sunset 870 102 12% $46,154 $5,222 11% 736 67 9% $28,389 $2,738 10% 952 69 7% $45,429 $3,350 7% 2,558 238 9% $119,971 $11,310 9%
Sub�Total 10,400 1,507 14% $515,027 $74,375 14% 6,438 840 13% $306,675 $31,755 10% 10,941 1,382 13% $530,763 $68,966 13% 27,779 3,729 13% $1,352,465 $175,096 13%

Recreation
Athletic�Center 1,962 210 11% $103,527 $14,152 14% 1,467 105 7% $40,229 $2,736 7% 1,663 106 6% $72,393 $4,365 6% 5,092 421 8% $216,149 $21,253 10%
Tennis 2,306 259 11% $88,076 $9,379 11% 2,963 418 14% $102,605 $12,275 12% 4,241 567 13% $163,760 $17,666 11% 9,510 1,244 13% $354,440 $39,320 11%
Stuhr 1,704 58 3% $55,664 $2,708 5% 1,695 48 3% $94,921 $4,139 4% 2,841 117 4% $143,035 $8,106 6% 6,240 223 4% $293,619 $14,953 5%
NPIC 1,137 103 9% $116,641 $13,171 11% 473 55 12% $30,100 $5,412 18% 661 73 11% $36,990 $5,306 14% 2,271 231 10% $183,731 $23,889 13%
Cooper�Mountain 165 42 25% $10,762 $2,936 27% 86 28 33% $1,553 $575 37% 173 57 33% $5,236 $1,289 25% 424 127 30% $17,551 $4,800 27%
Jenkins�Estate 468 131 28% $83,272 $37,082 45% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 468 131 28% $83,272 $37,082 45%
Community�Schools 0 0 0% $0 $0 0% 33 3 9% $816 $71 9% 0 0 0% $0 $0 0% 33 3 9% $816 $71 9%
Cedar�Hills 5,404 468 9% $482,787 $42,757 9% 3,598 208 6% $276,054 $14,509 5% 6,873 400 6% $444,838 $26,059 6% 15,875 1,076 7% $1,203,679 $83,326 7%
Conestoga�REC 7,024 1,257 18% $624,248 $116,502 19% 2,776 363 13% $124,888 $16,848 13% 5,017 743 15% $288,094 $46,415 16% 14,817 2,363 16% $1,037,230 $179,765 17%
Garden�Home 4,270 564 13% $392,949 $59,340 15% 3,123 319 10% $221,465 $21,323 10% 4,095 370 9% $307,372 $25,772 8% 11,488 1,253 11% $921,787 $106,436 12%
Sub�Total 24,440 3,092 13% $1,957,925 $298,028 15% 16,214 1,547 10% $892,631 $77,888 9% 25,564 2,433 10% $1,461,718 $134,980 9% 66,218 7,072 11% $4,312,274 $510,895 12%

Term/Yr�End�Totals 34,840 4,599 13% $2,472,952 $372,403 15% 22,652 2,387 11% $1,199,306 $109,643 9% 36,505 3,815 10% $1,992,481 $203,946 10% 93,997 10,801 11% $5,664,739 $685,992 12%

Registration�
Figures

Aquatics Attend�Total Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD %
Aloha 1,433 211 15% $77,941 $12,022 15% 1,042 147 14% $54,007 $8,194 15% 626 94 15% $39,621 $6,252 16% 930 117 13% $53,548 $6,967 13% 4,031 569 14% $225,117 $33,434 15%
Aquatic�Center 1,334 68 5% $95,207 $5,648 6% 1,125 81 7% $59,046 $4,149 7% 783 44 6% $46,666 $2,618 6% 905 27 3% $49,566 $1,548 3% 4,147 220 5% $250,485 $13,963 6%
Beaverton 2,543 357 14% $132,427 $19,778 15% 1,923 340 18% $109,236 $18,783 17% 1,466 217 15% $87,927 $13,847 16% 2,034 273 13% $108,678 $15,325 14% 7,966 1,187 15% $438,268 $67,733 15%
Conestoga�AQ 1,893 371 0% $99,717 $20,497 21% 1,214 201 17% $54,002 $8,688 16% 974 183 19% $58,256 $11,103 19% 1,171 189 0% $58,190 $9,689 17% 5,252 944 18% $270,164 $49,976 18%
Harman 800 109 14% $39,188 $5,488 14% 832 106 13% $40,394 $5,106 13% 481 56 12% $29,877 $3,152 11% 607 65 11% $36,650 $3,565 10% 2,720 336 12% $146,109 $17,311 12%
Raleigh 158 9 6% $9,257 $590 6% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 158 9 6% $9,257 $590 6%
Somerset 731 42 6% $39,386 $2,151 5% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 731 42 6% $39,386 $2,151 5%
Sunset 867 92 11% $48,395 $5,908 12% 808 74 9% $38,216 $3,812 10% 517 45 9% $23,130 $2,077 9% 0 0 0% $0 $0 0% 2,192 211 10% $109,741 $11,797 11%
Sub�Total 9,759 1,259 70% $541,518 $72,082 13% 6,944 949 14% $354,901 $48,731 14% 4,847 639 13% $285,478 $39,048 14% 5,647 671 12% $306,632 $37,095 12% 0 27,197 3,518 13% $1,488,528 $196,956 13%

Recreation
Athletic�Center 2,773 313 11% $162,588 $20,361 13% 1,555 133 9% $49,977 $3,910 8% 785 83 11% $45,948 $4,761 10% 809 55 7% $36,979 $2,680 7% 5,922 584 10% $295,491 $31,712 11%
Tennis 2,238 269 12% $87,402 $11,282 13% 3,204 493 15% $109,871 $14,211 13% 2,843 355 12% $96,833 $10,614 11% 1,899 284 15% $73,568 $10,111 14% 10,184 1,401 14% $367,673 $46,217 13%
Stuhr 1,427 46 3% $49,525 $2,165 4% 1,510 58 4% $80,701 $4,397 5% 1,391 61 4% $73,883 $4,255 6% 1,420 41 3% $74,122 $3,113 4% 5,748 206 4% $278,231 $13,930 5%
NPIC 1,469 190 13% $168,808 $25,527 15% 441 32 7% $33,079 $2,662 8% 368 26 7% $32,365 $3,478 11% 265 9 3% $8,231 $395 5% 2,543 257 10% $242,483 $32,062 13%
Cooper�Mountain 256 71 28% $18,284 $3,838 21% 58 16 28% $902 $239 26% 48 6 13% $2,240 $201 9% 65 25 38% $1,345 $342 25% 427 118 28% $22,771 $4,619 20%
Jenkins�Estate 404 110 27% $66,219 $27,286 41% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 404 110 27% $66,219 $27,286 41%
Cedar�Hills 6,167 540 9% $577,443 $56,960 10% 3,753 240 6% $305,667 $17,279 6% 3,687 182 5% $268,057 $12,592 5% 3,628 225 6% $219,481 $16,353 7% 17,235 1,187 7% $1,370,648 $103,184 8%
Conestoga�REC 7,011 1,229 18% $635,630 $117,988 19% 2,804 409 15% $184,134 $30,737 17% 2,356 300 13% $152,912 $22,492 15% 2,035 241 12% $122,228 $16,383 13% 14,206 2,179 15% $1,094,905 $187,600 17%
Garden�Home 3,665 484 13% $370,387 $59,013 16% 1,834 188 10% $166,180 $16,874 10% 1,803 182 10% $143,494 $15,972 11% 1,606 189 12% $99,491 $9,790 10% 8,908 1,043 12% $779,552 $101,648 13%
Sub�Total 25,410 3,252 13% $2,136,287 $324,418 15% 15,159 1,569 10% $930,511 $90,308 10% 13,281 1,195 9% $815,731 $74,366 9% 11,727 1,069 9% $635,444 $59,166 9% 65,577 7,085 11% $4,517,973 $548,258 12%

Term/Yr�End�Totals 35,169 4,511 13% $2,677,806 $396,500 15% 22,103 2,518 11% $1,285,411 $139,040 11% 18,128 1,834 10% $1,101,209 $113,414 10% 17,374 1,740 10% $942,076 $96,260 10% 92,774 10,603 11% $6,006,501 $745,214 12%

11/12�Fiscal�Year�Totals

FISCAL�YEAR�2010�2011

FISCAL�YEAR�2010�2011

Fall�2010 Winter/�Spring�2011 10/11�Fiscal�Year�TotalsSummer�2010

Summer�2011 Fall�2011 Winter�2012 Spring�2012

FISCAL YEAR 2011-2012 
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Registration�
Figures

Aquatics Attend�TOTAL Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD %
Aloha 1,222 167 14% $73,216 $9,988 14% 943 111 12% $58,665 $7,630 13% 583 86 15% $26,780 $3,673 14% 16 8 50% $1,805 $1,160 64% 2,764 372 13% $167,658 $23,490 14%
Aquatic�Center 1,650 107 6% $115,653 $9,021 8% 1,214 58 5% $67,061 $3,055 5% 1,023 53 5% $60,305 $3,457 6% 1,100 50 5% $61,285 $3,007 5% 4,987 268 5% $322,819 $23,842 7%
Beaverton 2,287 293 13% $122,282 $16,726 14% 2,023 269 13% $109,918 $13,377 12% 1,703 205 12% $101,066 $12,213 12% 2,148 263 12% $115,575 $14,168 12% 8,161 1,030 13% $455,924 $56,549 12%
Conestoga�AQ 1,977 389 20% $107,633 $20,811 19% 1,289 182 14% $70,483 $9,564 14% 999 153 15% $56,802 $8,658 15% 1,051 152 14% $56,583 $8,641 15% 5,316 876 16% $291,502 $47,674 16%
Harman 631 62 10% $37,072 $3,790 10% 820 96 12% $52,971 $5,601 11% 679 85 13% $45,224 $5,007 11% 637 67 11% $39,212 $4,082 10% 2,767 310 11% $174,479 $18,481 11%
Raleigh 183 14 8% $10,886 $855 8% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 183 14 8% $10,886 $855 8%
Somerset 677 29 4% $39,862 $1,666 4% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 677 29 4% $39,862 $1,666 4%
Sunset 1,063 133 13% $52,730 $7,008 13% 669 36 5% $36,657 $2,000 5% 569 24 4% $34,028 $1,803 5% 757 33 4% $40,130 $1,844 5% 3,058 226 7% $163,544 $12,655 8%
Sub�Total 9,690 1,194 12% $559,333 $69,865 12% 6,958 752 11% $395,755 $41,227 10% 5,556 606 11% $324,205 $34,810 11% 5,709 573 10% $314,590 $32,902 10% 0 27,913 3,125 11% $1,626,674 $185,210 11%

Recreation
Athletic�Center 2,668 327 12% $178,049 $24,204 14% 1,143 108 9% $42,042 $4,353 10% 723 54 7% $44,844 $4,042 9% 804 47 6% $40,630 $2,452 6% 5,338 536 10% $305,564 $35,052 11%
Tennis 2,115 305 14% $81,916 $12,164 15% 2,889 338 12% $114,710 $12,617 11% 2,895 306 11% $113,366 $10,324 9% 2,055 228 11% $80,025 $7,589 9% 9,954 1,177 12% $390,017 $42,693 11%
Stuhr 1,447 42 3% $53,419 $1,903 4% 1,642 56 3% $94,705 $5,100 5% 1,459 37 3% $81,045 $3,084 4% 1,313 35 3% $77,384 $2,976 4% 5,861 170 3% $306,553 $13,063 4%
NPIC 1,457 170 12% $169,126 $21,568 13% 531 37 7% $40,603 $4,292 11% 432 35 8% $41,700 $4,762 11% 203 4 2% $7,342 $196 3% 2,623 246 9% $258,771 $30,818 12%
Cooper�Mountain 238 48 20% $16,917 $3,223 19% 27 9 33% $946 $97 10% 30 8 27% $442 $86 19% 40 21 53% $607 $271 45% 335 86 26% $18,911 $3,677 19%
Jenkins�Estate 380 73 19% $56,433 $17,219 31% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 380 73 19% $56,433 $17,219 31%
Cedar�Hills 6,009 579 10% $603,156 $69,622 12% 3,583 200 6% $313,756 $15,616 5% 3,814 158 4% $296,542 $9,697 3% 3,574 219 6% $275,518 $17,049 6% 16,980 1,156 7% $1,488,972 $111,984 8%
Conestoga�REC 6,489 1,282 20% $606,988 $123,773 20% 2,623 360 14% $189,436 $27,851 15% 2,387 310 13% $177,614 $24,550 14% 1,577 178 11% $103,460 $13,774 13% 13,076 2,130 16% $1,077,498 $189,947 18%
Garden�Home 2,983 447 15% $330,460 $55,922 17% 2,054 244 12% $161,037 $22,335 14% 1,637 165 10% $122,467 $15,995 13% 1,365 196 14% $107,808 $15,893 15% 8,039 1,052 13% $721,772 $110,145 15%
Sub�Total 23,786 3,273 14% $2,096,465 $329,598 16% 14,492 1,352 9% $957,235 $92,261 10% 13,377 1,073 8% $878,018 $72,542 8% 10,931 928 8% $692,773 $60,199 9% 62,586 6,626 11% $4,624,491 $554,599 12%

Term/Yr�End�Totals 33,476 4,467 13% $2,655,798 $399,463 15% 21,450 2,104 10% $1,352,990 $133,488 10% 18,933 1,679 9% $1,202,223 $107,352 9% 16,640 1,501 9% $1,007,363 $93,101 9% 90,499 9,751 11% $6,251,165 $739,809 12%

Registration�
Figures

Aquatics Attend�TOTAL Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD % Attend�Total Attend�OD % Rev�Total Rev�OD %
Aloha 1,284 196 15% $80,408 $11,027 14% 1,086 176 16% $72,834 $11,869 16% 676 99 15% $45,063 $6,293 14% 977 162 17% $61,528 $10,305 17% 4,023 633 16% $259,832 $39,494 15%
Aquatic�Center 1,788 144 8% $134,168 $14,323 11% 1,646 124 8% $85,417 $6,068 7% 945 56 6% $59,386 $4,143 7% 1,121 56 5% $61,268 $3,186 5% 5,500 380 7% $340,241 $27,720 8%
Beaverton 2,436 308 13% $129,365 $16,791 13% 94 12 13% $8,913 $1,680 19% 1,100 113 10% $61,219 $6,667 11% 1,313 134 10% $73,514 $8,565 12% 4,943 567 11% $273,011 $33,704 12%
Conestoga�AQ 1,800 347 19% $101,122 $20,847 21% 1,262 220 17% $70,931 $11,386 16% 1,085 182 17% $65,168 $11,468 18% 1,110 166 15% $57,659 $9,410 16% 5,257 915 17% $294,880 $53,111 18%
Harman 675 68 10% $48,038 $4,302 9% 916 109 12% $57,898 $6,191 11% 603 45 7% $37,826 $2,935 8% 650 53 8% $38,602 $3,194 8% 2,844 275 10% $182,364 $16,622 9%
Raleigh 203 16 8% $13,566 $833 6% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 203 16 8% $13,566 $833 6%
Somerset 851 75 9% $55,318 $4,614 8% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 851 75 9% $55,318 $4,614 8%
Sunset 1,018 77 8% $53,965 $4,790 9% 845 29 3% $50,687 $1,728 3% 568 19 3% $32,248 $1,361 4% 741 40 5% $39,195 $2,015 5% 3,172 165 5% $176,095 $9,894 6%
Sub�Total 10,055 1,231 12% $615,951 $77,527 13% 5,849 670 11% $346,680 $38,922 11% 4,977 514 10% $300,910 $32,867 11% 5,912 611 10% $331,766 $36,676 11% 0 26,793 3,026 11% $1,595,307 $185,992 12%

Recreation
Athletic�Center 2,558 280 11% $151,393 $19,214 13% 1,416 121 9% $52,383 $4,703 9% 738 31 4% $42,322 $2,224 5% 986 41 4% $51,714 $2,666 5% 5,698 473 8% $297,812 $28,807 10%
Tennis 2,004 251 13% $93,374 $13,088 14% 3,024 387 13% $145,025 $16,464 11% 2,775 350 13% $116,417 $13,037 11% 2,618 323 12% $105,686 $11,789 11% 10,421 1,311 13% $460,502 $54,378 12%
Stuhr 1,745 139 8% $115,004 $28,732 25% 1,600 43 3% $91,740 $3,329 4% 1,434 44 3% $81,795 $3,192 4% 1,271 38 3% $77,376 $3,384 4% 6,050 264 4% $365,914 $38,637 11%
NPIC 1,581 165 10% $183,938 $21,066 11% 695 62 9% $44,365 $4,805 11% 523 48 9% $49,193 $5,111 10% 205 0 0% $6,863 $0 0% 3,004 275 9% $284,358 $30,982 11%
Cooper�Mountain 254 46 18% $18,398 $2,967 16% 13 4 31% $202 $68 34% 0 0 0% $0 $0 0% 34 10 29% $313 $100 32% 301 60 20% $18,912 $3,135 17%
Jenkins�Estate 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0% 0 0 0% $0 $0 0%
Cedar�Hills 6,264 532 8% $626,097 $59,079 9% 3,797 213 6% $361,262 $19,861 5% 3,032 156 5% $241,450 $12,158 5% 3,451 217 6% $280,729 $19,961 7% 16,544 1,118 7% $1,509,538 $111,060 7%
Conestoga�REC 6,210 1,245 20% $608,107 $130,331 21% 2,268 282 12% $197,077 $29,135 15% 1,705 230 13% $155,887 $23,351 15% 1,955 238 12% $124,375 $16,987 14% 12,138 1,995 16% $1,085,446 $199,806 18%
Garden�Home 2,954 498 17% $347,454 $59,712 17% 2,210 372 17% $178,680 $31,592 18% 1,460 221 15% $121,011 $20,066 17% 1,570 217 14% $125,017 $20,429 16% 8,194 1,308 16% $772,163 $131,799 17%
Sub�Total 23,570 3,156 13% $2,143,765 $334,190 16% 15,023 1,484 10% $1,070,735 $109,957 10% 11,667 1,080 9% $808,075 $79,140 10% 12,090 1,084 9% $772,071 $75,316 10% 62,350 6,804 11% $4,794,645 $598,603 12%

Term/Yr�End�Totals 33,625 4,387 13% $2,759,716 $411,717 15% 20,872 2,154 10% $1,417,415 $148,879 11% 16,644 1,594 10% $1,108,985 $112,007 10% 18,002 1,695 9% $1,103,837 $111,992 10% 89,143 9,830 11% $6,389,953 $784,595 12%

FISCAL�YEAR�2013�14

FISCAL�YEAR�2012�2013

Summer�2013 Fall�2013 Winter�2014 Spring�2014 13/14�Fiscal�Year�Totals

Summer�2012 Fall�2012 Winter�2013 Spring�2013 12/13�Fiscal�Year�Totals

FISCAL YEAR 2013-2014
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DATE: August 1, 2014 
TO: Doug Menke, General Manager 
FROM: Jim McElhinny, Director of Park & Recreation Services 
 
RE: Patron Discounts Procedures  
 
Introduction 
THPRD’s 2013 Strategic Plan and Service and Financial Sustainability Plan were adopted by the 
board of directors in December 2013. The Strategic Plan set forth the overarching goals, 
objectives and action steps to guide the district’s operations over the next 10 years, while the 
Service and Financial Sustainability Plan outlined targets and strategies to move the district 
forward with an appropriate resource allocation strategy and establish a new cost recovery 
philosophy. Recommendations in the Service and Financial Sustainability Plan included a review 
of the district’s patron discounts.   
 
Background 
THPRD currently offers the following program discounts: 

 Seniors: All seniors, 55 years and above, receive a 25% discount on drop-in programs, 
classes requiring pre-registration and passes.  However, the current senior discount level 
at the Elsie Stuhr Center is 30%. This discount will decrease to 25% on January 1, 2015. 

 Special Needs: For registered classes/programs designed specifically for patrons with 
disabilities, the class fee is calculated to include a 40% discount.  

 Military: The district does not currently offer a discount for military personnel.  
 
THPRD’s 2013 Comprehensive Plan Update recommended that the district consider several 
implementation strategies identified in the Service and Financial Sustainability Plan. The specific 
strategy addressing patron discounts stated: 

 Strategy 17.G – THPRD will consider phasing out discounted fees for select groups, 
and/or raising the age for senior discounts.  
 

As presented at the May 5, 2014 board of directors meeting, an in-house policy review team was 
formed to research the patron discount topic and gather information through surveying other 
agencies as well as THPRD users in order to develop a patron discounts recommendation for 
seniors, military personnel and patrons with special needs.  The review included eligibility and 
level of discount. 
 

The survey of park and recreation organizations (106 respondents) revealed a wide range of 
discounts offered for the three categories under review.  

 88.7% of respondents offer senior discounts (ranging from 5%-50% discounts on fees) 
 26.4% of respondents offer military discounts 
 37.7% of respondents offer discounts for guests with special needs 
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The survey conducted of park district users, online or distributed through park district facilities 
revealed a split in opinion, mostly regarding the senior discount topic.  The survey revealed that 
39% of the respondents wanted to maintain the senior age at 55 years.  However, the second 
highest percentage of respondents (30%) support the Social Security/Medicare age of 65 years, 
as recommended in the 2013 Comprehensive Plan Update.  The opinions on level of discount 
reflected a similar spilt in opinion: 59% of the respondents supported a 20% discount while 
second highest percentage of 25% supported a 10% discount.  
 
Staff held two joint advisory committee meetings to outline the process and options regarding 
discounts: May 23 at the Elsie Stuhr Center and May 24 at the Howard M. Terpenning Complex. 
At the May 23 meeting held at the Elsie Stuhr Center, the majority of those in attendance were 
Elsie Stuhr Center patrons.  After much discussion those in attendance agreed that 65 years of 
age and 10% discount is reasonable and in-line with other discounts offered to seniors in the 
community.   
 
Recommendations 
Staff is recommending the following changes to the current patron discounts offered to select 
groups: 

1. Offer discounts of 10% to select groups including seniors, special needs, and military 
personnel* and their dependents (anyone with a government-issued military ID). 

2. Adjust the senior age to the Social Security/Medicare eligibility age, which is currently 65 
years and allow for automatic adjustments as the age changes. 

3. Offer a 10% discount on programs specifically designed for individuals with special needs 
(i.e. Camp Rivendale, Therapeutic Recreation, Specialized Aquatics, etc.) 

4. Ensure no double discounts are afforded to any one individual. 
 

* Military includes active duty, current guard/reserve, retirees, veterans and military dependents. 
 
Implementation 
Due to the impact these changes represent, a phased-in process is recommended in order to 
minimize the impact on individuals within these select groups.  The policy review team 
recommends the following phase-in schedule: 
 
Senior age (all changes to be initiated January 1 of the noted year): 

2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 
56yrs 57yrs 58yrs 59yrs 60yrs 61yrs 62yrs 63yrs 64yrs 65yrs 

This schedule ensures that those who currently qualify for senior discounts will not be harmed due to the 
implementation of the discounts criteria. 
 
Level of discount for seniors and programs for those with special needs   
(All changes to be initiated for summer registration of the noted year): 

2015 2016 2017 
20% 15% 10% 

The new discount for military personnel and their dependents will begin at the recommended level of 10%. 
 
Action Requested 
Staff is asking the board to accept all recommended procedural changes for patron discounts as 
presented for implementation beginning January 1, 2015, and as noted.  
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DATE:  August 1, 2014 
TO:  The Board of Directors 
FROM: Doug Menke, General Manager 
 
RE: General Manager’s Report for August 11, 2014 
 
Washington County Master Gardeners Project at Jenkins Estate 
District staff have been working with the Oregon State University Extension Service and 
Washington County Master Gardeners to establish a Learning Garden at the Jenkins Estate. 
The garden will be open to the public and will provide educational opportunities for all ages, 
such as educating school children and adults in gardening techniques, producing food for 
donations, and a showplace for landscaping ideas. A slideshow of the new garden will be 
presented at the August board meeting.   
 
Sunday Trailways 
The district’s third annual Sunday Trailways event is set for Sunday, September 21, from 11 am 
to 3 pm. This year’s event will celebrate the completed Westside Regional Trail. A variety of fun 
and educational activities are planned along the route for bicyclists, walkers and runners.  
Entertainment, grand opening, and other activities are planned in the Hart Meadows Park area. 
 
First Fridays in Beaverton 
The district was represented at downtown Beaverton’s First Friday event on August 2. Staff 
hosted THPRD tables at the event to promote the upcoming fall program registration and other 
activities. Over 100 attendees approached the THPRD table to ask questions and pick up 
activity guides, fliers, and promotional materials. Questions were varied and ranged from 
patrons requesting information on park rentals to the upcoming Groovin' on the Grass concert. 
Staff followed up with information with 12 patrons who completed information request cards for 
specific areas of interest. Staff will also be attending the September 5 First Friday event to 
promote our dog parks. 
 
Board of Directors Meeting Schedule 
The following dates have been proposed for the board of directors meeting schedule over the 
next few months:  

 September Regular Board Meeting – Monday, September 22, 2014  
 October Regular Board Meeting – No Meeting Scheduled 
 November Regular Board Meeting – Monday, November 3, 2014 
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DATE: July 31, 2014 
TO: Doug Menke, General Manager 
FROM: Keith Hobson, Director of Business & Facilities 
 
RE: HMT Tennis and Aquatic Centers Roofing Projects   
 
Introduction 
The Tennis and Aquatic centers are funded to be reroofed in the summer of 2015. Staff is 
currently negotiating with a consultant team to oversee the reroofing design and to further 
investigate the deterioration of the pool roof structure. The consultant will consider the 
interrelationship of the many pool maintenance projects and propose additional opportunities 
that could enhance the longevity, energy performance, functionality, sustainability and aesthetic 
of the two centers. 
 
Background 
The roofs of both buildings have reached the end of their useful lives and have started to 
experience problems with leaking. In 2009, the district engaged a structural engineer to assess 
the remaining life expectancy. Based on their assessment, the district engaged a potential 
roofing system manufacturer to prepare a design and cost estimate. This cost estimate enabled 
the projects to be included for funding in the FY 2013/14 and FY 2014/15 budgets.  
 

The assessment by the structural engineer determined that the corrosion in the pool roof system 
would likely require complete removal and replacement of the structural ceiling panels and the 
steel joists would need cleaning, repair and recoating. They also determined the existing tennis 
and pool structures were not capable of any additional roof loads, such as solar panels, and are 
considered substandard for heavy snow loads. 
 

Proposal Request 
The Tennis and Aquatic Centers are scheduled to be reroofed in the same time frame as a 
single project to enable economy of scale. The Tennis Center will be a fairly straight forward 
design and reroofing process. The pool will be much more complicated due to its structural 
degradation and the interrelated projects the Maintenance Department is scheduled to complete 
during the same closure.  
 

The district has considered alternate contracting methods (design-build or Construction 
Manager/General Contractor [CMGC]), but has ultimately decided that the traditional design-bid-
build process provided the greatest opportunity to consider all elements related to design. A 
new consultant team will be contracted to specify the roof design, integrate the multiple projects 
and propose other potential options including daylight, storm water detention, ventilation, solar 
energy, pool deck enlargement, etc. 
 
The consultant team’s tasks, listed below, can have a substantial impact on the future of both 
centers. The consultant’s tasks will also include additional structural investigation to minimize 
risk exposure from structural damage. 
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Basic Scope for Consultants: 
1. Roof system design  

a. Roof color selection - impact on outdoor tennis court for ball visibility 
2. HVAC commissioning/Pool  

a. Atmospheric factors, condensation (roof system)  
3. HVAC controls, design parameters/Pool 
4. Existing louver repair/Pool 

a. Impact to dive program and manual override of control 
5. Structural capacity/Tennis and Pool 

a. Existing capacity and snow loads 
6. Structural damage and repair/Pool 

a. Risk management - prepare for worst case scenario 
7. Cost estimating 

 
With the impact to the buildings as a whole and a lengthy closure, the consultant will also 
brainstorm ideas and develop optional concepts that may be implemented during the 
construction and/or prepare for future projects.  
 
Optional Design Concepts 

1. Daylighting/Pool 
2. Photovoltaic energy options 
3. Solar hot water options 
4. Pool deck enlargement 

a. Interior berm removal on west side 
5. Passive or active ventilation/Pool 
6. Storm water retention/treatment 
7. Structural upgrade/code implications 
8. Other optional designs yet to be determined 
9. Cost estimating 

 
Once a design is finalized, options developed and costs estimated, staff will return to the board 
to present the findings and seek direction. We anticipate that the project will go to bid in 
February 2015. 
 
Project Budget and Cost Estimate 
 

Budget Item Pool Estimate Tennis Estimate

Project Budget  $1,000,000 
($800,000 from the General Fund Capital 
Replacements and $200,000 from Bond 

Structural/Seismic Upgrades.

$868,000

Estimated Soft Costs 
(including design) 

$120,000 
(80%)

$30,000 
(20%)

Estimated Direct 
Construction Cost 

$705,000 
(including $225,000 estimated 

for ceiling pan replacement)
$721,500

Contingency at 15% $150,000 $130,200

Total Projected Cost $975,000 $881,700

Estimated Cost (Over) Under 
Budget 

$25,000 ($13,700)
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Benefits of Proposal 
Proceeding with the design for these replacements provides the best opportunity to evaluate 
design alternatives given the significant investment being made in these roof replacements. This 
work will keep the project on schedule for replacement of the roofs in summer 2015, which will 
ensure that these critical facilities remain functional for many years to come. 
 
Potential Downside of Proposal 
There is no apparent downside of this proposal. 
 
Action Requested 
No action is requested at this time. Staff has provided this information as a status report and will 
return to the board with design updates as they are available, and for contract approvals as 
required by purchasing rules. 
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2. Portland Area Aquatic Council hosted the 2014 Lifeguard Games at Portland State 
University on July 19. This event has not taken place in the Portland area for over 20 years. 
The Aquatics Department sent a strong team of seven staff to represent THPRD at this 
year's competition. The events tested lifeguard skills as well as speed. We tied for first with 
the team from Multnomah Athletic Club. 

 
3. The Aquatic Center will be closed Aug. 31 to Sept. 14 for replacement of the expansion 

joint at the break line in the pool tank. Raleigh and Somerset will be open on a limited 
schedule during this time. 

 
Maintenance 

Jon Campbell, Superintendent of Maintenance Operations 
 
1. Maintenance staff has been conducting site tours to enhance connections between 

Maintenance department staff, as well as staff from other departments in the district. Since 
this past April the Maintenance and Natural Resources staff has been giving bi-weekly field 
presentations to as many as 20 staff from various departments. The presentations allow 
field staff the opportunity to talk about primary and secondary ownership and the services 
they provide on a daily basis. It is also a good opportunity for office staff to learn and see 
what is happening in our parks and facilities.                                                                                      
 
 

2. The district has purchased a 2014 Subaru XV Crosstrek Hybrid to replace the Ford Escape 
as the new vehicle for Park Patrol. The Subaru was compared in both price and fuel 
efficiency to the Toyota Highlander and the Nissan Pathfinder; the Subaru had the lowest 
price and highest efficiency. The Crosstek replaces the 2009 Ford Escape Hybrid which 
accumulated approximately 130,000 miles over the past five years. The Ford Escape is no 
longer available in a hybrid model. 

 
Natural Resources & Trails Management 

Bruce Barbarasch, Superintendent of Natural Resources & Trails Management 
 
1. Fanno Creek Trail Bank Stabilization. Crews have started reshaping and rebuilding the 

banks of the creek north of Hall Blvd. to protect the trail and improve habitat. The project is 
expected to be completed by mid-August. 
 

2. Camp Enrollment. Interpretive Programs are having the highest summer enrollment 
numbers on record. Things are going well and patrons are excited about the programs. 
 

3. Nature Revealed. The bond-funded interpretive art project is making positive progress. All 
artists are in the construction phase with the first art scheduled to be installed in Jordan 
Woods in early August. 
 

4. Plant Kaleidoscope. The Friends of the Tualatin Hills Nature Park used challenge grant 
funds to purchase and install a large, outdoor kaleidoscope which uses living plants. 
 

Planning & Development 
Steve Gulgren, Superintendent of Planning & Development 

 
1. Ben Graf Trail: All project permits have been received and construction is underway. The 

contractor, Green Thumb Landscape, began mobilizing in early July, and is currently 
dewatering the creek to install the boardwalk pier foundations. The boardwalk is being 
fabricated by Western Wood Structures and will be delivered in mid-August for installation 
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by Green Thumb. Installation of the boardwalk will be completed prior to the Sept. 30 in-
water work period deadline. Also related to permit conditions, the trail will be paved with 
porous concrete. Construction is expected to be completed in mid-October and the trail 
should be opened to the public by the end of the year. 

 
2. Veterans Memorial Park: The board-approved master plan for the park received City 
of Beaverton land use approval in July 2013. Since then, staff has continued to work with 
American Legion Post #124 on the planning of two additional memorials at the park 
pursuant to the master plan. The Revolutionary War memorial proposed by the Sons of the 
American Revolution and approved by the board is still pending funding by the SAR and 
final design approval by staff. A Vietnam memorial wall owned by the Beaverton Elks Lodge 
was also considered during the park’s master planning phase. Staff is currently working 
with stakeholders to determine the feasibility of relocating this memorial from the Elks 
Lodge to the park. The memorial commemorates Oregon soldiers lost during the Vietnam 
conflict and is the first memorial erected in the United States that commemorates all of the 
soldiers from a single state. It was officially dedicated by Governor Tom McCall in 1968. 

 
Programs & Special Activities 

Lisa Novak, Superintendent of Programs & Special Activities 
 
1. The Elsie Stuhr Center August day trips include Geology of the Columbia River Gorge, 

Discovery Willamette River Cruise, and Heceta Head Lighthouse and the Sea Lion Caves. 
 

2. Elsie Stuhr Center staff and volunteers are gearing up for the Harvest Bazaar on 
September 5. They began accepting donations on August 4. 

 
Recreation 

Eric Owens, Superintendent of Recreation 
 
1. Cedar Hills Recreation Center’s new archery program is off to a good start with 120 children 

participating in the first camps. Additionally, each all-day camp has had an archery session 
each week. Adult and youth archery classes are scheduled for fall term as well as an 
archery tournament to be held during fall festival. 

 
2. The first two Cedar Hills Recreation Center Hot Dog Wednesdays have been a great 

success. With the support of the Cedar Hills Friends group, staff has scheduled five 
Wednesdays this summer to provide hot dogs and Rec Mobile activities including the 
bounce house, arts & crafts and field games. Close to 250 families have participated in the 
first three events. The next events will be Aug. 6 and Aug. 20. 

 
3. Garden Home Recreation Center’s ADA parking lot walkway improvements are scheduled 

to take place Aug. 4 to 15. The project will add concrete paths connecting the upper (north) 
parking lot with the main entrance. A raised sidewalk in the front of the building will improve 
the appearance of the building while greatly increasing the safety of our patrons. The 
project is being funded by both the Garden Home Friends group and capital funds.  

 
4. The Conestoga Recreation & Aquatic Center’s Big Truck Day event will be held Saturday, 

Aug. 16 from 10 am until noon. We are expecting another big event! 
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Security Operations 
Mike Janin, Superintendent of Security Operations 

 
1. Park Patrol Officer John Townsend received an outstanding letter of appreciation from the 

daughter of a woman that John rescued while on patrol, Wednesday night, July 23. John 
witnessed the 75 year old woman lying on a county road, apparently after taking a spill from 
her bicycle. John activated the emergency lights on the Park Patrol vehicle and positioned it 
on the roadway to protect the woman. John then insisted that she not move and summoned 
paramedics. The woman was transported to an area hospital where it was discovered she 
had broken her hip. In the thank you letter the daughter writes, “I have always enjoyed the 
parks in my area. Now I have one more reason to love the parks and keep supporting them 
in any way.” 

 
Sports 

Scott Brucker, Superintendent of Sports 
 
1. MLS All-Star Events: The Portland Timbers hosted the 2014 MLS All-Star week July 30 

through Aug. 6. Thirteen games and practices with FC Bayern from Munich, Germany, were 
held on the HMT Complex.  

 
2. Wounded Warrior/NIKE: NIKE sponsored Navy veterans with Wounded Warrior Project for 

a week-long track and field camp. Cycling events were held on the HMT Complex and the 
shot put/discus was held at Sunset High School. THPRD staff assisted with venue logistics.  
 

Business Services 
Cathy Brucker, Finance Manager 

Nancy Hartman Noye, Human Resources Manager 
Mark Hokkanen, Risk & Contract Manager 
Seth Reeser, Operations Analysis Manager 
Phil Young, Information Services Manager 

 
1. The Risk & Contract Management Department has received a request from AT&T Wireless 

to co-locate telecommunication equipment within an existing PGE transmission tower 
located on the Waterhouse Linear Park north of Walker Road. Staff will begin completing 
the procedures within Operational Policy 2.05.02, Telecommunication Equipment on District 
Property, which will include a public meeting conducted by the provider. A final 
recommendation will be presented to the board at a future date. To date, THPRD has 26 
lease agreements with telecommunication carriers, with annual revenues of $253,000. 

 
2. The Information Services Department has completed the public Wi-Fi installation at the 

Aloha Swim Center. This brings us to a total of nine facilities offering free public Wi-Fi to our 
patrons, including: HMT Recreation Complex (Aquatic Center, Athletic Center, Tennis 
Center and Dryland conference room), Cedar Hills Recreation Center, Conestoga 
Recreation & Aquatic Center, Garden Home Recreation Center, Nature Park Interpretive 
Center, Harman Swim Center, Fanno Creek Service Center and Sunset Swim Center. 
District-wide, about 1,950 patrons per week are using the public Wi-Fi this summer. 

 
3. Bill Leong, United States Tennis Association Director, Diversity & Inclusion, presented the 

onsite training session Teamwork & Innovation through Cross-Cultural Inclusion during the 
month of June. Through a mix of exercises and lecture, Bill encouraged THPRD employees 
to think critically about diversity and inclusion personally as well as at an organizational 
level. Attendees were encouraged to examine their own cultural norms and compare their 
norms to those of the district. As a group, employees explored the idea of a “diversity 
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mission statement” and agreed that THPRD would benefit from developing such a 
statement. Many employees left the training discussing how to improve diversity and 
inclusion at THPRD. The training was voluntary and approximately 25 employees, from a 
variety of departments, attended. 

 
4. Staff is currently working on the goal outcome development for FY 2015/16, which will 

incorporate both the Strategic Plan goal framework and the Service and Financial 
Sustainability Analysis themes and goals into the goal outcomes. The revised goal outcome 
recommendations will be presented for board approval at the September board meeting. 
 

5. Staff is investigating the use of Square technology for debit/credit acceptance using mobile 
devices at special events. The first use will be at Groovin’ on the Grass, with five stations 
staffed with Square-equipped iPads to process admission fees. The technology provides a 
low-cost, convenient method to accommodate patron needs, and is easily adapted to 
different venues and events.
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 6/30/2014   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

Expended         
Year-to-Date 

 Estimated Cost to 
Complete 

 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

GENERAL FUND
 CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS
JQAY House Renovation                    100,000                        1,800 100,000                1,800                     87,371                   -                             1,800                     Budget 89,171                   1,800                    10,829                     -                               
Challenge Grant Competitive Fund 30,000                                          30,000 30,000                  30,000                   -                             29,500                   -                             Complete 29,500                   29,500                  500                          500                          
Signage Master Plan 75,000                                          53,000 75,000                  53,000                   31,567                   37,264                   20,381                   Award 89,212                   57,645                  (14,212)                    (4,645)                      
East Tennis Air Structure 255,700                   255,700                   170,250                   425,950                425,950                 148,641                 238,756                 -                             Complete 387,397                 238,756                38,553                     187,194                   
Fanno Creek Trail Management 62,000                     59,000                     62,000                  59,000                   2,720                     36,689                   22,311                   Budget 61,720                   59,000                  280                          -                               
GHRC Exterior Siding 69,183                     61,470                     69,183                  61,470                   12,548                   65,307                   -                             Complete 77,855                   65,307                  (8,672)                      (3,837)                      
GHRC Exterior Painting 12,600                     12,600                     12,600                  12,600                   -                             13,338                   -                             Complete 13,338                   13,338                  (738)                         (738)                         
Energy Savings Performance Contract Phase 2 674,736                   304,604                   674,736                304,604                 156,700                 220,087                 80,325                   Award 457,112                 300,412                217,624                   4,192                       
Pedestrian Pathways (18 sites) 145,891                   145,087                   145,891                145,087                 64,719                   49,601                   -                             Complete 114,320                 49,601                  31,571                     95,486                     
Greenway Playground 55,543                     55,543                     55,543                  55,543                   55,323                   -                             -                             Complete 55,323                   -                           220                          55,543                     
Concrete Sidewalks (8 sites) 35,343                     35,343                     35,343                  35,343                   26,129                   1,628                     -                             Complete 27,757                   1,628                    7,586                       33,715                     
Brookhaven Park - Bridge & Boardwalk Replacement 35,000                     19,211                     35,000                  19,211                   50,667                   250                        -                             Complete 50,917                   250                      (15,917)                    18,961                     
Summercrest Tennis 14,720                     14,720                     14,720                  14,720                   14,720                   -                             Complete 14,720                   14,720                  -                               -                               
Lost Park Tennis Court Resurfacing 14,000                     14,000                     14,000                  14,000                   11,200                   -                             Complete 11,200                   11,200                  2,800                       2,800                       
HSC Pool Circulation Pump Pad 8,750                       5,250                       4,000                       12,750                  9,250                     3,500                     14,839                   -                             Complete 18,339                   14,839                  (5,589)                      (5,589)                      
Orientation Video 20,000                     20,000                     20,000                  20,000                   13,800                   -                             Complete 13,800                   13,800                  6,200                       6,200                       
Parking Lots 6,400                       6,400                       6,400                    6,400                     6,100                     -                             -                             Complete 6,100                     -                           300                          6,400                       
FCSC Gas Line Replacement 40,000                     40,000                     40,000                  40,000                   -                             15,008                   -                             Complete 15,008                   15,008                  24,992                     24,992                     

TOTAL CARRYOVER PROJECTS                 1,654,866                 1,133,728                    174,250               1,829,116                 1,307,978                    645,985                    761,987                    124,817               1,532,789                  886,804                       296,327                       421,174 

ATHLETIC FACILITY REPLACEMENT
Synthetic Turf Beaverton High School 400,000                   400,000                400,000                 -                             485,658                 -                             Complete 485,658                 485,658                (85,658)                    (85,658)                    
Tennis Court Crack Repairs - 2 sites 6,000                       6,000                    6,000                     -                             2,600                     -                             Complete 2,600                     2,600                    3,400                       3,400                       
Basketball Court Lifts - Cooper Mountain Park 8,000                       8,000                    8,000                     -                             9,400                     -                             Complete 9,400                     9,400                    (1,400)                      (1,400)                      
Tennis Court Resurfacing - 2 sites 66,800                     66,800                  66,800                   -                             66,170                   -                             Complete 66,170                   66,170                  630                          630                          
CRA Basketball Backboards / Frames 26,680                     26,680                  26,680                   -                             14,270                   19,682                   Award 33,952                   33,952                  (7,272)                      (7,272)                      
CHRC Support Basketball Backboards 2,000                       2,000                    2,000                     -                             2,295                     -                             Complete 2,295                     2,295                    (295)                         (295)                         

TOTAL ATHLETIC FACILITY REPLACEMENT 509,480                   509,480                 509,480                   -                               580,393                   19,682                     600,075                 600,075                 (90,595)                      (90,595)                      

ATHLETIC FACILITY IMPROVEMENT
Shock Absorbency (Gmax) Testing Unit 14,000                     14,000                  14,000                   -                             -                             14,000                   Budget 14,000                   14,000                  -                               -                               

TOTAL ATHLETIC FACILITY IMPROVEMENT 14,000                     14,000                   14,000                     -                               -                               14,000                     14,000                   14,000                   -                                 -                                 

PARK AND TRAIL REPLACEMENTS
Play Equipment (3 sites) 168,000                   168,000                168,000                 -                             158,206                 6,248                     Award 164,454                 164,454                3,546                       3,546                       
Irrigation & Drainage System Repairs 20,430                     20,430                  20,430                   -                             20,155                   -                             Complete 20,155                   20,155                  275                          275                          
Commonwealth Lake Park - Picnic Tables and Benches 13,680                     13,680                  13,680                   -                             10,425                   2,395                     Award 12,820                   12,820                  860                          860                          
Fences (3 sites) 5,900                       5,900                    5,900                     -                             10,159                   -                             Complete 10,159                   10,159                  (4,259)                      (4,259)                      
Hazeldale Park Pervious Paving 40,000                     40,000                  40,000                   -                             37,741                   -                             Complete 37,741                   37,741                  2,259                       2,259                       
Asphalt Path Replacement & Repairs 156,380                   156,380                156,380                 -                             155,171                 1,209                     Award 156,380                 156,380                -                               -                               
Concrete Sidewalks 146,242                   146,242                146,242                 -                             107,460                 10,436                   Award 117,896                 117,896                28,346                     28,346                     
Brookhaven Boardwalk Installation 120,000                   120,000                120,000                 -                             82,490                   -                             Complete 82,490                   82,490                  37,510                     37,510                     
Center Street Boardwalk Repair 1,500                       1,500                    1,500                     -                             712                        -                             Complete 712                       712                      788                          788                          
Fanno Creek Bridge Repair -                               -                           -                             -                             1,500                     -                             Complete 1,500                     1,500                    (1,500)                      (1,500)                      
Jenkins Estate Irrigation -                               -                           -                             -                             1,778                     -                             Complete 1,778                     1,778                    (1,778)                      (1,778)                      

TOTAL PARK AND TRAIL REPLACEMENTS 672,132                   672,132                 672,132                   -                               585,797                   20,288                     606,085                 606,085                 66,047                       66,047                       
PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                       8,000                    8,000                     -                             6,803                     1,158                     Award 7,961                     7,961                    39                            39                            
ODOT Grant-Westside Trail #18 easement 141,750                   141,750                141,750                 -                             34,231                   107,519                 Budget 141,750                 141,750                -                               -                               
Trash Cans in Parks 10,000                     10,000                  10,000                   -                             9,800                     -                             Complete 9,800                     9,800                    200                          200                          
Fanno Creek Trail Greenway Erosion Solution 75,000                     75,000                  75,000                   18,730                   23,242                   50,295                   Award 92,267                   73,537                  (17,267)                    1,463                       
Equipment for Green Waste On-site Recycling 59,500                     59,500                  59,500                   -                             59,094                   -                             Complete 59,094                   59,094                  406                          406                          
Irrigation Equipment Efficiency Upgrades 10,175                     10,175                  10,175                   -                             10,039                   -                             Complete 10,039                   10,039                  136                          136                          
Equipment for Pathway Repair 10,000                     10,000                  10,000                   -                             5,189                     -                             Complete 5,189                     5,189                    4,811                       4,811                       
Wanda Peck Park Retaining / Sitting Wall Footing 7,000                       7,000                    7,000                     -                             20,400                   -                             Complete 20,400                   20,400                  (13,400)                    (13,400)                    
FCSC Trash Compactor Hydraulic Arm 6,500                       6,500                    6,500                     -                             6,275                     -                             Complete 6,275                     6,275                    225                          225                          
QR Fit Trail Signage 4,645                       4,645                    4,645                     -                             -                             3,195                     Award 3,195                     3,195                    1,450                       1,450                       
Art Installation Grant 365,000                   365,000                365,000                 -                             -                             -                             Cancelled -                            -                           365,000                   365,000                   
N. Bethany Trail 2 RTP Grant 100,000                   100,000                100,000                 -                             -                             -                             Cancelled -                            -                           100,000                   100,000                   
Vista Brook Park LGGP Grant 25,000                     25,000                  25,000                   -                             25,000                   -                             Complete 25,000                   25,000                  -                               -                               

TOTAL PARK AND TRAIL IMPROVEMENTS                    822,570                  822,570                    822,570                      18,730                    200,073                    162,167                  380,970                  362,240                       441,600                       460,330 

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget
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Tualatin Hills Park and Recreation District
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Estimated Cost vs. Budget   

Through 6/30/2014   

Description
Prior Year Budget 
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Budget Carryover 

to Current Year
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Budgeted in 
Current Year
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Project Budget

Current Year 
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(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

CHALLENGE GRANTS
Challenge Grants 97,500                     97,500                   97,500                     -                               47,812                     49,688                     Budget 97,500                   97,500                   -                                 -                                 

TOTAL CHALLENGE GRANTS 97,500                     97,500                   97,500                     -                               47,812                     49,688                     97,500                   97,500                   -                                 -                                 

BUILDING REPLACEMENTS
HMT Tennis Center Roof 868,000                   868,000                 868,000                   -                               1,723                       866,277                   Budget 868,000                 868,000                 -                                 -                                 
Raleigh Pool Deck Design 30,000                     30,000                   30,000                     -                               4,569                       3,931                       Award 8,500                     8,500                     21,500                       21,500                       
Weight Rm Equipment Replacement - 2 sites 21,000                     21,000                   21,000                     -                               20,597                     -                               Complete 20,597                   20,597                   403                            403                            
Generator for Special Events 1,850                       1,850                     1,850                       -                               1,792                       -                               Complete 1,792                     1,792                     58                              58                              
BSC Tank Resurface 61,000                     61,000                   61,000                     -                               58,480                     -                               Complete 58,480                   58,480                   2,520                         2,520                         
Chlorine Booster Pump - 4 sites 6,180                       6,180                     6,180                       -                               2,892                       -                               Complete 2,892                     2,892                     3,288                         3,288                         
HSC Dive Board 4,110                       4,110                     4,110                       -                               4,810                       -                               Complete 4,810                     4,810                     (700)                           (700)                           
CRA Leisure Pool Fountains 18,000                     18,000                   18,000                     -                               700                          -                               Complete 700                       700                       17,300                       17,300                       
BSC Domestic Water Heater 7,000                       7,000                     7,000                       -                               14,100                     -                               Complete 14,100                   14,100                   (7,100)                        (7,100)                        
Resurface Floors @ 2 sites 27,055                     27,055                   27,055                     -                               16,385                     -                               Complete 16,385                   16,385                   10,670                       10,670                       
Refinish Wood Floors/Courts @ 4 sites 20,300                     20,300                   20,300                     -                               18,922                     -                               Complete 18,922                   18,922                   1,378                         1,378                         
Replace Tile Floors @ 2 sites 29,500                     29,500                   29,500                     -                               26,768                     -                               Complete 26,768                   26,768                   2,732                         2,732                         
Carpet @ Cedar Hills Rec Ctr 12,000                     12,000                   12,000                     -                               10,098                     -                               Complete 10,098                   10,098                   1,902                         1,902                         
Cooper Mountain - Reseal Concrete Floor 6,250                       6,250                     6,250                       -                               3,900                       -                               Complete 3,900                     3,900                     2,350                         2,350                         

AC Metal Transition Plates 5,000                       5,000                     5,000                       -                               4,807                       -                           Complete 4,807                     4,807                     193                            193                            
Jenkins Interior Doors Paint 9,000                       9,000                     9,000                       -                               -                               9,000                       Budget 9,000                     9,000                     -                                 -                                 
SSC Doors & Sidelights SW Store Front 8,630                       8,630                     8,630                       -                               7,737                       -                               Complete 7,737                     7,737                     893                            893                            
NPIC Transom Window Openers 7,500                       7,500                     7,500                       -                               8,151                       -                               Complete 8,151                     8,151                     (651)                           (651)                           
GHRC Fire Door Replacement 6,000                       6,000                     6,000                       -                               5,012                       -                               Complete 5,012                     5,012                     988                            988                            
Door Replacements @ 2 sites 6,000                       6,000                     6,000                       -                               4,836                       -                               Complete 4,836                     4,836                     1,164                         1,164                         
CRA Classroom & Pool Deck Blinds 4,673                       4,673                     4,673                       -                               3,622                       -                               Complete 3,622                     3,622                     1,051                         1,051                         
Jenkins Elevator Guide Shoes 2,200                       2,200                     2,200                       -                               1,380                       -                               Complete 1,380                     1,380                     820                            820                            
Ductwork Cleaning @ 2 sites 18,911                     18,911                   18,911                     -                               12,950                     -                               Complete 12,950                   12,950                   5,961                         5,961                         
50M Dive Tower Louvers 9,500                       9,500                     9,500                       -                               -                               9,500                       Budget 9,500                     9,500                     -                                 -                                 
BSC Condensation Piping for Boilers 3,000                       3,000                     3,000                       -                               3,500                       -                               Complete 3,500                     3,500                     (500)                           (500)                           
GHRC Exterior Siding (Phase 3) 40,000                     40,000                   40,000                     -                               34,660                     -                               Complete 34,660                   34,660                   5,340                         5,340                         
FCSC Skylights 12,000                     12,000                   12,000                     -                               11,400                     -                               Complete 11,400                   11,400                   600                            600                            
CRA Parking Lot Drain Line 8,000                       8,000                     8,000                       -                               6,497                       -                               Complete 6,497                     6,497                     1,503                         1,503                         
NPIC Roof Gutter Downspouts 5,500                       5,500                     5,500                       -                               9,249                       -                               Complete 9,249                     9,249                     (3,749)                        (3,749)                        
GHRC Fire Escape Stairs 5,000                       5,000                     5,000                       -                               3,850                       -                               Complete 3,850                     3,850                     1,150                         1,150                         
HMT South Fields Playground Canopies 8,000                       8,000                    8,000                     -                             10,900                   -                             Complete 10,900                   10,900                  (2,900)                      (2,900)                      
Stuhr Center Parking Lot 26,666                     26,666                  26,666                   -                             10,500                   16,166                   Award 26,666                   26,666                  -                               -                               
CHRC Commercial Refrigerator & Ice Maker -                           -                           -                             -                             3,240                     -                             Complete 3,240                     3,240                    (3,240)                      (3,240)                      
HSC HVAC System -                           -                           -                             -                             8,394                     -                             Complete 8,394                     8,394                    (8,394)                      (8,394)                      
50Mtr Skylight Coating -                           -                           -                             -                             4,500                     -                             Complete 4,500                     4,500                    (4,500)                      (4,500)                      
50Mtr Pool Circulation Pump & Motor -                           -                           -                             -                             29,596                   -                             Complete 29,596                   29,596                  (29,596)                    (29,596)                    
Boiler Heat Pump at Harman Swim Center -                           -                           -                             -                             1,305                     -                             Complete 1,305                     1,305                    (1,305)                      (1,305)                      
South Concession Stand Fryer -                           -                           -                             -                             1,350                     -                             Complete 1,350                     1,350                    (1,350)                      (1,350)                      
NPIC Replacement Stove/Oven -                           -                           -                             -                             738                        -                             Complete 738                       738                      (738)                         (738)                         
Pool Pump &  Motor at SSW -                           -                           -                             -                             3,297                     Complete 3,297                     3,297                    (3,297)                      (3,297)                      

TOTAL BUILDING REPLACEMENTS                 1,297,825               1,297,825                 1,297,825                                -                    377,207                    904,874               1,282,081               1,282,081                         15,744                         15,744 

BUILDING IMPROVEMENTS

Aqua Climb                        9,180 9,180                     9,180                                                      -                                - 9,180                       Budget 9,180                     9,180                     -                                 -                                 
Hand Dryer Pilot Study - PCC 3,700                       3,700                     3,700                       -                               3,883                       -                               Complete 3,883                     3,883                     (183)                           (183)                           
FCSC Electrical Improvements Lease Space -                               -                            -                               -                               48,989                     -                               Complete 48,989                   48,989                   (48,989)                      (48,989)                      
FCSC Remodel 132,000                   132,000                 132,000                   -                               89,994                     30,488                     Award 120,482                 120,482                 11,518                       11,518                       

TOTAL BUILDING IMPROVEMENTS 144,880                   144,880                 144,880                   -                               142,866                   39,668                     182,534                 182,534                 (37,654)                      (37,654)                      
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ADA PROJECTS
Portable Stairs for Pools                      34,800 34,800                  34,800                   -                             24,049                   -                             Complete 24,049                   24,049                  10,751                     10,751                     
Wonderland Park - Ramp, Curbing & Picnic Table                      13,200 13,200                  13,200                   -                             13,200                   -                             Complete 13,200                   13,200                  -                               -                               
Ramp to Play Area (2 sites)                        5,000 5,000                    5,000                     -                             3,600                     -                             Complete 3,600                     3,600                    1,400                       1,400                       
CHRC Ramp                        9,500 9,500                    9,500                     -                             14,094                   -                             Complete 14,094                   14,094                  (4,594)                      (4,594)                      
Stuhr Center Asphalt Pathways                        5,500 5,500                    5,500                     -                             5,500                     -                             Complete 5,500                     5,500                    -                               -                               

TOTAL ADA PROJECTS 68,000                     68,000                   68,000                     -                               60,443                     -                               60,443                   60,443                   7,557                         7,557                         

TOTAL CAPITAL OUTLAY DIVISION 1,654,866                1,133,728                3,800,637                5,455,503              4,934,365                664,715                   2,756,578                1,335,184                4,756,477              4,091,762              699,026                     842,603                     

INFORMATION SERVICES DEPARTMENT
Workstations / Notebooks 67,000                     67,000                   67,000                     -                               32,213                     -                               Complete 32,213                   32,213                   34,787                       34,787                       
Server Replacements 35,000                     35,000                   35,000                     -                               28,547                     -                               Complete 28,547                   28,547                   6,453                         6,453                         
LAN / WAN Replacement 5,000                       5,000                     5,000                       -                               4,520                       -                               Complete 4,520                     4,520                     480                            480                            
Printers / Network Printers 5,000                       5,000                     5,000                       -                               1,435                       -                               Complete 1,435                     1,435                     3,565                         3,565                         
Cisco Phone Servers 55,000                     55,000                   55,000                     -                               50,147                     -                               Complete 50,147                   50,147                   4,853                         4,853                         

TOTAL INFORMATION TECHNOLOGY REPLACEMENTS 167,000                   167,000                 167,000                   -                               116,862                   -                               116,862                 116,862                 50,138                       50,138                       
Misc. Application Software 10,000                     10,000                   10,000                     -                               10,458                     -                               Complete 10,458                   10,458                   (458)                           (458)                           
Plotter / Scanner 8,200                       8,200                     8,200                       -                               8,110                       -                               Complete 8,110                     8,110                     90                              90                              
FCSC Fire Suppression Backup 74,000                     74,000                   74,000                     -                               48,636                     -                               Complete 48,636                   48,636                   25,364                       25,364                       
MACC Grant - Comcast Residential Lines 12,000                     12,000                   12,000                     -                               -                               -                               Cancelled -                            -                            12,000                       12,000                       
Workstation and Phone 1,500                       1,500                     1,500                       -                               -                               -                               Complete -                            -                            1,500                         1,500                         

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 105,700                   105,700                 105,700                   -                               67,204                     -                               67,204                   67,204                   38,496                       38,496                       

TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               272,700                   272,700                 272,700                   -                               184,066                   -                               184,066                 184,066                 88,634                       88,634                       

MAINTENANCE DEPARTMENT

FLEET REPLACEMENTS
Crew Cab Trucks w Landscape Box 130,000                   130,000                 130,000                   -                               130,164                   -                               Complete 130,164                 130,164                 (164)                           (164)                           
SUV 4x4 35,000                     35,000                   35,000                     -                               27,082                     -                               Complete 27,082                   27,082                   7,918                         7,918                         
Cargo Van 22,000                     22,000                   22,000                     -                               19,744                     -                               Complete 19,744                   19,744                   2,256                         2,256                         
52" Mowers (2) 14,000                     14,000                   14,000                     -                               14,038                     -                               Complete 14,038                   14,038                   (38)                             (38)                             
72" Mower 13,500                     13,500                   13,500                     -                               13,175                     -                               Complete 13,175                   13,175                   325                            325                            
Electric Utility Vehicles 36,000                     36,000                   36,000                     -                               34,585                     -                               Complete 34,585                   34,585                   1,415                         1,415                         
Field Tractor 45,000                     45,000                   45,000                     -                               41,390                     -                               Complete 41,390                   41,390                   3,610                         3,610                         
Aerator Seeder 22,000                     22,000                   22,000                     -                               14,679                     -                               Complete 14,679                   14,679                   7,321                         7,321                         
Field Aerators (2) 14,000                     14,000                   14,000                     -                               12,269                     -                               Complete 12,269                   12,269                   1,731                         1,731                         
Tire Changer 12,000                     12,000                   12,000                     -                               10,501                     -                               Complete 10,501                   10,501                   1,499                         1,499                         

TOTAL  FLEET REPLACEMENTS 343,500                   343,500                 343,500                   -                               317,627                   -                               317,627                 317,627                 25,873                       25,873                       

TOTAL MAINTENANCE DEPARTMENT -                               -                               343,500                   343,500                 343,500                   -                               317,627                   -                               317,627                 317,627                 25,873                       25,873                       

GRAND TOTAL GENERAL FUND 1,654,866                1,133,728                4,416,837                6,071,703              5,550,565                664,715                   3,258,271                1,335,184                5,258,170              4,593,455              813,533                     957,110                     
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 6/30/2014   

Description
Prior Year Budget 

Amount
Budget Carryover 

to Current Year

New Funds 
Budgeted in 
Current Year

Cumulative 
Project Budget

Current Year 
Budget Amount

 Expended Prior 
Years 

Expended         
Year-to-Date 

 Estimated Cost to 
Complete 

 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Project Budget Project Expenditures Estimated Total Costs Est. Cost (Over) Under Budget

SDC FUND
LAND ACQUISITION

DEQ Mahmood Property Clean Up -                               -                               -                               -                            -                               -                               756                          -                               Complete 756                       756                       (756)                           (756)                           
Land Acquisition (FY 13) 1,100,000                1,100,000                (740,617)                  359,383                 359,383                   9,400                       24,910                     334,473                   Budget 368,783                 359,383                 (9,400)                        -                                 
North Bethany Creek Property Acquisition -                               -                               614,575                   614,575                 614,575                   -                               614,575                   -                               Complete 614,575                 614,575                 -                                 -                                 
Brugger Property Acquisition -                               -                               126,042                   126,042                 126,042                   -                               126,042                   -                               Complete 126,042                 126,042                 -                                 -                                 
Land Acquisition (FY 14) -                               -                               500,000                   500,000                 500,000                   -                               6,847                       493,153                   Budget 500,000                 500,000                 -                                 -                                 
TOTAL LAND ACQUISITION 1,100,000                1,100,000                500,000                   1,600,000              1,600,000                9,400                       773,130                   827,626                   1,610,156              1,600,756              (10,156)                      (756)                           

IMPROVEMENT/DEVELOPMENT PROJECTS
Fanno Creek Trail 2,011,950                76,000                     -                               2,011,950              76,000                     1,907,067                39,420                     31,761                     Award 1,978,248              71,181                   33,702                       4,819                         
MTIP Grant Match Westside Trail 82,205                     20,000                     -                               82,205                   20,000                     69,587                     3,679                       16,321                     Budget 89,587                   20,000                   (7,382)                        -                                 
Bonny Slope / BSD Trail Development 175,000                   175,000                   -                               175,000                 175,000                   -                               -                               175,000                   Budget 175,000                 175,000                 -                                 -                                 
Graf Meadows Park - Trail Connection 300,000                   180,500                   -                               300,000                 180,500                   67,296                     75,948                     104,552                   Budget 247,796                 180,500                 52,204                       -                                 
Waterhouse Trail - Bronson St west of Bethany Blvd 250,000                   204,000                   -                               250,000                 204,000                   50,000                     87,863                     -                               Complete 137,863                 87,863                   112,137                     116,137                     
PCC Rock Creek Complex - Dog Park Construction 144,000                   25,000                     3,500                       147,500                 28,500                     16,078                     134,693                   -                               Complete 150,771                 134,693                 (3,271)                        (106,193)                    
Future Dog Park Construction - Site to be determined 50,000                     50,000                     -                               50,000                   50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Fanno Creek Trail - Hall Blvd Crossing -                               -                               384,250                   384,250                 384,250                   -                               176,753                   207,497                   Budget 384,250                 384,250                 -                                 -                                 
Waterhouse Trail - Project Management -                               -                               10,500                     10,500                   10,500                     -                               -                               10,500                     Budget 10,500                   10,500                   -                                 -                                 
Timberland Park - Project Management -                               -                               34,000                     34,000                   34,000                     -                               -                               34,000                     Budget 34,000                   34,000                   -                                 -                                 
LGGP Grant Match - Vista Brook Park -                               -                               28,500                     28,500                   28,500                     -                               28,500                     -                               Complete 28,500                   28,500                   -                                 -                                 
Undesignated Projects -                               -                               4,037,852                4,037,852              4,037,852                -                               -                               4,037,852                Budget 4,037,852              4,037,852              -                                 -                                 
TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 3,013,155                730,500                   4,498,602                7,511,757              5,229,102                2,110,028                546,856                   4,667,483                7,324,367              5,214,339              187,390                     14,763                       

Total - SDC Fund
4,113,155                1,830,500                4,998,602                9,111,757              6,829,102                2,119,428                1,319,986                5,495,109                8,934,523              6,815,095              177,234                     14,007                       

KEY
Budget Estimate based on original budget - not started and/or no basis for change

Deferred Some or all of Project has been eliminated to reduce overall capital costs for year.
Award Estimate based on Contract Award amount or quote price estimates

Complete Project completed - no additional estimated costs to complete.
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 6/30/2014
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(1) (2) (1+2)=(3) (4) (5) (4+5)=(6) (7) (6+7)=(9) (3-9) = (10) (6)/(9)

BOND CAPITAL PROJECTS FUND

New Neighborhood Parks Development
SE 91-901 AM Kennedy Park & Athletic Field 1,285,250                                  50,470 1,335,720            1,005,674                680,856             1,686,530              -                            Complete 1,686,530               (350,810)            100.0%
SW 91-902 Barsotti Park & Athletic Field 1,285,250                                  27,134 1,312,384            307,254                   950,851             1,258,105              -                            Complete 1,258,105               54,279                100.0%
NW 91-903 Hansen Ridge Park (formerly Kaiser Ridge) 771,150                                     16,035 787,185               177,492                   576,251             753,743                 -                            Complete 753,743                  33,442                100.0%
SW 91-904 Roy Dancer Park 771,150                                     16,308 787,458               110,984                   540,288             651,272                 -                            Complete 651,272                  136,186              100.0%
NE 91-905 Roger Tilbury Park 771,150                                     16,302 787,452               167,730                   123,618             291,348                 646,176                Bid Award 937,524                  (150,072)            31.1%

Total New Neighborhood Parks Development 4,883,950            126,249                5,010,199        1,769,134             2,871,864       4,640,998           646,176            5,287,174            (276,975)         87.8%

Authorized Use of Savings from Bond Issuance 
Administration Category                                -                     276,975                  276,975                                  -                            - -                               -                              N/A -                               276,975                n/a 

Total New Neighborhood Parks Development 4,883,950            403,224                5,287,174        1,769,134             2,871,864       4,640,998           646,176            5,287,174            -                  87.8%

Renovate & Redevelop Neighborhood Parks
NE 91-906 Cedar Mill Park, Trail & Athletic Fields 1,125,879                                      23,924 1,149,803            112,654                   191,783             304,437                 721,842                Bid Award 1,026,279               123,524              29.7%
SE 91-907 Camille Park 514,100                                         28,634 542,734               585,289                   182                    585,471                 -                            Complete 585,471                  (42,737)              100.0%
NW 91-908 Somerset West Park 1,028,200                                      21,958 1,050,158            89,547                     64,751               154,298                 2,122,769             A&E 2,277,067               (1,226,909)          6.8%
NW 91-909 Pioneer Park and Bridge Replacement 544,934                                         21,059 565,993               218,219                   315,139             533,358                 -                            Complete 533,358                  32,635                100.0%
SE 91-910 Vista Brook Park 514,100                                         20,452 534,552               348,216                   385,284             733,500                 -                            Complete 733,500                  (198,948)            100.0%

Total Renovate & Redevelop Neighborhood Parks 3,727,213                116,027                   3,843,240            1,353,925                957,139             2,311,064              2,844,611             5,155,675               (1,312,435)          44.8%

New Neighborhood Parks Land Acquisition
NW 98-880-a New Neighborhood Park - NW Quadrant (Biles)                  1,500,000                       28,467 1,528,467            1,041,404                -                         1,041,404              -                            Complete 1,041,404               487,063              100.0%
NW 98-880-b New Neighborhood Park - NW Quadrant (Living Hope)                                -                                - -                           27,558                     1,033,377          1,060,935              -                            Complete 1,060,935               (1,060,935)          100.0%
NW 98-880-c New Neighborhood Park - NW Quadrant                                -                                - -                           -                               36,849               36,849                   688,316                Award 725,165                  (725,165)            5.1%
NW 98-880-d New Neighborhood Park - NW Quadrant (PGE)                                -                                - -                           -                               62,712               62,712                   -                            Complete 62,712                    (62,712)              100.0%
NE 98-745-a New Neighborhood Park - NE Quadrant (Wilson)                  1,500,000                       27,735 1,527,735            525,108                   -                         525,108                 -                            Complete 525,108                  1,002,627           100.0%

NE 98-745-b
New Neighborhood Park - NE Quadrant
 (Lehman - formerly undesignated)                  1,500,000                       31,870 1,531,870              2,090,608                  4,117                   2,094,725                -                             Complete 2,094,725                (562,855)              100.0%

SW 98-746-a
New Neighborhood Park - SW Quadrant 
(Sterling Savings)                  1,500,000                       24,453 1,524,453              1,058,925                  -                           1,058,925                -                             Complete 1,058,925                465,528                100.0%

SW 98-746-b New Neighborhood Park - SW Quadrant (Altishin)                                -                                - -                           545,669                   1,082                 546,751                 -                            Complete 546,751                  (546,751)            100.0%

SW 98-746-c
New Neighborhood Park - SW Quadrant 
(Hung easement for Roy Dancer Park)                                -                                - -                             60,006                       -                           60,006                     -                             Complete 60,006                     (60,006)                100.0%

SE 98-747 New Neighborhood Park - SE Quadrant (Cobb)                  1,500,000                       15,547 1,515,547            2,558,347                883                    2,559,230              -                            Complete 2,559,230               (1,043,683)          100.0%
NW 98-748 New Neighborhood Park (North Bethany) (McGettigan)                  1,500,000                       23,667 1,523,667            1,629,690                -                         1,629,690              -                            Complete 1,629,690               (106,023)            100.0%
UND 98-749 New Neighborhood Park - Undesignated                                -                                - -                           -                               -                         -                             -                            Reallocated -                              -                         0.0%

Sub-total New Neighborhood Parks                  9,000,000                     151,739              9,151,739                   9,537,315             1,139,020               10,676,335                 688,316                11,364,651            (2,212,912) 93.9%

NW
Authorized Use of Savings from New Community Park 
Land Acquisition Category                                -                  1,656,103               1,656,103                                  -                            -                                -                              -  N/A                                - 1,656,103             n/a 

SE
Authorized Use of Savings from Community Center / Community 
Park Land Acquisition Category                                -                     556,809                  556,809                                  -                            -                                -                              -  N/A                                - 556,809                n/a 

Total New Neighborhood Parks                  9,000,000                  2,364,651            11,364,651                   9,537,315             1,139,020               10,676,335                 688,316                11,364,651                           - 93.9%

New Community Park Development
SW 92-915 SW Community Park & Athletic Field 7,711,500                                    165,512 7,877,012            5,340                       162,034             167,374                 8,093,889             Budget 8,261,263               (384,251)            2.0%

Sub-total New Community Park Development                  7,711,500                     165,512              7,877,012                         5,340                162,034                    167,374              8,093,889                  8,261,263               (384,251) 2.0%

SW
Outside Funding from Washington County / Metro
Transferred from Community Center Land Acquisition                                -                     384,251 384,251                                                  -                            -                                -                              -  N/A -                               384,251                n/a 

Total New Community Park Development                  7,711,500                     549,763              8,261,263                         5,340                162,034                    167,374              8,093,889                  8,261,263                           - 2.0%

Project Budget Project Expenditures
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Project Budget Project Expenditures

New Community Park Land Acquisition
NE 98-881-a New Community Park - NE Quadrant (Teufel) 10,000,000                                   132,657 10,132,657          8,103,899                -                         8,103,899              -                            Complete 8,103,899               2,028,758           100.0%
NE 98-881-b Community Park Expansion - NE Quad (BSD/William Walker) -                                                              - -                           -                               372,655             372,655                 -                            Complete 372,655                  (372,655)            100.0%

Sub-total New Community Park                10,000,000                     132,657            10,132,657                   8,103,899                372,655                 8,476,554                             -                  8,476,554             1,656,103 100.0%

NE
Authorized Use of Savings for New Neighborhood Parks 
Land Acquisition Category                                -                (1,656,103)              (1,656,103)                                  -                            -                                -                              -  N/A                                -             (1,656,103) n/a

Total New Community Park                10,000,000                (1,523,446)              8,476,554                   8,103,899                372,655                 8,476,554                             -                  8,476,554                           - 100.0%

Renovate and Redevelop Community Parks
NE 92-916 Cedar Hills Park & Athletic Field 6,194,905                                    131,937 6,326,842            112,311                   61,644               173,955                 7,677,271             A&E 7,851,226               (1,524,384)          2.2%
SE 92-917 Schiffler Park 3,598,700                                      72,672 3,671,372            2,647,176                -                         2,647,176              -                            Complete 2,647,176               1,024,196           100.0%

Total Renovate and Redevelop Community Parks                  9,793,605                     204,609              9,998,214                   2,759,487                  61,644                 2,821,131              7,677,271                10,498,402               (500,188) 26.9%

Natural Area Preservation - Restoration

NE 97-963 Roger Tilbury Memorial Park 30,846                                                661 31,507                   1,067                         243                      1,310                       30,190                   Planning 31,500 7                          4.2%
NE 97-964 Cedar Mill Park 30,846                                                662 31,508                   160                            33                        193                          29,963                   Planning 30,156 1,352                    0.6%
NE 97-965 Jordan/Jackie Husen Park 308,460                                           6,594 315,054                 9,773                         14,544                 24,317                     33,083                   Preparation 57,400 257,654                42.4%
NW 97-966 NE/Bethany Meadows Trail Habitat Connection 246,768                                           5,297 252,065                 -                                 -                           -                               252,065                 Budget 252,065 -                           0.0%
NW 97-967 Hansen Ridge Park (formerly Kaiser Ridge) 10,282                                                212 10,494                   2,970                         5,216                   8,186                       2,261                     Planning 10,447 47                        78.4%
NW 97-968 Allenbach Acres Park 41,128                                                878 42,006                   1,529                         1,985                   3,514                       38,076                   Planning 41,590 416                      8.4%
NW 97-969 Crystal Creek Park 205,640                                           4,397 210,037                 5,282                         92                        5,374                       107,174                 Preparation 112,548 97,489                  4.8%
NE 97-970 Foothills Park 61,692                                             1,143 62,835                   44,665                       1,513                   46,178                     -                             Complete 46,178 16,657                  100.0%
NE 97-971 Commonwealth Lake Park 41,128                                                759 41,887                   30,040                       769                      30,809                     -                             Complete 30,809 11,078                  100.0%
NW 97-972 Tualatin Hills Nature Park 90,800                                             1,911 92,711                   15,996                       11,700                 27,696                     12,716                   Preparation 40,412 52,299                  68.5%
NE 97-973 Pioneer Park 10,282                                                216 10,498                   7,370                         120                      7,490                       2,957                     Planning 10,447 51                        71.7%
NW 97-974 Whispering Woods Park 51,410                                                878 52,288                 48,871                     -                         48,871                   6,748                    Planting 55,619 (3,331)                87.9%
NW 97-975 Willow Creek Nature Park 20,564                                                388 20,952                 19,551                     2,326                 21,877                   2,211                    Planting 24,088 (3,136)                90.8%
SE 97-976 AM Kennedy Park 30,846                                                624 31,470                 22,848                     1,847                 24,695                   8,005                    Planting 32,700 (1,230)                75.5%
SE 97-977 Camille Park 77,115                                             1,526 78,641                 55,093                     4,155                 59,248                   13,105                  Planting 72,353 6,288                  81.9%
SE 97-978 Vista Brook Park 20,564                                                441 21,005                 -                               3,044                 3,044                     17,456                  Preparation 20,500                    505                    14.8%
SE 97-979 Greenway Park/Koll Center 61,692                                             1,310 63,002                 7,956                       22,748               30,704                   32,296                  Planning 63,000                    2                        48.7%
SE 97-980 Bauman Park 82,256                                             1,671 83,927                 24,100                     4,598                 28,698                   54,634                  Planting 83,332                    595                    34.4%
SE 97-981 Fanno Creek Park 162,456                                           3,477 165,933               4,348                       674                    5,022                     160,908                Planning 165,930                  3                        3.0%
SE 97-982 Hideaway Park 41,128                                                848 41,976                 15,431                     15,518               30,949                   11,008                  Planting 41,957                    19                      73.8%
SW 97-983 Murrayhill Park 61,692                                             1,014 62,706                 65,544                     162                    65,706                   -                            Complete 65,706 (3,000)                100.0%
SE 97-984 Hyland Forest Park 71,974                                             1,227 73,201                 55,441                     3,380                 58,821                   12,179                  Planting 71,000                    2,201                  82.8%
SW 97-985 Cooper Mountain 205,640                                           4,414 210,054               14                            -                         14                          210,040                Budget 210,054                  -                         0.0%
SW 97-986 Winkelman Park 10,282                                                211 10,493                 4,145                       1,749                 5,894                     3,459                    Planting 9,353                      1,140                  63.0%
SW 97-987 Lowami Hart Woods 287,896                                           6,157 294,053               6,441                       29,703               36,144                   257,856                Planning 294,000                  53                      12.3%
SW 97-988 Rosa/Hazeldale Parks 28,790                                                603 29,393                 7,921                       3,642                 11,563                   17,687                  Planting 29,250                    143                    39.5%
SW 97-989 Mt Williams Park 102,820                                           2,207 105,027               244                          -                         244                        104,783                Budget 105,027                  -                         0.2%
SW 97-990 Jenkins Estate 154,230                                           3,131 157,361               121,006                   7,909                 128,915                 (1,434)                   Planting 127,481                  29,880                101.1%
SW 97-991 Summercrest Park 10,282                                                188 10,470                 7,972                       15                      7,987                     -                            Complete 7,987                      2,483                  100.0%
SW 97-992 Morrison Woods 61,692                                             1,323 63,015                 1,077                       (1,077)                0                            63,015                  Budget 63,015                    -                         0.0%
UND 97-993 Interpretive Sign Network 339,306                                           7,194 346,500               37,702                     122,082             159,784                 179,516                Sign Fabrication 339,300                  7,200                  47.1%
NW 97-994 Beaverton Creek Trail 61,692                                             1,324 63,016                 -                               -                         -                             63,016                  Budget 63,016                    -                         0.0%
NW 97-995 Bethany Wetlands/Bronson Creek 41,128                                                883 42,011                 -                               -                         -                             42,011                  Budget 42,011                    -                         0.0%
NW 97-996 Bluegrass Downs Park 15,423                                                331 15,754                 -                               -                         -                             15,754                  Budget 15,754                    -                         0.0%
NW 97-997 Crystal Creek 41,128                                                883 42,011                 -                               -                         -                             42,011                  Budget 42,011                    -                         0.0%
UND 97-914 Restoration of new properties to be acquired 643,023                                         13,803 656,826               -                               598                    598                        656,228                Budget 656,826                  -                         0.1%

Total Natural Area Restoration                  3,762,901                       78,786              3,841,687                     624,557                259,288                    883,845              2,480,977                  3,364,822                476,865 26.3%
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Project Budget Project Expenditures

Natural Area Preservation - Land Acquisition
UND 98-882 Natural Area Acquisitions 8,400,000                                    174,266 8,574,266            2,113,332                1,848,900          3,962,232              4,612,034             Budget 8,574,266               -                         46.2%

Total Natural Area Preservation - Land Acquisition                  8,400,000                     174,266              8,574,266                   2,113,332             1,848,900                 3,962,232              4,612,034                  8,574,266                           - 46.2%

New Linear Park and Trail Development
SW 93-918 Westside Trail Segments 1, 4, & 7 4,267,030                                      83,702 4,350,732            2,476,936                1,918,285          4,395,221              -                            Complete 4,395,221               (44,489)              100.0%
NE 93-920 Jordan/Husen Park Trail 1,645,120                                      45,644 1,690,764            1,227,076                420                    1,227,496              -                            Complete 1,227,496               463,268              100.0%
NW 93-924 Waterhouse Trail Segments 1, 5 & West Spur 3,804,340                                      77,258 3,881,598            947,114                   3,308,735          4,255,849              263,680                Bid Award 4,519,529               (637,931)            94.2%
NW 93-922 Rock Creek Trail #5 & Allenbach, North Bethany #2 2,262,040                                      72,824 2,334,864            1,660,829                68,219               1,729,048              795,448                On Hold 2,524,496               (189,632)            68.5%
UND 93-923 Miscellaneous Natural Trails 100,000                                           2,078 102,078               21,401                     8,053                 29,454                   72,624                  Budget 102,078                  -                         28.9%
NW 91-912 Nature Park - Old Wagon Trail 359,870                                           3,094 362,964               238,702                   -                         238,702                 -                            Complete 238,702                  124,262              100.0%
NE 91-913 NE Quadrant Trail - Bluffs Phase 2 257,050                                         14,714 271,764               414,817                   -                         414,817                 -                            Complete 414,817                  (143,053)            100.0%
SW 93-921 Lowami Hart Woods 822,560                                         55,532 878,092               539,296                   731,710             1,271,006              -                            Complete 1,271,006               (392,914)            100.0%
NW 91-911 Westside - Waterhouse Trail Connection 1,542,300                                      32,640 1,574,940            165,409                   32,501               197,910                 604,854                Master Planning 802,764                  772,176              24.7%

Total New Linear Park and Trail Development 15,060,310               387,486                   15,447,796          7,691,580                6,067,923          13,759,503             1,736,606             15,496,109              (48,313)              88.8%

New Linear Park and Trail Land Acquisition
UND 98-883 New Linear Park and Trail Acquisitions 1,200,000                                      22,858 1,222,858            1,085,139                108,175             1,193,314              29,544                  Budget 1,222,858               -                         97.6%

Total New Linear Park and Trail Land Acquisition 1,200,000                22,858                     1,222,858            1,085,139                108,175             1,193,314              29,544                  1,222,858               -                         97.6%

Multi-field/Multi-purpose Athletic Field Development

SW 94-925 Winkelman Athletic Field 514,100                                         34,434 548,534                 937,400                     4,443                   941,843                   -                             Complete 941,843                   (393,309)              100.0%
SE 94-926 Meadow Waye Park 514,100                                           4,791 518,891                 407,331                     9                          407,340                   -                             Complete 407,340                   111,551                100.0%
NW 94-927 New Fields in NW Quadrant 514,100                                         11,035 525,135                 75                              -                           75                            525,060                 Budget 525,135                   -                           0.0%
NE 94-928 New Fields in NE Quadrant (Cedar Mill Park) 514,100                                         11,014 525,114                 5,192                         -                           5,192                       519,922                 Bid Award 525,114                   -                           1.0%
SW 94-929 New Fields in SW Quadrant 514,100                                         11,029 525,129                 669                            -                           669                          524,460                 Budget 525,129                   -                           0.1%
SE 94-930 New Fields in SE Quadrant 514,100                                         11,036 525,136                 -                                 123                      123                          525,013                 Budget 525,136                   -                           0.0%

Total Multi-field/Multi-purpose Athletic Field Dev. 3,084,600                83,339                     3,167,939              1,350,667                  4,575                   1,355,242                2,094,455              3,449,697                (281,758)              39.3%

Deferred Park Maintenance Replacements

UND 96-960 Play Structure Replacements at 11 sites 810,223                                           3,685 813,908                 736,946                     35,584                 772,530                   -                             Complete 772,530                   41,378                  100.0%
NW 96-720 Bridge/boardwalk replacement - Willow Creek 96,661                                             1,276 97,937                   127,277                     -                           127,277                   -                             Complete 127,277                   (29,340)                100.0%
SW 96-721 Bridge/boardwalk replacement - Rosa Park 38,909                                                369 39,278                   38,381                       -                           38,381                     -                             Complete 38,381                     897                      100.0%
SW 96-722 Bridge/boardwalk replacement - Jenkins Estate 7,586                                                    34 7,620                     28,430                       -                           28,430                     -                             Complete 28,430                     (20,810)                100.0%
SE 96-723 Bridge/boardwalk replacement - Hartwood Highlands 10,767                                                134 10,901                   985                            -                           985                          -                             Cancelled 985                          9,916                    100.0%
NE 96-998 Irrigation Replacement at Roxbury Park 48,854                                                  63 48,917                   41,902                       -                           41,902                     -                             Complete 41,902                     7,015                    100.0%
UND 96-999 Pedestrian Path Replacement at 3 sites 116,687                                              150 116,837                 118,039                     -                           118,039                   -                             Complete 118,039                   (1,202)                  100.0%
SW 96-946 Permeable Parking Lot at Aloha Swim Center 160,914                                           1,515 162,429                 191,970                     -                           191,970                   -                             Complete 191,970                   (29,541)                100.0%
NE 96-947 Permeable Parking Lot at Sunset Swim Center 160,914                                           3,401 164,315                 113,202                     399,553               512,755                   -                             Complete 512,755 (348,440)              100.0%

Sub-total Deferred Park Maintenance Replacements 1,451,515                10,627                     1,462,142              1,397,132                  435,137               1,832,269                -                             1,832,269                (370,127)              900.0%

NE
Authorized Use of Savings from Facility Expansion & 
Improvements Category -                                                   176,920 176,920                                                  - -                           -                               -                             N/A -                               176,920                n/a

NE
Authorized Use of Savings from Bond Issuance Administration 
Category -                                                   193,207 193,207                                                  - -                           -                               -                             N/A -                               193,207                n/a

Total Deferred Park Maintenance Replacements 1,451,515                380,754                   1,832,269              1,397,132                  435,137               1,832,269                -                             1,832,269                -                           100.0%
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 6/30/2014
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Project Budget Project Expenditures

Facility Rehabilitation

UND 95-931 Structural Upgrades at Several Facilities 317,950                                     (196,223) 121,727                 105,332                     5,218                   110,550                   -                             Const Docs 110,550                   11,177                  100.0%
SW 95-932 Structural Upgrades at Aloha Swim Center 406,279                                           8,432 414,711                 518,054                     248                      518,302                   -                             Complete 518,302 (103,591)              100.0%
SE 95-933 Structural Upgrades at Beaverton Swim Center 1,447,363                                      30,931 1,478,294              68,326                       705,610               773,936                   14,592                   Bid Award 788,528 689,766                98.1%
NE 95-934 Structural Upgrades at Cedar Hills Recreation Center 628,087                                         13,397 641,484                 30,380                       16,369                 46,749                     263,251                 Design Dev 310,000 331,484                15.1%
SW 95-935 Structural Upgrades at Conestoga Rec/Aquatic Ctr 44,810                                                833 45,643                   66,762                       -                           66,762                     -                             Complete 66,762 (21,119)                100.0%
SE 95-937 Structural Upgrades at Garden Home Recreation Center 486,935                                         10,453 497,388                 -                                 11,234                 11,234                     486,154                 Master Planning 497,388                   -                           2.3%
SE 95-938 Structural Upgrades at Harman Swim Center 179,987                                           2,779 182,766                 73,115                       -                           73,115                     -                             Complete 73,115                     109,651                100.0%
NW 95-939-a Structural Upgrades at HMT/50 Mtr Pool/Aquatic Ctr 312,176                                           4,692 316,868                 233,369                     -                           233,369                   -                             Complete 233,369                   83,499                  100.0%
NW 95-939-b Structural Upgrades at HMT Aquatic Ctr - Roof Replacement -                                                   200,000 200,000                 -                                 -                           -                               200,000                 Budget 200,000                   -                           0.0%
NW 95-940 Structural Upgrades at HMT Administration Building 397,315                                           6,080 403,395                 299,599                     -                           299,599                   -                             Complete 299,599                   103,796                100.0%
NW 95-941 Structural Upgrades at HMT Athletic Center 65,721                                                  85 65,806                   66,000                       -                           66,000                     -                             Complete 66,000                     (194)                     100.0%
NW 95-942 Structural Upgrades at HMT Dryland Training Ctr 116,506                                           2,101 118,607                 75,686                       -                           75,686                     -                             Complete 75,686                     42,921                  100.0%
NW 95-943 Structural Upgrades at HMT Tennis Center 268,860                                           4,949 273,809                 74,804                       -                           74,804                     -                             Complete 74,804 199,005                100.0%
SE 95-944 Structural Upgrades at Raleigh Swim Center 4,481                                                     6 4,487                     5,703                         -                           5,703                       -                             Complete 5,703                       (1,216)                  100.0%
NW 95-945 Structural Upgrades at Somerset Swim Center 8,962                                                    12 8,974                     9,333                         -                           9,333                       -                             Complete 9,333                       (359)                     100.0%
NE 95-950 Sunset Swim Center Structural Upgrades 1,028,200                                      16,245 1,044,445              626,419                     -                           626,419                   -                             Complete 626,419                   418,026                100.0%
NE 95-951 Sunset Swim Center Pool Tank 514,100                                              275 514,375                 308,574                     -                           308,574                   -                             Complete 308,574                   205,801                100.0%

Total Facility Rehabilitation 6,227,732                105,047                   6,332,779              2,561,456                  738,679               3,300,135                963,997                 4,264,132                2,068,647             77.4%

Facility Expansion and Improvements
SE 95-952 Elsie Stuhr Center Expansion & Structural Improvements 1,997,868                                      30,311 2,028,179              2,038,289                  1,078                   2,039,367                -                             Complete 2,039,367                (11,188)                100.0%
SW 95-953 Conestoga Rec/Aquatic Expansion & Splash Pad 5,449,460                                      83,658 5,533,118              5,436,930                  -                           5,436,930                -                             Complete 5,436,930                96,188                  100.0%
SW 95-954 Aloha ADA Dressing Rooms 123,384                                              158 123,542                 178,764                     -                           178,764                   -                             Complete 178,764                   (55,222)                100.0%
NW 95-955 Aquatics Center ADA Dressing Rooms 133,666                                           1,083 134,749                 180,540                     -                           180,540                   -                             Complete 180,540                   (45,791)                100.0%
NE 95-956 Athletic Center HVAC Upgrades 514,100                                              654 514,754                 321,821                     -                           321,821                   -                             Complete 321,821                   192,933                100.0%

Sub-total Facility Expansion and Improvements 8,218,478                115,864                   8,334,342              8,156,344                  1,078                   8,157,422                -                             8,157,422                176,920                100.0%

NE
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                                 (176,920) (176,920)                -                                 -                           -                               -                             N/A -                               (176,920)              n/a

Total Facility Expansion and Improvements 8,218,478                (61,056)                    8,157,422              8,156,344                  1,078                   8,157,422                -                             8,157,422                -                           100.0%

ADA/Access Improvements

NW 95-957 HMT ADA Parking & other site improvement 735,163                                         15,486 750,649                 34,863                       126,859               161,722                   834,857                 Bid Award 996,579                   (245,930)              16.2%
UND 95-958 ADA Improvements - undesignated funds 116,184                                           2,407 118,591                 72,245                       -                           72,245                     -                             Complete 72,245                     46,346                  100.0%
SW 95-730 ADA Improvements - Barrows Park 8,227                                                  104 8,331                     6,825                         -                           6,825                       -                             Complete 6,825                       1,506                    100.0%
NW 95-731 ADA Improvements - Bethany Lake Park 20,564                                                194 20,758                   25,566                       -                           25,566                     -                             Complete 25,566                     (4,808)                  100.0%
NE 95-732 ADA Improvements - Cedar Hills Recreation Center 8,226                                                  130 8,356                     8,255                         -                           8,255                       -                             Complete 8,255                       101                      100.0%
NE 95-733 ADA Improvements - Forest Hills Park 12,338                                                197 12,535                   23,416                       -                           23,416                     -                             Complete 23,416                     (10,881)                100.0%
SE 95-734 ADA Improvements - Greenway Park 15,423                                                196 15,619                   -                                 -                           -                               -                             Cancelled -                               15,619                  0.0%
SW 95-735 ADA Improvements - Jenkins Estate 16,450                                                262 16,712                   11,550                       -                           11,550                     -                             Complete 11,550                     5,162                    100.0%
SW 95-736 ADA Improvements - Lawndale Park 30,846                                                  40 30,886                   16,626                       -                           16,626                     -                             Complete 16,626                     14,260                  100.0%
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Tualatin Hills Park and Recreation District
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Project Budget Project Expenditures

NE 95-737 ADA Improvements - Lost Park 15,423                                                245 15,668                   15,000                       -                           15,000                     -                             Complete 15,000                     668                      100.0%
NW 95-738 ADA Improvements - Rock Crk Pwrlne Prk (Soccer Fld) 20,564                                                327 20,891                   17,799                       -                           17,799                     -                             Complete 17,799                     3,092                    100.0%
NW 95-739 ADA Improvements - Skyview Park 5,140                                                    82 5,222                     7,075                         -                           7,075                       -                             Complete 7,075                       (1,853)                  100.0%
NW 95-740 ADA Improvements - Waterhouse Powerline Park 8,226                                                  176 8,402                     -                                 8,402                   8,402                       -                             Complete 8,402                       -                           100.0%
NE 95-741 ADA Improvements - West Sylvan Park 5,140                                                    82 5,222                     5,102                         -                           5,102                       -                             Complete 5,102                       120                      100.0%
SE 95-742 ADA Improvements - Wonderland Park 10,282                                                163 10,445                   4,915                         -                           4,915                       -                             Complete 4,915                       5,530                    100.0%

Total ADA/Access Improvements 1,028,196                20,091                     1,048,287              249,237                     135,261               384,498                   834,857                 1,219,355                (171,067)              31.5%
Authorized Use of Savings from Bond Issuance 
Administration Category -                               171,067                   171,067                 -                                 -                           -                               -                             N/A -                               171,067                n/a

Total ADA/Access Improvements 1,028,196                191,158                   1,219,354              249,237                     135,261               384,498                   834,857                 1,219,355                -                           31.5%

Community Center Land Acquisition

UND 98-884-a Community Center / Community Park (SW Quadrant) 5,000,000                                    103,517 5,103,517              439,903                     413,321               853,224                   497,545                 Award 1,350,769                3,752,748             63.2%

UND 98-884-b Community Center / Community Park (SW Quadrant) -                                                              - -                             580,749                     1,741,996            2,322,745                -                             Complete 2,322,745                (2,322,745)            100.0%
Sub-total Community Center Land Acquisition 5,000,000                103,517                   5,103,517              1,020,652                  2,155,317            3,175,969                497,545                 3,673,514                1,430,003             86.5%

UND
Outside Funding from Washington County
Transferred to New Community Park Development -                               (176,000)                  (176,000)                -                                 -                           -                               -                             N/A -                               (176,000)              n/a
Outside Funding from Metro
Transferred to New Community Park Development -                               (208,251)                  (208,251)                -                                 -                           -                               -                             N/A -                               (208,251)              n/a

UND
Authorized Use of Savings for 
New Neighborhood Parks Land Acquisition Category -                               (556,809)                  (556,809)                -                                 -                           -                               -                             N/A -                               (556,809)              n/a

Total Community Center Land Acquisition 5,000,000                (837,543)                  4,162,457              1,020,652                  2,155,317            3,175,969                497,545                 3,673,514                488,943                86.5%

Bond Administration Costs

ADM Debt Issuance Costs 1,393,000                                  (482,200) 910,800                 24,772                       -                           24,772                     -                             Complete 24,772                     886,028                100.0%
ADM Bond Accountant Personnel Costs -                                                   241,090 241,090                 117,677                     79,653                 197,330                   123,562                 Budget 320,892                   (79,802)                61.5%
ADM Deputy Director of Planning Personnel Costs -                                                              - -                             -                                 57,454                 57,454                     -                             Complete 57,454                     (57,454)                100.0%
ADM Communications Support -                                                     50,000 50,000                   8,800                         3,875                   12,675                     37,325                   Budget 50,000                     -                           25.4%
ADM Technology Needs 18,330                                                    - 18,330                   23,952                       -                           23,952                     -                             Complete 23,952                     (5,622)                  100.0%
ADM Office Furniture 7,150                                                      - 7,150                     5,378                         -                           5,378                       -                             Complete 5,378                       1,772                    100.0%
ADM Admin/Consultant Costs 31,520                                                    - 31,520                   48,093                       -                           48,093                     -                             Complete 48,093                     (16,573)                100.0%

Sub-total Bond Administration Costs 1,450,000                (191,110)                  1,258,890              228,672                     140,982               369,654                   160,887                 530,541                   728,349                69.7%

NE
Authorized Use of Savings for Deferred Park Maintenance 
Replacements Category -                                                 (193,207) (193,207)                -                                 -                           -                               -                             N/A -                               (193,207)              n/a

Authorized Use of Savings for New Neighborhood Parks 
Development Category -                                                 (276,975) (276,975)                -                                 -                           -                               -                             N/A -                               (276,975)              n/a

Authorized Use of Savings for ADA/Access 
Improvements Category -                                                 (171,067) (171,067)                -                                 -                           -                               -                             N/A -                               (171,067)              n/a

Total Bond Administration Costs 1,450,000                (384,317)                  617,641                 228,672                     140,982               369,654                   160,887                 530,541                   87,100                  69.7%

Grand Total 100,000,000             2,255,606                101,807,564        50,007,868              17,459,671        67,467,539             33,361,165          100,828,704            978,861              66.9%
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Category (Over) Under Budget

Not Available for Reprogramming

Facility Rehabilitation 2,068,647                             

ADA -                                        

2,068,647                             

Limited Reprogramming

Land: New Neighborhood Park -                                        

New Community Park -                                        

New Linear Park -                                        

New Community Center 488,943                                

488,943                                

Nat Res: Restoration 476,865                                

Acquisition -                                        

476,865                                

All Other

New Neighborhood Park Dev -                                        

Neighborhood Park Renov (1,312,435)                            

New Community Park Dev -                                        

Community Park Renov (500,188)                               

New Linear Parks and Trails (48,313)                                 

Athletic Field Development (281,758)                               

Deferred Park Maint Replace -                                        

Facility Expansion -                                        

Bond Admin Costs 87,100                                  

(2,055,594)                            

Grand Total 978,861                                   

THPRD Bond Capital Program
Funds Reprogramming Analysis ‐ Based on Category Transfer Eligibility

As of 6/30/2014
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MEMORANDUM

Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for May 2014

     Type of Dwelling Unit Current SDC per Type of Dwelling Unit

     Single Family $5,435.62

     Multi-Family $4,064.90

     Non-residential $140.71

City of Beaverton Collection of SDCs Receipts Collection Fee Total Revenue

2,685 Single Family Units $7,439,731.06 $209,129.58 $7,648,860.64
15 Single Family Units at $489.09 $7,336.35 $221.45 $7,557.80

1,455 Multi-family Units $2,843,199.80 $85,436.50 $2,928,636.30
0 Less Multi-family credits ($7,957.55) ($229.36) ($8,186.91)

233 Non-residential $539,375.62 $16,023.77 $555,399.39
4,388 $10,821,685.28 $310,581.94 $11,132,267.22

Washington County Collection of SDCs Receipts Collection Fee Total Revenue

7,179 Single Family Units $21,877,024.48 $566,089.42 $22,443,113.90
-300 Less Credits ($623,548.98) ($19,285.02) ($642,834.00)

2,352 Multi-family Units $5,804,102.08 $155,137.38 $5,959,239.46
-24 Less Credits ($47,323.24) ($1,463.61) ($48,786.85)
122 Non-residential $596,348.86 $15,028.59 $611,377.45

9,329 $27,606,603.20 $715,506.76 $28,322,109.96

Recap by Agency Percent Receipts Collection Fee Total Revenue

4,388 City of Beaverton 28.22% $10,821,685.28 $310,581.94 $11,132,267.22
9,329 Washington County 71.78% $27,606,603.20 $715,506.76 $28,322,109.96

13,717 100.00% $38,428,288.48 $1,026,088.70 $39,454,377.18

$5,524.00 with 1.6% discount =

$4,131.00 with 1.6% discount =

     $143.00 with 1.6% discount =

July 21, 2014

The Board of Directors approved a resolution implementing the System Development Charge 
program on November 17, 1998.  Below please find the various categories for SDC's, i.e., Single 
Family, Multiple Family and Non-residential Development.  Also listed are the collection amounts 
for both the City of Beaverton and Washington County, and the 1.6% handling fee for collections 
through May 2014.



System Development Charge Report, May 2014

Single Family Multi-Family Non-Resident Total

2,700 1,455 233 4,388
6,879 2,328 122 9,329
9,579 3,783 355 13,717

Total Receipts to Date $39,167,248.42

Total Payments to Date

Refunds ($2,066,073.93)
Administrative Costs ($18.65)
Project Costs -- Development ($21,804,646.03)
Project Costs -- Land Acquisition ($9,332,056.96) ($33,202,795.57)

$5,964,452.85

Recap by Month, FY 2013/14 Receipts Expenditures Interest SDC Fund Total
through June 2013 $35,543,437.48 ($32,518,849.04) $2,049,469.54 $5,074,057.98
July $310,298.75 ($8,761.25) $2,089.64 $303,627.14
August $186,994.31 ($136,813.92) $2,166.47 $52,346.86
September $361,458.64 ($40,224.58) $2,207.98 $323,442.04
October $261,326.50 ($20,934.21) $2,564.73 $242,957.02
November $241,053.74 ($85,305.17) $2,421.44 $158,170.01
December $277,999.76 ($38,811.37) $2,489.92 $241,678.31
January $278,794.04 ($168,853.25) $2,719.41 $112,660.20
February $198,344.70 ($45,637.07) $2,528.83 $155,236.46
March $403,401.38 ($94,791.56) $3,029.47 $311,639.29
April $321,092.50 ($7,382.93) $2,877.20 $316,586.77
May $783,046.62 ($36,431.22) $2,881.13 $749,496.53
June $0.00 $0.00 $0.00 $0.00

$39,167,248.42 ($33,202,795.57) $2,077,445.76 $8,041,898.61

Recap by Month, by Unit Single Family Multi-Family Non-Residential Total Units
through June 2013 9,294 3,437 326 13,057
July 31 38 3 72
August 25 15 0 40
September 48 27 2 77
October 38 16 4 58
November 41 0 3 44
December 26 36 1 63
January 31 18 8 57
February 10 0 0 10
March 13 40 3 56
April 8 18 1 27
May 14 138 4 156
June 0 0 0 0

9,579 3,783 355 13,717

Projected SDC balance as of June 30, 2013 per the budget was $4,000,544.  Actual balance was $5,074,058.
This fiscal year's projected total receipts per the budget are $2,828,558.

     Washington County

Recap by Dwelling

     City of Beaverton



Oregonian, June 11, 2014



Valley Times, June 12, 2014



Oregon Live, June 16, 2014 

THPRD directors adopt $44.4 million general fund 
budget for 2014-2015 

 
BETHANY, OREGON -- APRIL 28, 2014 -- Tualatin Hills 
Park & Recreation District recently completed additions to 
the Waterhouse Trail. The longest new piece is about a mile 
long and stretches from Bronson Road to Joscelyn Street 
north of U.S. 26, and features a boardwalk across the 
Bronson Creek Greenway wetland area. Anna 
Marum/Beaverton Leader (Anna Marum/Beaverton Leader) 
Print  

By Laura Frazier | lfrazier@oregonian.com  
Email the author | Follow on Twitter  

on June 16, 2014 at 11:01 PM, updated June 17, 2014 at 9:57 AM  

Correction appended 

The Tualatin Hills Park & Recreation District directors voted to adopt the 2014-15 budget at the June 16 
meeting. 

The total budget hits $100 million with a $44.4 million general fund. The board also set the district's permanent 
tax rate of $1.31 per $1,000 assessed property value. 

The budget committee approved the budget at the May 12 meeting.  

The budget includes funding for new positions, including a marketing specialist, inclusion coordinator and a 
Portland State University Fellowship intern. Money has also been budgeted for repair and expansion projects 
and to improve access for those with disabilities.   

No one spoke during the budget hearing portion of the meeting, and each director voted in support of adopting 
the budget.  

In other news:  

• The board authorized THPRD to receive a Natural Areas Bond Measure Capital Grant award from the 
Metro Council to expand the Lilly K. Johnson Woods Natural Area.  

• The board authorized the district to purchase a small property in the northwest section of the district for 
trail reconstruction and another small property in the northeast section of the district to fix a trail 
encroachment issue. 

• The board elected new officers for the 2014-2015 fiscal year. Director John Griffiths was selected as 
president, Director Bob Scott as secretary and Director Jerry Jones, Jr. as secretary pro-tempore.  

• The board approved the appointment of Samuel Scheerens and Gerri Scheerens to the Trails Advisory 
Committee.  

--Laura Frazier | Facebook and Twitter 
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July 3
“The Taming of the Shrew” 

Original Practice Shakespeare Festival
Arnold Park

17770 SW Blanton St., Aloha

July 10
5 Guys Named Moe
Garden Home Park

8020 SW 83rd Ave., Portland

July 13
“Side By Side By Sondheim”

Beaverton Civic Theatre 
Evelyn M. Schiffler Memorial Park

5475 SW Erickson Ave., Beaverton

July 17
Picante Latin Jazz
Center Street Park

SW Denfield St. & SW Mercer Terrace, Beaverton

July 31
The Blackberry Bushes

Greenway Park
SW Pearson Ct. & SW Parkview Loop, Beaverton

(see www.thprd.org for detailed map)

August 14
Coolade 

Raleigh Park
3500 SW 78th Ave., Portland

All shows 6-8 pm
Activities for kids 5:30-7:30 pm

For more info:

www.thprd.org

Thanks to our sponsors:

Greenway 
Neighborhood 

Association

THE ROBERT
CRAY BAND
S H E M E K I A  C O P E L A N D

and

GROOVIN’ ON THE GRASS 2014

(Children under 5 yrs. free)

$5 entrance fee

HMT Recreation Complex, 15707 SW Walker Road, Beaverton

Food, beer and wine sales

5-8:30 pm
(gates open at 4 pm)
5-8:30 pm
(gates open at 4 pm)

SATURDAY, AUGUST 9 SATURDAY, AUGUST 9 
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THPRD, Beaverton School District finalize land 
purchase to expand Cedar Hills Park  

 
THPRD recently finalized the 
purchase of 1.7 acres of land next 
to William Walker Elementary 
School. (Beaverton School 
District)  
Print  

By Laura Frazier | 
lfrazier@oregonian.com  
Email the author | Follow on 
Twitter  
on July 02, 2014 at 12:44 PM, 
updated July 02, 2014 at 12:49 PM  

The Tualatin Hills Park & 
Recreation District has finalized its 
purchase of about 1.7 acres of land 
next to William Walker 
Elementary.   

The property is adjacent THPRD's 10.3 acre Cedar Hills Park and to the west of the school, located at 11940 
SW Lynnfield Lane. The land will be used to expand and improve the Cedar Hills Park, according to a press 
release from the district. 

"This acquisition means we'll be able to make Cedar Hills Park even better for the community," Doug Menke, 
THPRD general manager, said in the press release."We want to thank our longtime partners at the school 
district." 

The land was purchased from the Beaverton School District for $346,000, according to THPRD spokesman Bob 
Wayt. Last year, the two districts signed off on an agreement for shared parking and access, and the purchase 
was finalized last week. 

The park expansion will include two synthetic turf fields with lights, play equipment, restrooms, a picnic area, 
community garden and splash pad water play area, according to THPRD. 

THPRD has budgeted $6.3 million for the park expansion, Wayt said in an email.  

The project is funded by THPRD's 2008 bond measure. Construction could start in early 2016 and finish by 
spring 2017. 

--Laura Frazier | Facebook and Twitter 
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P arkP arty
in   the 

TUALATIN HILLS PARK & RECREATION DISTRICT PRESENTS

A SPECIAL PUBLICATION OF 
THE BEAVERTON VALLEY TIMES

Valley Times, July 17, 2014 
12 pages
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10.875 x 10.5

HMT Recreation Complex
15707 SW Walker Road, Beaverton

THPRD’s largest community event of the year

For more info about these events: www.thprd.org or 503-645-6433
Thanks to our sponsors:

Greenway Neighborhood 
Association

Free fun fo
r all ages!

Saturday, July 26
11 am - 5 pm

Saturday, July 26
11 am - 5 pm

8 am - 4 pm
The Classic at T-Hills car show

(small exhibitor fee)

9 am
Family Triathlon

(small participant fee)

11 am - 5 pm
(all activities are FREE)

Beaverton International Celebration
Giant inflatables
Climbing walls

Beaverton Police K-9 Unit demonstration
THPRD Rec Mobile and Nature Mobile

Arts & crafts, face painting and Radio Disney
Drop-in sports

(basketball, volleyball, badminton, table tennis, pickleball)

Swimming
Tennis clinic

July 31 • 6-8 pm • Greenway Park
Featuring bluegrass by

The Blackberry Bushes

And don’t miss our free concert
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